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APPENDIX H 
RDIS ANNUAL UPDATE, FY03 

 
1.0 MILESTONE DATES 
 
Included in this Appendix are a series of graphical depictions of the current progressed schedule 
and a listing of the enforceable deadline dates that are currently in effect.  Changes to 
enforceable deadlines are documented in Section 3.1 of this Appendix.  The previous sections of 
the Remediation Design and Implementation Schedule (RDIS) provided an overall understanding 
of the process and philosophy used to develop this schedule and established guidelines for its use 
and modification throughout the Remedial Design and Remedial Action (RD/RA) process.  This 
Appendix serves as the annual RDIS update, which provides current implementation project 
progress and modifications, current schedules, and enforceable deadlines, as agreed to by the 
Regulatory Agencies. 
 

1.1 CURRENT DEADLINE DATES 
 
The following is a list of current deadline dates that have been estimated based on the best 
information available to date.  The deadline dates are shown in three separate sections, design 
activities, remedy implementation, and water treatment plant operations and other Record of 
Decision (ROD) components.  The list shows current forecast or enforceable dates and the 
current status (actual dates) are noted. 
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1.1.1 DESIGN DEADLINE DATES 

 
 

Compliance Order on Consent 
 
Implementation Project 

Enforceable  
Milestone Date  

Current 
Forecast Date  

Actual 
Date 

Disposal Facilities –Landfills 
Construct Hazardous Waste Landfill: 
30% design 21 Apr 97  31 Mar 97 
60% design – 60 days after receipt of 30% comments 9 Jun 97  9 Jun 97 
100% design – 35 days after receipt of 90% 
comments 

13 Feb 98  13 Feb 98 

Construction of Enhanced Hazardous Waste Landfill: 
30% design 17-May-01  15-May-01 
95% design 28-Mar-02  28 Mar 02 

 
 

Federal Facility Agreement 
 
Implementation Project 

Enforceable 
Draft 

Design SOW 

Actual/Forecast 
Draft 

Design SOW 

Enforceable 
Draft 

Final Design 

Actual/Forecast 
Draft 

Final Design 
Disposal Facilities – Basin A 
Basin A Consolidation and Remediation 30 Sep 96 30 Sep 96 A 21 Jul 97 21 Jul 97 A 
Early Start Projects- 
Sanitary/Chemical Sewer Manhole 
Plugging – Phase I 

 
30 Sep 96 

 
30 Sep 96 A 

 
7 Mar 97 

 
7 Mar 97 A 

Shell Complex Trench Slurry Walls 30 Sep 96 30 Sep 96 A 23 Jun 97 23 Jun 97 A 
Phase I – Outlying Areas - 
Toxic Storage Yards Soil Remediation 18 May 98 15 May 98 A 7 Dec 98 7 Dec 98 A 
Existing (Sanitary) Landfill Remediation 14 Oct 97 14 Oct 97 A 23 Jun 98 22 Jun 98 A 
Lake Sediments Remediation 24 Nov 97 24 Nov 97 A 4 Aug 98 3 Aug 98 A 
Burial Trenches Soil Remediation 1 Oct 97 1 Oct 97 A 15 Sep 99 15 Sep 99 A 
Munitions (Testing) Soil Remediation 1 Oct 97 1 Oct 97 A 15 Sep 99 15 Sep 99 A 
Misc. Northern Tier Soil Remediation 24 Nov 97 24 Nov 97 A 4 Aug 98 3 Aug 98 A 
Misc. Southern Tier Soils Remedia tion 24 Nov 97 24 Nov 97 A 4 Aug 98 3 Aug 98 A 
Section 36 Bedrock Ridge Groundwater 
Plume Extraction System 

 
18 Apr 97 

 
18 Apr 97 A 

 
2 Nov 98 

 
2 Nov 98 A 

South Plants Structure Demolition and Removal: 
  Work Packages Nos. 1-4, Nonagent Structures  
  Work Packages No. 5, Agent Structures 

 
20 Oct 97 

 
20 Oct 97 A 

 
17 Aug 98 
30 Apr 99 

 
14 Aug 98 A 
30 Apr 99 A 
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Implementation Project 

Enforceable  
Draft 

Design SOW 

Actual/Forecast 
Draft 

Design SOW 

Enforceable  
Draft 
Final 

Design 

Actual/Forecast 
Draft 

Final Design 

Misc. RMA Structure Demolition and Removal 13 Nov 98 13 Nov 98 A 2 Nov 99 2 Nov 99 A 
Phase II – South Plants Area- 
Buried M-1 Pits Soil Remediation 17 Mar 00 17 Mar 00 A 18 Oct 00 18 Oct 00 A 
Hex Pit Soil Remediation 
    Hex Pit Re-design 

16 Feb 00 
23 Feb 03 

16 Feb 00 A 
23 Jan 03 F 

2 Aug 00 
29 Jul 03 

2 Aug 00 A 
29 Jul 03 F 

South Plants Balance of Areas and Central 
Processing Area Soil Remediation - Phase II 

 
4 Sep 98 

 
4 Sep 98 A 

 
7 Aug 00 

 
7 Aug 00 A 

South Plants Balance of Areas and Central 
Processing Area Soil Remediation - Phase I  

 
4 Sep 98 

 
4 Sep 98 A 

 
15 Dec 99 

 
15 Dec 99 A 

Phase III – Sections 35 & 36 Sites- 
Sanitary Sewer Manhole Plugging – Phase II 12 Feb 02 12 Feb 02 A 23 Oct 09 23 Oct 09 F 
Section 36 Balance of Areas Soil 
Remediation 

12 Feb 01 6 Feb 01 A 26 Nov 02 26 Nov 02 F 

Secondary Basins Soil Remediation 17 Sep 99 17 Sep 99 A 26 May 00 26 May 00 A 
Complex (Army) Disposal Trenches 
Remediation - Cover 

9 Jan 03 9 Jan 03 F 26 Dec 03 26 Dec 03 F 

Shell Disposal Trenches Remediation – 
Cover 

9 Jan 03 9 Jan 03 F 26 Dec 03 26 Dec 03 F 

North Plants Soil Remediation 6 May 03 6 May 03 F 26 Dec 03 26 Dec 03 F 
Section 35 Soil Remediation 20 Jan 99 20 Jan 99 A 20 Nov 01 20 Nov 01 A 
North Plants Structure Demolition and 
Removal 

 
31 Mar 00 

 
31 Mar 00 A 

 
18 Apr 01 

 
18 Apr 01 A 

Phase IV –Basin F Lime Basins- 
Basin F Wastepile Remediation 31 Jan 01 31 Jan 01 A 1 Jul 02 1 Jul 02 A 
Former Basin F Solidification 27 Feb 04 27 Feb 04 F 14 Oct 05 14 Oct 05 F 

17 Sep 99 17 Sep 99 A 26 May 00 26 May 00 A Basin F and Basin F Exterior Remediation-Part 1 
Basin F and Basin F Exterior Remediation- Part 2 15 May 01 15 May 01 A 3 Jul 03 3 Jul 03 F 
Section 36 Lime Basins Soil Remediation 16 May 02 16 May 02 A 27 Aug 03 27 Aug 03 F 
Water Treatment Monitoring- 

Confined Flow System Well Closure 22 Sep 97 22 Sep 97 A 30 Mar 98 30 Mar 98 A 

 
 
 
 
 
 
Note: Shaded areas denote significant changes in forecast or enforceable milestone dates not 
previously documented by letter. Reference the status write-up for each implementation project. 
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1.1.2 IMPLEMENTATION DEADLINE DATES 

 
Compliance Order on Consent 

Implementation Project Enforceable  
Milestone Data 

Current 
Forecast Date  

Actual 
Date 

Disposal Facilities – Landfills 
Construct Hazardous Waste Landfill 
Landfill Open to Receive Waste 3 May 99  30 Apr 99 

Landfill Closed∉  NA Jul 04  
Construct Enhanced Hazardous Waste Landfill    
Landfill Open to Receive Waste 22 Feb 06 26 Feb 06  

Landfill Closed∉  NA Apr 08  

 
Federal Facility Agreement 

Implementation Project Enforceable 
Start 

Dates∠  

Actual/Forecast 
(A)/(F) 

Enforceable 
Finish 

Dates∠  

Actual/Forecast 
(A)/(F) 

Disposal Facilities – Basin A - 

Basin A Consolidation and Remediation 19 Jan 98 14 Nov 97 A  6 Ju1 04 F ∉ 

Early Start Projects - 

Sanitary/Chemical Sewer Manhole Plugging – 
Phase I 

10 Sep 97 3 Sep 97 A 27 Feb 98 23 Feb 98 A 

Shell/Complex Trench Slurry Walls  27 Apr 98 24 Apr 98 A 14 Apr 00 7 Apr 00 A 

Post-ROD Removal Actions for Structures: 
Asbestos Removal 
Phase I Chemical Process Equipment Removal 
(Exterior) 
Phase II Chemical Process Equipment Removal 
(Interior) 

  
3 Jun 96 A 

 
3 Jun 96 A 

 
19 Jan 98 A 

 
1 Dec 97 

 
19 Jan 98 

 
31 Dec 99 

 
1 Dec 97 A 

 
19 Jan 98 A 

 
28 Dec 99 A 

Phase I – Outlying Areas - 

Toxic Storage Yards Soil Remediation 3 May 99 3 May 99 A 27 Sep 99 15 Sep 99 A 

Existing (Sanitary) Landfill Remediation 24 Nov 98 22 Nov 98 A 12 Aug 04 12 Aug 04 F 

Lake Sediments Remediation 22 Dec 98 13 Dec 98 A 27 Oct 99 25 Aug 99 A 

Burial Trenches Soil Remediation 1 Mar 00 28 Feb 00 A 17 Jan 03 17 Jan 03 F 

Munitions (Testing) Soil Remediation  1 Mar 00 1 Mar 00 A 17 Nov 00 8 Nov 00 A 

Misc. Northern Tier Soil Remediation 22 Dec 98 22 Dec 98 A 7 Oct 99 7 Oct 99 A 

Misc. Southern Tier Soils Remediation 22 Dec 98 22 Dec 98 A 6 Oct 99 30 Sep 99 A 
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Implementation Project Enforceable 

Start 
Dates∠  

Actual/Forecast 
(A)/(F) 

Enforceable 
Finish 

Dates∠  

Actual/Forecast 
(A)/(F) 

Section 36 Bedrock Ridge Groundwater Plume 
Extraction System 

 
21 May 99 

 
19 May 99 A 

 
25 Feb 00 

 
25 Feb 00 A 

South Plants Structure Demolition and Removal 25 Nov 98 22 Nov 98 A 11 Oct 01 30 May 01 A 

 
24 Feb 00 A 

 
NA 

 
15 Jun 01 A 

25 Mar 03 F NA 22 Sep 04 F 

Misc. RMA Structure Demolition and Removal 
   Implementation-Phase I 
                                           Implementation –Phase II 
                                           Implementation -Phase III 

 
24 Feb 00 

NA 
NA 5 Jan 10 F 26 Apr 11 26 Apr 11 F 

Phase II – South Plants Area - 

Buried M-1 Pits Soil Remediation 9 Feb 01 1 Feb 01 A 4 Dec 01 1 Nov 01 A 
 

Hex Pit Soil Remediation 21 Mar 01 21 Mar 01 A 15 Jul 02 27 Jun 02 A 

Implementation of Hex Pit Soil Re-design  31 Oct 03 F  30 Dec 03 F 

 
 

30 Apr 03 F 

South Plants Balance of Areas and Central Processing  
Area Soil Remediation – Phase II 
 Implementation – Phase I 
 Implementation – Phase II 

 
 

5 Dec 01 
NA 

 
 

3 Dec 01 A 
24 Oct 03 F 

 
 

NA 
1 Jul 05 1 Jul 05 F 

South Plants Balance of Areas and Central Processing 
Area Soil Remediation – Phase I 

28 Feb 00 28 Feb 00 A 31 Oct 01 12 Oct 01 A 

Phase III – Sections 35 & 36 Sites - 

Sanitary Sewer Manhole Plugging – Phase II 
 

 
 

30 Mar 10 F 
 

 
 

12 Jul 10 F 

Section 36 Balance of Areas Soil Remediation 
                               Implementation - Part I 
                               Implementation – Part II                              

 
 

NA 

 
1 Apr 03 F 
4 Apr 05 F 

 
N/A 

 

 
16 Apr 04 F 
8 May 07 F 

Secondary Basins Soil Remediation  
                               Implementation – Phase I 
                               Implementation – Phase II 

 
27 Apr 01 

NA 

 
21 Mar 01A 
28 June 02 A 

 
N/A 

31 Mar 03 

 
9 Nov 01 A 
31 Mar 03 F 

Complex (Army) Disposal Trenches Remediation  1 Nov 06 F  23 Dec 08 F 

Shell Disposal Trenches Remediation  15 Dec 06 F  26 Dec 07 F 

North Plants Soil Remediation  25 Jun 04 F  29 Apr 05 F 

Section 35 Soil Remediation 15 Jul 02 28 Jun 02 A 7 Apr 03 7 Apr 03 F 

North Plants Structure Demolition and Removal      
   Implementation Phase I – GB equipment   
   Implementation Phase II – Structure Demolition   

 
21 Mar 01 

NA 

 
21 Mar 01 A 
7 Aug 01 A  

 
NA 

28 Feb 03 

 
20 Sep 01 A 
15 Apr 03 F 

Phase IV – Basin F Lime Basins - 

Basin F Wastepile Remediation  
  Implementation–Ph I Construct Drying Facility 
  Implementation-Ph II Wastepile Excavation 1st Lift 
  Implementation-Ph III Wastepile Excavation Final Lift  

 
 

NA 
NA 

 
2 Feb 05 F 
2 May 06 F 
3 Oct 06 F 

 
NA 
NA 

 

 
1May 06 F 
2 Oct 06 F 

17 Dec 07 F 
Former Basin F Solidification  21 Sep 07 F  31 Dec 08 F 
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Implementation Project Enforceable 

Start 
Dates∠  

Actual/Forecast 
(A)/(F) 

Enforceable 
Finish 

Dates∠  

Actual/Forecast 
(A)/(F) 

Phase IV – Basin F Lime Basins 

13 Jan 03 
NA 

13 Jan 03 F 
22 Jul 05 F 

  

Basin F and Basin F Exterior Remediation Phase I 
Basin F and Basin F Exterior Remediation Phase II 
                     Phase I – Biota Soil to Basin F 
                     Phase II – Install Gradefill 
                     Phase III – Install RCRA-Equivalent Cap 

19 Feb 02 
 
 

NA 
NA 

20 Dec 01 A 
4 Nov 04 F 

 
 

15 Sep 08 F 
28 Jul 09 F 

 
NA 

 
13 Oct 09 F 
16 Nov 10 F 

Section 36 Lime Basins Soil Remediation  27 Apr 07 F  17 Apr 08 F 
Water Treatment Monitoring - 
Confined Flow System Well Closure 2 Apr 99 22 Mar 99 A 1 Oct 99 24 Sep 99 A 

RMA Remediation Completion   27 Sep 11* 27 Sep 11 F 

 
 
 
∉ Finish Dates are linked to the completion of implementation projects dependent upon the 
 availability of the disposal facilities. 
∠ Enforceable start and finish dates shall be established upon acceptance of final design. 
* Enforceable milestone date of September 30, 2011 was established by the RDIS dispute 

resolution (August 8, 1997).  The date shown is the current baseline target date for internal RVO 
control. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Note: Shaded areas denote significant changes in forecast or enforceable milestone dates not 
previously documented by letter. Reference the status write-up for each implementation 
project. 
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1.1.3 WATER TREATMENT OPERATIONS AND OTHER ROD COMPONENTS 

 
 
Description 

Start Date 
Actual/Forecast 

(A)/(F) 

Finish Date 
Actual/Forecast 

(A)/(F) 
Water Treatment: 

Section 36 Bedrock Ridge System 29 Jan 99 F Not Established∇ 
Irondale System 3 Jun 96 A Not Established∇ 
Basin A Neck System 3 Jun 96 A Not Established∇ 
CERCLA Wastewater Treatment Facility 3 Jun 96 A 27 Sep 11 F 

Northwest Boundary System 3 Jun 96 A Not Established∇ 
North Boundary System 3 Jun 96 A Not Established∇ 
South Lakes Plume Management 3 Jun 96 A Not Established∇ 
Other ROD Components: 

Medical Monitoring Program 13 Jun 95 A Not Established 
BAS 3 Jun 96 A Not Established 

Trust Fund 18 Aug 96 A 26 Dec 08 F 

SACWSD Water Distribution (Finish Milestones): 
    Distribution Line Hookup Complete 
    Water Supply Under Contract 
    SACWSD Water Supply Operational 
 

  
14 Aug 98 A 
01 Feb 99 A 
01 Oct 04 F 

5-Year Reviews:    1st 
      2nd 

Nov 99 A 
Nov 04 

31 Jan 01 Ai 
Jan 06 F 

 
∇ These systems will be operated until shut-off criteria as described in the ROD are met. 
 Enforceable date for SACWSD Water Supply to be operational is September 30, 2011. 
 This date represents the first periodic (5 year) review based upon signature of off-post  

ROD, and will be conducted every 5 years thereafter as required by CERCLA.   
Start date represents date five-year review team charter was approved and signed. 

i This date represents final acceptance by letter from the EPA. 
 
 
 

Note: Shaded areas denote significant changes in forecast or enforceable milestone dates not 
previously documented by letter. 
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1.2 ESTABLISHMENT AND MODIFICATIONS TO ENFORCEABLE DEADLINE 
DATES 

 
The enforceable and target deadline dates provided, as of the original issue date of this RDIS 
(December 9, 1996), were based upon the best information available at that time.  Through the 
dispute resolution process (August 8, 1997), the Parties agreed to the following: 
 

• The RDIS will be revised so that all target draft final design dates become 
enforceable deadlines. 

• Upon acceptance of the final design, implementation start and finish deadlines will 
become enforceable.  Modifications of extensions of enforceable milestones shall be 
handled in accordance with Federal Facility Agreement (FFA) Section XXVI.(v). 

• An enforceable deadline of September 30, 2011 has been established in the RDIS for 
the completion of the entire remediation. 

• The RDIS will include an enforceable deadline for the Enhanced Landfill Cell 30% 
Design Package Document (December 13, 1999). 

• Section 5.5, Modification Methods, will be updated to reflect that the Rocky 
Mountain Arsenal (RMA) Council will be involved in annual schedule reviews.  
These annual reviews will include: The overall status of the RMA cleanup, budget 
analysis and discussion of potential problems or funding constraints that might affect 
the schedule, and a presentation of the revised schedule. 

 
2.0 IMPLEMENATION PROJECT STATUS 
 
The following subsections detail current implementation project status. 
 

2.1 DISPOSAL FACILITIES – BASIN A/LANDFILLS 
 
Construct Hazardous Waste Landfill (Double Lined):   Status - Active 
 

• Design began in March 1996 by the U.S. Army Corp of Engineers (USACE). 
• Final design was approved by the Regulatory Agencies on February 13, 1998. 
• The design of the Landfill Wastewater Treatment Facility and Influent/Effluent 

Basins was approved by the Regulatory Agencies on April 13, 1998. 
• The Construction Completion Report (CCR) for Corrective Action Management Unit  

(CAMU) Soils Remediation and CAMU/Basin A Well Abandonment were accepted 
as complete by the U.S. Environmental Protection Agency (EPA) and Colorado 
Department of Public Health and Environment (CDPHE) on September 30, 1998. 

• Cell 1 approved by the Regulatory Agencies to receive waste on April 30, 1999. 
• Cell 2 approved by the Regulatory Agencies to receive waste on December 7, 2000. 
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Operations  
 
Hazardous Waste Landfill (HWL) Operations continued to receive waste through out Calendar 
Year 2002.  As of month end September 2002, a total of 1,135,254 compacted cubic yards (ccy) 
of material have been placed. 
 
Redesign of the Hazardous Waste Landfill Final Caps 
 
Based on current waste volume projections for remaining waste to be dispositioned to the HWL 
the total waste volume will be less than assumed in the original design.  The cap geometry will 
be revised to reflect the reduced waste volume.  Features incorporated into the Enhanced 
Hazardous Waste Landfill (ELF) cap such as a rock amended vegetative soil layer to reduce 
stormwater erosion and self cleaning drainage terrace channels to reduce long term maintenance 
will be incorporated into the new HWL Cap design.  The stormwater drainage channels will be 
redesigned to accommodate the upgradient contribution from the ELF and will consider the 
potentially reduced flow resulting from flatter slopes and the reduced number of drainage 
terraces inherent with the changed geometry of the HWL cap.  The containment 
components/features in the current HWL cap will remain unchanged in the revised design to 
maintain protectiveness. 
 
Landfill Wastewater Treatment System     Status - Active 
 
The Landfill Wastewater Treatment System (LWTS) treats leachate from the HWL on a batch 
basis, after adequate water is collected.  All discharge water in FY02 met parameters designated 
in the LWTS Compliance Document.  Approximately 3.96 million gallons of water were 
discharged in FY02.  An emergency generator was added to the LWTS to provide the treatment 
plant emergency power. 
 
Construction of Enhanced Hazardous Waste Landfill:   Status - Planning 
 

• Treatability Studies for the Basin F Wastepile and Section 36 Lime Basins Soil 
Remediation, which are key to the design of the ELF facility, have been completed 
and the final reports were submitted to the Regulatory Agencies in November 2000, 
and September 2000 respectively.  

• Design started in November 2000. 
• An Integrated Conceptual Design (ICD) for the Basin F Wastepile, Section 36 Lime 

Basins and the ELF was completed in January 2001.  The ICD focuses on design 
interfaces particularly waste management and the control and treatment of the 
impacted stormwater and dust control waters from the three concurrent projects. 

• The 100% Design Package and Draft Chemical Compatibility Testing Program 
Summary Report were submitted to the Regulatory Agencies in July 2002. 

 
Due to funding constraints for FY03 and the increased cost for construction (from 30% to 95% 
design estimate), the PMC will defer the construction of the ELF by one year. 
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For planning purposes, it is assumed that the ELF will take approximately two years to construct.  
The availability of FY04 fund ing will dictate the duration of this project because the PMC is 
planning for optimal construction time and assumes that funding will be available in October 
2003.  If ELF construction cannot begin until later in the FY, then delays to schedule and 
additional construction seasons are anticipated. 
 
Enhanced Hazardous Waste Landfill Wastewater Treatment System 
 
Potentially contaminated wastewater generated by the Basin F Wastepile Remediation and ELF 
Projects was originally scoped by the respective projects to be treated and disposed through an 
upgrade to the existing Landfill Wastewater Treatment System to accommodate new 
contamination from these projects.  At the 30% design level of this approach, it was determined 
that onpost treatment and disposal would be cost prohibitive and have significant inherent risks 
with respect to violation of discharge standards.  At that point, an alternative approach was 
selected to more rigorously manage and minimize the generation of potentially contaminated 
stormwater, and to transport this reduced volume to an offpost facility for treatment and disposal.  
The scope to accommodate the revised approach will entail the design of a flexible storage tank 
system, transmission pipelines, wastewater loadout connections and secondary containment for 
piping, tankage and structures. 
 
The design for the Contaminated Stormwater Management System will begin in the 1st quarter of 
FY03.  This system is to disposition incidentally contaminated waste streams to the Landfill 
Wastewater Treatment Facility or contaminated waste streams for off-site disposal/treatment. 
 
Basin A Consolidation and Remediation:      Status - Active 
 

• Design began in June 1996 by the Remediation Venture Office (RVO) and was 
completed on September 29, 1997. 

• Placement of biota and Priority 1 soils from the CAMU area began in January 1998, 
and was completed in April 1998.  The placement of soils provided the required 1-
foot Unexploded Ordnance (UXO) clearance over the entire footprint of Basin A. 

• A Basin A Dispute Resolution Subcommittee was formed in December 1997.  The 
Subcommittee prepared a dispute resolution agreement, which was signed by the 
RMA Committee and RMA Council in March 1998 that identifies actions to be taken 
to resolve EPA and CDPHE disputes. 

• Design of the Basin A Operators Support Facilities began in May 1998 and was 
completed in October 1998. 

• Construction of Basin A Support Facilities completed April 1999. 
 
Operations  
 
Basin A Operations continued during FY02.  As of month end September 2002, approximately 
941,879 ccy of both waste materials and gradefill has been placed in Basin A.  During FY02, 
Basin A imported gradefill from both Borrow Areas 7Aand 10. 
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Basin A Cover Re-design 
 
Due to an RVO/Regulatory Agencies agreement to make the Basin A Cover a Resource 
Conservation and Recovery Act (RCRA) Equivalent Cover, the specifications, drawings, grading 
plans and other pertinent documents will be revised in FY03.  The surrounding project design 
will be incorporated into a section-wide grading plan. 

2.2 EARLY START PROJECTS 
 
Sanitary/Chemical Sewer Manhole Plugging – Phase I:   Status - Complete 
 

• Design began in June 1996 by the RVO, and was completed on May 30, 1997. 
• Subcontract was awarded to Spectrum Services on September 3, 1997. 
• Prefinal Inspection was conducted on February 2, 1981. 
• Fieldwork was completed February 23, 1998 and the Final Inspection was conducted. 
• Draft CCR submitted to the Regulatory Agencies on April 24, 1998. 
• Project accepted as complete (CCR was approved) by the Regulatory Agencies on 

September 30, 1998. 
 
Shell/Complex (Army) Disposal Trench Slurry Walls:   Status - Complete 
 

• Design began in June 1996 by the RVO and was completed on  
September 12, 1997. 

• PMC separates implementation project into six major work packages: 
– Construction of Access Roads/Working Benches (completed  

July 1998) 
– Subsurface Exploration (completed October 1998) 
– Deep Soil Mixing; Construction of the Complex Army and Shell Trenches 

Slurry Walls (completed April 1999) 
– Installation of Extraction Trench/Well System (completed  

February 2000) 
– Installation of Monitoring Well System (completed March 2000) 
– Interim Revegetation (Fall 2000) 
– Records review completed March 2001 

• The Shell Trenches project was accepted as complete (CCR approved) by the 
Regulatory Agencies in June 2001. 

• The Complex (Army) Trenches CCR was approved in July 2001.  It was noted that 
the project was constructed according to the approved design, but that future 
documentation was required to demonstrate that the extraction trench is operational 
and functional.  

 
The RVO submitted to the Regulatory Agencies a draft Operational and Functional Report 
(OFR) in September 2002.  The OFR provides data that demonstrates the effectiveness of the 
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Groundwater Barrier/Groundwater Extraction System in lowering groundwater to required 
levels.  The Regulatory Agencies final approval was received on September 30, 2002. 
 
Post-ROD Removal Action for Structures: 
 
Asbestos Removal:        Status – Complete 
 
This removal action is the completion of work begun under the Asbestos Removal Interim 
Response Action (IRA).  For a description and brief history of this IRA refer to Appendix A.   
 
The RVO prepared a CCR for the completion of three asbestos containing material removal 
projects that were conducted after the Asbestos Removal IRA, but prior to any ROD 
Implementation Projects.  The Operations Maintenance Asbestos Remediation Projects Final 
CCR was issued in November 2001. 
 
Chemical Process Equipment Removal (Non-Agent) (Exterior): Status - Complete 
 
These removal actions are the completion of work begun under the Chemical Process-Related 
Equipment IRA.  For a description and brief history of this IRA refer to Appendix A. 
 
The Shell Outside-Pipeline Removal project was completed in January 1998 after approximately 
1,300 tons of steel was recycled.  The completion report was issued in March 1998, and the EPA 
and CDPHE accepted the project as complete on September 30, 1998. 
 
Chemical Process Equipment Removal (Non-Agent) (Interior):  Status – Complete 
 
This removal action began in January 1998.  In preparation for structure demolition, the 
equipment and piping were characterized and partially removed.  The project was completed in 
December 1999 and approximately 308 tons of steel was recycled.  A PreFinal Inspection was 
held January 10, 2000, and upon completion of the site inspection, all parties attending agreed 
that the PreFinal Inspection would also serve as the Final Inspection.  The final draft of the CCR 
was sent to the Regulatory Agencies for final approval in September 2000, and the EPA and 
CDPHE accepted the project as complete on September 29, 2000. 
 

2.3 PHASE I – OUTLYING AREAS 
 
Toxic Storage Yards Soil Remediation:     Status - Complete 
 

• Design began in April 1998 and was completed in March 1999. 
• Fieldwork began June 1999. 
• Fieldwork completed September 1999. 
• Final Inspection was held October 13, 1999. 
• Project accepted as complete (CCR was approved) by the Regulatory Agencies on 

June 20, 2000. 
• Record documents transferred to RVO Document Tracking Center on  
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August 18, 2000. 
 
Existing (Sanitary) Landfills Remediation:     Status - Active 
 

• Design began in August 1997 and was completed in August 1998. 
• Fieldwork began May 1999. 
• Section 1 Landfill fieldwork completed on September 1999. 
• Final Inspection held for Section 1 - September 20, 1999. 
• Section 4 Landfill fieldwork completed on December 1999. 
• Final Inspection held for Section 4 – November 16, 1999. 
• Section 1 Landfill accepted as complete (CCR approved) by the Regulatory Agencies 

on February 27, 2000. 
• Section 4 Landfill accepted as complete (CCR approved) by the Regulatory Agencies 

on May 26, 2000. 
• Section 30 Landfill was potholed in September and October 2000 to determine the 

percentage of asbestos present in the debris.  This work was necessary to forecast the 
asbestos debris for the HWL.  Minimal Asbestos Containing Material (ACM) was 
found. 

 
The Section 36 Landfill does not require a chemical safety submission as previously believed.  A 
design revision to incorporate Lessons Learned from the Section 1 and Section 4 Landfills and to 
update the specifications to current versions was initiated in FY02.  A Design Change 
Notification (DCN) will be prepared for the Regulatory Agencies approval prior to remediation 
of the Section 30 and Section 36 Landfills.  Remediation of Section 36 Landfill is scheduled for 
completion in May 2003.  Remediation of Section 30 Landfill is scheduled to begin in the 1st 
quarter of FY04.  Remediation of Section 36 & 30 Landfill has been replaned to start and 
complete over two FY due to funding constraints.  This change has extended the enforceable 
completion date by 1 year.  
 
Lake Sediments Remediation:       Status - Complete 
 

• Design began in September 1997 and was completed in October 1998. 
• Fieldwork began on June 1999. 
• Fieldwork completed on August 1999. 
• Final Inspection held October 7, 1999. 
• Project accepted as complete (CCR approved) by the Regulatory Agencies on  

April 20, 2000. 
 
Burial Trenches Soil Remediation:       Status - Active 
 

• Design began in August 1997 and was completed in December 1999. 
• Fieldwork began in May 2000. 
• The remediation subcontractor completed the base Scope of Work (SOW) as outlined 

in the 100% Design Package (dated December 1999) in October 2000. 
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• In addition, the RVO has incorporated fourteen new sites from Sections 4 and 9 into 
the Burial Trenches (BT) work scope, and these sites were designated as BT4-01 
through BT4-13 and BT9-01.  The sites included both surface debris and trenches and 
were remediated as a “housekeeping” exercise.  Sites BT4-01 through -07 were 
completed in October 2000, Sites BT4-08 through BT4-13 were completed March 
2001, and BT9-01 was completed in August 2001. 

• The PMC has completed the Pre- and Final Inspections for the original base SOW as 
well as the Section 4 SOW. 

• A Draft Final Construction Report, Part 1 was submitted to the Regulatory Agencies 
during August 2002.  This report documents remediation activities completed during 
FY00 and FY01. 

 
The Army approved amendments to the Chemical Site Safety Submission and Explosive Site 
Safety Submission in August 2002.  The remediation activities recommenced in August 2002 
and include remediation of ESA-2C, BT20-01, BT29-01, BT29-02, BT30-01, and BT30-11.  
These sites include surface debris, trenches and surficial HHE Material.  A segment of the “F” 
Street Haul Road that is in the project area is also being removed.  Final remediation is scheduled 
for completion in December 2002. 
 
Munitions (Testing) Soil Remediation:      Status - Active 
 

• Design began in August 1997 and completed in December 1999. 
• Fieldwork began in July 2000. 
• Submitted Explanation of Significant Difference (ESD) documenting reduction in 

excavated volume. 
• Completed the Final Inspection in November of 2000 and the Regulatory Agencies 

records review was conducted in January of 2001 without issue. 
 
During July 2002 a proposed Amendment to the Explosive Site Safety Submission was 
submitted to the Army for review and approval addressing a reinterpreted and expanded impact 
area for the Site ESA-4a Mortar Range.  A surface sweep of Site ESA-4a (expanded area) was 
completed during July 2002 to remove surface debris in preparation for a new geophysical 
survey of the area.  The equipment being employed for the new Geophysical Survey is capable 
of discriminating subsurface metallic debris from geological features and is anticipated to 
significantly reduce the number of false positives that would require excavation during UXO 
target retrieval activities.  The new ESA-4a Geophysical Survey started during September 2002 
and is anticipated to be completed during October 2002.  Target retrieval activities are 
anticipated to commence during November 2002 and be completed during the 1st quarter of 
2003. 
 
The PMC has drafted and submitted the Construction Completion Report (CCR) and it is 
currently awaiting the Regulatory Agencies approval.  Approval of the CCR is predicated on 
approval of an ESD documenting a reduction in excavated volumes.  The ESD, posted for public 
review during August 2001 and the CCR are being temporarily suspended pending completion of 
the target retrieval activities. 
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Miscellaneous Northern Tier Soil Remediation:    Status - Complete 
 

• Design began in September 1998 and was completed in October 1998. 
• Fieldwork began on April 1999. 
• Fieldwork completed October 1999. 
• Final Inspection was held on October 7, 1999. 
• Project accepted as complete (CCR approved) by the Regulatory Agencies on  

April 20, 2000. 
 
Miscellaneous Southern Tier Soil Remediation:    Status - Complete 
 

• Design began in September 1998 and was completed in October 1998. 
• Fieldwork began April 1999. 
• Fieldwork completed September 1999. 
• Final Inspection was held on October 7, 1999. 
• Project accepted as complete (CCR approved) by the Regulatory Agencies on  

July 20, 2000. 
 
Section 36 Bedrock Ridge Groundwater Plume Extraction System: Status – Active 
 

• Design began in February 1997 by the RVO and was completed in  
March 1999. 

• Contract award made to Morrison Knudsen, May 19, 1999; letter dated May 25, 1999 
sent to the Regulatory Agencies informing them that Shell Oil Company had assumed 
lead party responsibility. 

• Fieldwork began July 1999 and was completed in February 2000. 
• One year Operational Verification of System Performance was completed in  

March 2001. 
 
Due to the activities associated with the destruction of the M139 bomblets, access to the 
extraction wells was limited, impacting the progress of this project.  During FY01 redevelopment 
of the extraction wells was completed resulting in achieving design flow rates.  Water Table 
Evaluations to determine if the plume has been captured, has been delayed due to the destruction 
of the M139 bomblets.  Water Table Evaluations currently indicate that continued redevelopment 
of the two western extraction wells is required.  Following a final well redevelopment campaign 
with enhanced well redevelopment techno logies scheduled for completion in December 2002 a 
final water table evaluation period will be implemented.  Data from the final water table 
evaluation period will be utilized to aid in the determination of whether system modifications are 
necessary. 
 
South Plants Structure Demolition and Removal:   Status - Complete 
 
The South Plants Structure Demolition project is divided into two phases and five work packages 
(WP). 
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Phase I - Work Packages 1-4 
• 100 % Design Package for Phase I (WPs 1-4 – non-agent) was completed and issued to the 

Regulatory Agencies in October 1998. 
• Phase I (WPs 1 – 4) consists of nonagent-related structures and is field complete.  A total of 

148 structures were demolished, with debris from 138 structures transported to Basin A and 
debris from 10 structures transported to the HWL.  The CCR for Phase I was approved by the 
Regulatory Agencies on September 29, 2000. 

 
Phase II – Work Package 5 
• 100 % Design Package for Phase II (WP 5 – agent) was completed and issued to the 

Regulatory Agencies in October 1999. 
• Phase II (WP5) mainly consists of agent-related structures.  
• A total of 50 structures were demolished, with debris from 49 of the structures transported to 

the HWL for disposal. 
• Fieldwork was completed in May 2001. 
• Project accepted as complete (CCR approved) by the Regulatory Agencies on July 2, 2002. 
 
Miscellaneous RMA Structures Demolition and Removal:  Status - Active 
 
• Design began in November 1998. 
• Design completed January 2000.  Remediation will be accomplished in three phases. 
• Phase I Structure Demolition was completed in November 2000.  A total of 100 structures 

within Phase I have been demolished, with debris from 88 structures transported to Basin A 
and debris from 12 structures transported to the HWL. 

• The draft CCR for Phase I was transmitted to the Regulatory Agencies in  
September 2001. 

• Phase II and III are currently scheduled to begin in FY03 and FY10, respectively. 
• Phase I project accepted as complete (CCR approved) by the Regulatory Agencies on 

September 30, 2002. 
 
Drummed Waste Handling and Disposal 
 
• The drum processing and disposal task for drums in the South Plants/Miscellaneous 

Structures began operations in June 2000 and completed task in December 2000. 
• Close to 13,000 items were processed through the drum shredder and disposed of in the 

HWL. 
• The drum shredding project completion report was included in the Miscellaneous RMA 

Structure Demolition and Removal – Phase I CCR. 
• The task for drums stored in North Plants was awarded in August 2000 and completed in 

December 2000.  4,446 drums were processed, of which 197 poly drums were shredded and 
the remaining drums were emptied and crushed.  All debris was disposed of in the HWL. 

• The North Plants drum removal project completion report was included in the Miscellaneous 
RMA Structure Demolition and Removal – Phase I CCR. 
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Section 36 Boneyard Screening and M139 Bomblet Destruction Task 
 
• Discovery, handling and destruction of M139 bomblets and final screening and debris 

removal of Section 36 Boneyard is documented in the Miscellaneous RMA Structures 
Demolition and Removal Project Phase I CCR.  See Section entitled “UXO Emergency 
Response” for further information. 

 
Irondale Water Treatment Plant 
 
• In Spring 2002, the Irondale Treatment Plant was demolished and the site was graded and 

revegetated.  The work is documented in the Phase I CCR. 
 

2.4 PHASE II – SOUTH PLANTS AREA 
 
Buried M-1 Pits Soil Remediation:      Status - Complete 
 

?  Treatability Study was completed in 1999 and a Treatability Study Report was issued 
in early 2000. 

?  Cement Soil Stabilization (CSS) was selected the best option for meeting the ROD 
goals and standards for stabilizing the contaminated soil prior to disposal in the HWL.  

?  Design began in January 2000 and was completed in January 2001. 
?  Fieldwork awarded in February 2001 and completed in November 2001. 
?  Project accepted as complete (CCR approved) by the Regulatory Agencies on  
 July 18, 2002. 

 
Hex Pit Soil Remediation:        Status - Active 
 

• In-Situ Thermal Desorption (ISTD) was selected as the remedy method (March 
2000). 

• Shell Corporation donated the patent rights to the ISTD technology to the University 
of Texas at the end of 1999. 

• TerraTherm (TT) LLC, was formed as the sole licensee to use this technology in early 
2000. 

• Design began in February 2000 and was completed in March 2001. 
• TT mobilized in September 2001 and began site preparation in October 2001. 

 
TT started the ISTD heating by energizing all 56 heater vacuum wells on March 3, 2002.  On 
March 15, 2002 TT shut down all power to the well field heaters due to vapor leaks, but 
continued to operate the remaining manifold heaters and off gas treatment system until an 
accumulation of failures in the off gas treatment system forced TT to shut it down.  After 
studying the cause of the failures, it was determined the ISTD system would not work to 
remediate contaminated soils at the Hex Pit in the time available, due to corrosion caused by 
hydrochloric acid and other chlorides.  The ISTD program was terminated June 27, 2002.  The 
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PMC, RVO and the Regulatory Agencies formed a working group to consider alternative 
remedies for Hex Pit Soil Remediation. 
 
The group selected soil excavation and disposal in the HWL.  Due to the change in the method of 
remediation, a ROD Amendment is required; an approved ROD Amendment is anticipated in 
January 2003.  A Treatability Study is currently underway to demonstrate Hex Pit leachate and 
HWL liner compatibility, and is expected to be completed in November 2002.  Redesign of the 
Hex Pit Soil Remediation Project will begin in the 1st quarter of FY03 and is scheduled to be 
completed in the 4th quarter of FY03. 
 
South Plants Balance of Areas and Central Processing Area Soil Remediation –  
Phase 2:         Status - Active 
 
• The Draft SOW was submitted to the Regulatory Agencies in September 1998.  This 

acceleration was essential in order to support the requirements of a 3:1 ratio of debris to soil 
at the HWL.  Human health soil excavation must be concurrent with WP 5 of the South 
Plants Structure Demolition project to support this effort.  The South Plants Central 
Processing Area (SPCPA) Soil Remediation and South Plants Balance of Areas Soil 
Remediation were broken into two phases. 
 

?  The Phase II 100% Design Package was submitted to the Regulatory Agencies in June 2001.  
Phase II includes the excavation of HHE soil in the Central Processing Area, consolidation of 
biota soil from Phase I, and the construction of a soil cover for all of the South Plants Area.  
The implementation of this design will be accomplished in two distinct phases: 1) Excavation 
of HHE soil, consolidation of biota soil, and subgrade construction; 2) Final cover 
construction. 

 
During FY02, approximately 115,000 bcy of HHE soil from the CPA was excavated and 
transported to the HWL, 118 foundations out of 124 were removed from the CPA, 4,050 Linear 
ft of agent chemical sewer plugged or removed in CPA, seven (7) foundations were screened for 
chemical agent during removal including Building 537 with no detections of chemical agent, 7 
UST’s were removed from CPA, approximately 8,000 Linear ft of chemical sewer in Balance of 
Areas was removed and backfilled, 102 foundations out of 136 were removed in the Balance of 
Areas, 42,000 bcy of biota soil was excavated, and 30,000 bcy was excavated from Borrow Area 
11 and placed in Complex Army Trenches. 
 
Work planned for FY03 is the completion of removal of HHE (CSV’s in the CPA), completion 
of foundation removals, demolition of Building 254, complete the abandonment of monitoring 
wells in the CPA, complete the removal of all P1 soil in Borrow Area 11 (placed in Complex 
Army Trenches) and close this Borrow Area, and place gradefill over the CPA in preparation for 
cap construction in the future. 
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South Plants Balance of Areas and Central Processing Area Soil Remediation –  
Phase 1:         Status - Complete 
 
• The Draft SOW was submitted to the Regulatory Agencies in September 1998.  This 

acceleration was essential in order to support the requirements of a 3:1 ratio of debris to soil 
at the HWL.  Human health soil excavation must be concurrent with WP 5 of the South 
Plants Structure Demolition project to support this effort.  The SPCPA Soil Remediation and 
South Plants Balance of Areas Soil Remediation were broken into two phases. 
 

?  The Phase I 100% Design Package was submitted to the Regulatory Agencies in March 
2000.  Phase I included the excavation of human health soil within the South Plants Balance 
of Areas.  Phase I activities commenced in spring 2000 and were completed in October 2001. 

 
?  Project accepted as complete (CCR approved) by the Regulatory Agencies on September 24, 

2002. 
 

2.5 PHASE III – SECTIONS 35 AND 36 SITES 
 
Sanitary Sewer Manhole Plugging – Phase II:    Status - Planning 
 
The Final Design Scope of Work (DSOW) was issued July 25, 2002.  The majority of the 
sanitary sewers included in the scope serve structures that are currently scheduled for demolition 
under Phase 3 of Miscellaneous RMA Structure Demolition and Removal Project.  Therefore, 
the Sanitary Sewer Manhole Plugging Project – Phase II design has been placed on hold and is 
scheduled to resume in 2009 to coincide with the implementation of Phase 3 of the 
Miscellaneous RMA Structure Demolition and Removal Project.  The design will commence at 
the 95% level as identified in the Final DSOW. 
 
The segment of sanitary sewer system located east of North Plants will be removed as part of the 
North Plants Structure Demolition and Removal Project in Fall 2002. 
 
Section 36 Balance of Areas Soil Remediation:    Status - Planning 
 
?  Design began in December 2000. 
?  The 30% Design Package issued to the Regulatory Agencies in May 2001. 
?  The issue of Maximum Credible Event (MCE) was introduced to the project in December 

2001. 
 
In December 2001 the RVO and the Regulatory Agencies agreed to separate the design into two 
phases:  Phase I would include all non-MCE areas and Phase II would address the MCE areas.  
With this concept in place, the 60 % Design Package was submitted to the Regulatory Agencies 
in February 2002.  Following revised MCE determinations from Department of Defense Safety 
Board (DDSB) (essentially no requirement for a site safety submission, either explosive or 
chemical), the scope reverted back to a single design for the entire project.  Based on this 
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decision, a revised 60% Design Package (total project) was prepared and issued to the 
Regulatory Agencies in June 2002.  Preparation of the 95% continues while addressing issues 
over soil covers, transfer of six acres to Basin A, placement of biota soils and clean closure 
instead of 1 and 2-foot thick soil covers.  The Final 100% Design Package is schedule for 
completion in February 2003. 
 
Secondary Basins Soil Remediation:     Status - Active 
 
• Design began August 1999 and was finalized in August 2000. 
• Implementations divided into two parts: Part 1 include HHE removal in support of 

demolition of the North Plant structures to maintain appropriate soil to debris ratio.  Part 2 
includes excavation and disposal of biota and P1 soils into Basin A. 

• HHE soil removal began in June 2001 and completed in September 2001. 
• Verification sampling to support backfill instead of 2-foot soil cover completed in the 

summer of 2001; results indicated that there was no material remaining in the secondary 
basins project area that contained contaminants above the HHE criteria for the Chemical of 
Concern (COCs) or contained contaminants that could affect groundwater. 

• ESD reflecting change from soil cover to backfill approved in January 2002, excavation of 
biota and P1 soils began in June 2002 and is scheduled to be complete in March 2003. 

 
Complex (Army) Disposal Trenches Remediation - Cover:  Status - Planning 
 
Design is scheduled to begin the 1st quarter of FY03. 
 
Shell Disposal Trenches Remediation – Cover:     Status - Planning 
 
Design is scheduled to begin the 1st quarter of FY03. 
 
North Plants Soil Remediation:       Status - Planning 
 
Design is scheduled to begin the 3rd quarter of FY03.  All soil remediation sites have been 
transferred to the North Plants Structure Demolition and removal project.  Design of the soil 
cover remains in this implementation project. 
 
A plan is being implemented under the North Plants Structure Demolition and Removal project, 
which may eliminate the requirement for a soil cover.  (See status under “North Plants Structure 
Demolition and Removal” for further details.) 
 
Section 35 Soil Remediation:      Status – Active 
 
• Design began in December 1998. 
• An ESD was submitted and approved by the Regulatory Agencies to eliminate further 

remedy of the Former Chemical Sewer site (NCSA-6a) located in Sections 35 and 26, as the 
work was already performed in 1982.  A portion of the surficial biota soil that fell in Section 
26 was transferred to the Secondary Basins Soil Remediation Project – Part I during the 30% 
Design Package. 
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• ESD reflecting change from soil cover to backfill approval in January 2002. 
• The Final Design for Section 35 was completed in February 2002. 
 
The Secondary Basin Part 1 and Section 35 Soil Remediation Projects were combined into one 
solicitation package.  This was done since the projects are adjacent and include similar SOW.  
Another innovative idea that has been introduced for these projects is the concept of a dirty haul 
route to Basin A.  The concept was written into the Section 35 design and approved by the 
Regulatory Agencies.  The dirty haul route directly into the Basin A from Section 35 will allow 
for efficient and cost effective disposal of the biota and P1 soil.  By eliminating decontamination 
at the project site and at Basin A, the remediation costs have been reduced.  Fieldwork is 
scheduled to begin in September 2002 and be completed in April 2003. 
 
North Plants Structure Demolition and Removal:   Status - Active 
 
• The 100% Design Package for the Structures Demolition was delivered to the Regulatory 

Agencies in July 2001. 
• The 100% Design Package for the Destruction of Specialized Equipment was delivered to the 

Regulatory Agencies in April 2001. 
• Soil remediation and chemical sewer removal have been transferred from the North Plants 

Soil Remediation Project and have been included in the design. 
• A portion of the SOW, which is identified under the Chemical Weapons Convention 

(identified in the schedule as Specialized Equipment) started in May 2001.  A stop work 
order was issued by the RVO in July 2001 (for chemical weapons treaty declared equipment 
only) due to the lack of an approved “verification plan” to document destruction of declared 
equipment.  The subcontractor completed the remaining SOW other than the declared 
equipment in September 2001 and demobilized from the site.  The subcontract for the North 
Plants Structures Demolition and Removal Project was awarded on October 10, 2001; this 
subcontractor will complete the remaining “specialized equipment.”  Work on destruction of 
specialized equipment resumed in December 2001. 

• In July 2001, a DCN was issued and approved for a groundwater Sampling and Analysis Plan 
(SAP).  The purpose is primarily to provide the Regulatory Agencies with groundwater data, 
which they will use to determine where confirmatory samples will be taken.  Confirmatory 
samples will be taken in support of potentially eliminating the requirement for a soil cover 
much like what occurred in the Secondary Basins Soil Remediation project.  If the results of 
the confirmatory samples are favorable, an ESD will be prepared for the Regulatory 
Agencies review and public comment for the purpose of eliminating the requirement for a 
soil cover. 

 
All HHE soil and biota soil sites have been excavated and disposed in the HWL.  Approximately 
2.100 Linear ft. of chemical sewer downstream of Sump 1727 has been excavated and backfilled.  
38 structures have been demolished to slab on grade and 17 structures have been completely 
removed. 
 
All treaty equipment with the exception of 10 fill machines has been destroyed.  The 10 fill 
machines require additional decontamination.  To decontaminate this equipment, a vapor 
containment structure is required.  This structure has been built and crews trained.  Work is 
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expected to start in October 2002.  After completion of dismantlement and decontamination of 
the equipment, 2 drums will be decontaminated and 3X certified prior to disposal in the HWL, 
and 21 drums will be air monitored for chemical agents. 
 
All treaty equipment destroyed in 2001 has been disposed of in the HWL.  Work is currently 
forecasted to be complete in April 2003, approximately 6 weeks behind schedule.  The 
subcontractor is currently working on a recovery plan. 
 

2.6 PHASE IV – BASIN F/LIME BASINS 
 
Basin F Wastepile Remediation:       Status - Active 
 
?  The RVO submitted the Wastepile Treatability Study Draft Final Report to the Regulatory 

Agencies in November 2000. 
?  ICD submitted to the Regulatory Agencies in January 2001. 
?  The 95% Design Package was submitted to the Regulatory Agencies in July 2002.  The 

public comment period for the 95% Design Package ended in August 2002.  The Final 100% 
Design Package is scheduled to be issued to the Regulatory Agencies in November 2002. 

 
Former Basin F Solidification:      Status - Active 
 
Project planning and preparation of the Treatability Study protocol began in April 2001.  
Procurement of a Treatability Study laboratory subcontract began in August 2001.  Field 
activities to collect soil samples were conducted in November and December 2001.  Laboratory 
testing will begin in September 2002.  Remedial design is schedule to begin in the 4th quarter of 
FY03. 
 
Basin F and Basin F Exterior Remediation:     Status - Active 
 
?  Design was separated into two parts:  Part I involves removal of HHE and biota soils on the 

exterior of the former Basin F area.  Part II design includes final grading and construction of 
the RCRA-Equivalent Cover. 

?  Part I design began in August 1999 and was completed in August 2000. 
 
Part I implementation began in March 2002 (fieldwork) and is scheduled for completion in June 
2005.  Part II design began in March 2001 and will involve selection of soil parameters for all 
RCRA-Equivalent Covers to be constructed at RMA.  Additional soil data and modeling is 
required to complete the design.  Modeling will be completed in January 2003.  The final 100% 
Design is forecasted to be issued in December 2003. 
 
Section 36 Lime Basins Soil Remediation:      Status - Active 
 
?  The Lime Basins Treatability Study Final Report was issued for the Regulatory Agencies 

approval in September 2000. 
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The PMC prepared an Analysis of Alternative Remedies for the Lime Basins remediation and 
presented that to the Regulatory Agencies in early FY02.  The intent was to use the Lessons 
Learned from M-1 and provide viable remediation alternatives to the Regulatory Agencies.  
However, after several meetings and months, the Regulatory Agencies were unable to reach any 
conclusions as to an alternative path forward and directed the RVO to proceed with the ROD 
prescribed remedy. 
 
The PMC issued the Draft DSOW on May 16, 2002 and the Final SOW on July 2, 2002. 
 
The PMC initiated ano ther treatability study including installation of seven groundwater 
monitoring wells, collection of geotechnical samples, ROD 3X screening and a demonstration 
mix pad to test at full scale various mixing approaches.  The PMC did this as a direct application 
of Lessons Learned from the M-1 with the plan to determine appropriate mixing techniques for 
the lime basins clays and to control odors.  The first phase of this (wells, geotechnical testing and 
ROD 3X screening) took place in September 2002 with the demonstration mix pad scheduled for 
late October and November 2002. 
 
Based on the results of the above work, the PMC will prepare the 30% Design Package currently 
scheduled to be issued in March 2003.  The Final 100% Design Package is scheduled for 
completion in November 2003. 

2.7 SITE-WIDE PROGRAMS 
 
RCRA Cap Equivalency:       Status - Active 
 
• The design process began in June 1996 and was completed in January 1998. 
• Construction of test covers - March 1998 through September 1998. 
• Vegetation establishment period - Summer 1998 through Summer 2000. 
• Test year period – September 2000 through August 2001. 
• The PMC transferred the construction record documents to the RVO Document Tracking 

Center in June 2000. 
• The PMC issued the RCRA Construction Report to the RVO and Regulatory Agencies on 

August 21, 2000. 
 
Following the three-year vegetation establishment period, the one-year test period began on 
September 1, 2000.  During the test period, the test covers continued to be monitored to collect 
precipitation, irrigation, percolation, and surface water run-off and soil moisture data.  In 
addition to natural precipitation, irrigation was conducted to test the covers to above average 
moisture conditions and to meet the total applied water goal of 21.08 inches.  Two formal cover 
inspections were held during the test period, in addition to the final project inspection held 
September 4, 2001.  Results of the final project inspection indicated that all four test covers were 
successful in meeting performance criteria and passing the field test.  A draft project report has 
been prepared to document each phase of the project, provide results of the test period, and 
provide an evaluation of the project along with recommendations for full-scale equivalent cover 
design projects.  The final report will be issued following a post Demonstration Geotechnical 
Evaluation, which is being conducted to further assess the test covers and candidate borrow area 
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soils, and to provide information to refine the full-scale cover soil specification.  Although the 
test covers have already passed the demonstration test, throughout FY 2002 they continued to be 
monitored on a monthly basis to gather additional information.  The test covers will continue to 
be monitored through FY03, although on a less frequent basis than prior years. 
 
Borrow Areas:        Status - Active 
 

• 100 % Design Package issued to the Regulatory Agencies in October 1998. 
• Annual updates completed each year since 1998. 

 
Borrow Area Management and execution are reviewed and updated annually to accommodate 
changes in remediation activities.  The PMC works closely with the RVO to establish the best 
condition to leave the Borrow Areas in at the end of the projects.  Items such as new wetlands, 
topography, roads, etc. are examined to determine the best fit within the scope of the PMC 
contracts. 
 
Site-Wide Biota Monitoring – Biological Advisory Subcommittee: Status - Active 
 
Accomplishments 
• Continued to review and suggest adjustments to model boundary lines for particular Borrow 

Area and remedy sites based upon existing habitat, ground features and soil contamination 
data. 

• Completed the Terrestrial Ecological Residual Risk Report. 
• Completed several evaluations/recommendations of areas to include in the initial deletion. 
• Initiated compilation of the Aquatic Ecological Residual Risk Report. 
 
Goals 
• Complete the Aquatic Ecological Residual Risk Report. 
• Continue interaction with the PMC to assess biota risk issues on an as needed basis. 
• Formalize a biomonitoring program and include a program to assess the ecological health of 

the South Lakes to satisfy the ROD requirement connected to water quality monitoring 
associated with the lakes.  This activity is a U.S. Fish and Wildlife Service (USFWS) lead 
with Biological Advisory Subcommittee (BAS) support and review. 

• Upon completion of the ROD-specified task, the BAS will re-evaluate the group’s charter 
and will recommend/initiate appropriate changes. 

 
Site-Wide Air Monitoring – Air Pathways Analysis:   Status - Active 
 
The following documents were completed in FY02: 
• Interactive Comprehensive Air Pathway Analysis (IC-APA) Annual Screening Analysis for 

2002 Projects. 
• 2002 Air Pollution Emission Notice (APEN) (submitted to the Air Pollution Control Division 

in January). 
• Air and Odor Monitoring Data Assessment Report for Calendar Year 2001 was issued to the 

Regulatory Agencies in July 2001.  Quarterly reports through 1st quarter 2002 were issued 
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regularly through October 2002.  The 2nd quarter report will be issued before the end of 
Calendar Year 2002. 

• Air Monitoring Plan for South Plants and the Basin F Wastepile/Enhanced HWL were issued 
in 2002. 

 
Efforts planned for FY03 include: 
• Site-Wide Air Quality Monitoring Program (SWAQMP) and Site-Wide Odor Monitoring 

Program (SWOMP) will be evaluated for possible revisions. 
• Data acquired from field sampling and monitoring activities will be managed and evaluated 

using database applications to facilitate maintenance and assessment of air quality 
monitoring records. 

• Quarterly and annual air monitoring reports will be prepared and submitted to the Regulatory 
Agencies. 

• The Year 2003 IC-APA, annual IC-APA appendices, and cumulative project spreadsheet for 
air and odor categories will be developed. 

• The Year 2003 APEN will be developed and submitted to the Air Pollution Control Division. 
• Specifications and plans related to real-time monitoring for Volatile Organic Compound 

(VOC) will be developed. 
• Routine, enhanced, and contingency ambient air, odor, and dust monitoring will be 

undertaken as specified in the site-wide plans and annual IC-APA appendices for Calendar 
Years 2003. 

• Continuous carbon monoxide, particulate matter less than 10 micrometers in diameter (PM-
10), and meteorological monitoring will be conducted. 

• The SWAQMP and SWOMP will continue to be conducted in accordance with the Site-Wide 
Air Monitoring Quality Assurance Program (SWQAP).   

• Specific ROD implementation projects will be supported.  This support includes air and odor 
sampling conducted for treatability studies, project design support using IC-APA modeling 
tools, and personnel training in dust and odor monitoring. 

• Citizens’ meetings concerning RMA air quality and odor will be supported. 
 
Contingent Soil Volume:       Status - Active 
 
Confirmatory sampling and contingent soil volume identification and removal is being 
conducted according to the RMA Contingent Soil Volume (CSV) procedure approved in 
December 1998.  Review of sampling results and contingent volume removal is provided at 
weekly project status meetings and a summary of program-wide samples and volume is provided 
monthly to the RMA Committee. 
 
To date the following projects have encountered contingent soil volumes: 
• Miscellaneous Northern Tier Soil Remediation 
• Miscellaneous Southern Tier Soil Remediation 
• Lake Sediments Remediation 
• Existing Sanitary Landfills – Sections 1 and 4 
• Burial Trenches Soil Remediation 
• South Plants Balance of Areas and Central Processing Area Soil Remediation-Phase I 
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• Secondary Basins Soil Remediation 
• Miscellaneous RMA Structures Demolition and Removal – Phase I 
• Basin F and Basin F Exterior Remediation 
 
Note: All contingent soil volume activities and related costs are scheduled and collected under 
the appropriate implementation project. 
 
Site-Wide Plume Monitoring:      Status - Active 
 
Surface Water Management 
 
Accomplishments FY 2002 
 
• Collected continuous stream flow data at nine gauging stations. 
• Collected continuous stage data at five seasonal wetland gauges. 
• Collected continuous stage data at five lakes and ponds. 
• Presented Monthly Hydrologic Conditions Reports. 
• Implemented data collection in cooperation with South Adams County Water and Sanitation 

District (SACWSD). 
• Managed water use for remedy and irrigation needs in a drought year. 
 
Goals for FY 2003 
 
• Continue SACWSD data collection activity, as necessary. 
• Maintain stream flow gauging station network for water rights accounting and surface water 

management. 
• Maintain lake stage gauging station network for water rights accounting and surface water 

management. 
• Maintain seasonal wetland gauging stations for habitat management. 
• Present Monthly Hydrologic Conditions Reports. 
• Revise Surface Water Management Plan to address FY03 needs. 
 
Surface Water Monitoring 
 
Accomplishments FY 2002 
• Collected 12 stream water-quality samples. 
• Collected four lake water-quality samples. 
• Assisted with the implementation and development of the South Lakes SAP. 
• Assisted with South Lakes Biological Assessment. 
 
Goals for FY 2003 
• Submit an annual surface water data report. 
• Continue with the participation in South Lakes SAP. 
• Continue water-quality sampling to meet ROD requirements. 
• Continue water-quality sampling for the protection of aquatic ecosystems. 
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Groundwater Monitoring (Water Team Group), also refer to monitoring status under Section 2-
8, Water Treatment/Monitoring. 
 
Goals for FY03 
• Develop shutdown criteria for site-wide wells (wells outside of remediation projects). 
• Upgrade Hydro Search Database. 
 
Confined Flow System Monitoring:     Status - Active 
 
The Final Site-Wide Plume and Confined Flow System, Long-Term Monitoring Plan, was issued 
in the 1st quarter of FY00.  FY monitoring will adhere to the Long-Term Monitoring Plan for 
location and frequency of samples.  The EPA and CDPHE acceptance of the Long-Term 
Monitoring Plan was achieved in the 1st quarter of FY01. 
 
Medical Monitoring Program:      Status - Active 
 
FY2002 Accomplishments 

 
RMA Health Line 
• CDPHE continued to collaborate with Rocky Mountain Poison and Drug Center (RMPDC) 

to provide 24-hour, expert assistance for citizens and health care providers who may have 
RMA-related health questions.  Inquiries are systematically tracked for patterns or trends.  
The CDPHE ensured that RMPDC staff remained abreast of remedial and air monitoring 
activities including the M-1 Pits odor control efforts and conventional ordnance destruction 
events. 

• For the period July 2001 through July 2002, the RMA Health Line received a total of 177 
calls.  Ten of these callers (6%) consulted directly with a RMPDC nurse.  This brings the 
total calls received since the establishment of the Health Line in December 1998 to 724, with 
45 (6%), being responded to by a RMPDC nurse.  Twelve callers (2%) expressed health 
concerns they though might be associated with the RMA.  In each of these 12 cases, the 
RMPDC physicians, collaborating with the State Health Department, determined that it was 
unlikely that the caller’s symptoms were related to the RMA cleanup. 

 
Community Outreach  
• The Citizen Advisory Board (CAB) met on October 16, 2001, January 16, 2002, April 16, 

2002 and July 16, 2002, to advise CDPHE on Medical Monitoring Program (MMP) 
implementation. 

• Two issues of “Health Matters” (November 2001 and June 2002) were published.  These 
issues focused on air quality, environmental education outreach efforts, emergency 
preparedness, the RMPDC, birth defect surveillance, groundwater remediation activities and 
CAB members. 

• CDPHE produced a Geographic Information System (GIS)-based air quality monitoring 
capability to enhance the RMA MMP website.  This capability allows citizens to access air 
monitoring results for fence line and community air monitoring stations. 

• CDPHE responded to information requests from CAB members and citizens and legislators. 
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• CAB members participated in the June 2002 RMA cleanup tour. 
• CDPHE produced an educational portable display board for use at events. 
• Birth defect and air monitoring surveillance results and public health significance 

information were regularly posted on the program website. 
 
Air Quality 
• CDPHE continued to systematically evaluate the RMA Air Quality Monitoring data for its 

public health significance.  Results have been within site-specific limits to date. 
 
Birth Defects Surveillance 
• An existing state program, Colorado Responds to Children with Special Needs (CRCSN), is 

being used to track birth defects in the neighborhoods around the RMA during the 
remediation. 

• CRCSN continued to conduct birth defect surveillance activities for the RMA study area.  
Birth defect rates are being tracked during the remediation and analyzed temporally and 
spatially.  No adverse impacts have been revealed to date. 

• CRCSN continued to connect families of children with birth defects in the RMA study area 
to early intervention and support groups through its referral program. 

 
Cancer Surveillance 
• CDPHE is developing a baseline cancer surveillance report for the 18-year baseline reporting 

period prior to the beginning of the RMA cleanup.  Thirty cancer sites are being evaluated.  
The CDPHE presented to the CAB basic information about cancer, the methods used to 
collect and analyze data and how data will be reported and interpreted. 

 
Emergency Preparedness 
• The Emergency Preparedness Implementation Report was finalized and approved by the 

CAB. 
 
Environmental Education 
• CDPHE and RVO representatives provided the RMA Air Monitoring Program to Montbello 

High School students in May 2002. 
 
FY 2003 Goals 
 
• Continue community outreach through CAB meetings, newsletters, website. 
• Continue public health surveillance activities through the program’s birth defects, cancer and 

air quality monitoring tracking systems and the RMA Health Line.  Report the results of 
these activities through the communication avenues described above.  

• Finalize and report baseline cancer incidence for the baseline period 1979-1996.  Incidence 
for a period following the beginning of the soil remediation (1997) through 1999 will also be 
completed and reported. 

• Improve graphical presentation of the RMA air monitoring results on the website. 
• Increase efforts to fill vacant Montbello and Henderson CAB positions. 
• Enhance community understanding of program by attending community events. 
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• Update MMP brochure. 
• Offer additional highschool environmental education outreach if there is interest from local 

schools. 
• Explore options for a direct CDPHE link to the on-site RMA meteorological tower for data 

download capability that will improve the interpretation of air quality monitoring results. 
 
Traffic Management:       Status - Active 
 
• The 100% Design Package was submitted to the Regulatory Agencies in  

September 1998. 
• The Traffic Management Plan will continue to be revised at least once a year, or as needed 

during the year. 
• The Haul Road Operations Plan will be updated annually. 
• Haul road construction began in July 1998 and was completed in April 1999.  Approximately 

12.5 miles of primary haul roads have been constructed. 
• Haul road Operations and Maintenance (O&M) have been ongoing since January 1, 1999.  

The O&M contract expires on September 30 of each year and is awarded on a FY basis. 
 
Biota Barrier:         Status – Active 
 
?  Biota Barrier design issues were resolved with the Regulatory Agencies in the 4th quarter of 

FY00. 
?  The PMC negotiated a unit price for production of concrete Biota Barrier Material (BBM) 

with Recycled Materials Co.   
?  Production for FY01 was 386,500 tons. 
 
BBM production for FY02 began November 2001, and was completed in July 2002.  Production 
for FY02 was 449,300 tons.  Planning and procurement for FY03 production began in September 
2002. 
 
Geophysical Surveying:       Status – Complete 
 
The survey was conducted to facilitate a non- intrusive geophysical screening of the site for 
subsurface targets.  The subcontract was awarded in May 1998.  Site work was conducted from 
May 1998 through October 1998 covering an area of 3,240 acres.  Arrays of total field 
magnetometers were deployed via a nonmagnetic cart system over the site to efficiently cover 
the 3,240 acres at an average rate of 34 acres per workday. 
 
The magnetometer data were positioned using global positioning system (GPS) navigation 
technology, and integrated within a GIS for processing and analysis. 
 
Surveying took place in 12 different sections within RMA and a total of 10,693 targets were 
detected and located.  Of these, 90.9% were characterized.  Characterization was performed 
using the subcontractor’s software system that utilized analytical modeling of the magnetic field 
data, comparison of targets against a database of known signatures, and expert operator opinion.  
Detections ranged from small shallow targets estimated to be near the surface and weighing a 
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pounds or less, to large deep targets in excess of 15 feet deep and weighing 500 pounds or more.  
Additional features were observed in the data and interpreted as burn pits, trenches, and landfills. 
 
In addition to the geophysical data, several sets of GPS-positioned surface cultural information 
associated with visible features were also collected.  This data was also incorporated into the GIS 
to aid in data interpretation. 
 
UXO Emergency Response       Status - Active  
 
During FY02 the UXO Department has responded to twenty-six Emergency Responses with 
thirteen items related to Ordnance and Explosive (OE).  The discovery of these OE related items 
resulted in five demolition operations, which disposed of all OE related items. 
 
The UXO Department has been actively supporting the Summary Team formed in January 2001 
in an effort to characterize areas likely to contain surface munitions debris.  Characterization and 
removal of 188 anomalies in Sections 25, 30, and 36 were in response to Summary Team 
findings of suspected OE in these areas.  Summary Team support has also included escort service 
in areas with potential for discovering OE related items as well as self-performing OE related 
debris clearance operations in Section 32.  The UXO Department is planning to assist the 
Summary Team in the clearance of OE related debris specifically in Section 4, 29, 30, and 32. 
 
Extensive UXO support has been given to U.S. Geological Services on multiple occasions in 
support of long term well monitoring. 
 
The UXO Department is anticipating supporting a number of project specific tasks the majority 
of which are related to the Remediation of Burial Trenches and Munitions Testing Sites.  The 
bulk of these tasks are tentatively scheduled to be performed in FY03. 
 
M139 Bomblets        Status - Complete 

 
• Six M139 bomblets containing chemical agent Sarin (GB) discovered in the Section 36 

“boneyard” between October 15, 2000 and November 20,2000. 
• Large Area Maintenance Shelter (LAMS) was constructed over the boneyard to provide 

containment and a temperature controlled working environment. 
• Bomblets were destroyed by using the Explosive Destruction Systems (EDS). 
• Destruction of the six bomblets is documented in the Final Destruction Completion Report 

issued on August 9, 2001. 
• Four additional M139 bomblets were discovered during screening process of remaining 

debris removed from the boneyard (May 2001 through June 2001). 
• Bomblets were destroyed by using the ESD. 
• Destruction of the last four bomblets was documented in a second Destruction Completion 

Report issued on November 29, 2001. 
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Summary Team        Status – Complete 
 

Addressing the discovery of M139 bomblets on the Arsenal, the EPA issued a letter on 
November 26, 2000 indicating, “a comprehensive Arsenal-wide assessment and response is 
needed. ”  With this as a charter, the Summary Team was formed in January 2001, for the 
purpose of performing the requested review and assessment.  During the latter stages of the 
review, the team came to be called the Summary and Evaluation Team.  The team members 
include representatives from EPA, CDPHE, Tri-County Health Department (TCHD), and RVO. 
 
To accomplish the requested task, team members reviewed each section of the Arsenal.  
Members reviewed aerial photographs from 1937 to present, reviewed existing technical reports, 
and compared aerial photographs to investigated areas.  The team focused on 
ordnance/explosives and recovered chemical warfare materiel.  The team members inspected 
sites for which the record did not include adequate data to draw a clear conclusion.  If an 
inspection of the site also was inadequate to support a conclusion the site was investigated by 
mean of exploratory investigation.  As a direct result of the summary teams efforts, six additional 
sites were identified and added to the Burial Trenches Soil Remediation project, (see “Burial 
Trenches Soil Remediation” Appendix B for further information).  The summary team’s efforts 
are documented in a final report, which was issued and approved by the Regulatory Agencies in 
June 2002. 
 
Permanent Revegetation/Mitigation     Status - Active 
 
In FY02, the PMC designed and installed irrigation systems for approximately 688 acres.  For 
the first time, the PMC provided full operational coverage for all of irrigation systems this 
summer.  This was successful with the most consistent application of water ever and will be 
continued in the future. 
 
In support of the USFWS and to accommodate the eagle that hatched along First Creek, the PMC 
will provide irrigation equipment installation support to Section 5 this fall after the completion of 
the regular irrigation season. 
 
For FY03, the PMC will design, install and take over complete operation of irrigation systems 
for approximately 620 acres. 
 
Drummed Waste Handling – Plan Development     Status - Complete 
 
The draft drummed waste handling plan was submitted to the Regulatory Agencies in August 
1999.  The draft plan described performance-based requirements for drum disposal operations.  
The performance requirements are outlined in the HWL operations plan and will be specified in 
the SOW and specifications.   
 
The final plan was submitted to the Regulatory Agencies as DCN #1 to the Miscellaneous RMA 
Structures Demolition and Removal Project, in January 2000.  The DCN was approved by the 
Regulatory Agencies in March 2000.  DCN #1 includes all drums stored within South Plants and 



Appendix H H-32 Nov 02 

miscellaneous structures outside the boundary of South Plants.  Disposal of these drums is 
currently being performed under the Miscellaneous RMA Structures Demolition and Removal 
Project – Phase I. 
 
In June 2000 the PMC submitted to the Regulatory Agencies DCN #2 under the Miscellaneous 
RMA Structures Demolition and Removal Project.  DCN #2 includes drummed waste stored in 
the North Plants area and was approved by the Regulatory Agencies in August 2000. 
 
Well Abandonment:         Status - Active 
 

• Well abandonment activities are completed on a yearly basis to accommodate field 
implementation projects. 

• In late 2001 a consolidated well abandonment campaign was initiated to complete 
well abandonments for all remaining areas within the Central Remediation Area 
(CRA). 

• 350 wells were abandoned in 2002 under the consolidated well abandonment 
campaign. 

 
For FY03, a comprehensive program of well retention, maintenance, and closure for both On-
Post and Off-Post Operable Unit is in development for field implementation in 2nd quarter, FY03.  
This program will systematically evaluate monitoring networks; propose potential network 
reductions where appropriate, prepare candidate lists for closure, as funding becomes available; 
and identify wells requiring repair or replacement. 
 

2.8 WATER TREATMENT/MONITORING 
 
South Adams County Water Supply/Henderson Distribution:  Status - Complete 
 
Negotiations have been completed to secure 4,000 acre-foot of supplemental water supply for the 
SACWSD.  In November 1998, the Army, SACWSD, Denver Water Board, and USFWS 
finalized an agreement for Denver to provide SACWSD with the supplemental supply.  
Currently, SACWSD and Denver Water are obtaining storage reservoirs and conveyance 
systems.  The Army has completed all National Environmental Policy Act (NEPA) requirements 
and documentation. 
 
The Henderson pipeline project (construction) was completed in August 1998.  The project 
connected approximately 145 homeowners and businesses to the municipal water supply, taking 
them off their groundwater wells for drinking water.  The closure of this activity completes the 
ROD obligation for the Henderson water distribution system on schedule. 
 
On-Post Water Supply:       Status - Complete 
 
In the agreement with the Denver Water Board (discussed above South Adams County Water 
Supply/Henderson Distribution), the Army and USFWS acquired nonpotable or re-use water for 
interim and permanent needs.  Interim water, which services RMA’s remediation and 
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revegetation needs, will be provided through the Highline Canal at amounts not exceeding 2,800 
acre feet per year through the end of remediation activities.  Beginning October 2011, permanent 
re-use water will be delivered at amounts not to exceed 1,200 acre-feet per year.  The permanent 
water deliveries will maintain lakes and wetlands on the National Wildlife Refuge. 
 
Section 36 Bedrock Ridge Groundwater Plume Extraction System: Status - Active 
 
Operations began in the 1st quarter of FY00.  All operations, maintenance and monitoring will be 
included under operations of the Basin A Neck System.  Refer to Basin A Neck System, and 
Section 36 Bedrock Ridge Groundwater Plume Extraction System for status. 
 
Confined Flow System Well Closure:     Status - Complete 
 
• Design started September 1997. 
• Dispute Resolution process envoked at the 95 % Design Package review;  

April 1998. 
• 100 % Design Package issued January 1999. 
• Contract awarded on March 22, 1999. 
• Fieldwork began June 1999. 
• Fieldwork completed September 1999. 
• Final Inspection held on October 7, 1999. 
• Project accepted as complete (CCR approved) by the Regulatory Agencies on September 27, 

2000. 
 
Irondale Containment System:       Status - Active 
 
The skid mounted absorber units were installed at the metering station in FY01.  Two wells in 
the railyard are operating at approximately 130 gallons per minute (gpm).  The original Irondale 
Treatment plant was be demolished in FY02.  Shut down monitoring will continue until the end 
of FY02 for the Irondale system and through the 2nd quarter of FY03 for the Motor Pool system. 
 
Basin A Neck System:        Status - Active 
 
Operation of the Basin A Neck system continues within effluent parameters at approximately 20 
gpm.  This includes a flow from the Section 36 Bedrock Ridge Groundwater Plume Extraction 
System of approximately 5 gpm and a flow from the Complex (Army) Disposal Trench-
Extraction Trench of approximately 1.5 gpm.  A new air stripper was installed in January 2002.  
The new air stripper was designed to treat the increased flow from the Bedrock Ridge and 
Complex Trench extraction well fields.  The treatment plant influent is being evaluated to 
determine if manganese removal will be required before any new recharge trenches are installed.   
 
Basin A Neck Recharge Trenches Evaluation 
 
The Basin A Neck Recharge Trenches were evaluated for recharge capacity, reasons for 
reduction in recharge flow, and options for rejuvenating capacity during the summer and fall of 
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2002.  This evaluation is ongoing.  Design for modifications/additional recharge trenches are 
currently being prepared. 
 
CERCLA Wastewater Treatment Facility:    Status - Active 
 
During FY02, Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA) received water from a wide variety of sources, including: 
• well purge water 
• rainwater from secondary containment at CERCLA 
• RMA lab waste 
• U.S. Geological Survey (USGS) sampling equipment decon water 
• CERCLA dual media backwash water 
• CERCLA filter press filtrate 
• CERCLA oil/water separator water 
• North Plants decon 
• South Plants vehicle decon 
• Basin A truck decon water 
• Miscellaneous water from remediation projects 
• North Plants dust suppression in filtrate 
 
Approximately 1,481,700 gallons of water have been treated and discharged in FY02.  For FY03, 
it is anticipated volumes will be reduced with forecasted completion of South Plants soil and 
structures remediation. 
 
Due to Basin A Neck discharge trench limitations and with concurrence of the Regulatory 
Agencies, the treated effluent from the CERCLA wastewater treatment facility was discharged to 
the zero discharge facility as it was in 2001.  This zero discharge facility is a sanitary sewage 
treatment system (biological and evaporative design) with sufficient capacity to handle the 
additional flow from the CERCLA wastewater treatment facility.  With the Regulatory Agencies 
approval, during a drought period this summer, a large amount of water from CERCLA 
discharge also was used for dust suppression on the roadways. 
 
Northwest Boundary Containment System:    Status - Active 
 
Operation of the Northwest Boundary System continues within effluent parameters at 
approximately 1,000 gpm. 
 
Modifications in FY 2002 included: 
• Continued repiping of the dewatering and recharge vaults to replace old, corroded piping. 
• Completing the control system and well field flow modifications, to allow real-time 

monitoring of well flows. 
• Connection to the Boundary System’s computer network allowing monitoring of the 

treatment plant from other on-site locations. 
• Installed three new monitoring wells at the Southwest extension. 
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Plans for FY 2003 include: 
• Redeveloping all dewatering and recharge wells to insure maximum efficiency and system 

throughput. 
• Evaluating the potential for the shutdown of the Southwest Extension wells.  Groundwater 

sampling will continue to monitor contaminants to assess the overall plume cleanup. 
 
North Boundary Containment System:      Status - Active 
 
Operation of the North Boundary System continues within effluent parameters at approximately 
200 gpm. 
 
Modifications in FY 2002 included: 
• Installation of two extraction wells (South Channel Wells), with associated piping and 

instrumentation, to intercept and treat groundwater approximately 2,000 feet south of the 
current extraction system. 

 
Plans for FY 2003 include: 
• Putting the South Channel Wells online and optimizing the system for maximum efficiency. 
• Redeveloping all dewatering and recharge wells to insure maximum efficiency and system 

throughput. 
• Continuing improvements to the plant instrumentation systems, including Ultraviolet (UV) 

PLC and flow metering modificiations. 
 
South Lakes Plume Management:      Status - Active 
 
The South Lakes SAP was approved and implemented in May 2001.  One year of monthly 
monitoring was completed in May 2002 without having any recorded exceedances of the 
Colorado Basic Standards for Groundwater (CBSGs).  The second year is being conducted with 
quarterly monitoring rounds.  The focus of the SAP is groundwater quality in areas of potential 
interface with surface water in the southern portion of Lake Ladora.  The SAP will run for two 
years, (through May 2003), with a third year of investigation, should the first two years prove 
inconclusive.   
 
A separate program is in development by the RMA BAS for the requirement to address language 
in the On-Post ROD on supporting aquatic ecosystems, and monitoring the biological health of 
ecosystems.  Information gathered under the groundwater quality investigation will be provided 
to the BAS. 

2.9 REMEDIATION VENTURE OFFICE 
 
Program Management Contractor (PMC Acquisition):   Status - Complete 
 
The PMC selection process began in July 1996 by publicizing the availability of the contract 
solicitation in targeted publications and on the Internet.  The process involved an innovating two-
phase approach.  After presenting the PMC solicitation to more than 150 interested contractors, 
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nine prospects were evaluated in Phase I using the criteria of previous related experience, key 
personnel, and safety performance.  Eight finalists were then invited to participate in Phase II, 
and were evaluated on management, performance risk, approach to an implementation scenario, 
design approach, and cost. 
 
The PMC acquisition effort was completed on May 23, 1997, with award of the PMC to Foster 
Wheeler Environmental Corporation (FWEC).  Five unsuccessful offerors protested the award to 
FWEC on the basis of an alleged organizational conflict of interest and other issues.  The Army 
agreed to delay the implementation of the contract to review its procurement procedures.  
Arsenal staff reevaluated the revised proposals and conducted exhaustive negotiations with all of 
the bidders to determine which provided the best value for the Arsenal.  FWEC’s proposal still 
was determined to be the best of the six that were resubmitted, and was re-awarded the contract 
on December 3, 1997. 
 
Site-Wide Implementation Planning Team:    Status - Complete 
 
The Site-Wide Implementation Plan Team (SWIPT) has completed its primary task of technical 
support to the PMC acquisition.  Version 4 of the SWIPT Report was completed in July 1997 
and provided to the Regulatory Agencies.  No further updates to the SWIPT are anticipated. 
 
Land Transfers/Partial Deletions:      Status – Active 
 
Transfer of the Western Tier Parcel      Status – Active 
 
A team has been formed to handle the transfer of a parcel of approximately 940 acres, designated 
in the RMA National Wildlife Refuge Act, to the City of Commerce City.  The first step in the 
transfer process is the partial deletion of the parcel from the National Priorities List.  A Notice of 
Intent to Delete (NOID) was published in the Federal Register in October 1998.  The deletion 
was subsequently postponed to allow for additional soil sampling of the parcel.  During the soil 
sampling, a site reconnaissance was performed that identified approximately eight areas 
requiring subsurface investigation.  An investigation of seven of the eight areas was performed 
and indicated no evidence of subsurface contamination.  The eighth area, a trench, was 
excavated.  Reports documenting the fieldwork, Site Reconnaissance Report and Confirmation 
Soil Sampling Risk Report have been finalized as well as the arsenal-wide UXO Summary 
Report.  Concurrence with the deletion has been received by CDPHE and a second NOID will be 
published in September 2002.  Documents necessary for conveyance of the property to 
Commerce City have been updated and will be forwarded to the General Services Administration 
to await action pending deletion. 
 
Remaining On-Post Property        Planning 
 
The Refuge Act states that the Army shall transfer jurisdiction of RMA to the USFWS, except 
for land to be used for water treatment, hazardous substance disposal, or other remediation 
purposes.  Land appropriate for transfer to the USFWS will be deleted from the National 
Priorities List (NPL), and transferred, in three parcels.  The first parcel, called the Perimeter 
Area, consists of approximately eight square miles of land along the perimeter of RMA, mostly 
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along the southern and western borders.  This parcel is anticipated to be transferred in FY03.  
The second and third parcels will be transferred as areas of land in the center of RMA are 
remediated. 
 
The Refuge Act also states that the Army shall convey to the State or local government 100 feet 
inside the boundary on the northwest, northern, and southern side of RMA to allow for the 
improvement of roads.  These parcels will be deleted from the NPL as part of the Perimeter Area 
deletion and are anticipated to be transferred in FY03. 
 
Lake Ladora Dam and Spillway Project:     Status - Complete 
 
The SOW for the Lake Ladora Dam Rehabilitation included: repair of the north embankment to 
reestablish 3:1 side slopes an a new crest elevation; replacement of the south embankment with a 
clay core and cut off trench, sand-gravel foundation trench drain, and a new crest elevation; a 
new outlet works that allows water to be diverted to Lake Mary or discharged into the Lake 
Ladora spillway; the construction/repair of the spillway to provide a 100-foot wide channel 
bottom and 3:1 side slopes to meet applicable standards.  The spillway also includes four grade 
control structures to control erosion and velocity. 
 
The contract was awarded to Parker Excavating Inc., in June 1998 and completed in October 
1999.  The reason for the repairs was that the dam did not meet the Minimum Acceptable Dam 
Safety Standards (State of Colorado) and therefore could not have been transferred to the 
Department of Interior until brought into compliance. 
 
Shoreline Expansion Project      Status - Complete 
 
The Lower Derby Lake Shoreline project consists of the construction of two soil peninsulas in 
Lower Derby Lake, and installation of a fish screen along the Highline Canal.  This project was 
performed at the request of USFWS. 
 
Lower Derby Lake is located along the south side of Section 1.  The lake was drained fo r 1999 to 
accommodate the remediation (excavation) work to be performed at the east end of the lake.  The 
construction of the two peninsulas occurred immediately following this remediation work in 
August 1999.  The fish screen was also installed across the High Line Canal upstream from 
Lower Derby Lake.  This project was completed in October 1999. 
 
Approximately 11,400 bank cubic yard (bcy) of soil was necessary to construct the two 
peninsulas.  The fish screen was purchased from an appropriate vendor, and reinforced concrete 
and riprap were required for its installation. 

2.10 PROGRAM MANAGEMENT 
 
Trust Fund:          Status - Active 
 
The Trust Fund Working Group proposed two strategies to the Army that would establish a trust 
fund for long-term operations and maintenance costs.  One strategy would have Shell establish a 
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trust fund in its lead party status.  The second strategy would have established a sub-account 
within EPA’s Superfund Trust Fund.  The Deputy Assistant Secretary of the Army for 
Environment, Safety and Occupational Health reviewed the proposed strategies and opined that 
both were unacceptable due to legal and policy implications.  When meetings are scheduled the 
Army and Shell will meet with members of the Working Group to discuss additional strategies 
and future prospects for establishing a trust fund. 

2.11 OFF-POST REMEDY 
 
Off-Post Surficial Soil:       Status - Complete 
 
The ROD for the Off-Post Operable Unit for the RMA (signed on December 19, 1995) specified 
that approximately 160 acres in the southeast portion of Section 14 and the southwest portion of 
Section 13 would be tilled and seeded with an appropriate seed mix.  The objective of this 
project was to thoroughly mix the top 8-10 inches of soil through tillage of appropriate areas 
within the area of estimated dieldrin concentration greater than 0.04 ug/g, and establish self-
sustaining vegetation at those sites.  Operator training began on March 1, 1996, and the project 
was completed on April 16, 1996.  The Final Inspection was conducted in October 1996.  The 
Final Inspection/Implementation Construction Report was sent to the Regulatory Agencies on 
August 26, 1997. 
 
Off-Post Water Treatment Facility:     Status - Active 
 
Operation of the Off-Post System continues within effluent parameters, designated by the Off-
Post ROD CSRG listing, at approximately 275 gpm.  As part of the continuing streamlining of 
the RMA water treatment and monitoring operations, the Off-Post System will be operated by 
the Washington Group in FY03.  Plans for FY03 include evaluation of the existing monitoring 
program for potential reductions in analytes as well as extent of the exceedance monitoring 
network.  These potential reductions are made possible by the success of operations in previous 
years in reducing the footprint of the off-post plumes. 
 
Off-Post Well Closures:       Status - Complete 
 

• SOW completed May 22, 1998. 
• Contract awarded to Los Alamos Technical Associates (LATA) July 21, 1998. 
• Closure of wells and construction of new wells completed  

November 24, 1998; remaining fieldwork and final inspection held  
December 16, 1998. 

• Draft CCR issued February 26, 1998. 
• Final acceptance from the Regulatory Agencies, EPA letter dated  

September 30, 1999. 
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3.0 SCHEDULE AND BARCHARTS 

3.1 SCHEDULE MODIFICATIONS AND JUSTIFICATION 
 
Implementation start and finish dates have been set with 100 % Design Packages for the 
following projects in FY02: 

• Construction of ELF 
• Section 35 Soil Remediation 

The following modifications have been made to the schedule: 
 
Global Modifications: 
 
None 
 
Specific Project Modifications: 
 

• Milestone extension request (Draft Design Scope of Work – DDSOW) for the Section 
36 Lime Basins Soil Remediation Project, (reference letter dated October 30, 2001, 
Section 4). 

• Revised design schedule (established new enforceable date for 95% Design Package) 
for the Basin F Wastepile Remediation Project, (reference letter dated November 15, 
2001, Section 4). 

• November 26, 2001 Section 35 Lime Basins (missing). 
• Milestone extension request (95% Design Package) for the Basin F/Basin F Exterior 

Remediation Project – Part 2, (reference letter dated December 18, 2001, Section 4). 
• Milestone extension request (DDSOW) for the Sanitary Sewer Manhole Plugging – 

Phase II Project (reference letter dated January 17, 2002, Section 4). 
• Milestone extension request (DDSOW) for the Complex (Army) Disposal Trenches 

Remediation – Cover Project (reference letter dated January 17, 2002, Section 4). 
• Milestone extension request (DDSOW) for the Shell Disposal Trenches Remediation 

– Cover Project (reference letter dated January 17, 2002, Section 4). 
• South Plants Central Processing Area Soil Remediation Project Resolution 

Agreement; outlines the method of implementing the CSV process in the South Plants 
Balance of Areas and Central Processing Area (SPCPA) along with design 
enhancements to make both SPCPA and Basin A Covers meet RCRA–equivalency 
(reference letter dated March 14, 2002, Section 4). 

• Revised design schedule (established new enforceable date for 95% Design Package) 
for the Section 36 Balance of Areas Soil Remediation Project (reference letter dated 
March 26, 2002, Section 4). 

• Revised design schedule (established new enforceable date for 95% Design Package) 
for the Basin F/Basin F Exterior Remediation Project (reference letter dated March 
28, 2002, Section 4). 

• Milestone extension notice (implementation start) for the Section 35 Soil 
Remediation Project (reference letter dated March 29, 2002, Section 4). 
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• Set milestone date (DDSOW) for the Section 36 Lime Basins Soil Remediation 
Project (reference letter dated April 11, 2002, Section 4). 

• Set milestone date (finish milestone date) for the Burial Trenches Soil Remediation 
Project (reference letter dated April 18, 2002, Section 4). 

• Milestone extension request (DDSOW) for the Complex (Army) Disposal Trenches 
Remediation – Cover Project (reference letter dated June 6, 2002, Section 4). 

• Milestone extension request (DDSOW) for the Shell Disposal Trenches Remediation 
– Cover Project (reference letter dated June 6, 2002, Section 4). 

• EPA and CDPHE acceptance letters of the CCR for the South Plants Demolition and 
Removal Phase 2 Project (reference letter dated July 2, 2002, Section 4). 

• Milestone cancellation and redesign schedule for the Hex Pit Soil Remediation 
Project (reference letter dated July 9, 2002, Section 4). 

• EPA and CDPHE acceptance letters of the CCR for the M-1 Pits Soil Remediation 
Project (reference letter dated July 18, 2002, Section 4). 

• Notice of milestone delay (95% Design Package) for the Sanitary Sewer Manhole 
Plugging Project – Phase II (reference letter dated July 25, 2002, Section 4). 

• Milestone extension request (finish milestone) for the Burial Trenches Soil 
Remediation Project (reference letter dated September 23 2002, Section 4). 

• EPA and CDPHE acceptance letters for the CCR for the South Plants Balance of 
Areas and Center Processing Area Soil Remediation Project – Phase I (reference 
letter dated September 24, 2002, Section 4). 

• EPA and CDPHE acceptance letters for the Burial Trenches Soil Remediation Project 
– Part I (reference letter dated September 25, 2002, Section 4). 

• Revised design schedule (established new enforceable date 95% Design Package) for 
the Basin F/Basin F Exterior Remediation Project (reference letter dated September 
26, 2002, Section 4). 

• EPA and CDPHE acceptance letters for the Miscellaneous RMA Structures 
Demolition and Removal Project – Phase I (reference letter dated September 30, 
2002, Section 4). 

• EPA and CDPHE Acceptance letters for the Complex Army Trenches Groundwater 
Barrier/Groundwater Extraction System Project: Operational and Functional Report 
(reference letter dated September 30, 2002). 

• Milestone extension request (95% Design Package) for the Section 36 Balance of 
Areas Soil Remediation Project (reference letter dated October 3, 2002, Section 4). 

3.2 BAR CHARTS 
 
Four different bar chart views of the schedule are included at the end of this section showing 
various levels of details: 
 

• Project Design Summary Bar Chart 
• Project Implementation Summary Bar Chart 
• Regulatory Agencies Review Activity Bar Chart (for next two years only) 
• Detail Bar Chart and Tabular Schedule 
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3.2.1 PROJECT DESIGN SUMMARY BAR CHART 



Activity
ID

Activity
Description

Calendar
ID

Current
Control

Start

Current
Control
Finish

OD Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Disposal Facilities - Basin A / Landfills
LF2-INF 00 11MAR96A 13FEB98 0* 11MAR96A 13FEB98A

LF2-INF1 08JUL02* 23JUN03 206* 08JUL02A 22JUL03

LE2-INF 30OCT00 25JUL02 0* 17NOV00A 25JUL02A

LE2-INF31 28OCT02* 31JUL03 193* 28OCT02 31JUL03

BA2-INF 00 03JUN96A 29SEP97 0* 03JUN96A 29SEP97A

BA2-INF1 28FEB03* 19AUG04 376* 28FEB03 19AUG04

Early Start Projects
S12-INF 00 03JUN96A 30MAY97A 0* 03JUN96A 30MAY97A

SW2-INF 00 03JUN96A 12SEP97A 0* 03JUN96A 12SEP97A

Phase I - Outlying Areas
TS2-INF 28APR98 17MAR99 0* 21APR98A 17MAR99A

SF2-INF 13AUG97A 21AUG98 0* 13AUG97A 24AUG98A

LS2-INF 29SEP97 14OCT98 0* 29SEP97A 13OCT98A

BT2-INF 22AUG97A 20DEC99 0* 22AUG97A 13DEC99A

MT2-INF 22AUG97A 20DEC99 0* 22AUG97A 13DEC99A

MT2-INF1 16APR01 03DEC01 64* 16APR01A 31DEC02

NM2-INF 29SEP97 14OCT98 0* 29SEP97A 13OCT98A

SM2-INF 29SEP97 14OCT98 0* 29SEP97A 13OCT98A

FY96 FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09

Hazardous Waste Landfill Design

Hazardous Waste Landfill Cap Redesign

Enhanced Landfill Design

Contingent Contaminated Stormwater System Design

Basin A Design

Basin A Grading/Cover Redesign

Phase I Sanitary/Chem Sewer Design

Slurry Wall Design

Toxic Storage Yard Design

Existing (San) Landfill Remediation Design

Lake Sediments Design

Burial Trenches Design

Munitions Testing Design

ESD and DCN to Munitions Testing Design

Misc. N. Tier Soil Design

Misc. S. Tier Soil Design
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Activity
ID

Activity
Description

Calendar
ID

Current
Control

Start

Current
Control
Finish

OD Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Phase I - Outlying Areas
BD2-INF 24FEB97A 22MAR99 0* 24FEB97A 10MAR99A

SS2-INF 28AUG97A 20OCT98 0* 28AUG97A 19OCT98A

MS2-INF 26OCT98 24JAN00 0* 02NOV98A 24JAN00A

Phase II - South Plants Area
M12-INF 21DEC99 05JAN01 0* 03JAN00A 25JAN01A

HX2-INF 09FEB00 20MAR01 0* 08FEB00A 20MAR01A

HX2-INF2 28OCT02 24SEP03 231* 28OCT02 24SEP03

SC2-INF 01JUN98 27FEB01 0* 01JUN98A 05JUN01A

SR2-INF 01JUN98 24MAR00 0* 01JUN98A 24MAR00A

Phase III - Sections 35 & 36 Sites
S22-INF 03JAN02 25JUL02 0* 14JAN02A 23AUG02A

S22-INF1 30JUN09 08FEB10 153* 30JUN09 08FEB10

T62-INF 16JAN01 07FEB03 91* 19DEC00A 07FEB03

SB2-INF1 23AUG99 25AUG00 0* 23AUG99A 25AUG00A

CT2-INF 19NOV02 24MAR04 341* 19NOV02 24MAR04

ST2-INF 19NOV02 24MAR04 341* 19NOV02 24MAR04

NP2-INF 16APR03 09FEB04 207* 16APR03 09FEB04

T52-INF 16NOV98 01MAR02 0* 01DEC98A 15FEB02A

NS2-INF 28FEB00 13JUL01 0* 28FEB00A 13JUL01A

Phase IV - Basin F/Lime Basins
WP2-INF 16OCT00 30DEC02 63* 16OCT00A 30DEC02

FY96 FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09

Sect 36 Bedrock Ridge GW Extraction Design

S. Plants Structures Demo Design

Misc. Structure Demo Design

Buried M-1 Pit Design

Hex Pit Design

Hex Pit Redesign

SP BOA & CPA Soil Remediation Design - Ph II

SP BOA & CPA Soil Remediation Design- Ph I

Phase II San Sewer Design

Sect. 36 Balance of Area Design

Secondary Basins Design - SEHH

Army Complex Trenches Design

Shell Disposal Trenches Design

N. Plant Soil Design

Sect. 35 Soils Design

N. Plants Structure Demo Design

Basin F Wastepile Design
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Activity
ID

Activity
Description

Calendar
ID

Current
Control

Start

Current
Control
Finish

OD Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Phase IV - Basin F/Lime Basins
FS2-INF 22JAN04 10FEB06 601* 29SEP03 10FEB06

FC2-INF1 23AUG99 28AUG00 0* 23AUG99A 28AUG00A

FC2-INF2 16MAR01 30DEC03 317* 16MAR01A 30DEC03

LB2-INF 08OCT01 20NOV03 292* 08OCT01A 20NOV03

Water Treatment / Monitoring
DA2-INF 00 02SEP97A 12JAN99 0* 02SEP97A 12JAN99A

FY96 FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09

Former Basin F Solidification Design

Basin F & F Exterior Design - HHE/Biota  - FBHH

Basin F & F Exterior Design - Soil Cover - FBSC

Sect. 36 Lime Basins Design

Confined Flow System Well Closure Design

Sheet 3 of 3
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3.2.2 PROJECT IMPLEMENTATION SUMMARY BAR CHART 



Activity
ID

Activity
Description

Current
Control

Start

Current
Control
Finish

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Disposal Facilities - Basin A / Landfills
LF5-INF 02FEB98 15MAY07 1,174* 16MAR98A 15MAY07

LE5-INF 01OCT03 07JUN11 1,947* 01OCT03 07JUN11

BA4-INF 19JAN98 26NOV08 1,564* 14NOV97A 26NOV08

Early Start Projects
S14-INF 03SEP97A 27FEB98 0* 03SEP97A 23FEB98A

SW4-INF 27APR98 14APR00 0* 02JUN98A 07APR00A

CI4-INF 03JUN96A 31DEC99 0* 03JUN96A 28DEC99A

Phase I - Outlying Areas
TS4-INF 03MAY99 27SEP99 0* 03MAY99A 30SEP99A

SF4-INF1 24NOV98 29DEC99 0* 22NOV98A 02DEC99A

SF4-INF2 01NOV02 21MAR03 97* 01NOV02 21MAR03

SF4-INF3 03NOV03 12AUG04 198* 03NOV03 12AUG04

LS4-INF 22DEC98 27OCT99 0* 13DEC98A 07OCT99A

BT4-INF 01MAR00 17JAN03 76* 28FEB00A 17JAN03

MT4-INF 01MAR00 17NOV00 0* 01MAR00A 08NOV00A

NM4-INF 22DEC98 07OCT99 0* 22DEC98A 07OCT99A

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Landfill Construct / Operations - HWL

Enhanced Landfill Construct / Operations

Basin A Consolidation & Remediation

Phase I Sanitary/Chemical Sewer Plugging

Shell & Army Complex Trenches Slurry Walls

Chem Proc Equip Removal Ph I & Ph II

Toxic Storage Yard Remediation

Existing (San) Landfill Rem. Section 1 & 4

Existing (San) Landfill Rem. Section 36

Existing (San) Landfill Rem. Section 30

Lake Sediments Remediation

Burial Trench Soils Remediation

Munitions Testing Remediation

Misc. N. Tier Soil Remediation
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Activity
ID

Activity
Description

Current
Control

Start

Current
Control
Finish

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Phase I - Outlying Areas
SM4-INF 22DEC98 06OCT99 0* 22DEC98A 07OCT99A

BD4-INF 21MAY99 25FEB00 0* 19MAY99A 25FEB00A

SS4-INF 25NOV98 11OCT01 0* 14DEC98A 30MAY01A

MS4-INF10 24FEB00 02MAY01 0* 24FEB00A 19DEC00A

MS4-INF20 25MAR03 22SEP04 382* 25MAR03 22SEP04

MS4-INF30 05JAN10 26APR11 333* 05JAN10 26APR11

Phase II - South Plants Area
M14-INF 09FEB01 04DEC01 0* 09FEB01A 01NOV01A

HX4-INF 21MAR01 15JUL02 0* 22MAR01A 27JUN02A

HX4-INF2 31OCT03 30DEC03 40* 31OCT03 30DEC03

SC4-INF 05DEC01 30APR03 149* 19DEC01A 30APR03

SC4-INF2 24OCT03 01JUL05 428* 24OCT03 01JUL05

SR4-INF 28FEB00 31OCT01 0* 28FEB00A 12OCT01A

Phase III - Sections 35 & 36 Sites
S24-INF 30MAR10 12JUL10 73* 30MAR10 12JUL10

T64-INF 01APR03 08MAY07 1,042* 01APR03 08MAY07

T64-INF1 01APR03 16APR04 267* 01APR03 16APR04

T64-INF2 04APR05 08MAY07 533* 04APR05 08MAY07

SB4-INF1 27APR01 31MAR03 127* 21MAR01A 31MAR03

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Misc. S. Tier Soil Remediation

Sect. 36 Bedrock Ridge GW Extraction System

South Plants Structure Demolition

Misc. RMA Structures - Phase I

Misc. RMA Structures - Phase II

Misc. RMA Structures - Phase III

Buried M-1 Pits Remediation

Hex Pit Soil Remediation

Hex Pit Soil Remediation

SP BOA & CPA Soil Remediation - Ph II

SP BOA & CPA Soil Remediation Ph II - Cover

SP BOA & CPA Soil Remediation - PH I

Phase II Sanitary Sewer Plugging

Sect. 36 Balance Soils Remediation

 Sect. 36 BOA Remediation -Demolition & Disposal

Sect. 36 BOA Remediation - Gradefill & Cover

Secondary Basins Remediation - SEHH
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Activity
ID

Activity
Description

Current
Control

Start

Current
Control
Finish

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Phase III - Sections 35 & 36 Sites
CT4-INF 01NOV06 23DEC08 543* 01NOV06 23DEC08

ST4-INF 15DEC06 26DEC07 260* 15DEC06 26DEC07

NP4-INF 25JUN04 29APR05 214* 25JUN04 29APR05

T54-INF 15JUL02 07APR03 132* 08AUG02A 07APR03

NS4-INF 21MAR01 28FEB03 138* 21MAR01A 15APR03

Phase IV - Basin F/Lime Basins
WP4-INF 02FEB05 17DEC07 730* 02FEB05 17DEC07

FS4-INF 21SEP07 31DEC08 323* 21SEP07 31DEC08

FC4-INF1 19FEB02 13JAN03 72* 15JAN02A 13JAN03

FC4-INF2 04NOV04 22JUL05 180* 04NOV04 22JUL05

FC4-INF3 15SEP08 13OCT09 275* 15SEP08 13OCT09

FC4-INF4 28JUL09 16NOV10 332* 28JUL09 16NOV10

LB4-INF 27APR07 17APR08 247* 27APR07 17APR08

Water Treatment / Monitoring
DA4-INF 00 02APR99 01OCT99 0* 22MAR99A 07OCT99A

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Complex Army Trenches Remediation

Shell Disposal Trenches Remediation

N. Plant Soil Remediation

Sect. 35 Soil Remediation

North Plants Structure Demolition

Basin F Wastepile Remediation

Former Basin F Solidification

Basin F/Basin F Exterior HH Rem. Part I - FBHH

Basin F/Basin F Exterior Biota Soil Rem. FBBS

Basin F & Basin F Exterior Gradefill FBGF

Basin F & Basin F Exterior Soil Cover FBSC

Sect. 36 Lime Basins Remediation

Confined Flow System Well Closure

Sheet 3 of 3
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3.2.3  REGULATORY AGENCIES REVIEW ACTIVITY BAR CHART 



Activity
ID

Activity
Description

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Disposal Facilities - Basin A / Landfills
Construct Hazardous Waste Landfill

Construction/Operations/Closure

LF5-700000 0 06JUL04

Basin A Consolidation and Remediation

Remediation Activities

BA4-210000 0 06JUL04

Phase I - Outlying Areas
Existing (Sanitary) Landfill Remediation

Remediation Activities

SF4-175000 0 12AUG04

Construction Completion Report

SF6-180310 30 21MAY03 20JUN03

SF6-180340 0 20AUG03

Burial Trenches Soil Remediation

Remediation Activities

BT4-215000 0 17JAN03

Construction Completion Report

BT6-220010 30 19MAR03 17APR03

BT6-220040 0 17JUN03

Munitions (Testing) Soil Remediation

Construction Completion Report

MT6-190040 0 02MAR03

Bedrock Ridge GW Plume Extr System

Remedial Design

BD2-190050 87* 02JAN03 02MAY03

FY02 FY03 FY04 FY05
J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O

*** RCRA LANDFILL CLOSED *** - HWL

*** BASIN A CONSOLIDATION AREA CLOSED ***

<<<<<<Imp. Finish Deadline>>>>> - SANL

Regulator/Committee Review CCR - Section 36

Project Complete - Section 36 San Landfill

<<<<<<Imp. Finish Deadline>>>>>> - BUTR

Regulator/Committee Review CCR Part II

Project Complete - Burial Trenches Soil Remed

Project Complete - Munitions Testing

Bedrock Ridge DCN Proc (thru Regulator Approval)
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Activity
ID

Activity
Description

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Construction Completion Report

BD6-260120 30 04MAY04 03JUN04

BD6-260150 0 04AUG04

Miscellaneous RMA Structure Demolition & Removal

Construction Completion Report

MS6-185041 0 30SEP02

Phase II - South Plants Area
Hex Pit Soil Remediation

Remedial Design

HX2-120520 30* 30JAN03 28FEB03

HX2-122200 0 23JAN03

HX2-140500 30* 30JAN03 28FEB03

HX2-160500 30* 28APR03 28MAY03

HX2-175200 0 29JUL03

HX2-180520 30* 29JUL03 27AUG03

Remediation Activities

HX4-125200 0 31OCT03

HX4-185200 0 30DEC03

Construction Completion Report

HX6-191100 30 01MAR04 30MAR04

HX6-191130 0 30MAY04

SP BOA & CPA Soil Remediation - PH II

Remedial Design

SC2-121000 30 24MAY03 23JUN03

Phase III - Sections 35 & 36 Sites
Section 36 Balance of Areas Soil Rem

Remedial Design

T62-175000 0 26NOV02

T62-180000 30* 26NOV02 28DEC02

FY02 FY03 FY04 FY05
J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O

Regulator/Committee Review CCR - BDRS

Project Complete - Section 36 Bedrock Ridge

Project Complete - Misc RMA Structs Demo - PH I

Regulator/RMA Committee Review -DSOW Redesign

<<<<< DesignScope Deadline >>>>>- HEXP

Regulator/Committee Rev - 30% Redesign

Regulator/Committee Rev - 60% Redesign

<<<<<<Design Deadline>>>>>> - HEXP

Regulator / Committee Review - 95% Redesign

<<<<<<Imp. Start Deadline>>>>>> - HEXP

<<<<<<Imp. Finish Deadline>>>>>> - HEXP

Regulator/ Committee Review CCR - HEXP

Project Complete - Hex Pit Soil Remediation

Regulator Review of DCN - Cover Redesign

<<<<<<Design Deadline>>>>>> - 36BA

Regulatory Agency Review 95% Design - 36BA
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Activity
ID

Activity
Description

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Remediation Activities

T64-125000 0 01APR03*

Secondary Basins Soil Remediation

Remediation Activities

SB4-175200 0 31MAR03

Construction Completion Report

SB6-180110 30 01JUN03 30JUN03

SB6-180140 0 30AUG03

Complex(Army)Disposal Trenches Remediation-Cover

Remedial Design

CT2-122000 0 09JAN03

CT2-125000 30 10JAN03 08FEB03

CT2-140000 30 09MAY03 08JUN03

CT2-160000 30 04SEP03 03OCT03

CT2-175000 0 26DEC03

CT2-180000 30 27DEC03 26JAN04

Shell Disposal Trenches Remediation - Cover

Remedial Design

ST2-122000 0 09JAN03

ST2-125000 30 10JAN03 08FEB03

ST2-140000 30 09MAY03 08JUN03

ST2-160000 30 04SEP03 03OCT03

ST2-175000 0 26DEC03

ST2-180000 30 27DEC03 26JAN04

North Plants Soil Remediation

Remedial Design

NP2-122000 0 06MAY03

NP2-125000 30 07MAY03 06JUN03

FY02 FY03 FY04 FY05
J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O

<<<<<<Imp. Start Deadline>>>>>> - 36BA

<<<<<<Imp. Finish Deadline>>>>> - SESC

Regulator/Committee Review CCR - SEHH

Project Complete - Secondary Basins Soil Rem.

<<<<< DesignScope Deadline >>>>>- CXTR

Regulator / RMA Committee Review - CXTR

Regulator / Committee Rev. & Public Input - CXTR

Regulator / Committee Review - CXTR

<<<<<<Design Deadline>>>>>> - CXTR

Regulator / Committee Review - CXTR

<<<<< DesignScope Deadline >>>>>- SHTR

Regulator / RMA Committee Review - SHTR

Regulator / Committee Rev. & Public Input - SHTR

Regulator / Committee Review - SHTR

<<<<<<Design Deadline>>>>>> - SHTR

Regulator / Committee Review - SHTR

<<<<< DesignScope Deadline >>>>>- NP

Regulator / RMA Committee Review - NP
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Activity
ID

Activity
Description

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Remedial Design

NP2-140000 30 04SEP03 03OCT03

NP2-160000 30 29OCT03 29NOV03

NP2-175000 0 26DEC03

NP2-180000 30 27DEC03 26JAN04

Remediation Activities

NP4-125000 0 25JUN04

Section 35 Soil Remediation

Remediation Activities

T54-245000 0 07APR03

Construction Completion Report

T56-250010 30 08JUN03 08JUL03

T56-250040 0 07SEP03

North Plants Structure Demolition and Removal

Remediation Activities

NS4-161000 0 15APR03

Construction Completion Report

NS6-165010 30 16JUN03 16JUL03

NS6-165040 0 15SEP03

Phase IV - Basin F/Lime Basins
Basin F Wastepile Remediation

Remedial Design

WP2-200000 32 26NOV02 30DEC02

WP2-210000 0 30DEC02

Former Basin F Solidification

Remedial Design

FS2-122000 0 27FEB04

FS2-125000 30* 28FEB04 28MAR04

FS2-140000 30* 22SEP04 21OCT04

FY02 FY03 FY04 FY05
J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O

Regulator / Committee Rev. & Public Input - NP

Regulator / Committee Review - NP

<<<<<<Design Deadline>>>>>> - NP

Regulator / Committee Review - NP

<<<<<<Imp. Start Deadline>>>>>> - NP

<<<<<<Imp. Finish Deadline>>>>>> - 35S

Regulator/Committee Review CCR - 35S

Project Complete - Section 35 Soil Remediation

<<<<<<Imp. Finish Deadline>>>>>> - NPST

Regulator/Committee Review CCR - NPST

Project Complete - North Plants Structure Demo

Regulator / Committee Review - BFWP

CDPHE Approval of 100% Design & Amendment - BFWP

<<<<< DesignScope Deadline >>>>>- FBFS

Regulator / RMA Committee Review - FBFS

Regulator / Committee Review - FBFS

Sheet 4 of 5



Sheet 5 of 5

Activity
ID

Activity
Description

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Basin F and Basin F Exterior Remediation

Remedial Design

FC2-160200 32 07MAR03 07APR03

FC2-175200 0 03JUL03

FC2-180200 31 05JUL03 04AUG03

FC2-180240 0 07AUG03

FC2-200200 29 01DEC03 30DEC03

FC2-210200 0 30DEC03

Remediation Activities

FC4-291200 0 13JAN03

Construction Completion Report

FC6-300110 30 15MAR03 13APR03

FC6-300140 0 13JUN03

Section 36 Lime Basins Soil Remediation

Remedial Design

LB2-140000 30* 26MAR03 24APR03

LB2-160000 32* 19JUN03 21JUL03

LB2-175000 0 27AUG03

LB2-180000 32* 28AUG03 29SEP03

FY02 FY03 FY04 FY05
J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O

Regulator / Committee Review - FBSC

<<<<<Design Deadline>>>>>>>>>> - FBSC

Regulator / Committee Review - FBSC

RAB Presentation of 95% Desing (Closure Plan )

Regulator / Committee Review - FBSC

CDPHE Approval of 100% Design & Amendment - FBSC

<<<<<<Imp. Finish Deadline>>>>>> - FBBS

Regulator/ Committee Review CCR - FBHH

Project Complete - HHE Excavation - FBHH

Regulator / Committee Rev. & Public Input - 36LB

Regulator / Committee Review - 36LB

<<<<<<Design Deadline>>>>>> - 36LB

Regulator / Committee Review - 36LB
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

MASTER RMA REMEDIATION SCH-RDIS FY03
RMA On-Post Operable Unit

Disposal Facilities - Basin A / Landfills
Construct Hazardous Waste Landfill

Remedial Design
LF2-120000 11MAR96A 21JUL96A 0 11MAR96A 21JUL96A 100

LF2-130000 22JUL96A 31MAR97A 0 22JUL96A 31MAR97A 100

LF2-135000 31MAR97A 0 31MAR97A 100

LF2-140000 01APR97A 01MAY97A 0 01APR97A 01MAY97A 100

LF2-150000 03MAR97A 09JUN97A 0 03MAR97A 09JUN97A 100

LF2-160000 09JUL97A 14AUG97A 0 09JUL97A 14AUG97A 100

LF2-170000 09JUN97A 10SEP97A 0 09JUN97A 10SEP97A 100

LF2-180000 11SEP97A 27OCT97 0 11SEP97A 27OCT97A 100

LF2-190000 28OCT97 13FEB98 0 28OCT97A 13FEB98A 100

LF2-INF 00 11MAR96A 13FEB98 0* 11MAR96A 13FEB98A 100

LF2K100900 23MAR98* 30APR99 0* 23MAR98A 30APR99A 100

LF2-INF1 08JUL02* 23JUN03 206* 08JUL02A 22JUL03 22

Procurement
LF3-620000 04DEC97 30JAN98 0* 16OCT97A 13NOV97A 100

LF3-620100 19MAR98 29MAY98 0* 03NOV97A 19JAN98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare / Revise 10% Design Scope of Work - LF

Prepare 30% Design - LF

<<<<<RCRA Design Deadline Date>>>>>>

Regulator / Committee Review - LF

Prepare 60% Design - LF

Regulator / Committee Rev. & Public Input - LF

Prepare 90% Design - LF

Regulator / Committee Review - LF

Prepare 100% Design - LF

Hazardous Waste Landfill Design

HWLF Operational Plans

Hazardous Waste Landfill Cap Redesign

Procurement Cycle - LF (Remediation Phase)

Procurement Cycle - LF (Construction Phase)

© Primavera Systems, Inc.

Data Date 28SEP02

Run Date 21NOV02 07:29
Current Control Baseline

Early Bar

Progress Bar

RD02  

RMA ROD IMPLEMENTATION
DETAILED REMEDIATION SCHEDULE

FISCAL YEAR ENDING-30 SEPTEMBER 2002
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Procurement
LF3-714000 17APR05 21MAY05 35 17APR05 21MAY05 0

LF3-714100 22MAY05 03OCT05 132 22MAY05 03OCT05 0

Remediation Activities
LF4-630000 02FEB98 10APR98 0* 14NOV97A 16JAN98A 100

LF4-640000 14APR98 20JUL98 0* 06FEB98A 09APR98A 100

Construction/Operations/Closure
LF5-130000 17AUG98 14DEC98 0* 17AUG98A 14DEC98A 100

LF5-179000 01JUN98 04MAR99 0 26FEB98A 14JAN99A 100

LF5-665000 01JUN98 04MAR99 0* 26FEB98A 14JAN99A 100

LF5-666000 01JUN98 04MAR99 0* 15JUN98A 01MAR99A 100

LF5-680000 03MAY99 0 30APR99A 100

LF5-690000 03MAY99 06JUL04 449* 30APR99A 06JUL04 66

LF5-670000 01MAR00* 23FEB01 0* 01JUL99A 04JAN01A 100

LF5-740000 01JUN98 23FEB01 0* 05JUN98A 04JAN01A 100

LF5-140000 01MAR00 29DEC00 0* 07MAR00A 14SEP00A 100

LF5-700000 06JUL04 0 06JUL04 0

LF5-715013 07JUL04 05JUL05 252 07JUL04 05JUL05 0

LF5-715000 07JUL04 03AUG04 20 07JUL04 03AUG04 0

LF5-711000 04AUG04 26JAN05 120 04AUG04 26JAN05 0

LF5-140010 04AUG04 26JAN05 120* 04AUG04 26JAN05 100

LF5-715015 03OCT05* 18NOV05 35 03OCT05* 18NOV05 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

PMC Prepare T.O. Proposal - HWL CAP Construction

RVO Procurement Cycle - HWL CAP Construction

Mobilization  - LF

Excavate Biota Soil - LF

BOR5 Support to Haz Waste Landfill -Cell I Liner

BOR12 Support to Hazardous Waste Landfill

Phase I Cell Construction - LF

Landfill Water Treat System - Construction

*** RCRA LANDFILL AVAILABLE ***  - LF

Operation LF

Phase II Cell Construction - LF

Project Support - HWL Cell II Construction

BOR5 Support to Haz Waste Landfill Cell II Liner

*** RCRA LANDFILL CLOSED *** - HWL

Settlement Monitoring - HWL

Construct Gradefill after Consolidation - HWL

Construct Erosion Protection - HWL

BOR10 Support to HWL Sand Bedding Layer

Mobilization - Cap Construction - HWL
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction/Operations/Closure
LF5-716000 21NOV05 28DEC05 25 21NOV05 28DEC05 0

LF5-715011 29DEC05 17OCT06 205 29DEC05 17OCT06 0

LF5-150000 29DEC05 17OCT06 205* 29DEC05 17OCT06 0

LF5-155000 29DEC05 17OCT06 205* 29DEC05 17OCT06 0

LF5-715090 18OCT06 30NOV06 30 18OCT06 30NOV06 0

LF5-720000 01DEC06 22JAN07 35 01DEC06 22JAN07 0

LF5-660000 21MAR07 15MAY07 40 21MAR07 15MAY07 0

LF5-INF 02FEB98 15MAY07 1,174* 16MAR98A 15MAY07 50

Construction Completion Report
LF6-730100 16DEC00* 16FEB01 0 28NOV00A 29JAN01A 100

LF6-730102 17FEB01 18MAR01 0 29JAN01A 27FEB01A 100

LF6-730104 19MAR01 17APR01 0 24FEB01A 22MAR01A 100

LF6-730106 18APR01 17MAY01 0 26MAR01A 01MAY01A 100

LF6-730108 17MAY01 0 24APR01A 100

LF6-INF2 16DEC00 17MAY01 0* 28NOV00A 24APR01A 100

LF6-730000 16MAY07 16JUL07 60 16MAY07 16JUL07 0

LF6-730001 17JUL07 15AUG07 30 17JUL07 15AUG07 0

LF6-730010 16AUG07 15SEP07 30 16AUG07 15SEP07 0

LF6-730020 16SEP07 15OCT07 30 16SEP07 15OCT07 0

LF6-730030 15OCT07 0 15OCT07 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Construct Geotextiles/Geosynthetics - HWL

Construct Clean Soils and Biota Barrier - HWL

BOR5 Support to HWL (Soil Cover)

BOR7A Support to HWL (Soil Cover)

Final Drainage & Surface Water Controls - HWL

Demobilization Cap Construction - HWL

Permanent Revegetation Over Cap - HWL

Landfill Construct / Operations - HWL

Prep Constr. Cmplt Report (CCR) - Cell II Constr

Regulator/Committee Review CCR - Cell II Constr

Incorp/Resp. to Comments/Issue Draft CCR - C II

EPA-State Prepare & Issue Accept Ltr CCR - C II

Project Complete - Cell II Construction

Constr Cmplt Rprt (CCR) Process-HWL Cell II

Prep Construction Cmplt Report (CCR) - LF

Regulator/Committee Review CCR - LF

Incorp/Respond to Comments/Issue Draft CCR - LF

EPA - State Prepare & Issue Accept Ltr  CCR - LF

Project Complete - Hazardous Waste Landfill
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
LF6-INF1 16MAY07 15OCT07 150* 16MAY07 15OCT07 0

Short-Term Monitoring/Maintenance/Operations
LF7-980000 16MAY07 27SEP11 1,106* 16MAY07 27SEP11 0

Post Remediation Maintenance/Operations
LF8-100000 28SEP11 21MAR39 7,028 28SEP11 21MAR39 0

Operational Construction of Enhanced Haz Wst LF
Predesign Activities
LE1-INF10 12APR99 22OCT02 17* 12APR99A 22OCT02 98

LE1-INF30 12APR99 06JUL00 0* 12APR99A 06JUL00A 100

LE1-INF40 02FEB00* 22OCT02 17* 02FEB00A 22OCT02 98

Remedial Design
LE2-100000 30OCT00* 30MAR01 0* 17NOV00A 04APR01A 100

LE2-101500 31JAN01 0 30JAN01A 100

LE2-101600 01FEB01 02MAR01 0 12FEB01A 02MAR01A 100

LE2-130000 01FEB01 17MAY01 0* 10JAN01A 15MAY01A 100

LE2-132500 17MAY01 0 15MAY01A 100

LE2-140000 18MAY01 17JUN01 0 18MAY01A 15JUN01A 100

LE2-150000 18MAY01 25OCT01 0* 18MAY01A 25OCT01A 100

LE2-160000 26OCT01 28DEC01 0 26OCT01A 28DEC01A 100

LE2-170000 26OCT01 28MAR02 0* 26OCT01A 28MAR02A 100

LE2-175000 28MAR02 0 28MAR02A 100

LE2-180000 29MAR02 12MAY02 0 29MAR02A 13MAY02A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Constr Cmplt Rprt (CCR) Process - LF

<<<< Short-Term Maintenance >>>> - LF

Post Remediation Operations/Maintenance - LF

Enhanced Landfill Pre-Design

ELF Geotechnical Investigation

ELF Liner Compatibility Study

Prepare\Revise Design SOW- ELF

Submit Draft Design Scope of Work -ELF

Reg./RMA Committee Review (Design SOW)

Prepare 30% Design - ELF

<<<<<<Submit 30% - Design Deadline >>>>>>>>

Regulator/CommitteeReview/Pub. Input-LE30%Design

Prepare 60% Design - ELF

Regulator / Committee Review - 60% Design (ELF)

Prepare 95% (Draft Final) Design - ELF

<<<<<Design Deadline>>>>> - ELF - 95% Design

Regulator/Committee Review&Public Input - 95%ELF
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
LE2-190000 29MAR02 25JUL02 0* 29MAR02A 25JUL02A 100

LE2-INF 30OCT00 25JUL02 0* 17NOV00A 25JUL02A 100

LE2-INF30 06AUG01* 26JUL02 0* 06AUG01A 26JUL02A 100

LE2-190100 19SEP00* 29NOV05 803* 19SEP00A 29NOV05 39

LE2-INF35 26FEB01* 29APR02 0* 26FEB01A 29APR02A 100

LE2-INF31 28OCT02* 31JUL03 193* 28OCT02 31JUL03 0

Procurement
LE3-657010 11APR03 06JUN03 40* 11APR03 06JUN03 0

LE3-657020 09JUN03 01OCT03 113* 09JUN03 01OCT03 0

LE3-100010 12FEB10 05MAR10 16 12FEB10 05MAR10 0

LE3-100020 08MAR10 11APR10 35 08MAR10 11APR10 0

Construction/Operations/Closure
LE5-630000 01OCT03* 04DEC03 45* 01OCT03 04DEC03 0

LE5-650000 29OCT03 30APR04 129* 29OCT03 30APR04 0

LE5-176000 09FEB04 31AUG04 145* 09FEB04 31AUG04 0

LE5-650001 03MAY04 03NOV04 130* 03MAY04 03NOV04 0

LE5-656000 04NOV04 29APR05 122* 04NOV04 29APR05 0

LE5-660010 04NOV04 29APR05 122* 04NOV04 29APR05 0

LE5-656001 02MAY05 19OCT05 120* 02MAY05 19OCT05 0

LE5-710000 20OCT05 29NOV05 27* 20OCT05 29NOV05 0

LE5-661000 01OCT03 29NOV05 548* 01OCT03 29NOV05 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 100% Design - ELF

Enhanced Landfill Design

LWTS Upgrade Design

Pre-OP Groundwater Monitoring Program - ELF

ELF Test Pad Program

Contingent Contaminated Stormwater System Design

PMC Prepare T.O. Proposal- ELF Construction

RVO Procurement Cycle - ELF Construction

PMC Prepare T.O. Proposal - ELF CAP Construction

RVO Procurement Cycle - ELF CAP Construction

Mobilization - ELF Construction

ELF Excavation & Berm Construction

BOR5 Support to ELF Construction

ELF Cell Liner Construction (Part 1)

ELF Intracell Berm, LRCH's, Piping & E/I Constr

CCSMS Facility Construction

ELF Cell Liner Construction (Part 2)

Demobilization - ELF Construction

Enhanced Landfill Construction
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction/Operations/Closure
LE5-186010 03MAY04 22DEC05 416* 03MAY04 22DEC05 0

LE5-186020 23DEC05 22FEB06 42* 23DEC05 22FEB06 0

LE5-670000 22FEB06 0 22FEB06 0

LE5-680000 02MAY06 15APR08 496* 02MAY06 15APR08 0

LE5-707000 02MAY06 15APR08 496* 02MAY06 15APR08 0

LE5-690000 15APR08 0 15APR08 0

LE5-705000 16APR08 19SEP08 110 16APR08 19SEP08 0

LE5-176010 16APR08 19SEP08 110* 16APR08 19SEP08 0

LE5-711000 16APR08 14APR09 253 16APR08 14APR09 0

LE5-632000 12APR10* 25MAY10 32 12APR10* 25MAY10 0

LE5-718000 26MAY10 23JUN10 20 26MAY10 23JUN10 0

LE5-719000 24JUN10 15OCT10 80 24JUN10 15OCT10 0

LE5-720000 18OCT10 19NOV10 25 18OCT10 19NOV10 0

LE5-206000 26SEP97 19NOV10 125* 26MAY10 19NOV10 0

LE5-709000 22NOV10 25APR11 30 22NOV10 25APR11 0

LE5-710020 26APR11 07JUN11 30 26APR11 07JUN11 0

LE5-100000 12APR10 07JUN11 293* 12APR10 07JUN11 0

LE5-730000 01OCT03 07JUN11 1,947* 01OCT03 07JUN11 0

LE5-INF 01OCT03 07JUN11 1,947* 01OCT03 07JUN11 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Develop/Submit CR-ELF Construction

Regulatory Agencies Approval to Place Waste

***RCRA ENHANCED LF AVAILABLE***

Operation w/Vapor Controls - ELF OPS

Place WP, LB, and ELF Demo. and Debris - OPS

***RCRA ENHANCED LF CLOSED*** - LE

Construct Errosion Protection - ELF

BOR10 Support to ELF Sand Bedding Layer

Monitor Settlement of ELF Material - OPS

Mobilization - ELF Cap Construction

Construct Geotextiles/Geosynthetics - ELF

Construct Clean Soils and Biota Barrier - ELF

Final Drainage and Surface Water Controls - ELF

BOR5 Support to ELF Cap Construction

Permanent Revegetation Over Soil Cover/Cap

Demobilization  - ELF Cap Construction

ELF Cap Construction

Project Support - Enhanced Haz Waste Landfill

Enhanced Landfill Construct / Operations
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
LE6-663002 20OCT05 22DEC05 44 20OCT05 22DEC05 0

LE6-663003 23DEC05 25JAN06 30 23DEC05 25JAN06 0

LE6-663004 26JAN06 24FEB06 30 26JAN06 24FEB06 0

LE6-663006 25FEB06 27MAR06 31 25FEB06 27MAR06 0

LE6-663016 27MAR06 0 27MAR06 0

LE6-INF2 20OCT05 27MAR06 109* 20OCT05 27MAR06 0

LE6-300030 26APR11 27JUN11 62 26APR11 27JUN11 0

LE6-300040 28JUN11 28JUL11 30 28JUN11 28JUL11 0

LE6-300050 29JUL11 27AUG11 30 29JUL11 27AUG11 0

LE6-300060 28AUG11 27SEP11 30 28AUG11 27SEP11 0

LE6-300070 27SEP11 0 27SEP11 0

LE6-INF3 26APR11 27SEP11 108* 26APR11 27SEP11 0

Short-Term Monitoring/Maintenance/Operations
LE7-980000 26APR11 27SEP11 78* 08JUN11 27SEP11 0

Post Remediation Maintenance/Operations
LE8-100000 28SEP11 29MAR38 6,776 28SEP11 29MAR38 0

Basin A Consolidation and Remediation
Remedial Design
BA2-120000 03JUN96A 19JAN97A 0 03JUN96A 19JAN97A 100

BA2-125000 18NOV96A 22DEC96A 0 18NOV96A 22DEC96A 100

BA2-130000 19AUG96A 17NOV96A 0 19AUG96A 17NOV96A 100

BA2-140000 18NOV96A 22DEC96A 0 18NOV96A 22DEC96A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare Liner CCR - Cell Construction

Regulator/Committee Review CCR-Liner Constr

Incor/Resp to Comments/Iss Final CCR-Liner Const

EPA-State Prep & Iss Accept Letter CCR-Cell Cons

Project Complete- Enhanced Hazardous Waste LF

ELF Liner Constr Completion Report (CCR) Process

Prepare CCR - CAP Construction

Reg./Committee Review CCR - CAP Construction

Incorporate Comments & Resubmit CCR - CAP Constr

EPA-State Prepare/Issue Accept CCR- ELF CAP

Project Complete  (EPA Accept. of CCR - ELF Cap)

ELF Cap Construction Completion Report (CCR)

<<<< Short-Term Maintenance >>>> - LE

Post Remediation Operations/Maintenance - LE

Prepare / Revise Design Scope of Work - BASA

Regulator / RMA Committee Review

Prepare 30% (Conceptual) Design - BASA

Regulator / Committee Rev. & Public Input- BASA
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
BA2-150000 18NOV96A 02MAY97A 0 18NOV96A 02MAY97A 100

BA2-160000 05MAY97A 30MAY97A 0 05MAY97A 30MAY97A 100

BA2-170000 05MAY97A 21JUL97A 0 05MAY97A 21JUL97A 100

BA2-175000 21JUL97A 0 21JUL97A 100

BA2-180000 22JUL97A 08SEP97A 0 22JUL97A 08SEP97A 100

BA2-190000 09SEP97A 29SEP97 0 09SEP97A 29SEP97A 100

BA2-INF 00 03JUN96A 29SEP97 0* 03JUN96A 29SEP97A 100

BA2-INF1 28FEB03* 19AUG04 376* 28FEB03 19AUG04 0

Procurement
BA3-110000 30SEP97 16JAN98 0* 16OCT97A 13NOV97A 100

BA3-120000 29APR05 17JUN05 35 29APR05 17JUN05 0

BA3-121000 19JUN05 03OCT05 105 19JUN05 03OCT05 0

Remediation Activities
BA4-120000 19JAN98 01MAY98 0* 14NOV97A 14OCT98A 100

BA4-125000 19JAN98 0 14NOV97A 100

BA4-131000 13APR98 18AUG98 0* 09JAN98A 16APR98A 100

BA4-190000 13APR98 0 19JAN98A 100

BA4-291000 14APR98 20JUL98 0* 19JAN98A 16APR98A 100

BA4-200000 13APR98 06JUL04 449* 19JAN98A 06JUL04 73

BA4-292000 04MAY99 06JUL04 449* 11MAY99A 06JUL04 66

BA4-140000 13APR98 06JUL04 449* 13JAN99A 06JUL04 68

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 60% Design - BASA

Regulator / Committee Review - BASA

Prepare 95% (Draft Final) Design - BASA

<<<<<<Design Deadline>>>>>>

Regulator/Committee Rev. & Public Comment- BASA

Prepare 100% Design

Basin A Design

Basin A Grading/Cover Redesign

RVO Procurement Cycle

PMC Prepare T.O. Proposal - Basin A Cover Constr

RVO Review T.O. Proposal - Basin A Construction

Mobilization

<<<<<<Imp. Start Deadline>>>>>>

Visual Surface UXO Survey

*** BASIN A CONSOLIDATION AREA OPEN ***

Consolidate Biota to Basin A From CAMU Area

--- BASIN A CONSOLIDATION OPS DURATION ----

Basin A Operations

BOR7A Support to Basin A Operations (Non BEMA)
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
BA4-175000 05MAY99 06JUL04 449* 11MAY99A 06JUL04 66

BA4-176000 29MAY02* 06JUL04 449* 29MAY02A 06JUL04 16

BA4-178000 03MAR03* 06JUL04 343* 03MAR03 06JUL04 0

BA4-178010 03MAR03* 06JUL04 343* 03MAR03 06JUL04 0

BA4-177000 11MAY99* 06JUL04 449* 11MAY99A 06JUL04 66

BA4-210000 06JUL04 0 06JUL04 0

BA4-210010 07JUL04 27OCT04 80 07JUL04 27OCT04 0

BA4-300010 03OCT05* 11NOV05 30 03OCT05* 11NOV05 0

BA4-300000 14NOV05 16NOV06 257 14NOV05 16NOV06 0

BA4-179010 257* 14NOV05 16NOV06 0

BA4-310000 13FEB06 07MAR07 240 13FEB06 07MAR07 0

BA4-310010 08MAR07 02NOV07 160 08MAR07 02NOV07 0

BA4-179000 08MAR07 02NOV07 169* 08MAR07 02NOV07 0

BA4-320000 05NOV07 15OCT08 80 05NOV07 15OCT08 0

BA4-350000 16OCT08 26NOV08 30 16OCT08 26NOV08 0

BA4-355000 26NOV08 0 26NOV08 0

BA4-370000 26SEP97 26NOV08 1,564* 04MAY99A 26NOV08 36

BA4-INF 19JAN98 26NOV08 1,564* 14NOV97A 26NOV08 44

Construction Completion Report
BA6-360000 29NOV08 29JAN09 60 29NOV08 29JAN09 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

BOR10 Support to Basin A Operations (Non BEMA)

BOR3 Support to Basin A Operations (Non BEMA)

BOR8 Support to Basin A Operations (Non BEMA)

BOR6 Support to Basin A Operations (Non BEMA)

BOR7B Support to Basin A Operation During BEMA

*** BASIN A CONSOLIDATION AREA CLOSED ***

Interim Revegetation after Consolidiation

Mobilization - Basin A Cover Construction

Install Gradefill after Consolidation

BOR10 Support to Basin A Gradefill

Install Conc. Human/Biota Barrier

Install Soil Cover

BOR10 Support to Basin A Cover

Perm.Reveg./Soil Amend.Over Soil Cover - Basin A

Demobilization -- Basin A

<<<<<<Imp. Finish Deadline>>>>>>

Project Support - Basin A Consolidation & Remedi

Basin A Consolidation & Remediation

Prep Construction Cmplt  Report (CCR) - Basin A
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
BA6-360010 30JAN09 28FEB09 30 30JAN09 28FEB09 0

BA6-360020 01MAR09 30MAR09 30 01MAR09 30MAR09 0

BA6-360030 31MAR09 29APR09 30 31MAR09 29APR09 0

BA6-360040 29APR09 0 29APR09 0

BA6-INF1 29NOV08 29APR09 150* 29NOV08 29APR09 0

Short-Term Monitoring/Maintenance/Operations
BA7-100000 01DEC08 27SEP11 716* 01DEC08 27SEP11 0

Post Remediation Maintenance/Operations
BA8-100000 28SEP11 14FEB39 7,003 28SEP11 14FEB39 0

Early Start Projects
Sanitary/Chemical Sewer Manhole Plugging-Phase I

Remedial Design
S12-120000 03JUN96A 19JAN97A 0 03JUN96A 16JAN97A 100

S12-125000 04NOV96A 08DEC96A 0 15NOV96A 23DEC96A 100

S12-130000 05AUG96A 17NOV96A 0 05AUG96A 17NOV96A 100

S12-140000 18NOV96A 22DEC96A 0 18NOV96A 22DEC96A 100

S12-150000 18NOV96A 02FEB97A 0 18NOV96A 02FEB97A 100

S12-160000 03FEB97A 02MAR97A 0 03FEB97A 10MAR97A 100

S12-170000 03FEB97A 07MAR97A 0 03FEB97A 07MAR97A 100

S12-175000 07MAR97A 0 07MAR97A 100

S12-180000 10MAR97A 21APR97A 0 10MAR97A 21APR97A 100

S12-190000 22APR97A 30MAY97A 0 22APR97A 30MAY97A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator/Committee Review CCR - Basin A

Incorp/Respond to Comments/Issue Draft CCR-BA

EPA - State Prepare & Issue Accept Ltr  CCR - BA

Project Complete - Basin A Consolidation & Remed

Constr Cmplt Rprt (CCR) Process - LE

<<Short-Term Monitoring/Maintenance/Operations>>

Post Remediation Operations/Maintenance

Prepare / Revise Design Scope of Work - S/CSW1

Regulator / RMA Committee Review - S/CSW1

Prepare 30% (Conceptual) Design - S/CSW1

Regulator / Committee Rev. & Public Input-S/SCW1

Prepare 60% Design - S/CSW1

Regulator / Committee Review - S/CSW1

Prepare 95% (Draft Final) Design - S/CSW1

<<<<<<Design Deadline>>>>>>

Regulator/Committee Rev. & Public Comment-S/CSW1

Prepare 100% Design - S/CSW1
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
S12-INF 00 03JUN96A 30MAY97A 0* 03JUN96A 30MAY97A 100

Procurement
S13-110000 02JUN97A 03SEP97A 0 02JUN97A 03SEP97A 100

Remediation Activities
S14-120000 03SEP97A 03OCT97 0 03SEP97A 03OCT97A 100

S14-125000 03SEP97A 0 03SEP97A 100

S14-130000 06OCT97 20FEB98 0 06OCT97A 20FEB98A 100

S14-135000 06OCT97 14JAN98 0 06OCT97A 14JAN98A 100

S14-140000 16FEB98 27FEB98 0 16FEB98A 23FEB98A 100

S14-145000 27FEB98 0 23FEB98A 100

S14-INF 03SEP97A 27FEB98 0* 03SEP97A 23FEB98A 100

Construction Completion Report
S16-150000 28FEB98 28APR98 0 24FEB98A 24APR98A 100

S16-150100 29APR98 29MAY98 0 25APR98A 18JUN98A 100

S16-150200 30MAY98 28JUN98 0 19JUN98A 13AUG98A 100

S16-150300 29JUN98 29JUL98 0 14AUG98A 30SEP98A 100

S16-150400 29JUL98 0 30SEP98A 100

S16-INF1 28FEB98 29JUL98 0* 24FEB98A 30SEP98A 100

Shell/Complex Trench Slurry Walls
Remedial Design
SW2-120000 03JUN96A 26JAN97A 0 03JUN96A 26JAN97A 100

SW2-125000 23DEC96A 26JAN97A 0 23DEC96A 26JAN97A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Phase I Sanitary/Chem Sewer Design

RVO Procurement Cycle - S/CSW1

Mobilization - S/CSW1

<<<<<<Imp. Start Deadline>>>>>>

Plugging of Sanitary Sewer Manholes - S/CSW1

Plugging of Chemical Sewer Manholes

Demobilization - S/CSW1

<<<<<<Imp. Finish Deadline>>>>>>

Phase I Sanitary/Chemical Sewer Plugging

Prep Construction Cmplt  Report (CCR) - S/CSW1

Regulator/Committee Review CCR

Incorp/Respond to Comments/Issue Final Draft CCR

EPA-State Review/Prepare & Issue Acceptance Ltrs

Phase I San/Chem Sewer Plugging Proj Complete

Constr Cmplt Rprt (CCR) Process - S/CSW1

Prepare / Revise Design Scope of Work - SLWL

Regulator / RMA Committee Review - SLWL
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
SW2-130000 26AUG96A 05JAN97A 0 26AUG96A 05JAN97A 100

SW2-140000 06JAN97A 09FEB97A 0 06JAN97A 09FEB97A 100

SW2-150000 06JAN97A 16FEB97A 0 06JAN97A 16FEB97A 100

SW2-160000 17FEB97A 03APR97A 0 17FEB97A 03APR97A 100

SW2-170000 17FEB97A 23JUN97A 0 17FEB97A 23JUN97A 100

SW2-175000 23JUN97A 0 23JUN97A 100

SW2-180000 23JUN97A 25JUL97A 0 23JUN97A 25JUL97A 100

SW2-190000 28JUL97A 12SEP97A 0 28JUL97A 12SEP97A 100

SW2-INF 00 03JUN96A 12SEP97A 0* 03JUN96A 12SEP97A 100

Procurement
SW3-110000 02FEB98* 24APR98 0 02FEB98A 24APR98A 100

Remediation Activities
SW4-120000 27APR98 17SEP98 0 27APR98A 01JUN98A 100

SW4-125000 27APR98 0 24APR98A 100

SW4-127500 06AUG98 29OCT98 0* 02JUN98A 27JUL98A 100

SW4-127510 06AUG98 14APR00 0 03JUN98A 07APR00A 100

SW4-127600 0* 20JUL98A 02OCT98A 100

SW4-130000 13AUG98 08JUN99 0* 07JAN99A 22MAR99A 100

SW4-140000 03JUN99 14APR00 0* 23MAR99A 07APR00A 100

SW4-165000 14APR00 0 07APR00A 100

SW4-430000 14MAR00 06JUL00 0* 14MAR00A 06JUL00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 30% (Conceptual) Design - SLWL

Regulator / Committee Rev. & Public Input - SLWL

Prepare 60% Design - SLWL

Regulator / Committee Review - SLWL

Prepare 95% (Draft Final) Design - SLWL

<<<<<<Design Deadline>>>>>>

Regulator / Committee Review - SLWL

Prepare 100% Design - SLWL

Slurry Wall Design

RVO Procurement Cycle - SLWL

Mobilization - SLWL

<<<<<<Imp. Start Deadline

UXO Clearance - Install Working Benches

Support Shell & Army Slurry Wall-Early Start Pro

Perform Soil Borings - CXTR & SHTR

Install Slurry Walls - CXTR

Install Slurry Wall-SHTR/ Extr Well/Trench/Pipe

<<<<<<Imp. Finish Deadline>>>>>>

Demobilization
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SW4-INF 27APR98 14APR00 0* 02JUN98A 07APR00A 100

SW4-206500 27APR98 14APR00 0* 15JUL98A 07APR00A 100

Construction Completion Report
SW6-170000 07JUL00 05SEP00 0 07JUL00A 22MAR01A 100

SW6-170010 06SEP00 05OCT00 0 22MAR01A 09MAY01A 100

SW6-170020 06OCT00 04NOV00 0 09MAY01A 16MAY01A 100

SW6-170030 05NOV00 06DEC00 0 16MAY01A 03JUL01A 100

SW6-170040 06DEC00 0 08JUN01A 100

SW6-INF1 07JUL00 06DEC00 0* 07JUL00A 08JUN01A 100

SW6-170100 07JUL00 05SEP00 0 07JUL00A 13SEP00A 100

SW6-170110 06SEP00 05OCT00 0 13SEP00A 02NOV00A 100

SW6-170120 06OCT00 04NOV00 0 02NOV00A 21MAR01A 100

SW6-170130 05NOV00 06DEC00 0 22MAR01A 03JUL01A 100

SW6-170140 06DEC00 0 08JUN01A 100

SW6-INF2 07JUL00 06DEC00 0* 07JUL00A 08JUN01A 100

SW6-155000 03SEP02* 17SEP02 0 03SEP02A 17SEP02A 100

SW6-155030 18SEP02 30SEP02 3 18SEP02A 30SEP02 85

SW6-175000 04JUN11 03AUG11 60 04JUN11 03AUG11 0

SW6-175010 04AUG11 02SEP11 30 04AUG11 02SEP11 0

SW6-175020 03SEP11 03OCT11 30 03SEP11 03OCT11 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Shell & Army Complex Trenches Slurry Walls

Project Support Slurry Wall Construction

Prep Construction Cmplt  Report (CCR) - SLWL

Regulator/Committee Review CCR - SLWL

Incorp/Respond to Comments/Issue Draft CCR -SLWL

EPA - State Prepare & Issue Accept Ltr  CCR SLWL

Project Complete - Shell Treches Slurry Wall

Constr Cmplt Rprt (CCR) Process - SLWL

Prep Construction Cmplt  Report (CCR) - CTSW

Regulator/Committee Review CCR - CTSW

Incorp/Respond to Comments/Issue Draft CCR -CTSW

EPA - State Prepare & Issue Accept Ltr  CCR CTSW

Project Complete - Complex Trenches Slurry Wall

Constr Cmplt Rprt (CCR) Process - CTSW

Prep Addendum to CCR to Show Operat & Functional

EPA-State Prep & Iss Acc Ltr-Operat & Functional

Prep Constr Cmplt  Rprt (CCR) - Dewatering Ops

Regulator/Committee Review CCR - Dewatering Ops

Incorp/Resp to Com/Iss Draft CCR -Dewatering Ops
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
SW6-175030 04OCT11 02NOV11 30 04OCT11 02NOV11 0

SW6-175040 02NOV11 0 02NOV11 0

Short-Term Monitoring/Maintenance/Operations
SW7G200100 12MAR02* 03JUN03 244* 12MAR01A 03JUN03 69

SW7G200200 04JUN03 03JUN06 1,070 04JUN03 03JUN06 0

SW7G200210 05JUN06 03JUN11 1,267 05JUN06 03JUN11 0

Post-ROD Removal Actions for Structures
Remediation Activities
CI4-130000 03JUN96A 01DEC97 0 03JUN96A 01DEC97A 100

CI4-140000 03JUN96A 19JAN98 0 03JUN96A 19JAN98A 100

CI4-200000 20JAN98 20MAR98 0 20JAN98A 20MAR98A 100

CI4-205000 01DEC97* 31DEC99 0 19JAN98A 28DEC99A 100

CI4-INF 03JUN96A 31DEC99 0* 03JUN96A 28DEC99A 100

Construction Completion Report
CI6-210000 02JAN00 29FEB00 0 10JAN00A 17APR00A 100

CI6-210010 01MAR00 11APR00 0 18APR00A 19MAY00A 100

CI6-210020 12APR00 23MAY00 0 20MAY00A 25SEP00A 100

CI6-210030 24MAY00 23JUN00 0 26SEP00A 29SEP00A 100

CI6-210040 23JUN00 0 29SEP00A 100

CI6-INF1 02JAN00 23JUN00 0* 10JAN00A 29SEP00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

EPA-State Prep & Iss Acc Ltr  CCR-Dewatering Ops

Project Complete - Complex Trench Dewatering Ops

Water Level Monitoring of the CDT

Full Scale Operations - Dewatering the CDT

5 Yr Water Level Monitoring Period-For Shutdown

Asbestos Removal - PRRA

Ph I Chem Proc Equip Removal (Exterior) - PRRA

Prep Const Cmplt  Report (CCR)-Chem Proc Equip R

Ph II Chem Proc Equip Removal (Interior) - PRRA

Chem Proc Equip Removal Ph I & Ph II

Prep Const Cmplt  Report (CCR)-Chem Proc Equip R

Regulator/Committee Review CCR - Chem Proc Equip

Incorp/Resp to Com/Issue Draft CCR-Chem Proc Eq.

EPA/State Prep & Issue Accept Ltr-Chem Proc Eq

Project Complete - Chem Process Equip (Interior)

Const Cplt Rprt (CCR) Process-Chem Proc Eq Ph II
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Phase I - Outlying Areas
Toxic Storage Yards Soil Remediation

Remedial Design
TS2-120000 28APR98* 06JUL98 0 21APR98A 21AUG98A 100

TS2-122000 18MAY98 0 15MAY98A 100

TS2-125000 19MAY98 18JUN98 0 18MAY98A 13JUL98A 100

TS2-130000 07JUL98 31AUG98 0 18MAY98A 28AUG98A 100

TS2-140000 01SEP98 01OCT98 0 31AUG98A 30SEP98A 100

TS2-150000 01SEP98 12OCT98 0 03AUG98A 09OCT98A 100

TS2-160000 13OCT98 11NOV98 0 12OCT98A 12NOV98A 100

TS2-170000 13OCT98 07DEC98 0 08OCT98A 07DEC98A 100

TS2-175000 07DEC98* 0 07DEC98A 100

TS2-180000 08DEC98 12FEB99 0 08DEC98A 12FEB99A 100

TS2-190000 15FEB99 17MAR99 0 01FEB99A 17MAR99A 100

TS2-INF 28APR98 17MAR99 0* 21APR98A 17MAR99A 100

Procurement
TS3-109000 25JAN99* 12MAR99 0 25JAN99A 12MAR99A 100

TS3-109010 15MAR99 29MAR99 0 15MAR99A 29MAR99A 100

TS3-110000 30MAR99 03MAY99 0 30MAR99A 03MAY99A 100

Remediation Activities
TS4-120000 03MAY99 14JUN99 0* 03MAY99A 24JUN99A 100

TS4-125000 03MAY99 0 03MAY99A 100

TS4-130000 29JUN99 10AUG99 0* 10JUN99A 08SEP99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare / Revise Design Scope of Work - TXSY

>>>>Design Scope Deadline>>>>- TXSY

Regulator / RMA Committee Review - TXSY

Prepare 30% (Conceptual) Design - TXSY

Regulator / Committee Rev. & Public Input - TXSY

Prepare 60% Design - TXSY

Regulator / Committee Review - TXSY

Prepare 95% (Draft Final) Design - TXSY

>>>>Design Deadline>>>> - TXSY

Regulator / Committee Review - TXSY

Prepare 100% Design - TXSY

Toxic Storage Yard Design

PMC Prepare T.O. Proposal - TXSY Remediation

PMC Assemble T.O. Proposal - TXSY Remediation

RVO Procurement Cycle - TXSY Remediation

Mobilization- TXSY

<<<<<<Imp. Start Deadline>>>>>- TXSY

Non-Agent Structure Removal- TXSY
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
TS4-140000 0* 14JUN99A 15SEP99A 100

TS4-150000 07JUL99 19JUL99 0* 10JUN99A 13SEP99A 100

TS4-179600 20JUL99 27SEP99 0* 08JUL99A 30SEP99A 100

TS4-200000 18AUG99 27SEP99 0* 16SEP99A 30SEP99A 100

TS4-205000 27SEP99 0 15SEP99A 100

TS4-220100 03MAY99 12OCT99 0* 03MAY99A 13OCT99A 100

TS4-INF 03MAY99 27SEP99 0* 03MAY99A 30SEP99A 100

Construction Completion Report
TS6-210000 28SEP99 28NOV99 0 14OCT99A 10DEC99A 100

TS6-210010 29NOV99 10JAN00 0 13DEC99A 12JAN00A 100

TS6-210020 11JAN00 21FEB00 0 13JAN00A 23FEB00A 100

TS6-210030 22FEB00 22MAR00 0 24FEB00A 20JUN00A 100

TS6-210040 22MAR00 0 20JUN00A 100

TS6-INF1 28SEP99 22MAR00 0* 14OCT99A 20JUN00A 100

Existing (Sanitary) Landfill Remediation
Remedial Design
SF2-120000 13AUG97A 01DEC97 0 13AUG97A 12JAN98A 100

SF2-122000 14OCT97* 0 14OCT97A 100

SF2-125000 15OCT97 13NOV97 0 15OCT97A 18NOV97A 100

SF2-130000 02DEC97 24FEB98 0 19NOV97A 20FEB98A 100

SF2-140000 25FEB98 26MAR98 0 21FEB98A 31MAR98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Agent Screening - TXSY

Excavate Non-Agent/HH Soil - TXSY

BOR10 Support to Toxic Storage Yard Soils - TXSY

Demobilization - TXSY

<<<<Imp. Finish Deadline>>>>>- TXSY

Project Support - Toxic Storage Yard Soil Rem

Toxic Storage Yard Remediation

Prep Construction Cmplt  Report (CCR) - TXSY

Regulator/Committee Review CCR - TXSY

Incorp/Respond to Comments/Issue Draft CCR - TXS

EPA - State Prepare & Issue Accept Ltr - TXSY

Project Complete - Toxic Storage Yard Soil Rem.

Const Cplt Rprt (CCR) Process-Toxic Storage Yard

Prepare / Revise Design Scope of Work - SANL

<<<<< DesignScope Deadline >>>>>- SANL

Regulator / RMA Committee Review - SANL

Prepare 30% (Conceptual) Design - SANL

Regulator / Committee Rev. & Public Input- SANL
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
SF2-150000 25FEB98 28APR98 0 23MAR98A 28APR98A 100

SF2-160000 29APR98 29MAY98 0 29APR98A 30MAY98A 100

SF2-170000 29APR98 23JUN98 0 01JUN98A 22JUN98A 100

SF2-175000 23JUN98 0 22JUN98A 100

SF2-180000 24JUN98 24JUL98 0 23JUN98A 20JUL98A 100

SF2-190000 23JUL98 21AUG98* 0 23JUL98A 24AUG98A 100

SF2-INF 13AUG97A 21AUG98 0* 13AUG97A 24AUG98A 100

Procurement
SF3-010000 17AUG98* 25SEP98 0 17AUG98A 25SEP98A 100

SF3-010001 28SEP98 19OCT98 0 28SEP98A 19OCT98A 100

SF3-110000 21OCT98* 24NOV98 0 20OCT98A 22NOV98A 100

SF3-020100 15JUL02 02AUG02 0 03JUL02A 24JUL02A 100

SF3-020101 05AUG02 09AUG02 0 25JUL02A 13AUG02A 100

SF3-120100 12AUG02 31OCT02 32 14AUG02A 29OCT02 0

SF3-010100 16JUL03 12SEP03 15 07AUG03 27AUG03 0

SF3-010101 15SEP03 26SEP03 5 28AUG03 04SEP03 0

SF3-110100 29SEP03 02NOV03 60 05SEP03 03NOV03 0

Remediation Activities
SF4-120000 24NOV98 28JUL99 0* 22NOV98A 26JUL99A 100

SF4-125000 24NOV98 0 22NOV98A 100

SF4-125500 26MAY99 24NOV99 0* 26MAY99A 22OCT99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 60% Design - SANL

Regulator / Committee Review - SANL

Prepare 95% (Draft Final) Design - SANL

<<<<<< Design Deadline >>>>>> - SANL

Regulator / Committee Review - SANL

Prepare 100% Design - SANL

Existing (San) Landfill Remediation Design

PMC Prepare Task Order Proposal - SANL Remediat

PMC Assemble Task Order Proposal - SANL Remediat

RVO Procurement Cycle - SANL Remediation

PMC Prepare Task Order Proposal - Sect. 36

PMC Assemble Task Order Proposal - Sect. 36

RVO Procurement Cycle - Sect. 36

PMC Prepare Task Order Proposal - Sect. 30

PMC Assemble Task Order Proposal - Sect. 30

RVO Procurement Cycle - Sect. 30

Mobilization - Existing (San) Landfill Sec 4 & 1

<<<<<<Imp. Start Deadline>>>>> - SANL

Agent Monitoring Exist. San Landfill Sect 4 & 1
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SF4-130000 26MAY99 24NOV99 0* 02AUG99A 22OCT99A 100

SF4-135000 26MAY99 24NOV99 0* 26MAY99A 22OCT99A 100

SF4-200000 0* 15SEP99A 16SEP99A 100

SF4-130100 08SEP99 09DEC99 0* 08SEP99A 17NOV99A 100

SF4-140000 26MAY99 24NOV99 0* 26MAY99A 22OCT99A 100

SF4-150000 08SEP99 09DEC99 0* 08SEP99A 17NOV99A 100

SF4-170000 21SEP99 29DEC99 0* 21SEP99A 02DEC99A 100

SF4-190100 24NOV98 29DEC99 0* 22NOV98A 02DEC99A 100

SF4-INF1 24NOV98 29DEC99 0* 22NOV98A 02DEC99A 100

SF4-120021 01NOV02* 26NOV02 18* 01NOV02 26NOV02 0

SF4-130021 27NOV02 21APR03 100* 27NOV02 21APR03 0

SF4-135021 27NOV02 21APR03 100* 27NOV02 21APR03 0

SF4-140021 27NOV02 21APR03 100* 27NOV02 21APR03 0

SF4-150021 20DEC02 11MAR03 56* 20DEC02 11MAR03 0

SF4-176000 20DEC02 11MAR03 56* 20DEC02 11MAR03 0

SF4-170021 12MAR03 21MAR03 8* 12MAR03 21MAR03 0

SF4-177020 12MAR03 21MAR03 8* 12MAR03 21MAR03 0

SF4-190220 01NOV02 21MAR03 97* 01NOV02 21MAR03 0

SF4-INF2 01NOV02 21MAR03 97* 01NOV02 21MAR03 0

SF4-120001 03NOV03* 03DEC03 21* 03NOV03 03DEC03 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Excavate HH Soil/Non-HH Material - Sect 4 & 1

Consolidation of Non-HH Soil - Sect 4 & 1

Contingent Soil Excavation Sect 4 & 1

BOR1 Support to Existing (San) Landfill Sect 4

Landfill HH Soil - Sect 4 & 1

Backfill w/Borrow Material - Sect 4 & 1

Demobilization - Sect. 4 & 1

Project Support  Existing (San) Landfill 1 & 4

Existing (San) Landfill Rem. Section 1 & 4

Mobilization - Existing Landfill Sec 36

Excavate HH Soil/Non-HH Material - Sect 36

Consolidation of Non-HH Soil - Sect 36

Landfill HH Soil - Sect. 36

Backfill w/Borrow Material - Sect 36

BOR7A Support to Sect 36 Exist San Landfill

Demobilization - Sect 36

Revegetation - Sect 36

Project Support  Existing (San) Landfill 36

Existing (San) Landfill Rem. Section 36

Mobilization - Existing Landfill Sec 30
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SF4-130001 04DEC03 06JUL04 150* 04DEC03 06JUL04 0

SF4-135001 04DEC03 06JUL04 150* 04DEC03 06JUL04 0

SF4-140001 04DEC03 06JUL04 150* 04DEC03 06JUL04 0

SF4-150001 08JUN04 03AUG04 40* 08JUN04 03AUG04 0

SF4-176500 08JUN04 03AUG04 40* 08JUN04 03AUG04 0

SF4-177000 04AUG04 12AUG04 7* 04AUG04 12AUG04 0

SF4-170001 04AUG04 12AUG04 7* 04AUG04 12AUG04 0

SF4-175000 12AUG04 0 12AUG04 0

SF4-190200 03NOV03 12AUG04 198* 03NOV03 12AUG04 0

SF4-INF3 03NOV03 12AUG04 198* 03NOV03 12AUG04 0

Construction Completion Report
SF6-200100 28SEP99 28NOV99 0 20SEP99A 20NOV99A 100

SF6-200110 30NOV99 31DEC99 0 21NOV99A 15DEC99A 100

SF6-200120 02JAN00 31JAN00 0 16DEC99A 28JAN00A 100

SF6-200130 01FEB00 01MAR00 0 29JAN00A 27FEB00A 100

SF6-200140 01MAR00 0 27FEB00A 100

SF6-200200 30DEC99 28FEB00 0 17NOV99A 19JAN00A 100

SF6-200210 29FEB00 29MAR00 0 20JAN00A 22FEB00A 100

SF6-200220 30MAR00 28APR00 0 16FEB00A 15MAR00A 100

SF6-200230 29APR00 28MAY00 0 16MAR00A 26MAY00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Excavate HH Soil/Non-HH Material - Sect 30

Consolidation of Non-HH Soil - Sect 30

Landfill HH Soil - Sect. 30

Backfill w/Borrow Material - Sect 30

BOR7B Support to Sect 30 Exist San Landfill

Revegetation - Sect 30

Demobilization - Sect 30

<<<<<<Imp. Finish Deadline>>>>> - SANL

Project Support  Existing (San) Landfill 30

Existing (San) Landfill Rem. Section 30

Prep Construction Cmplt  Report CCR - Section 1

Regulator/Committee Review CCR - Section 1

Incorp/Respond to Comment/Issue Draft CCR Sect 1

EPA  State Prepare & Issue Accept Ltr CCR-Sect 1

Project Complete - Section 1 Sanitary Landfill

Prep Construction Cmplt  Report CCR - Section 4

Regulator/Committee Review CCR - Section 4

Incorp/Respond to Comment/Issue Draft CCR Sect 4

EPA  State Prepare & Issue Accept Ltr CCR-Sect 4
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
SF6-200240 28MAY00 0 26MAY00A 100

SF6-INF1 28SEP99 28MAY00 0* 20SEP99A 26MAY00A 100

SF6-180300 22MAR03 20MAY03 60 22MAR03 20MAY03 0

SF6-180310 21MAY03 20JUN03 30 21MAY03 20JUN03 0

SF6-180320 21JUN03 21JUL03 30 21JUN03 21JUL03 0

SF6-180330 22JUL03 20AUG03 30 22JUL03 20AUG03 0

SF6-180340 20AUG03 0 20AUG03 0

SF6-INF2 22MAR03 20AUG03 150* 22MAR03 20AUG03 0

SF6-180400 13AUG04 12OCT04 60 13AUG04 12OCT04 0

SF6-180410 13OCT04 11NOV04 30 13OCT04 11NOV04 0

SF6-180420 12NOV04 13DEC04 30 12NOV04 13DEC04 0

SF6-180430 14DEC04 16JAN05 30 14DEC04 16JAN05 0

SF6-180440 16JAN05 0 16JAN05 0

SF6-INF3 13AUG04 16JAN05 150* 13AUG04 16JAN05 0

Lake Sediments Remediation
Remedial Design
LS2-120000 29SEP97* 19JAN98 0 29SEP97A 09FEB98A 100

LS2-122000 24NOV97 0 24NOV97A 100

LS2-125000 25NOV97 29DEC97 0 25NOV97A 29DEC97A 100

LS2-130000 20JAN98 06APR98 0 10FEB98A 06APR98A 100

LS2-131000 0 22APR98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Project Complete - Section 4 Sanitary Landfill

Const Cplt Rprt (CCR) Process - Section 1 & 4

Prep Construction Cmplt  Report Section 36

Regulator/Committee Review CCR - Section 36

Respond to Comments/Issue Draft Section 36

EPA/State Prepare & Issue Accept Ltr Sect 36

Project Complete - Section 36 San Landfill

Const Cplt Rprt (CCR) Process - Section 36

Prep Construction Cmplt  Report Section 30

Regulator/Committee Review CCR - Section 30

Respond to Comments/Issue Draft Section 30

EPA/State Prepare & Issue Accept Ltr Sect 30

Project Complete - Section 30 San Landfill

Const Cplt Rprt (CCR) Process - Section 30

Prepare / Revise Design Scope of Work - LAKS

<<<<< DesignScope Deadline >>>>>- LAKS

Regulator / RMA Committee Review - LAKS

Prepare 30% (Conceptual) Design - LAKS

Transition 30% Design to Foster Wheeler
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
LS2-140000 07APR98 06MAY98 0 07APR98A 08MAY98A 100

LS2-150000 07APR98 09JUN98 0 07APR98A 08JUN98A 100

LS2-160000 10JUN98 10JUL98 0 08JUN98A 16JUL98A 100

LS2-170000 10JUN98 04AUG98 0 02JUN98A 03AUG98A 100

LS2-175000 04AUG98 0 03AUG98A 100

LS2-180000 05AUG98 03SEP98 0 03AUG98A 04SEP98A 100

LS2-190000 04SEP98 14OCT98 0 08SEP98A 13OCT98A 100

LS2-INF 29SEP97 14OCT98 0* 29SEP97A 13OCT98A 100

Procurement
LS3-109000 17AUG98* 22SEP98 0 17AUG98A 22SEP98A 100

LS3-109010 23SEP98 04NOV98 0 23SEP98A 04NOV98A 100

LS3-110000 05NOV98 22DEC98 0 04NOV98A 13DEC98A 100

Remediation Activities
LS4-125000 22DEC98 0 13DEC98A 100

LS4-130000 11MAY99 25AUG99 0* 13DEC98A 07OCT99A 100

LS4-150000 11MAY99 25AUG99 0* 19JUL99A 06AUG99A 100

LS4-160000 11MAY99 25AUG99 0* 06JUL99A 25AUG99A 100

LS4-190000 16SEP99 27OCT99 0* 01SEP99A 07OCT99A 100

LS4-195000 27OCT99 0 25AUG99A 100

LS4-210000 22DEC98 27OCT99 0* 13DEC98A 07OCT99A 100

LS4-INF 22DEC98 27OCT99 0* 13DEC98A 07OCT99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator / Committee Rev. & Public Input - LAKS

60% Design - LAKS

Regulator / Committee Review - LAKS

95% (Draft Final) Design - LAKS

<<<<<<Design Deadline>>>>>> - LAKS

Regulator / Committee Review - LAKS

Prepare 100% Design - LAKS

Lake Sediments Design

PMC Prepare T.O. Proposal - LAKS Remediation

PMC Assemble T.O. Proposal - LAKS Remediation

RVO Procurement Cycle - LAKS Remediation

<<<<<<Imp. Start Deadline>>>>>> - LAKS

Excavate HH/Selected Biota Soil - LAKS

Consolidate Selected Biota Soil to Basin A- LAKS

Landfill HH Soil - LAKS

Demobilization - LAKS

<<<<<<Imp. Finish Deadline>>>>>> - LAKS

Project Support - Lake Sediments Remediation

Lake Sediments Remediation

Sheet 21 of 85



Sheet 22 of 85

Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
LS6-200000 28OCT99 30DEC99 0 08OCT99A 07DEC99A 100

LS6-200010 31DEC99 30JAN00 0 08DEC99A 08JAN00A 100

LS6-200020 31JAN00 29FEB00 0 10JAN00A 13FEB00A 100

LS6-200030 01MAR00 30MAR00 0 14FEB00A 20APR00A 100

LS6-200040 30MAR00 0 20APR00A 100

LS6-INF1 28OCT99 30MAR00 0* 08OCT99A 20APR00A 100

Burial Trenches Soil Remediation
Remedial Design
BT2-120000 22AUG97A 22DEC97 0 22AUG97A 22DEC97A 100

BT2-122000 01OCT97* 0 01OCT97A 100

BT2-125000 02OCT97 05NOV97 0 02OCT97A 05NOV97A 100

BT2-130000 06NOV97 15APR98 0 06NOV97A 15APR98A 100

BT2-140000 16APR98 29MAY98 0 16APR98A 29MAY98A 100

BT2-150000 16APR98 31AUG98 0 16APR98A 28AUG98A 100

BT2-160000 01SEP98 01OCT98 0 31AUG98A 05OCT98A 100

BT2-170000 02OCT98* 15SEP99 0 05OCT98A 15SEP99A 100

BT2-175000 15SEP99 0 15SEP99A 100

BT2-180000 16SEP99 15OCT99 0 16SEP99A 13OCT99A 100

BT2-190000 18OCT99 20DEC99 0* 14OCT99A 13DEC99A 100

BT2-INF 22AUG97A 20DEC99 0* 22AUG97A 13DEC99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prep Construction Cmplt  Report (CCR) - LAKS

Regulator/Committee Review CCR - LAKS

Incorp/Respond to Comments/Issue Draft CCR -LAKS

EPA - State Prepare & Issue Accept Ltr  CCR-LAKS

Project Complete - Lake Sediments Soil Rem

Const Cplt Rprt (CCR) Process-LAKS

Prepare / Revise Design Scope of Work - BUTR

<<<<< DesignScope Deadline >>>>>- BUTR

Regulator / RMA Committee Review - BUTR

Prepare 30% (Conceptual) Design - BUTR

Regulator / Committee Rev. & Public Input - BUTR

Prepare 60% Design - BUTR

Regulator / Committee Review - BUTR

Prepare 95% (Draft Final) Design - BUTR

<<<<<<Design Deadline>>>>>> - BUTR

Regulator / Committee Review - BUTR

Prepare 100% Design - BUTR

Burial Trenches Design
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Procurement
BT3-109000 11JAN00 26JAN00 0 30DEC99A 21JAN00A 100

BT3-110000 27JAN00 01MAR00 0 22JAN00A 28FEB00A 100

Remediation Activities
BT4-120000 01MAR00 28APR00 0* 28FEB00A 28APR00A 100

BT4-125000 01MAR00 0 28FEB00A 100

BT4-160000 01MAY00 11OCT00 0* 01MAY00A 15SEP00A 100

BT4-130000 01JUN00 15SEP00 0* 01JUN00A 15SEP00A 100

BT4-200110 27JUL00 03OCT00 0* 27JUL00A 03OCT00A 100

BT4-190000 19SEP00 09OCT00 0* 01SEP00A 09OCT00A 100

BT4-240000 19SEP00 09OCT00 0* 01SEP00A 09OCT00A 100

BT4-200120 22SEP00 13OCT00 0* 11SEP00A 13OCT00A 100

BT4-210000 10OCT00 24OCT00 0 10OCT00A 24OCT00A 100

BT4-230000 01MAR00 24OCT00 0* 11APR00A 24OCT00A 100

BT4-121000 29JAN01* 02FEB01 0* 22JAN01A 08FEB01A 100

BT4-131000 05FEB01 23FEB01 0* 12FEB01A 14MAR01A 100

BT4-161000 05FEB01 23FEB01 0* 12FEB01A 14MAR01A 100

BT4-191000 26FEB01 01MAR01 0* 14MAR01A 28MAR01A 100

BT4-250000 26FEB01 28FEB01 0* 14MAR01A 22MAR01A 100

BT4-200310 06MAR01 07MAR01 0* 26MAR01A 27MAR01A 100

BT4-200320 08MAR01 12MAR01 0* 28MAR01A 30MAR01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

PMC Prepare T.O. Proposal - BUTR Remediation

RVO Procurement Cycle - BUTR Remediation

Mobilization - BUTR

<<<<<<Imp. Start Deadline>>>>>> - BUTR

Excavate HH/Munitions Debris Soil - BUTR

OE Screening - BUTR

Soil Ammendments- BUTR

Backfill w/Borrow Material - BUTR

BOR10 Support to Burial Trenches - BUTR

Revegetation - BUTR

Demobilization - BUTR

Project Support - Burial Trench Soil Remediation

Mobilization - Section 4 Trenches

Agent Monitoring - Section 4 Trenches

Excavate Munitions Debris Soil - Sect 4 Trenches

Backfill w/Borrow Material - Section 4 Trenches

BOR1 Support to Section 4 Trenches - BUTR

Soil Ammendments - Section 4 Trenches

Revegetation  Section 4 Trenches
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
BT4-210200 07MAR01 12MAR01 0* 26MAR01A 30MAR01A 100

BT4-230200 29JAN01 12MAR01 0* 22JAN01A 30MAR01A 100

BT4-122000 21AUG01* 22AUG01 0* 21AUG01A 22AUG01A 100

BT4-130100 23AUG01 24AUG01 0* 23AUG01A 24AUG01A 100

BT4-160100 23AUG01 24AUG01 0* 23AUG01A 24AUG01A 100

BT4-210100 27AUG01 29AUG01 0* 27AUG01A 29AUG01A 100

BT4-230100 21AUG01 29AUG01 0* 21AUG01A 29AUG01A 100

BT4-122100 27AUG02* 24SEP02 0* 27AUG02A 20SEP02A 100

BT4-130200 25SEP02 22OCT02 76* 28AUG02A 17JAN03 22

BT4-160200 25SEP02 20DEC02 38* 26SEP02A 20NOV02 5

BT4-170100 09DEC02 23DEC02 26* 11OCT02 15NOV02 0

BT4-210210 13JAN03 17JAN03 29* 21OCT02 02DEC02 0

BT4-200210 18DEC02 03JAN03 15* 30OCT02 19NOV02 0

BT4-200220 20DEC02 10JAN03 19* 01NOV02 27NOV02 0

BT4-215000 17JAN03 0 17JAN03 0

BT4-230210 76* 26SEP02A 17JAN03 3

BT4-INF 01MAR00 17JAN03 76* 28FEB00A 17JAN03 90

Construction Completion Report
BT6-220100 13MAR01 11MAY01 0 02APR01A 25APR02A 100

BT6-220110 12MAY01 12JUN01 0 26APR02A 28MAY02A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Demobilization Section 4 Trenches

Project Support - Section 4 Trenches

Mobilization Before UXO - ESA-2c

OE Screening Before UXO ESA-2c - BUTR

Excavate HHE Soil ESA-2c Before UXO - BUTR

Demobilization ESA-2c & Before UXO - BUTR

Project Support - ESA-2c Before UXO

Mobilization - ESA-2c

OE Screening After UXO ESA-2c - BUTR

Excavate HHE Soil ESA-2c & Other Trenches - BUTR

Backfill ESA-2c & Other Trenches - BUTR

Demobilization ESA-2c & Other Trenches - BUTR

Soil Amendments ESA-2c & Other Trenches - BUTR

Revegetation  ESA-2c & Other Trenches - BUTR

<<<<<<Imp. Finish Deadline>>>>>> - BUTR

Project Support - ESA-2c & Other Trenches

Burial Trench Soils Remediation

Prep Construction Cmplt  Report (CCR) Part I

Regulator/Committee Review CCR Part I
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
BT6-220120 13JUN01 13JUL01 0 29MAY02A 27JUN02A 100

BT6-220130 14JUL01 12AUG01 0 28JUN02A 25SEP02A 100

BT6-INF 13MAR01 12AUG01 0* 02APR01A 25SEP02A 100

BT6-220000 18JAN03 18MAR03 60 18JAN03 18MAR03 0

BT6-220010 19MAR03 17APR03 30 19MAR03 17APR03 0

BT6-220020 18APR03 17MAY03 30 18APR03 17MAY03 0

BT6-220030 18MAY03 17JUN03 30 18MAY03 17JUN03 0

BT6-220040 17JUN03 0 17JUN03 0

BT6-INF1 18JAN03 17JUN03 150* 18JAN03 17JUN03 0

Munitions (Testing) Soil Remediation
Remedial Design
MT2-120000 22AUG97A 22DEC97 0 22AUG97A 22DEC97A 100

MT2-122000 01OCT97* 0 01OCT97A 100

MT2-125000 02OCT97 05NOV97 0 02OCT97A 05NOV97A 100

MT2-130000 06NOV97 15APR98 0 06NOV97A 15APR98A 100

MT2-140000 16APR98 29MAY98 0 16APR98A 29MAY98A 100

MT2-150000 16APR98 31AUG98 0 24APR98A 28AUG98A 100

MT2-160000 01SEP98 01OCT98 0 31AUG98A 25SEP98A 100

MT2-170000 02OCT98* 15SEP99 0* 28SEP98A 15SEP99A 100

MT2-175000 15SEP99 0 15SEP99A 100

MT2-180000 16SEP99 15OCT99 0 16SEP99A 13OCT99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Incorp/Respond to Comments Draft CCR Part I

EPA - State Prepare & Issue Accept Ltr  CCR-BUTR

Const Cplt Rprt (CCR) Process Part I

Prep Construction Cmplt  Report (CCR) Part II

Regulator/Committee Review CCR Part II

Incorp/Respond to Comments Draft CCR Part II

EPA  State Prepare/Issue Accept Ltr  CCR Part II

Project Complete - Burial Trenches Soil Remed

Const Cplt Rprt (CCR) Process Part II

Prepare / Revise Design Scope of Work - MUNT

<<<<< DesignScope Deadline >>>>>- MUNT

Regulator / RMA Committee Review - MUNT

Prepare 30% (Conceptual) Design - MUNT

Regulator / Committee Rev. & Public Input - MUNT

Prepare 60% Design - MUNT

Regulator / Committee Review - MUNT

Prepare 95% Design - MUNT

<<<<<<Design Deadline>>>>>> - MUNT

Regulator / Committee Review - MUNT
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
MT2-INF 22AUG97A 20DEC99 0* 22AUG97A 13DEC99A 100

MT2-195000 16APR01* 03DEC01 0* 16APR01A 15JAN02A 100

MT2-INF1 16APR01 03DEC01 64* 16APR01A 31DEC02 85

MT2-190000 18OCT99 20DEC99 0* 14OCT99A 13DEC99A 100

Procurement
MT3-109000 11JAN00 26JAN00 0 30DEC99A 21JAN00A 100

MT3-110000 27JAN00 01MAR00 0 22JAN00A 01MAR00A 100

Remediation Activities
MT4-120000 01MAR00 22SEP00 0* 01MAR00A 22SEP00A 100

MT4-125000 01MAR00 0 01MAR00A 100

MT4-140100 24JUL00 06OCT00 0* 24JUL00A 06OCT00A 100

MT4-150000 24JUL00 04OCT00 0* 24JUL00A 04OCT00A 100

MT4-160000 24JUL00 04OCT00 0* 24JUL00A 04OCT00A 100

MT4-170110 12SEP00 09OCT00 0* 12SEP00A 09OCT00A 100

MT4-170120 19SEP00 17NOV00 0* 19SEP00A 08NOV00A 100

MT4-190000 02OCT00 04OCT00 0* 01OCT00A 04OCT00A 100

MT4-180000 09OCT00 20OCT00 0* 09OCT00A 20OCT00A 100

MT4-185000 17NOV00 0 08NOV00A 100

MT4-200000 01MAR00 17NOV00 0* 20MAR00A 08NOV00A 100

MT4-INF 01MAR00 17NOV00 0* 01MAR00A 08NOV00A 100

MT4-195500 01MAY02* 31DEC02 64* 01MAY02A 31DEC02 62

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Munitions Testing Design

Prepare/Present Facts Sheet to Public

ESD and DCN to Munitions Testing Design

Prepare 100% Design - MUNT

PMC Prepare T.O. Proposal - MUNT Remediation

RVO Procurement Cycle - MUNT Remediation

Mobilization - MUNT

<<<<<<Imp. Start Deadline>>>>>> - MUNT

OE Screening - MUNT

Excavate Munition Debris & Surficial Soil - MUNT

Landfill Debris and Surficial Soil - MUNT

Soil Ammendments - MUNT

Revegetation - MUNT

Backfill

Demobilization - MUNT

<<<<<<Imp. Finish Deadline>>>>>> - MUNT

Project Support - MUNT

Munitions Testing Remediation

Geophyiscal Clearance
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
MT6-190000 18NOV00 21JAN01 0 09NOV00A 08JAN01A 100

MT6-190010 22JAN01 20FEB01 0 08JAN01A 09FEB01A 100

MT6-190020 02JAN03 31JAN03 30 02JAN03 31JAN03 0

MT6-190030 01FEB03 02MAR03 30 01FEB03 02MAR03 0

MT6-190040 02MAR03 0 02MAR03 0

MT6-INF1 18NOV00 02MAR03 152* 09NOV00A 02MAR03 82

Miscellaneous Northern Tier Soil Remediation
Remedial Design
NM2-120000 29SEP97* 19JAN98 0 29SEP97A 09FEB98A 100

NM2-122000 24NOV97* 0 24NOV97A 100

NM2-125000 25NOV97 29DEC97 0 25NOV97A 29DEC97A 100

NM2-130000 20JAN98 06APR98 0 10FEB98A 06APR98A 100

NM2-131000 0 22APR98A 100

NM2-140000 07APR98 06MAY98 0 07APR98A 08MAY98A 100

NM2-150000 07APR98 09JUN98 0 07APR98A 08JUN98A 100

NM2-160000 10JUN98 10JUL98 0 08JUN98A 16JUL98A 100

NM2-170000 10JUN98 04AUG98 0 04JUN98A 03AUG98A 100

NM2-175000 04AUG98* 0 03AUG98A 100

NM2-180000 05AUG98 03SEP98 0 04AUG98A 04SEP98A 100

NM2-190000 04SEP98 14OCT98 0 08SEP98A 13OCT98A 100

NM2-INF 29SEP97 14OCT98 0* 29SEP97A 13OCT98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prep Construction Cmplt  Report (CCR)

Regulator/ Committee Review CCR

Incorp/Respond to Comments Draft CCR

EPA - State Prepare/Issue Accept Ltr  CCR

Project Complete - Munitions Testing

Const Cplt Rprt (CCR) Process-MUNT

Prepare / Revise Design Scope of Work - NM

<<<<< DesignScope Deadline >>>>>- NM

Regulator / RMA Committee Review - NM

Prepare 30% (Conceptual) Design - NM

Transition 30% Design to Foster Wheeler

Regulator / Committee Rev. & Public Input- NM

Prepare 60% Design - NM

Regulator / Committee Review - NM

Prepare 95% (Draft Final) Design - NM

<<<<<<Design Deadline>>>>>> - NM

Regulator / Committee Review - NM

Prepare 100% Design - NM

Misc. N. Tier Soil Design

Sheet 27 of 85



Sheet 28 of 85

Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Procurement
NM3-109000 17AUG98 22SEP98 0 17AUG98A 22SEP98A 100

NM3-109010 23SEP98 04NOV98 0 23SEP98A 04NOV98A 100

NM3-110000 05NOV98 22DEC98 0 04NOV98A 22DEC98A 100

Remediation Activities
NM4-120000 22DEC98 04MAY99 0* 22DEC98A 16APR99A 100

NM4-125000 22DEC98 0 22DEC98A 100

NM4-130000 05MAY99 26AUG99 0* 04MAY99A 01OCT99A 100

NM4-135000 05MAY99 26AUG99 0* 04MAY99A 25JUN99A 100

NM4-135001 12MAY99 19JUL99 0* 20APR99A 28SEP99A 100

NM4-137500 05MAY99 26AUG99 0* 11MAY99A 10SEP99A 100

NM4-157500 27AUG99 10SEP99 0* 11JUN99A 01OCT99A 100

NM4-240000 13SEP99 07OCT99 0* 05OCT99A 07OCT99A 100

NM4-245000 07OCT99 0 07OCT99A 100

NM4-260000 22DEC98 07OCT99 0* 22DEC98A 07OCT99A 100

NM4-INF 22DEC98 07OCT99 0* 22DEC98A 07OCT99A 100

Construction Completion Report
NM6-250000 08OCT99 08DEC99 0 08OCT99A 07DEC99A 100

NM6-250010 09DEC99 10JAN00 0 08DEC99A 10JAN00A 100

NM6-250020 11JAN00 09FEB00 0 11JAN00A 13FEB00A 100

NM6-250030 10FEB00 10MAR00 0 14FEB00A 20APR00A 100

NM6-250040 10MAR00 0 20APR00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

PMC Prepare T.O. Proposal - NM Remediation

PMC Assemble T.O. Proposal - NM Remediation

RVO Procurement Cycle - NM Remediation

Mobilization - NM

<<<<<<Imp. Start Deadline>>>>>> - NM

Excavate HH/Biota Soil - NM

Consolidation of Biota Soil to Basin A - NM

Structure Demolition - NM

Landfill Agent/HH/Chemical Sewer - NM

Backfill w/Borrow Material - NM

Demobilization - NM

<<<<<<Imp. Finish Deadline>>>>>> - NM

Project Support - Misc Northern Tier Soil Rem

Misc. N. Tier Soil Remediation

Prep Construction Cmplt  Report (CCR) - NM

Regulator/Committee Review CCR - NM

Incorp/Respond to Comments/Issue Draft CCR - NM

EPA - State Prepare & Issue Accept Ltr  CCR - NM

Misc Northern Tier Soil Project Complete
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
NM6-INF1 08OCT99 10MAR00 0* 08OCT99A 20APR00A 100

Miscellaneous. Southern Tier Soil Remediation
Remedial Design
SM2-120000 29SEP97* 19JAN98 0 29SEP97A 09FEB98A 100

SM2-122000 24NOV97* 0 24NOV97A 100

SM2-125000 25NOV97 29DEC97 0 25NOV97A 29DEC97A 100

SM2-130000 20JAN98 06APR98 0 10FEB98A 06APR98A 100

SM2-131000 0 06APR98A 100

SM2-140000 07APR98 06MAY98 0 07APR98A 08MAY98A 100

SM2-150000 07APR98 09JUN98 0 07APR98A 08JUN98A 100

SM2-160000 10JUN98 10JUL98 0 09JUN98A 16JUL98A 100

SM2-170000 10JUN98 04AUG98 0 03JUN98A 03AUG98A 100

SM2-175000 04AUG98 0 03AUG98A 100

SM2-180000 05AUG98 03SEP98 0 04AUG98A 04SEP98A 100

SM2-190000 04SEP98 14OCT98 0 08SEP98A 13OCT98A 100

SM2-INF 29SEP97 14OCT98 0* 29SEP97A 13OCT98A 100

Procurement
SM3-109000 17AUG98 22SEP98 0 17AUG98A 23SEP98A 100

SM3-109010 23SEP98 04NOV98 0 24SEP98A 04NOV98A 100

SM3-110000 05NOV98 22DEC98 0 04NOV98A 22DEC98A 100

Remediation Activities
SM4-120000 22DEC98 04MAY99 0* 22DEC98A 22JUL99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Const Cplt Rprt (CCR) Process-NM

Prepare / Revise Design Scope of Work - SM

<<<<< DesignScope Deadline >>>>>- SM

Regulator / RMA Committee Review - SM

Prepare 30% (Conceptual) Design - SM

Transition 30% Design to Foster Wheeler

Regulator / Committee Rev. & Public Input - SM

Prepare 60% Design - SM

Regulator / Committee Review - SM

Prepare 95% (Draft Final) Design - SM

<<<<<<Design Deadline>>>>>>  - SM

Regulator / Committee Review - SM

Prepare 100% Design - SM

Misc. S. Tier Soil Design

PMC Prepare T.O. Proposal - SM Remediation

PMC Assemble T.O Proposal - SM Remediation

RVO Procurement Cycle - SM Remediation

Mobilization - SM
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SM4-125000 22DEC98 0 22DEC98A 100

SM4-130000 04MAY99 31AUG99 0* 14JUN99A 30SEP99A 100

SM4-140000 04MAY99 31AUG99 0* 14JUL99A 30SEP99A 100

SM4-140001 18MAY99 06JUL99 0* 12APR99A 17SEP99A 100

SM4-140100 18MAY99 15SEP99 0* 12AUG99A 05OCT99A 100

SM4-150000 04MAY99 31AUG99 0* 19JUL99A 30SEP99A 100

SM4-160000 18MAY99 15SEP99 0* 23JUL99A 05OCT99A 100

SM4-180000 16SEP99 06OCT99 0* 04AUG99A 07OCT99A 100

SM4-185000 06OCT99 0 30SEP99A 100

SM4-210000 0* 15JUL99A 04OCT99A 100

SM4-INF 22DEC98 06OCT99 0* 22DEC98A 07OCT99A 100

SM41-20000 0* 12APR99A 07OCT99A 100

Construction Completion Report
SM6-190000 07OCT99 07DEC99 0 08OCT99A 12NOV99A 100

SM6-190010 08DEC99 09JAN00 0 12NOV99A 14DEC99A 100

SM6-190020 10JAN00 08FEB00 0 15DEC99A 13FEB00A 100

SM6-190030 09FEB00 09MAR00 0 14FEB00A 20JUL00A 100

SM6-190040 09MAR00 0 20JUL00A 100

SM6-INF1 07OCT99 09MAR00 0* 08OCT99A 20JUL00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<<<<Imp. Start Deadline>>>>>> - SM

Excavate HH/Biota/Priority 1 Soil - SM

Consolidation of Biota Soil to Basin A - SM

Structure Demolition - SM

BOR1 Support to Misc. So. Tier Soils Pro - SM

Landfill HH Soil - SM

Backfill w/Borrow Material - SM

Demobilization - SM

<<<<<<Imp. Finish Deadline>>>>>> - SM

Contingent Soil Excavation

Misc. S. Tier Soil Remediation

Project Support

Prep Construction Cmplt  Report (CCR) - SM

Regulator/ Committee Review CCR - SM

Incorp/Respond to Comments/Issue Draft CCR - SM

EPA - State Prepare & Issue Accept Ltr  CCR - SM

Project Complete - Misc South Tier Soil Rem

Const Cplt Rprt (CCR) Process-SM
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Bedrock Ridge GW Plume Extr System
Remedial Design
BD2-120000 24FEB97A 15JUL97A 0 24FEB97A 15JUL97A 100

BD2-122000 18APR97A 0 18APR97A 100

BD2-125000 21APR97A 21MAY97A 0 21APR97A 21MAY97A 100

BD2-130000 16JUL97A 17OCT97 0 16JUL97A 17OCT97A 100

BD2-140000 18OCT97 17NOV97 0 18OCT97A 17NOV97A 100

BD2-150000 20OCT97 17OCT97 0 17OCT97A 17OCT97A 100

BD2-160000 18OCT97 17OCT97 0 17OCT97A 17OCT97A 100

BD2-170000 20OCT97 02NOV98 0 20OCT97A 02NOV98A 100

BD2-175000 02NOV98 0 02NOV98A 100

BD2-180000 03NOV98 05DEC98 0 03NOV98A 04DEC98A 100

BD2-190000 07DEC98 22MAR99 0 07DEC98A 10MAR99A 100

BD2-INF 24FEB97A 22MAR99 0* 24FEB97A 10MAR99A 100

BD2-190050 02JAN03 02MAY03 87* 02JAN03 02MAY03 0

Procurement
BD3-110000 23MAR99 21MAY99 0 11MAR99A 19MAY99A 100

Remediation Activities
BD4-120000 21MAY99 12NOV99 0* 19MAY99A 17DEC99A 100

BD4-125000 21MAY99 0 19MAY99A 100

BD4-125010 13AUG99 12NOV99 0* 13AUG99A 17DEC99A 100

BD4-150000 19JUL99 09FEB00 0* 19JUL99A 22FEB00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare / Revise Design Scope of Work - BDRS

<<<<< DesignScope Deadline >>>>>- BDRS

Regulator / RMA Committee Review - BDRS

Prepare 30% (Conceptual) Design - BDRS

Regulator / Committee Rev. & Public Input - BDRS

Prepare 60% Design - BDRS (submission waived)

Regulator / Committee Review - BDRS (NA)

Prepare 95% (Draft Final) Design - BDRS

<<<<<<Design Deadline>>>>>> - BDRS

Regulator / Committee Review - BDRS

Prepare 100% Design - BDRS

Sect 36 Bedrock Ridge GW Extraction Design

Bedrock Ridge DCN Proc (thru Regulator Approval)

RVO Procurement Cycle - BDRS

Mobilization - BDRS

<<<<<<Imp. Start Deadline>>>>>>>>>>> - BDRS

Well Installation

Piping Installation and Well Completion
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
BD4-250000 10FEB00 25FEB00 0* 23FEB00A 25FEB00A 100

BD4-255000 25FEB00 0 25FEB00A 100

BD4-270000 21MAY99 25FEB00 0* 19MAY99A 25FEB00A 100

BD4-INF 21MAY99 25FEB00 0* 19MAY99A 25FEB00A 100

BD4A400000 05MAY03 01JUL03 41 05MAY03 01JUL03 0

Construction Completion Report
BD6-260000 26FEB00 25APR00 0 26FEB00A 28APR00A 100

BD6-260010 26APR00 25MAY00 0 29APR00A 30MAY00A 100

BD6-260020 26MAY00 25JUN00 0 31MAY00A 28SEP00A 100

BD6-260025 03MAR00 02MAR01 0 03MAR00A 02MAR01A 100

BD6-260026 05MAR01 01MAY01 0 05MAR01A 01MAY01A 100

BD6-260027 02MAY01 20DEC01 0 02MAY01A 20DEC01A 100

BD6-260028 01FEB02* 19FEB02 0 04FEB02A 19FEB02A 100

BD6-260029 18MAR02* 21MAR02 0 18MAR02A 21MAR02A 100

BD6-260030 04JUN02* 16AUG02 0 04JUN02A 18SEP02A 100

BD6-260035 19AUG02 11OCT02 10 24SEP02A 11OCT02 0

BD6-260040 22MAR02 31DEC02 64 22MAR02A 31DEC02 68

BD6-260100 02JUL03 03JAN04 180 02JUL03 03JAN04 0

BD6-260105 04JAN04 03MAR04 60 04JAN04 03MAR04 0

BD6-260110 04MAR04 03MAY04 61 04MAR04 03MAY04 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Demobilization - BDRS

<<<<<<Imp. Finish Deadline>>>>>>>>>>> - BDRS

Project Support - Section 36 Bedrock

Sect. 36 Bedrock Ridge GW Extraction System

Implem of Bedrock Ridge DCN for Sys Enhancements

Prep Preliminary Const Cmplt Report (CCR) - BDRS

Regulator/ Committee Review CCR - BDRS

Incorp/Respond to Comments/Issue Prelim CCR-BDRS

Operational Verification of System Performance

Redevelopment of Bedrock Ridge Wells

Bedrock Ridge Water Table Evaluations

Redevelopment of Bedrock Ridge Wells

Redevelopment of Extraction Well #2 - (4th time)

Procure Equipment/Re-Construct Redevelopment Rig

Redevelopment of Extraction Well #2 - (5th Time)

Bedrock Ridge Water Table Evaluations

Operational Verification of BDR Sys Enhancements

Collection and Analysis of Chemical Quality Data

Prepare revised Draft CCR - BDRS
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
BD6-260120 04MAY04 03JUN04 30 04MAY04 03JUN04 0

BD6-260130 04JUN04 03JUL04 30 04JUN04 03JUL04 0

BD6-260140 06JUL04 04AUG04 30 06JUL04 04AUG04 0

BD6-260150 04AUG04 0 04AUG04 0

BD6-INF1 26FEB00 04AUG04 663* 26FEB00A 04AUG04 0

South Plants Structure Demolition and Removal
Remedial Design
SS2-120000 28AUG97A 13FEB98 0 28AUG97A 12FEB98A 100

SS2-122000 20OCT97* 0 20OCT97A 100

SS2-125000 21OCT97 20NOV97 0 21OCT97A 20NOV97A 100

SS2-130000 21NOV97 30MAR98 0 21NOV97A 27MAR98A 100

SS2-140000 31MAR98 29APR98 0 28MAR98A 01MAY98A 100

SS2-150000 31MAR98 09JUN98 0 30MAR98A 09JUN98A 100

SS2-160000 10JUN98 10JUL98 0 10JUN98A 10JUL98A 100

SS2-170000 10JUN98 17AUG98 0 13MAY98A 14AUG98A 100

SS2-175000 17AUG98 0 14AUG98A 100

SS2-180000 18AUG98 17SEP98 0 14AUG98A 17SEP98A 100

SS2-190000 18SEP98 20OCT98 0 18SEP98A 19OCT98A 100

SS2-196001 21OCT98 30APR99 0 20OCT98A 30APR99A 100

SS2-196032 01MAY99 01JUN99 0 01MAY99A 28MAY99A 100

SS2-196033 02JUN99 13JUL99 0 01JUN99A 04OCT99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator/Committee Review CCR - BDRS

Incorp/Respond to Comments/Issue Final CCR-BDRS

EPA - State Prepare & Issue Accept Ltr CCR-BDRS

Project Complete - Section 36 Bedrock Ridge

Const Cplt Rprt (CCR) Process-BDRS

Prepare / Revise Design Scope of Work - SPST

<<<<< DesignScope Deadline >>>>>- SPST

Regulator / RMA Committee Review - SPST

Prepare 30% (Conceptual) Design - SPST

Regulator / Committee Rev. & Public Input - SPST

Prepare 60% Design - SPST

Regulator / Committee Review - SPST

Prepare 95% (Draft Final) Design - SPST

<<<<<<Design Deadline>>>>>>  - SPST

Regulator / Committee Review - SPST

Prepare 100% Design - SPST

Prepare 95% Design - SPST Agent Package #5

Regulator Review - SPST Agent Pkg #5

Prepare 100% Design - SPST Agent Pkg #5
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
SS2-INF 28AUG97A 20OCT98 0* 28AUG97A 19OCT98A 100

Procurement
SS3-090000 18SEP98 13OCT98 0 18SEP98A 13OCT98A 100

SS3-090010 14OCT98 19OCT98 0 14OCT98A 19OCT98A 100

SS3-100000 21OCT98 25NOV98 0 20OCT98A 22NOV98A 100

SS32100010 18JAN99* 12FEB99 0 18JAN99A 12FEB99A 100

SS33100010 07DEC98* 19JAN99 0 07DEC98A 19JAN99A 100

SS34100010 17FEB99* 25FEB99 0 17FEB99A 25FEB99A 100

SS35100010 08NOV99* 07DEC99 0 24NOV99A 29DEC99A 100

SS35100020 08DEC99 26JAN00 0 29DEC99A 24FEB00A 100

Remediation Activities
SS4-105000 25NOV98 26FEB99 0 22NOV98A 16AUG99A 100

SS4-106000 25NOV98 0 22NOV98A 100

SS4-110000 01MAR99 20AUG01 0 01MAR99A 30MAY01A 100

SS4-115000 03MAY99 20AUG01 0 01MAR99A 23APR01A 100

SS4-120000 03MAY99 20AUG01 0 01MAR99A 30MAY01A 100

SS4-125000 03MAY99 20AUG01 0 01MAR99A 30MAY01A 100

SS4-130000 15MAY00 30OCT00 0* 24APR00A 17AUG00A 100

SS4-135000 15MAY00 30OCT00 0* 24APR00A 17AUG00A 100

SS4-140000 15MAY00 30OCT00 0 17AUG00A 17AUG00A 100

SS4-145000 15MAY00 30OCT00 0* 24APR00A 17AUG00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

S. Plants Structures Demo Design

PMC Prepare T.O. Proposal - SPST Package #1

PMC Assemble T.O. Proposal - SPST Package #1

RVO Procurement Cycle - SPST Package #1

PMC Incorporate WP#2 into T.O. Proposal

PMC Incorporate WP#3 into T.O. Proposal

PMC Incorporate WP #4 into T.O. Proposal

PMC Prepare T.O. Proposal - SPST Agent Pkg. #5

RVO Procurement Cycle- SPST Agent Pkg. #5

Mobilization  - SPST

<<<<<<Imp. Start Deadline>>>>>> - SPST

Nonagent Dust and Safety Sampling  - SPST

Nonagent Structures Demolition - SPST

Landfill Sig' Contam' Non-agt Mat'l SPST

Consolidate Other Nonagent Material - SPST

Agent Air Monitoring - SPST

Agent Structures Demolition - SPST

Agent Caustic Treatment - SPST

Landfill Agent Demolition Material - SPST
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SS4-160000 21AUG01 11OCT01 0 30APR01A 30MAY01A 100

SS4-161000 11OCT01 0 30MAY01A 100

SS4-170000 25NOV98 11OCT01 0* 22NOV98A 30MAY01A 100

SS4-INF 25NOV98 11OCT01 0* 14DEC98A 30MAY01A 100

Construction Completion Report
SS6-165000 01MAY00 30JUN00 0 01MAY00A 12JUL00A 100

SS6-165010 01JUL00 31JUL00 0 12JUL00A 17AUG00A 100

SS6-165020 01AUG00 30AUG00 0 18AUG00A 08SEP00A 100

SS6-165030 31AUG00 30SEP00 0 11SEP00A 29SEP00A 100

SS6-165040 30SEP00 0 29SEP00A 100

SS6-INF1 01MAY00 30SEP00 0* 01MAY00A 29SEP00A 100

SS6-165001 12OCT01 12DEC01 0 31MAY01A 18DEC01A 100

SS6-165011 13DEC01 14JAN02 0 20DEC01A 25JAN02A 100

SS6-165021 15JAN02 13FEB02 0 26JAN02A 18APR02A 100

SS6-165031 14FEB02 15MAR02 0* 19APR02A 02JUL02A 100

SS6-165041 15MAR02 0 02JUL02A 100

SS6-INF2 12OCT01 15MAR02 0* 31MAY01A 02JUL02A 100

Miscellaneous RMA Structure Demolition & Removal
Remedial Design
MS2-120000 26OCT98* 14JAN99 0 02NOV98A 03FEB99A 100

MS2-122000 13NOV98* 0 13NOV98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Demobilization - SPST

<<<<<<Imp. Finish Deadline>>>>>> - SPST

Project Support - South Plants Structure Demo

South Plants Structure Demolition

Prep Constr Cmplt  Report (CCR) - SPST - PH I

Regulator/ Committee Review CCR - SPST - PH I

Inc/Resp Comms/Iss Draft CCR-SPST - PH I

EPA-State Prep & Iss Accept Ltr CCR-SPST - PH I

Project Complete - S P Structure Demo - PH I

Const Cplt Rprt (CCR) Process-SPST

Prep Constr Cmplt  Report (CCR) - SPST - PH II

Regulator/ Committee Review CCR - SPST - PH II

Inc/Resp to Comms/Iss Draft CCR-SPST - PH II

EPA-State Prep & Iss Accept Ltr CCR-SPST - PH II

Project Complete - S P Structure Demo - PH II

Const Cplt Rprt (CCR) Process-SPST

Prepare / Revise Design Scope of Work - MIST

<<<<< DesignScope Deadline >>>>>- MIST
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
MS2-125000 14NOV98 16DEC98 0 13NOV98A 08JAN99A 100

MS2-130000 15JAN99 22FEB99 0 11JAN99A 22FEB99A 100

MS2-140000 23FEB99 25MAR99 0 23FEB99A 25MAR99A 100

MS2-150000 23FEB99 02AUG99 0 23FEB99A 02AUG99A 100

MS2-160000 03AUG99 02SEP99 0 03AUG99A 03SEP99A 100

MS2-170000 03AUG99 02NOV99 0 03AUG99A 02NOV99A 100

MS2-175000 02NOV99 0 02NOV99A 100

MS2-180000 03NOV99 04DEC99 0 03NOV99A 03DEC99A 100

MS2-190000 06DEC99 24JAN00 0 06DEC99A 24JAN00A 100

MS2-INF 26OCT98 24JAN00 0* 02NOV98A 24JAN00A 100

Procurement
MS3-090000 07JAN00 21JAN00 0 07JAN00A 21JAN00A 100

MS3-100000 25JAN00 24FEB00 0 24JAN00A 23FEB00A 100

MS3-090100 21JAN03* 18FEB03 21* 21JAN03 18FEB03 0

MS3-090400 19FEB03 25MAR03 35 19FEB03 25MAR03 0

MS3-090500 27OCT09 25NOV09 22* 27OCT09 25NOV09 0

MS3-090700 29NOV09 05JAN10 35 29NOV09 05JAN10 0

Remediation Activities
MS4-105000 24FEB00 24APR00 0 24FEB00A 24APR00A 100

MS4-106000 24FEB00 0 24FEB00A 100

MS4-135000 25APR00 15DEC00 0* 24APR00A 15DEC00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator / RMA Committee Review - MIST

Prepare 30% (Conceptual) Design - MIST

Regulator / RMA Committee Review - MIST

Prepare 60% Design - MIST

Regulator / RMA Committee Review - MIST

Prepare 95% (Draft Final) Design - MIST

<<<<<<Design Deadline>>>>>> - MIST

Regulator / RMA Committee Review - MIST

Prepare 100% Design - MIST

Misc. Structure Demo Design

PMC Prepare T.O. Proposal - MIST Remed PH I

RVO Procurement Cycle - MIST Remed PH I

PMC Prepare T.O. Proposal - MIST Remed PH II

RVO Procurement Cycle - MIST Remed PH II

PMC Prepare T.O. Proposal - MIST Remed PH III

RVO Procurement Cycle - MIST Remed PH III

Mobilization - PH I - MIST

<<<<<<Imp. Start Deadline>>>>>> - MIST

Remaining Nonagent Structures Demo - PH I - MIST
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
MS4-135550 0* 06MAR02A 23MAY02A 100

MS4-140000 28AUG00* 27DEC00 0* 28AUG00A 21DEC00A 100

MS4-150000 01MAY00 05MAR01 0* 01MAY00A 04DEC00A 100

MS4-155000 25APR00 14JUL00 0* 26APR00A 14JUL00A 100

MS4-170000 01MAY00 05MAR01 0 01MAY00A 04DEC00A 100

MS4-180000 06MAR01 02MAY01 0 06NOV00A 19DEC00A 100

MS4-INF10 24FEB00 02MAY01 0* 24FEB00A 19DEC00A 100

MS4-200000 24FEB00 02MAY01 0* 24FEB00A 19DEC00A 100

MS4-200100 07MAY01* 15JUN01 0* 07MAY01A 15JUN01A 100

MS4-107000 25MAR03 23MAY03 44 25MAR03* 23MAY03 0

MS4-116000 27MAY03 07MAY04 217 27MAY03 07MAY04 0

MS4-136000 27MAY03 07MAY04 217 27MAY03 07MAY04 0

MS4-156000 27MAY03 07MAY04 217 27MAY03 07MAY04 0

MS4-171000 27MAY03 24AUG04 285 03JUN03 24AUG04 0

MS4-171500 15JAN04 03SEP04 150 15JAN04 03SEP04 0

MS4-182000 25AUG04 22SEP04 20 25AUG04 22SEP04 0

MS4-INF20 25MAR03 22SEP04 382* 25MAR03 22SEP04 0

MS4-201000 25MAR03 22SEP04 382* 25MAR03 22SEP04 0

MS4-108000 05JAN10* 29MAR10 60 05JAN10* 29MAR10 0

MS4-117000 30MAR10 29MAR11 226 30MAR10 29MAR11 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

B809 Irondale Structure Demo - PH I - MIST

NP Drum Disposal

BOR1Support to Misc. Structures Phase I - MIST

Remaining Agent Structures Demo - PH I - MIST

Backfill Demolished Areas - PH I - MIST

Demobilization - PH I - MIST

Misc. RMA Structures - Phase I

Project Support PH I - Misc RMA Structure Demo

Proj Sup PH I - Sect. 36 Debris Pile Screening

Mobilization - PH II - MIST

MP/RY Structures Demolition - PH II - MIST

Remaining Nonagent Structures Demo - PH II  MIST

Remaining Agent Structures Demo - PH II - MIST

Backfill Demolished Areas - PH II - MIST

Revegetation Demolished Areas - PH II - MIST

Demobilization - PH II - MIST

Misc. RMA Structures - Phase II

Project Support Ph II - Misc RMA Structure Demo

Mobilization - PH III - MIST

MP/RY Structures Demolition - PH III - MIST
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
MS4-137000 30MAR10 14MAR11 217 30MAR10 14MAR11 0

MS4-145000 30MAR10 14MAR11 217 30MAR10 14MAR11 0

MS4-170100 30MAR10 14MAR11 242* 30MAR10 14MAR11 0

MS4-172000 30MAR10 14MAR11 217 30MAR10 14MAR11 0

MS4-172500 08SEP10 18APR11 130 08SEP10 18APR11 0

MS4-183000 30MAR11 26APR11 20 30MAR11 26APR11 0

MS4-183500 26APR11 0 26APR11 0

MS4-202000 05JAN10 26APR11 333* 05JAN10 26APR11 0

MS4-INF30 05JAN10 26APR11 333* 05JAN10 26APR11 0

Construction Completion Report
MS6-185001 03MAY01 02JUL01 0 18DEC00A 16FEB01A 100

MS6-185051 0 18JUN01A 04SEP01A 100

MS6-185011 03JUL01 02AUG01 0 05SEP01A 14NOV01A 100

MS6-185021 03AUG01 01SEP01 0 15NOV01A 23MAY02A 100

MS6-185031 02SEP01 02OCT01 1 24MAY02A 28SEP02 97

MS6-185041 02OCT01 0 30SEP02 0

MS6-INF40 03MAY01 02OCT01 1* 18DEC00A 28SEP02 100

MS6-185002 23SEP04 21NOV04 60 23SEP04 21NOV04 0

MS6-185012 22NOV04 23DEC04 30 22NOV04 23DEC04 0

MS6-185022 26DEC04 26JAN05 30 26DEC04 26JAN05 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Remaining Nonagent Structure Demo - PH III  MIST

Remaining Consolidate Other Nonagnt Mat'l - MIST

BOR5 Support to Misc. Structures Phase III -MIST

Backfill Demolished Areas - PH III - MIST

Revegetation Demolished Areas - PH III - MIST

Demobilization - PH III - MIST

<<<<<<Imp. Finish Deadline>>>>>>>>>>> - MIST

Project Support Ph III - Misc RMA Structure Demo

Misc. RMA Structures - Phase III

Prep Construction Cmplt Report (CCR) - MIST

Complete Construction Cmplt Report (CCR) - MIST

Regulator/ Committee Review CCR - MIST

Incorp/Respond to Comments/Issue Draft CCR -MIST

EPA - State Prepare & Issue Accept Ltr  CCR-MIST

Project Complete - Misc RMA Structs Demo - PH I

Const Cplt Rprt (CCR) Process - PH I

Prep Construction Cmplt Report (CCR) - MIST

Regulator/ Committee Review CCR - MIST

Incorp/Respond to Comments/Issue Draft CCR -MIST
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
MS6-185032 27JAN05 25FEB05 30 27JAN05 25FEB05 0

MS6-185042 25FEB05 0 25FEB05 0

MS6-INF50 23SEP04 25FEB05 150* 23SEP04 25FEB05 0

MS6-185003 27APR11 26JUN11 60 27APR11 26JUN11 0

MS6-185013 27JUN11 27JUL11 30 27JUN11 27JUL11 0

MS6-185023 28JUL11 26AUG11 30 28JUL11 26AUG11 0

MS6-185033 27AUG11 26SEP11 30 27AUG11 26SEP11 0

MS6-185043 26SEP11 0 26SEP11 0

MS6-INF60 27APR11 26SEP11 150* 27APR11 26SEP11 0

Phase II - South Plants Area
Buried M-1 Pits Soil Remediation

Predesign Activities
M11-100000 16DEC98* 12APR00 0* 16DEC98A 12APR00A 100

M11-INF 16DEC98 12APR00 0* 16DEC98A 12APR00A 100

Remedial Design
M12-120000 21DEC99* 14APR00 0* 03JAN00A 14APR00A 100

M12-122000 17MAR00 0 17MAR00A 100

M12-125000 18MAR00 16APR00 0 17MAR00A 10APR00A 100

M12-130000 17APR00 28JUN00 0 18APR00A 28JUN00A 100

M12-140000 29JUN00 28JUL00 0 29JUN00A 28JUL00A 100

M12-170000 31JUL00 18OCT00 0 28JUL00A 18OCT00A 100

M12-175000 18OCT00 0 18OCT00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

EPA - State Prepare & Issue Accept Ltr  CCR-MIST

Project Complete - Misc RMA Structs Demo - PH II

Const Cplt Rprt (CCR) Process - PH II

Prep Construction Cmplt Report (CCR) - MIST

Regulator/ Committee Review CCR - MIST

Incorp/Respond to Comments/Issue Draft CCR -MIST

EPA - State Prepare & Issue Accept Ltr  CCR-MIST

Project Complete - Misc RMA Structs Demo - PHIII

Const Cplt Rprt (CCR) Process - PH III

PMC - M1 Pits Treatability Study

Treatability Study - M1P

Prepare / Revise Design Scope of Work - M1P

<<<<< DesignScope Deadline >>>>>- M1P

Regulator / RMA Committee Review - M1P

Prepare 30% (Conceptual) Design - M1P

Regulator / Committee Rev. & Public Input - M1P

Prepare 95% (Draft Final) Design - M1P

<<<<<<Design Deadline>>>>>> - M1P
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
M12-180000 19OCT00 17NOV00 0 18OCT00A 17NOV00A 100

M12-190000 20NOV00 05JAN01 0 01NOV00A 25JAN01A 100

M12-INF 21DEC99 05JAN01 0* 03JAN00A 25JAN01A 100

Procurement
M13-109000 18OCT00 17NOV00 0 18OCT00A 17NOV00A 100

M13-109010 20NOV00 13DEC00 0 20NOV00A 13DEC00A 100

M13-110000 06JAN01 09FEB01 0 14DEC00A 01FEB01A 100

Remediation Activities
M14-120000 09FEB01 18JUN01 0* 09FEB01A 15JUN01A 100

M14-125000 09FEB01 0 01FEB01A 100

M14-145000 19JUN01 17JUL01 0* 17MAY01A 15JUN01A 100

M14-140000 03JUL01 28SEP01 0* 19JUN01A 16OCT01A 100

M14-150000 03JUL01 28SEP01 0* 19JUN01A 16OCT01A 100

M14-170000 03JUL01 01OCT01 0* 19JUN01A 16OCT01A 100

M14-160000 18JUL01 01OCT01 0* 19JUN01A 16OCT01A 100

M14-180000 21AUG01 26OCT01 0* 11JUL01A 24OCT01A 100

M14-140100 21AUG01 26OCT01 0* 26SEP01A 25OCT01A 100

M14-200000 29OCT01 04DEC01 0* 21SEP01A 01NOV01A 100

M14-205000 04DEC01 0 01NOV01A 100

M14-220000 09FEB01 04DEC01 0* 09FEB01A 01NOV01A 100

M14-INF 09FEB01 04DEC01 0* 09FEB01A 01NOV01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator / Committee Review - M1P

Prepare 100% Design - M1P

Buried M-1 Pit Design

PMC Prepare T.O. Proposal - M1P Remediation

PMC Assemble T.O. Proposal - M1P Remediation

RVO Procurement Cycle - M1P Remediation

Mobilization - M1P

<<<<<<Imp. Start Deadline>>>>>> - M1P

M-1 Pit Pre-Production Test - M1P

M-1 Pit Excavation w/Vapor Controls - M1P

Caustic Wash of Agent Soil (if necessary) - M1P

Landfill Treated Material - M1P

Solidify M-1 Pit Material - M1P

Backfill  w/ Borrow Material - M1P

BOR3 Support to Buried M-1 Pits Soils - M1P

Demobilization - M1P

<<<<<<Imp. Finish Deadline>>>>>> - M1P

Project Support - Buried M-1 Pit Soil Rem

Buried M-1 Pits Remediation
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
M16-210000 05DEC01 05FEB02 0 02NOV01A 31DEC01A 100

M16-210010 06FEB02 07MAR02 0 02JAN02A 01FEB02A 100

M16-210020 08MAR02 06APR02 0 01FEB02A 01MAR02A 100

M16-210030 07APR02 06MAY02 0 04MAR02A 18JUL02A 100

M16-210040 06MAY02 0 18JUL02A 100

M16-INF1 05DEC01 06MAY02 0* 02NOV01A 18JUL02A 100

Hex Pit Soil Remediation
Predesign Activities
HX1-110000 09SEP96A 13JUN97A 0 09SEP96A 13JUN97A 100

HX1-120000 16JUN97A 16FEB98 0 16JUN97A 16FEB98A 100

HX1-125000 02SEP97A 30SEP98 0 02SEP97A 30SEP98A 100

HX1-130000 01MAR99* 06MAR00 0* 01MAR99A 06MAR00A 100

HX1-INF 09SEP96A 06MAR00 0* 09SEP96A 06MAR00A 100

HX1-140000 24JUN02* 21JAN03 78* 24JUN02A 21JAN03 47

HX1-150000 24JUN02* 06NOV02 28* 24JUN02A 06NOV02 71

HX1-INF2 24JUN02 21JAN03 78* 24JUN02A 21JAN03 47

Remedial Design
HX2-120000 09FEB00 15MAR00 0 08FEB00A 22MAR00A 100

HX2-122000 16FEB00 0 16FEB00A 100

HX2-125000 17FEB00 01MAR00 0 16FEB00A 01MAR00A 100

HX2-130000 22FEB00 25APR00 0* 22FEB00A 25APR00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prep Construction Cmplt  Report (CCR) - M1P

Regulator/ Committee Review CCR - M1P

Incorp/Respond to Comments/Issue Final CCR -M1P

EPA - State Prepare & Issue Accept Ltr  CCR -M1P

Project Complete - M1 Pit Soil Remediation

Const Cplt Rprt (CCR) Process-M1P

Pre-remediation Studies

Field Investigation

Thermal Technology Evaluation

Hex Pit Treatability Study

Hex Pit Treatability Study

Hex Pit ROD Amendment

Hex Pit Compatibility Study

Hex Pit Leachate Production Study/ROD Amendment

Prepare / Revise Design Scope of Work - HEXP

<<<<< DesignScope Deadline >>>>>- HEXP

Regulator / RMA Committee Review - HEXP

Prepare 30% (Conceptual) Design - HEXP
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
HX2-140000 26APR00 25MAY00 0 26APR00A 25MAY00A 100

HX2-150000 26APR00 25APR00 0 26APR00A 25APR00A 100

HX2-160000 26APR00 25APR00 0 26APR00A 25APR00A 100

HX2-170000 26APR00 02AUG00 0 26APR00A 02AUG00A 100

HX2-170500 27OCT00 28DEC00 0* 27OCT00A 28DEC00A 100

HX2-175000 02AUG00 0 02AUG00A 100

HX2-180000 03AUG00 31AUG00 0 02AUG00A 07SEP00A 100

HX2-180500 29DEC00 29JAN01 0 29DEC00A 29JAN01A 100

HX2-190000 29DEC00 20MAR01 0* 29DEC00A 20MAR01A 100

HX2-INF 09FEB00 20MAR01 0* 08FEB00A 20MAR01A 100

HX2-120500 28OCT02* 23JAN03 60* 28OCT02 23JAN03 0

HX2-122200 23JAN03 0 23JAN03 0

HX2-120520 30JAN03 28FEB03 30* 30JAN03 28FEB03 0

HX2-130500 01NOV02 30JAN03 61* 01NOV02 30JAN03 0

HX2-140500 30JAN03 28FEB03 30* 30JAN03 28FEB03 0

HX2-150500 03FEB03 28APR03 61* 03FEB03 28APR03 0

HX2-160500 28APR03 28MAY03 30* 28APR03 28MAY03 0

HX2-170510 29APR03 29JUL03 64* 29APR03 29JUL03 0

HX2-175200 29JUL03 0 29JUL03 0

HX2-180520 29JUL03 27AUG03 30* 29JUL03 27AUG03 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator / Committee Rev. & Public Input - HEXP

Prepare 60% Design (waived) - HEXP

Regulator / Committee Review (waived) - HEXP

Prepare 95% (Draft Final) Design - HEXP

Prepare 95% Design Addendum - HEXP

<<<<<<Design Deadline>>>>>> - HEXP

Regulator / Committee Review - HEXP

Regulator / Committe Review 95% Addendum - HEXP

Prepare 100% Design - HEXP

Hex Pit Design

Prepare/Revise Design SOW  - Hex Pit Redesign

<<<<< DesignScope Deadline >>>>>- HEXP

Regulator/RMA Committee Review -DSOW Redesign

Prepare 30% Design - Hex Pit Redesign

Regulator/Committee Rev - 30% Redesign

Prepare 60% Design - Hex Pit Redesign

Regulator/Committee Rev - 60% Redesign

Prepare 95% Design - Hex Pit Redesign

<<<<<<Design Deadline>>>>>> - HEXP

Regulator / Committee Review - 95% Redesign
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
HX2-190500 30JUL03 24SEP03 40* 30JUL03 24SEP03 0

HX2-INF2 28OCT02 24SEP03 231* 28OCT02 24SEP03 0

Procurement
HX3-109000 25JUL00 07AUG00 0 25JUL00A 04AUG00A 100

HX3-109010 08AUG00 14AUG00 0 07AUG00A 11AUG00A 100

HX3-110000 15AUG00 21MAR01 0 14AUG00A 21MAR01A 100

HX3-109001 11SEP03* 24SEP03 10 11SEP03 24SEP03 0

HX3-109011 25SEP03 01OCT03 5 25SEP03 01OCT03 0

HX3-110001 02OCT03 31OCT03 30 02OCT03 31OCT03 0

Remediation Activities
HX4-120000 21MAR01 11FEB02 0* 22MAR01A 14FEB02A 100

HX4-125000 21MAR01 0 21MAR01A 100

HX4-130000 0* 31OCT01A 31OCT01A 100

HX4-140000 12FEB02 04JUN02 0* 15FEB02A 17APR02A 100

HX4-180000 05JUN02 15JUL02 0* 18APR02A 27JUN02A 100

HX4-185000 15JUL02 0 27JUN02A 100

HX4-200000 21MAR01 15JUL02 0* 22MAR01A 27JUN02A 100

HX4-INF 21MAR01 15JUL02 0* 22MAR01A 27JUN02A 100

HX4-120200 31OCT03 20NOV03 15* 31OCT03 20NOV03 0

HX4-125200 31OCT03 0 31OCT03 0

HX4-140200 21NOV03 22DEC03 20* 21NOV03 22DEC03 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 100% Design - Hex Pit Redesign

Hex Pit Redesign

PMC Prepare T.O. Proposal - HEXP Remediation

PMC Assemble T.O. Proposal - HEXP Remediation

RVO Procurement Cycle - HEXP Remediation

PMC Prepare TO Proposal - HEX Pit HWL Rem.

PMC Assemble TO Proposal - HEX Pit HWL Rem.

RVO Procurement Cycle - HEX Pit HWL Remediation

Mobilization - HEXP

<<<<<<Imp. Start Deadline>>>>>> - HEXP

Agent Air Monitoring

Hex Pit Treatment - HEXP

Demobilization - HEXP

<<<<<<Imp. Finish Deadline>>>>>> - HEXP

Project Support - Hex Pit Soil

Hex Pit Soil Remediation

Mobilization - HEXP

<<<<<<Imp. Start Deadline>>>>>> - HEXP

Excavate/Transport to HWL - HEXP
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
HX4-180200 23DEC03 30DEC03 5* 23DEC03 30DEC03 0

HX4-185200 30DEC03 0 30DEC03 0

HX4-200200 31OCT03 30DEC03 40* 31OCT03 30DEC03 0

HX4-INF2 31OCT03 30DEC03 40* 31OCT03 30DEC03 0

Construction Completion Report
HX6-191000 31DEC03 29FEB04 60 31DEC03 29FEB04 0

HX6-191100 01MAR04 30MAR04 30 01MAR04 30MAR04 0

HX6-191110 31MAR04 29APR04 30 31MAR04 29APR04 0

HX6-191120 30APR04 30MAY04 31 30APR04 30MAY04 0

HX6-191130 30MAY04 0 30MAY04 0

HX6-INF2 31DEC03 30MAY04 151* 31DEC03 30MAY04 0

SP BOA & CPA Soil Remediation - PH II
Remedial Design
SC2-120000 01JUN98* 16NOV98 0 01JUN98A 16NOV98A 100

SC2-122000 04SEP98* 0 04SEP98A 100

SC2-125000 05SEP98 08OCT98 0 05SEP98A 08OCT98A 100

SC2-130000 17NOV98 22FEB99 0 17NOV98A 22FEB99A 100

SC2-140000 23FEB99 24MAR99 0 23FEB99A 23MAR99A 100

SC2-150000 23FEB99 26MAY99 0 23MAR99A 26MAY99A 100

SC2-160000 27MAY99 26JUN99 0 26MAY99A 25JUN99A 100

SC2-170000 27MAY99 15DEC99 0* 26MAY99A 15DEC99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Demobilization - HEXP

<<<<<<Imp. Finish Deadline>>>>>> - HEXP

Project Support - Hex Pit Soil

Hex Pit Soil Remediation

Prep Construction Cmplt  Report (CCR) - HEXP

Regulator/ Committee Review CCR - HEXP

Incorp/Respond to Comments/Issue Final CCR -HEXP

EPA - State Prepare & Issue Accept Ltr  CCR-HEXP

Project Complete - Hex Pit Soil Remediation

Const Cplt Rprt (CCR) Process-HEXP

Prepare / Revise Design Scope of Work - SPCP

<<<<< DesignScope Deadline >>>>>- SPCP

Regulator / RMA Committee Review - SPCP

Prepare 30% (Conceptual) Design - SPCP

Regulator/Comm Rev. & Public Input - SPCP

Prepare 60% Design - SPCP

Regulator/Committee Review - SPCP

Prepare 95% (Draft Final) Design PH I - SPCP
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
SC2-175000 15DEC99 0 15DEC99A 100

SC2-180000 16DEC99 17JAN00 0 15DEC99A 16JAN00A 100

SC2-190000 18JAN00 24MAR00 0 17JAN00A 24MAR00A 100

SC2-170001 27MAR00 07AUG00 0* 27MAR00A 07AUG00A 100

SC2-175001 07AUG00 0 07AUG00A 100

SC2-180001 08AUG00 21OCT00 0 08AUG00A 02NOV00A 100

SC2-190101 23OCT00 27FEB01 0* 03NOV00A 05JUN01A 100

SC2-INF 01JUN98 27FEB01 0* 01JUN98A 05JUN01A 100

SC2-120001 24FEB03* 23MAY03 65 24FEB03 23MAY03 0

SC2-121000 24MAY03 23JUN03 30 24MAY03 23JUN03 0

Procurement
SC3-109000 02OCT01 29OCT01 0 16AUG01A 15OCT01A 100

SC3-110000 30OCT01 05DEC01 0* 15OCT01A 03DEC01A 100

SC3-109001 19AUG03 18SEP03 22 31JUL03 29AUG03 0

SC3-110001 19SEP03 23OCT03 47 05SEP03 21OCT03 0

Remediation Activities
SC4-120000 05DEC01 17JUL02 0* 19DEC01A 18MAR02A 100

SC4-125000 05DEC01* 0 03DEC01A 100

SC4-155000 08FEB02 20NOV02 18* 14MAR02A 23OCT02 0

SC4-170100 08FEB02 11JUN02 0 01MAY02A 01MAY02A 100

SC4-140000 01APR02 12AUG02 3* 21MAR02A 02OCT02 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<<<<Design Deadline>>>>>> PH I - SPCP

Regulator/Committee Review PH I - SPCP

Prepare 100% Design PH I - SPCP

Prepare 95% (Draft Final) Design PH II - SPCP

<<<<<<Design Deadline - PH II>>>>>>>>>>> - SPCP

Regulator/Committee Review PH II - SPCP

Prepare 100% Design PH II - SPCP

SP BOA & CPA Soil Remediation Design - Ph II

SP Cover Redesign  (PMC)

Regulator Review of DCN - Cover Redesign

PMC Prepare Task Order Proposal - SPCP

RVO Procurement Cycle - SPCP

PMC Prepare Task Order Proposal - SP Cover

RVO Procurement Cycle - SP Cover

Mobilization - SPCP

<<<<<<Imp. Start Deadline>>>>>> - SPCP

Excavate Non-Agent/HH Soil - SPCP

BOR3 Support to SP CPA Soils - Not Required

Excavate Agent/HH Soil - SPCP
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SC4-148000 01APR02 15MAY02 0* 19JUN02A 30AUG02A 100

SC4-150000 01APR02 12AUG02 0 01APR02A 01APR02A 100

SC4-160000 01APR02 12AUG02 18* 21MAR02A 23OCT02 0

SC4-158000 16MAY02 12JUL02 0* 19JUN02A 30AUG02A 100

SC4-159000 0* 19JUN02A 30AUG02A 100

SC4-00000 13SEP02 01NOV02 25* 13SEP02A 01NOV02 0

SC4-170000 14MAR02 21NOV02 29* 14MAR02A 21NOV02 0

SC4-230000 14OCT02 08JAN03 59* 14OCT02 08JAN03 0

SC4-200000 22NOV02 09APR03 95* 22NOV02 09APR03 0

SC4-210000 10APR03 30APR03 15* 10APR03 30APR03 0

SC4-280000 05DEC01 30APR03 149* 19DEC01A 30APR03 14

SC4-INF 05DEC01 30APR03 149* 19DEC01A 30APR03 50

SC4-120100 24OCT03* 29DEC03 44* 24OCT03 29DEC03 0

SC4-180000 30DEC03 31MAR04 66* 30DEC03 31MAR04 0

SC4-170101 01APR04 05JAN05 192* 01APR04 05JAN05 0

SC4-240000 01APR04 23JUN05 312* 01APR04 23JUN05 0

SC4-250000 22MAR05 02MAY05 30 22MAR05 02MAY05 0

SC4-250110 22MAR05 25APR05 25* 22MAR05 25APR05 0

SC4-260000 24JUN05 01JUL05 6* 24JUN05 01JUL05 0

SC4-265000 01JUL05 0 01JUL05 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Excavate / Plug Agent Chemical Sewers - SPCP

Caustic Wash Agent Soil - SPCP (not req'd)

Landfill Agent/HH Soil - SPCP

Excavate / Plug Non-Agent Chemical Sewers - SPCP

Chemical Sewers Plugging (Agent and Non-Agent)

BOR11 Support to South Plants (now to Compl Tr.)

Consolidate Mat Fm SP Bal as Back/Gradefill-SPCP

Non-Agent Structures Demo/Removal - SPCP

Install Gradefill After Consolidation - SPCP (H)

Demobilization - SPCP

Project Support - South Plant Central Process

SP BOA & CPA Soil Remediation - Ph II

S/C Mobilization for Cap / Cover Instal. - SPCP

Install Biota Barrier - SPCP

BOR3 Support to South Plants CPA Cover - SPCP

Install Soil Cover - SPCP

Permanent Revegetation Over Soil Cap/Cover-SPCP

Soil Amendment- SPCP

Demobilization - SPCP

<<<<<<Imp. Finish Deadline>>>>>> - SPCP
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SC4-280001 24OCT03 01JUL05 428* 24OCT03 01JUL05 0

SC4-INF2 24OCT03 01JUL05 428* 24OCT03 01JUL05 0

Construction Completion Report
SC6-260000 01MAY03 30JUN03 60 01MAY03 30JUN03 0

SC6-260010 01JUL03 31JUL03 30 01JUL03 31JUL03 0

SC6-260020 01AUG03 30AUG03 30 01AUG03 30AUG03 0

SC6-260030 31AUG03 30SEP03 30 31AUG03 30SEP03 0

SC6-INF2 01MAY03 30SEP03 150* 01MAY03 30SEP03 0

SC6-270000 02JUL05 31AUG05 60 02JUL05 31AUG05 0

SC6-270010 01SEP05 01OCT05 30 01SEP05 01OCT05 0

SC6-270020 02OCT05 31OCT05 30 02OCT05 31OCT05 0

SC6-270030 01NOV05 02DEC05 30 01NOV05 02DEC05 0

SC6-270040 02DEC05 0 02DEC05 0

SC6-INF1 02JUL05 02DEC05 150* 02JUL05 02DEC05 0

Short-Term Monitoring/Maintenance/Operations
SC7-100000 05JUL05 27SEP11 1,583* 29JUN05 27SEP11 0

Post Remediation Maintenance/Operations
SC8-100000 28SEP11 17DEC37 6,706 28SEP11 17DEC37 0

SP BOA & CPA Soil Remedation - PH I
Remedial Design
SR2-120000 01JUN98* 16NOV98 0 01JUN98A 16NOV98A 100

SR2-122000 04SEP98* 0 04SEP98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Project Support SPCPA - Cover

SP BOA & CPA Soil Remediation Ph II - Cover

Prepare Draft CCR - South Plant BOA & CPA II

RVO & Regulat.Review Draft CCR - SP BOA & CPA II

Incorp. Reg. Com. Draft CCR - SP BOA & CPA II

EPA - State Prep & Iss Accpt L - SP BOA CCR

Const Cplt Rprt (CCR) Process-SP BOA & CPA Ph II

Prep Draft Constr Cmplt  Report (CCR) - SP Cover

Regulator/Committee Review CCR - SP Cover

Incorp/Respond to Comments/Issue Draft CCR-SP Cv

EPA - State Prepare & Issue Accept Ltr  CCR-SP C

Project Complete - SP BOA & CPA Ph II - Cover

Const Cplt Rprt (CCR) Process-SP Cover

<<<< Short-Term Maintenance >>>>  - SPCP

Post Remediation Operations/Maintenance - SPCP

Prepare / Revise Design Scope of Work

<<<<< DesignScope Deadline >>>>>- SPBA
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
SR2-125000 05SEP98 08OCT98 0 05SEP98A 08OCT98A 100

SR2-130000 17NOV98 22FEB99 0 17NOV98A 22FEB99A 100

SR2-140000 23FEB99 24MAR99 0 23FEB99A 23MAR99A 100

SR2-150000 23FEB99 26MAY99 0 23MAR99A 26MAY99A 100

SR2-160000 27MAY99 26JUN99 0 26MAY99A 25JUN99A 100

SR2-170000 27MAY99 15DEC99 0* 26MAY99A 15DEC99A 100

SR2-175000 15DEC99 0 15DEC99A 100

SR2-180000 16DEC99 17JAN00 0 15DEC99A 16JAN00A 100

SR2-190000 18JAN00 24MAR00 0* 17JAN00A 24MAR00A 100

SR2-INF 01JUN98 24MAR00 0* 01JUN98A 24MAR00A 100

Procurement
SR3-109000 14DEC99* 12JAN00 0 14DEC99A 12JAN00A 100

SR3-110000 13JAN00 28FEB00 0 13JAN00A 28FEB00A 100

Remediation Activities
SR4-120000 28FEB00 07JUL00 0* 28FEB00A 07JUL00A 100

SR4-125000 28FEB00 0 28FEB00A 100

SR4-153000 23JUN00 28SEP01 0* 23JUN00A 28SEP01A 100

SR4-155000 23JUN00 28SEP01 0* 23JUN00A 28SEP01A 100

SR4-158000 23JUN00 28SEP01 0* 23JUN00A 28SEP01A 100

SR4-160000 08JUN00 31AUG00 0 08JUN00A 31AUG00A 100

SR4-180000 01SEP00 01SEP00 0 31AUG00A 31AUG00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator / RMA Committee Review - SPBA

Prepare 30% (Conceptual) Design - SPBA

Regulator / Committee Rev. & Public Input

Prepare 60% Design - SPBA

Regulator / Committee Review - SPBA

PH I - Prepare 95% (Draft Final) Design - SPBA

<<<<<<Design Deadline>>>>>> - SPBA

Regulator/Committee Review - SPBA

Prepare 100% Design - SPBA

SP BOA & CPA Soil Remediation Design- Ph I

PMC Prepare T.O. Proposal - SPBA Remediation

RVO Procurement Cycle - SPBA Remediation

Mobilization - SPBA

<<<<<<Imp. Start Deadline>>>>>> - SPBA

Survey Chemical Sewer Line - SPBA

Excavate/Strip Sewer Overburden - SPBA

Excavate Chemical Sewer - SPBA

Excavate Agent - SPBA

Caustic Wash Agent Soil/Material - SPBA
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SR4-190000 08JUN00 31OCT01 0* 23JUN00A 12OCT01A 100

SR4-200000 08AUG00 31OCT01 0* 08AUG00A 28SEP01A 100

SR4-240000 26OCT01 31OCT01 0 03OCT01A 12OCT01A 100

SR4-245000 31OCT01 0 12OCT01A 100

SR4-260000 28FEB00 31OCT01 0 28FEB00A 12OCT01A 100

SR4-INF 28FEB00 31OCT01 0* 28FEB00A 12OCT01A 100

SR4-230100 0 14NOV01A 13DEC01A 100

Construction Completion Report
SR6-250000 01NOV01 04JAN02 0 15OCT01A 11DEC01A 100

SR6-250010 05JAN02 03FEB02 0 12DEC01A 25JAN02A 100

SR6-250020 04FEB02 05MAR02 0 26JAN02A 08FEB02A 100

SR6-250024 0* 08FEB02A 02JUL02A 100

SR6-250030 06MAR02 04APR02 0 03JUL02A 24SEP02A 100

SR6-250040 04APR02 0 24SEP02A 100

SR6-INF2 01NOV01 04APR02 0* 15OCT01A 24SEP02A 100

Phase III - Sections 35 & 36 Sites
Sanitary Sewer Manhole Plugging - Phase II

Remedial Design
S22-120000 03JAN02* 25JUL02 0* 14JAN02A 25JUL02A 100

S22-122000 12FEB02 0 12FEB02A 100

S22-125000 13FEB02 14MAR02 0 13FEB02A 14MAR02A 100

S22-130000 26JUL02 25JUL02 0 25JUL02A 25JUL02A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Landfill Agent/HH/Chem Sew - SPBA

Backfill Chem Sewers - SPBA

Demobilization PH I - SPBA

<<<<<<Imp. Finish Deadline>>>>>> - SPBA

Project Support PH I - SPBA

SP BOA & CPA Soil Remediation - PH I

Revegetation - SPBA

Prep Const Cmplt  Rpt (CCR) - SPBA - PH I

Reg/Committee Review CCR - SPBA - PH I

Incorp/Resp to Comments/Issue Drft CCR-SPBA PH I

Incorp/Resp to Comments/re-Issue Drft CCR

EPA-State Prep & Iss Accept Ltr  CCR-SPBA - PH I

Project Complete - SP BOA & CPA Soil Rem - PH I

Const Cplt Rprt (CCR) Process-SPBA PH I

Prepare/Revise Design Scope of Work - SSW2

<<<<< DesignScope Deadline >>>>>- SSW2

Regulator / RMA Committee Review - SSW2

Prepare 30% (Conceptual) Design - SSW2

Sheet 49 of 85



Sheet 50 of 85

Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
S22-140000 26JUL02 25JUL02 0 25JUL02A 25JUL02A 100

S22-150000 26JUL02 25JUL02 0 25JUL02A 25JUL02A 100

S22-160000 26JUL02 25JUL02 0 25JUL02A 25JUL02A 100

S22-INF 03JAN02 25JUL02 0* 14JAN02A 23AUG02A 100

S22-170000 30JUN09* 23OCT09 81* 30JUN09 22OCT09 0

S22-175000 23OCT09 0 23OCT09 0

S22-180000 24OCT09 23NOV09 30 25OCT09 23NOV09 0

S22-190000 24NOV09 08FEB10 50* 24NOV09 08FEB10 0

S22-INF1 30JUN09 08FEB10 153* 30JUN09 08FEB10 0

Procurement
S23-109000 24NOV09 23FEB10 61 24NOV09 23FEB10 0

S23-110000 24FEB10 30MAR10 35 24FEB10 30MAR10 0

Remediation Activities
S24-120000 30MAR10 07MAY10 29 30MAR10 07MAY10 0

S24-125000 30MAR10 0 30MAR10 0

S24-130000 10MAY10 11JUN10 24 10MAY10 11JUN10 0

S24-140000 14JUN10 12JUL10 20 14JUN10 12JUL10 0

S24-145100 12JUL10 0 12JUL10 0

S24-160000 30MAR10 12JUL10 73 30MAR10 12JUL10 0

S24-INF 30MAR10 12JUL10 73* 30MAR10 12JUL10 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator / Committee Rev. & Public Input - SSW2

Prepare 60% Design - SSW2

Regulator / Committee Review - SSW2

Phase II San Sewer Design

Prepare 95% (Draft Final) Design - SSW2

<<<<<<Design Deadline>>>>>> - SSW2

Regulator / Committee Review - SSW2

Prepare 100% Design - SSW2

Phase II San Sewer Design - 95/100%

PMC Prepare T.O. Proposal - SSW2 Remed PH I

RVO Procurement Cycle - SSW2 Remediation PH I

Mobilization - SSW2  PH I

<<<<<<Imp. Start Deadline>>>>>> - SSW2 PH I

Plugging of Manholes - SSW2 PH I

Demobilization - SSW2 PH I

<<<<<<Imp. Finish Deadline>>>>> - SSW2 PH II

Project Support - Sanitary Sewer Manhole Plug

Phase II Sanitary Sewer Plugging
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
S26-150000 13JUL10 11SEP10 60 13JUL10 11SEP10 0

S26-150010 12SEP10 11OCT10 30 12SEP10 11OCT10 0

S26-150020 12OCT10 10NOV10 30 12OCT10 10NOV10 0

S26-150030 11NOV10 12DEC10 30 11NOV10 12DEC10 0

S26-150040 12DEC10 0 12DEC10 0

S26-INF1 13JUL10 12DEC10 150* 13JUL10 12DEC10 0

Section 36 Balance of Areas Soil Rem
Remedial Design
T62-120000 16JAN01* 02APR01 0 19DEC00A 22MAY01A 100

T62-122000 12FEB01 0 06FEB01A 100

T62-125000 13FEB01 14MAR01 0 06FEB01A 07MAR01A 100

T62-130000 03APR01 22MAY01 0 02JAN01A 22MAY01A 100

T62-140000 23MAY01 22JUN01 0 23MAY01A 22JUN01A 100

T62-150000 23MAY01 07FEB02 0* 23MAY01A 07FEB02A 100

T62-160000 08FEB02 09MAR02 0* 07FEB02A 13MAR02A 100

T62-170000 08FEB02 13MAR02 0* 08FEB02A 13MAR02A 100

T62-155000 13MAR02* 24JUN02 0* 13MAR02A 24JUN02A 100

T62-165000 25JUN02 25JUL02 0* 25JUN02A 08AUG02A 100

T62-171000 25JUN02 26NOV02 42* 25JUN02A 26NOV02 62

T62-175000 26NOV02 0 26NOV02 0

T62-180000 27NOV02 29DEC02 30* 26NOV02 28DEC02 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prep Construct' Cmplt  Report (CCR) - SSW2 PH I

Regulator/Committee Review CCR - SSW2 PH I

Incorp/Respond to Comments/Issue Draft CCR -SSW2

EPA - State Prepare & Issue Accept Ltr  CCR-SSW2

Project Complete - Ph II San Sewer Manhole Plug

Const Cplt Rprt (CCR) Process-SSW2

Prepare/Revise Draft Design Scope of Work - 36BA

<<<<< Design Scope Deadline >>>>>- 36BA

Regulatory Agency / RMA Committee Review - 36BA

Prepare 30% (Conceptual) Design - 36BA

Regulatory Agency Rev. & Public Input - 36BA

Prepare 60% Design Phase I - 36BA

Regulatory Agency Rev. 60% Des. Ph. I - 36BA

Prepare 95% (Draft Final) Design Phase I - 36BA

Prepare Revised 60% (Draft Final) Design - 36BA

Regulatory Agency Rev. Revised 60% Des. - 36BA

Prepare 95% (Draft Final) Design - 36BA

<<<<<<Design Deadline>>>>>> - 36BA

Regulatory Agency Review 95% Design - 36BA
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
T62-190000 27NOV02 07FEB03 49* 27NOV02 07FEB03 0

T62-INF 16JAN01 07FEB03 91* 19DEC00A 07FEB03 83

Procurement
T63-109000 05DEC02 10JAN03 25 05DEC02 10JAN03 0

T63-110000 11JAN03 01APR03 81 11JAN03 01APR03 0

T63-111000 29NOV04 02JAN05 32 12NOV04 30DEC04 0

T63-112000 04JAN05 04APR05 91 04JAN05 04APR05 0

Remediation Activities
T64-120000 01APR03 12MAY03 30 01APR03 12MAY03 0

T64-125000 01APR03* 0 01APR03* 0

T64-154000 13MAY03 11JUN03 20 13MAY03 11JUN03 0

T64-170000 13MAY03 11JUN03 21* 13MAY03 11JUN03 0

T64-160000 19JUN03 02OCT03 74 19JUN03 02OCT03 0

T64-165000 03OCT03 26JAN04 78 03OCT03 26JAN04 0

T64-157000 27JAN04 03FEB04 6 27JAN04 03FEB04 0

T64-156000 04FEB04 13FEB04 8 04FEB04 13FEB04 0

T64-190000 19JUN03 13FEB04 148* 19JUN03 13FEB04 0

T64-165300 16FEB04 03MAR04 13 16FEB04 03MAR04 0

T64-220000 04MAR04 31MAR04 20 04MAR04 31MAR04 0

T64-222000 22MAR04 16APR04 20 22MAR04 16APR04 0

T64-INF1 01APR03 16APR04 267* 01APR03 16APR04 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 100% Design - 36BA

Sect. 36 Balance of Area Design

PMC Prepare TOP - Remediation - 36BA PART 1

RVO Procurement Cycle -Remediation -36BA PART 1

PMC Prepare TOP - Remediation - 36BA PART 2

RVO Procurement Cycle -Remediation -36BA PART 2

Mobilization - Remediation Sub - 36BA Part 1

<<<<<<Imp. Start Deadline>>>>>> - 36BA

Demolition of Sitework - 36BA Part 1

Consolidate Demo Debris to BASIN A - 36BA Part 1

Excavate Agent -HHE Soils - 36BA Part 1

Excavate Agent -Biota/P1 Soils -36BA Part 1

Excavate Agent - Chem Sewers - 36BA Part 1

Excavate Non-Agent - Chem Sewers - 36BA Part 1

Consolidate Soils to HWL - 36BA Part 1

Soil Ripping / Scarification - 36BA Part 1

Demobilization - Remediation Sub - 36BA Part 1

Interim Revegetation - Reveg Sub - 36BA Part 1

 Sect. 36 BOA Remediation -Demolition & Disposal
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
T64-121000 04APR05* 20MAY05 35 04APR05* 20MAY05 0

T64-310000 23MAY05 08NOV05 119 23MAY05 08NOV05 0

T64-310100 09NOV05 01MAY06 120 09NOV05 01MAY06 0

T64-320000 02MAY06 13JUN06 30 02MAY06 13JUN06 0

T64-320100 02MAY06 13JUN06 30* 02MAY06 13JUN06 0

T64-330000 14JUN06 02OCT06 77 14JUN06 02OCT06 0

T64-330100 14JUN06 02OCT06 77* 14JUN06 02OCT06 0

T64-365000 03OCT06 01FEB07 84 03OCT06 01FEB07 0

T64-179900 14JUN06 01FEB07 161* 14JUN06 01FEB07 0

T64-221000 02FEB07 15MAR07 30 02FEB07 15MAR07 0

T64-210000 21MAR07 08MAY07 35 21MAR07 08MAY07 0

T64-225000 08MAY07 0 08MAY07 0

T64-INF2 04APR05 08MAY07 533* 04APR05 08MAY07 0

T64-240000 01APR03 08MAY07 1,042* 01APR03 08MAY07 0

T64-INF 01APR03 08MAY07 1,042* 01APR03 08MAY07 0

Construction Completion Report
T66-230000 09MAY07 09JUL07 60 09MAY07 09JUL07 0

T66-230010 10JUL07 08AUG07 30 10JUL07 08AUG07 0

T66-230020 09AUG07 08SEP07 30 09AUG07 08SEP07 0

T66-230030 09SEP07 08OCT07 30 09SEP07 08OCT07 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Mobilization - Remediation Sub - 36BA Part 2

Excavate Agent - Biota/P1 - 36BA Part 2

Gradefill w/ Overburden - 36BA Part 2

Excavate Non-Agent - Biota/P1 Soil - 36BA Part 2

Gradefill w/ Overburden - 36BA Part 2

Borrow Area Excavation - 36BA Part 2

Backfill to Grade - 36BA Part 2

Cap / Cover Construction - 36BA Part 2

BOR9A Support to Section 36 BOA Part 2 / Cover

Demobilization - Remediation Sub - 36BA Part 2

Permanent Revegetation over Soil Cover - 36BA

<<<<<<Imp. Finish Deadline>>>>>> - 36BA

Sect. 36 BOA Remediation - Gradefill & Cover

Project Support - Section 36 BOA

Sect. 36 Balance Soils Remediation

Prep Construction Completion Report (CCR) - 36BA

Regulator/Committee Review CCR - 36BA

Incorp/Respond to Comments/Issue Draft CCR -36BA

EPA - State Prepare & Issue Accept Ltr  CCR-36BA
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
T66-230040 08OCT07 0 08OCT07 0

T66-INF1 09MAY07 08OCT07 150* 09MAY07 08OCT07 0

Short-Term Monitoring/Maintenance/Operations
T67-100000 09MAY07 27SEP11 1,111* 09MAY07 27SEP11 0

Post Remediation Maintenance/Operations
T68-10000 28SEP11 19NOV36 6,428 28SEP11 19NOV36 0

Secondary Basins Soil Remediation
Remedial Design
SB2-120100 23AUG99* 10DEC99 0 23AUG99A 10DEC99A 100

SB2-122100 17SEP99 0 17SEP99A 100

SB2-121100 18SEP99 17OCT99 0 18SEP99A 17OCT99A 100

SB2-130100 18OCT99 10DEC99 0 18OCT99A 10DEC99A 100

SB2-140100 11DEC99 09JAN00 0 11DEC99A 09JAN00A 100

SB2-150100 10JAN00 10MAR00 0 10JAN00A 10MAR00A 100

SB2-160100 11MAR00 09APR00 0 11MAR00A 09APR00A 100

SB2-170100 10APR00 26MAY00 0 10APR00A 26MAY00A 100

SB2-175100 26MAY00 0 26MAY00A 100

SB2-180100 27MAY00 25JUN00 0 27MAY00A 25JUN00A 100

SB2-190100 26JUN00 25AUG00 0 26JUN00A 25AUG00A 100

SB2-200100 0* 28AUG00A 16OCT01A 100

SB2-200200 0* 17OCT01A 31JAN02A 100

SB2-INF1 23AUG99 25AUG00 0* 23AUG99A 25AUG00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Project Complete - Section 36 Balance of Area

Const Completion Report (CCR) Process - 36BA

<<<<< Short-Term Maintenance >>>>> - 36BA

Post Remediation Operations/Maintenance - 36BA

Prepare/Revise Design Scope of Work - SEHH

<<<<< DesignScope Deadline >>>>>- SEHH

Regulator/RMA Committee Review Draft SOW - SEHH

Prepare 30% (Conceptual) Design - SEHH

Regulator / Committee Rev. & Public Input - SEHH

Prepare 60% Design - SEHH

Regulator / Committee Review - SEHH

Prepare 95% (Draft Final) Design - SEHH

<<<<<<<Design Deadline>>>>>> - SEHH

Regulator / Committee Review - SEHH

Prepare 100% Design - SEHH

ESD to 100% Design Package - SHEE

DCN to 100% Design Package - SHEE

Secondary Basins Design - SEHH
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Procurement
SB3-109100 12MAR01 23MAR01 0 22JAN01A 13FEB01A 100

SB3-110100 24MAR01 27APR01 0 13FEB01A 21MAR01A 100

SB3-109200 18DEC01* 07FEB02 0 18DEC01A 07FEB02A 100

SB3-110200 08FEB02 15JUL02 0 08FEB02A 28JUN02A 100

Remediation Activities
SB4-120100 27APR01 24MAY01 0* 21MAR01A 21AUG01A 100

SB4-125100 27APR01 0 21MAR01A 100

SB4-130100 15MAY01 24AUG01 0* 08JUN01A 24AUG01A 100

SB4-140000 15MAY01 24AUG01 0* 08JUN01A 24AUG01A 100

SB4-130150 20AUG01 31AUG01 0* 20AUG01A 31AUG01A 100

SB4-178500 15MAY01 24AUG01 0* 20AUG01A 31AUG01A 100

SB4-170100 04SEP01 26OCT01 0* 04SEP01A 09NOV01A 100

SB4-176100 15OCT01 26OCT01 0* 29OCT01A 09NOV01A 100

SB4-190100 27APR01 26OCT01 0* 13APR01A 09NOV01A 100

SB4-120200 15JUL02 30AUG02 0* 15JUL02A 27SEP02A 100

SB4-130200 03SEP02 29OCT02 21* 04SEP02A 29OCT02 46

SB4-140100 03SEP02 29OCT02 21* 16SEP02A 29OCT02 32

SB4-150200 30SEP02 09DEC02 49* 30SEP02 09DEC02 0

SB4-178000 30SEP02 09DEC02 49* 30SEP02 09DEC02 0

SB4-170200 26NOV02 04FEB03 47* 26NOV02 04FEB03 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

PMC Prepare Task Order Proposal - SEHH

RVO Procurement Cycle - SEHH

PMC Prepare Task Order Proposal - SESC

RVO Procurement Cycle - SESC

Mobilization - SEHH

<<<<<<Imp. Start Deadline>>>>>> - SEHH

Excavate HHE Soil - SEHH

Landfill HH Soil - SEHH

Backfill HHE Soil - SEHH

BOR3 Support to Secondary Basin HHE Soils - SHEE

Demobilization - SEHH

Revegetation - SEHH

Project Support - Secondary Basin SEHH

Mobilization - SESC

Excavate Biota Soil - SESC

Consolidation of Biota Soil to Basin A - SESC

Backfill w/Borrow Material -SESC

BOR3 Support to Secondary Basin Cap - SESC

Demobilization - SESC
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SB4-160110 10DEC02 23DEC02 10* 10DEC02 23DEC02 0

SB4-160000 21MAR03 31MAR03 7* 21MAR03 31MAR03 0

SB4-175200 31MAR03 0 31MAR03 0

SB4-190200 15JUL02 31MAR03 127* 15JUL02A 31MAR03 30

SB4-INF1 27APR01 31MAR03 127* 21MAR01A 31MAR03 75

Construction Completion Report
SB6-180100 01APR03 31MAY03 60 01APR03 31MAY03 0

SB6-180110 01JUN03 30JUN03 30 01JUN03 30JUN03 0

SB6-180120 01JUL03 31JUL03 30 01JUL03 31JUL03 0

SB6-180130 01AUG03 30AUG03 30 01AUG03 30AUG03 0

SB6-180140 30AUG03 0 30AUG03 0

SB6-INF1 01APR03 30AUG03 150* 01APR03 30AUG03 0

Complex(Army)Disposal Trenches Remediation-Cover
Remedial Design
CT2-120000 19NOV02* 19FEB03 63 19NOV02* 19FEB03 0

CT2-122000 09JAN03 0 09JAN03 0

CT2-125000 10JAN03 08FEB03 30 10JAN03 08FEB03 0

CT2-130000 20FEB03 08MAY03 56 20FEB03 08MAY03 0

CT2-140000 09MAY03 08JUN03 30 09MAY03 08JUN03 0

CT2-150000 09MAY03 03SEP03 81 09MAY03 03SEP03 0

CT2-160000 04SEP03 03OCT03 30 04SEP03 03OCT03 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Soil Amendments - SESC

Revegetation - SESC

<<<<<<Imp. Finish Deadline>>>>> - SESC

Project Support - Secondary Basin SESC

Secondary Basins Remediation - SEHH

Prep Construction Cmplt  Report (CCR) - SEHH

Regulator/Committee Review CCR - SEHH

Incorp/Respond to Comments/Issue Draft CCR-SEHH

EPA - State Prepare & Issue Accept Ltr  CCR-SEHH

Project Complete - Secondary Basins Soil Rem.

Const Cplt Rprt (CCR) Process-SEHH

Prepare / Revise Design Scope of Work - CXTR

<<<<< DesignScope Deadline >>>>>- CXTR

Regulator / RMA Committee Review - CXTR

Prepare 30% (Conceptual) Design - CXTR

Regulator / Committee Rev. & Public Input - CXTR

Prepare 60% Design - CXTR

Regulator / Committee Review - CXTR
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
CT2-170000 04SEP03 26DEC03 79 04SEP03 26DEC03 0

CT2-175000 26DEC03 0 26DEC03 0

CT2-180000 27DEC03 26JAN04 30 27DEC03 26JAN04 0

CT2-190000 27JAN04 24MAR04 42 27JAN04 24MAR04 0

CT2-INF 19NOV02 24MAR04 341* 19NOV02 24MAR04 0

Procurement
CT3-109000 16AUG06 27SEP06 30 16AUG06 27SEP06 0

CT3-110000 28SEP06 01NOV06 35 28SEP06 01NOV06 0

CT3-109200 14JAN08 22FEB08 30 14JAN08 22FEB08 0

CT3-110200 24FEB08 24MAR08 30 24FEB08 24MAR08 0

Remediation Activities
CT4-120000 01NOV06* 15JAN07 50 01NOV06* 15JAN07 0

CT4-125000 01NOV06 0 01NOV06 0

CT4-150000 16JAN07 23FEB07 29 16JAN07 23FEB07 0

CT4-152000 26FEB07 29MAR07 24 26FEB07 29MAR07 0

CT4-160000 30MAR07 27NOV07 170 30MAR07 27NOV07 0

CT4-179400 30MAR07 27NOV07 170* 30MAR07 27NOV07 0

CT4-179410 30MAR07 27NOV07 170* 30MAR07 27NOV07 0

CT4-179420 30MAR07 27NOV07 170* 30MAR07 27NOV07 0

CT4-170000 24MAR08* 12SEP08 122 24MAR08* 12SEP08 0

CT4-179430 24MAR08 12SEP08 122* 24MAR08 12SEP08 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 95% (Draft Final) Design - CXTR

<<<<<<Design Deadline>>>>>> - CXTR

Regulator / Committee Review - CXTR

Prepare 100% Design - CXTR

Army Complex Trenches Design

PMC Prepare Task Order Proposal - CXTR

RVO Procurement Cycle - CXTR

PMC Prepare Task Order Proposal - CXTR

RVO Procurement Cycle - CXTR

Mobilization - CXTR

<<<<<<Imp. Start Deadline>>>>>> - CXTR

UXO Clearance by Geophysics - CXTR

Excavate UXO & Transport Off-Post - CXTR

Install Gradefill - CXTR

BOR7A Suppt to Complex Disp Trenches PHIII Grade

BOR9C Support to Complex Disposal Trenches PHIII

BOR10 Suppt Complex Disp Trenches PHIII Grade

Install RCRA-Equivalent Cap w/Concrete - CXTR

BOR9C Suppt to Complex Disp Trenches PHIII Cover
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
CT4-179450 122* 24MAR08 12SEP08 0

CT4-180000 16SEP08 21NOV08 49 16SEP08 21NOV08 0

CT4-190000 24NOV08 23DEC08 20 24NOV08 23DEC08 0

CT4-195000 23DEC08 0 23DEC08 0

CT4-210000 01NOV06 23DEC08 543* 01NOV06 23DEC08 0

CT4-INF 01NOV06 23DEC08 543* 01NOV06 23DEC08 0

Construction Completion Report
CT6-200000 24DEC08 23FEB09 60 24DEC08 23FEB09 0

CT6-200010 24FEB09 25MAR09 30 24FEB09 25MAR09 0

CT6-200020 26MAR09 24APR09 30 26MAR09 24APR09 0

CT6-200030 25APR09 24MAY09 30 25APR09 24MAY09 0

CT6-200040 24MAY09 0 24MAY09 0

CT6-INF1 24DEC08 24MAY09 150* 24DEC08 24MAY09 0

Short-Term Monitoring/Maintenance/Operations
CT7-100000 24DEC08 27SEP11 2,275* 07OCT02 27SEP11 0

Post Remediation Maintenance/Operations
CT8-100000 28SEP11 27NOV36 6,434 28SEP11 27NOV36 0

Shell Disposal Trenches Remediation - Cover
Remedial Design
ST2-120000 19NOV02* 19FEB03 63 19NOV02* 19FEB03 0

ST2-122000 09JAN03 0 09JAN03 0

ST2-125000 10JAN03 08FEB03 30 10JAN03 08FEB03 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

BOR10 Suppt to Complex Disp Trenches PHIII Cover

Permanent Revegetation Over Soil Cover/Cap-CXTR

Demobilization - CXTR

<<<<<<Imp. Finish Deadline>>>>>> - CXTR

Project Support - Complex (Army) Trenches Rem

Complex Army Trenches Remediation

Prep Construction Cmplt  Report (CCR) - CXTR

Regulator/ Committee Review CCR - CXTR

Incorp/Respond to Comments/Issue Draft CCR -CXTR

EPA - State Prepare & Issue Accept Ltr  CCR-CXTR

Project Complete -Complex Army Trench RCRA Cover

Const Cplt Rprt (CCR) Process-CXTR

<<<<< Short-Term Maintenance >>>>> - CXTR

Post Remediation Operations/Maintenance - CXTR

Prepare / Revise Design Scope of Work - SHTR

<<<<< DesignScope Deadline >>>>>- SHTR

Regulator / RMA Committee Review - SHTR
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
ST2-130000 20FEB03 08MAY03 56 20FEB03 08MAY03 0

ST2-140000 09MAY03 08JUN03 30 09MAY03 08JUN03 0

ST2-150000 09MAY03 03SEP03 81 09MAY03 03SEP03 0

ST2-160000 04SEP03 03OCT03 30 04SEP03 03OCT03 0

ST2-170000 04SEP03 26DEC03 79 04SEP03 26DEC03 0

ST2-175000 26DEC03 0 26DEC03 0

ST2-180000 27DEC03 26JAN04 30 27DEC03 26JAN04 0

ST2-190000 27JAN04 24MAR04 42 27JAN04 24MAR04 0

ST2-INF 19NOV02 24MAR04 341* 19NOV02 24MAR04 0

Procurement
ST3-109000 14SEP06 25OCT06 30 14SEP06 25OCT06 0

ST3-110000 26OCT06 15DEC06 35 26OCT06 15DEC06 0

Remediation Activities
ST4-120000 15DEC06 01FEB07 33 15DEC06 01FEB07 0

ST4-125000 15DEC06 0 15DEC06 0

ST4-140000 02FEB07 29AUG07 147 02FEB07 29AUG07 0

ST4-179900 02FEB07 29AUG07 147* 02FEB07 29AUG07 0

ST4-190000 17SEP07 22NOV07 49 17SEP07 22NOV07 0

ST4-200000 23NOV07 26DEC07 20 23NOV07 26DEC07 0

ST4-205000 26DEC07 0 26DEC07 0

ST4-220000 15DEC06 26DEC07 260* 15DEC06 26DEC07 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 30% (Conceptual) Design - SHTR

Regulator / Committee Rev. & Public Input - SHTR

Prepare 60% Design - SHTR

Regulator / Committee Review - SHTR

Prepare 95% (Draft Final) Design - SHTR

<<<<<<Design Deadline>>>>>> - SHTR

Regulator / Committee Review - SHTR

Prepare 100% Design - SHTR

Shell Disposal Trenches Design

PMC Prepare Task Order Proposal - SHTR

RVO Procurement Cycle - SHTR

Mobilization - SHTR

<<<<<<Imp. Start Deadline>>>>>> - SHTR

Install RCRA-Equivalent Cap - SHTR

BOR10 Support to Shell Disp Trenches PHIII Cover

Permanent Revegetation Over Soil Cover/Cap-SHTR

Demobilization - SHTR

<<<<<<Imp. Finish Deadline>>>>>> - SHTR

Project Support - Shell Disposal Trenches Rem
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
ST4-INF 15DEC06 26DEC07 260* 15DEC06 26DEC07 0

Construction Completion Report
ST6-210000 27DEC07 25FEB08 60 27DEC07 25FEB08 0

ST6-210010 26FEB08 26MAR08 30 26FEB08 26MAR08 0

ST6-210020 27MAR08 25APR08 30 27MAR08 25APR08 0

ST6-210030 26APR08 25MAY08 30 26APR08 25MAY08 0

ST6-210040 25MAY08 0 25MAY08 0

ST6-INF1 27DEC07 25MAY08 150* 27DEC07 25MAY08 0

Short-Term Monitoring/Maintenance/Operations
ST7-100000 27DEC07 27SEP11 952* 27DEC07 27SEP11 0

Post Remediation Maintenance/Operations
ST8-100000 28SEP11 24APR34 5,763 28SEP11 24APR34 0

North Plants Soil Remediation
Remedial Design
NP2-120000 16APR03 25JUN03 50 16APR03 25JUN03 0

NP2-122000 06MAY03 0 06MAY03 0

NP2-125000 07MAY03 06JUN03 30 07MAY03 06JUN03 0

NP2-130000 26JUN03 03SEP03 48 26JUN03 03SEP03 0

NP2-140000 04SEP03 03OCT03 30 04SEP03 03OCT03 0

NP2-150000 04SEP03 28OCT03 39 04SEP03 28OCT03 0

NP2-160000 29OCT03 29NOV03 30 29OCT03 29NOV03 0

NP2-170000 29OCT03 26DEC03 40 29OCT03 26DEC03 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Shell Disposal Trenches Remediation

Prep Construction Cmplt  Report (CCR) - SHTR

Regulator/Committee Review CCR - SHTR

Incorp/Respond to Comments/Issue Draft CCR-SHTR

EPA - State Prepare & Issue Accept Ltr  CCR-SHTR

Project Complete - Shell Disposal Trenches Rem

Const Cplt Rprt (CCR) Process-SHTR

<<<< Short-Term Maintenance >>>> - SHTR

Post Remediation Operations/Maintenance - SHTR

Prepare / Revise Design Scope of Work - NP

<<<<< DesignScope Deadline >>>>>- NP

Regulator / RMA Committee Review - NP

Prepare 30% (Conceptual) Design - NP

Regulator / Committee Rev. & Public Input - NP

Prepare 60% Design - NP

Regulator / Committee Review - NP

Prepare 95% (Draft Final) Design - NP
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
NP2-175000 26DEC03 0 26DEC03 0

NP2-180000 27DEC03 26JAN04 30 27DEC03 26JAN04 0

NP2-190000 27JAN04 09FEB04 10 27JAN04 09FEB04 0

NP2-INF 16APR03 09FEB04 207* 16APR03 09FEB04 0

Procurement
NP3-109000 10FEB04 06MAY04 63 10FEB04 06MAY04 0

NP3-110000 07MAY04 25JUN04 49 07MAY04 25JUN04 0

Remediation Activities
NP4-120000 25JUN04 05AUG04 29 25JUN04 05AUG04 0

NP4-125000 25JUN04 0 25JUN04 0

NP4-170000 06AUG04 07OCT04 44 06AUG04 07OCT04 0

NP4-174000 08OCT04 11NOV04 25 08OCT04 11NOV04 0

NP4-179000 06AUG04 11NOV04 69* 06AUG04 11NOV04 0

NP4-179500 69* 06AUG04 11NOV04 0

NP4-180000 12NOV04 01APR05 20 12NOV04 01APR05 0

NP4-190000 04APR05 29APR05 20 04APR05 29APR05 0

NP4-195000 29APR05 0 29APR05 0

NP4-210000 25JUN04 29APR05 214* 25JUN04 29APR05 0

NP4-INF 25JUN04 29APR05 214* 25JUN04 29APR05 0

Construction Completion Report
NP6-200000 30APR05 29JUN05 60 30APR05 29JUN05 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<<<<Design Deadline>>>>>> - NP

Regulator / Committee Review - NP

Prepare 100% Design - NP

N. Plant Soil Design

PMC Prepare Task Order Proposal - NP

RVO Procurement Cycle - NP

Mobilization - NP

<<<<<<Imp. Start Deadline>>>>>> - NP

Backfill w/Borrow Material - NP

Install Soil Cover - NP

BOR5 Support to North Plants Soils

BOR7A Support to North Plants Soils

Permanent Revegetation Over Soil Cover/Cap-NP

Demobilization - NP

<<<<<<Imp. Finish Deadline>>>>>> - NP

Project Support - North Plants Soil Rem

N. Plant Soil Remediation

Prep Construction Cmplt  Report (CCR) - NP
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
NP6-200010 30JUN05 30JUL05 30 30JUN05 30JUL05 0

NP6-200020 31JUL05 29AUG05 30 31JUL05 29AUG05 0

NP6-200030 30AUG05 29SEP05 30 30AUG05 29SEP05 0

NP6-200040 29SEP05 0 29SEP05 0

NP6-INF1 30APR05 29SEP05 150* 30APR05 29SEP05 0

Short-Term Monitoring/Maintenance/Operations
NP7-100000 02MAY05 27SEP11 1,624* 02MAY05 27SEP11 0

Post Remediation Maintenance/Operations
NP8-100000 28SEP11 19JUN36 6,320 28SEP11 19JUN36 0

Section 35 Soil Remediation
Remedial Design
T52-120000 16NOV98* 26MAR99 0 01DEC98A 05APR99A 100

T52-122000 20JAN99 0 20JAN99A 100

T52-125000 21JAN99 19FEB99 0 21JAN99A 19FEB99A 100

T52-130000 29MAR99 28MAY99 0 19FEB99A 28MAY99A 100

T52-140000 29MAY99 28JUN99 0 01JUN99A 26JUN99A 100

T52-150000 29JUN99 29SEP00 0 28JUN99A 29SEP00A 100

T52-160000 30SEP00 29OCT00 0 30SEP00A 29OCT00A 100

T52-170000 30OCT00 20NOV01 0 30OCT00A 20NOV01A 100

T52-175000 20NOV01 0 20NOV01A 100

T52-180000 21NOV01 22DEC01 0 21NOV01A 21DEC01A 100

T52-190000 26DEC01 01MAR02 0 26DEC01A 15FEB02A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator/Committee Review CCR - NP

Incorp/Respond to Comments/Issue Draft CCR - NP

EPA - State Prepare & Issue Accept Ltr  CCR - NP

Project Complete - North Plant Soil Remediation

Const Cplt Rprt (CCR) Process-NP

<<<< Short-Term Maintenance >>>> - NP

Post Remediation Operations/Maintenance - NP

Prepare / Revise Design Scope of Work - 35S

<<<<< DesignScope Deadline >>>>>- 35S

Regulator / RMA Committee Review - 35S

Prepare 30% (Conceptual) Design - 35S

Regulator / Committee Rev. & Public Input - 35S

Prepare 60% Design - 35S

Regulator / Committee Review - 35S

Prepare 95% (Draft Final) Design - 35S

<<<<<<Design Deadline>>>>>> - 35S

Regulator / Committee Review - 35S

Prepare 100% Design - 35S
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
T52-INF 16NOV98 01MAR02 0* 01DEC98A 15FEB02A 100

Procurement
T53-109000 21JAN02 06FEB02 0 21JAN02A 06FEB02A 100

T53-110000 07FEB02 15JUL02 0 07FEB02A 28JUN02A 100

Remediation Activities
T54-120000 15JUL02 16SEP02 68* 15JUL02A 07JAN03 44

T54-125000 15JUL02* 0 28JUN02A 100

T54-160000 10SEP02 07JAN03 68* 10SEP02A 07JAN03 17

T54-190000 10SEP02 20NOV02 38* 10SEP02A 20NOV02 27

T54-170000 10SEP02 07JAN03 68* 19SEP02A 07JAN03 9

T54-153000 23SEP02 20NOV02 38* 23SEP02A 20NOV02 12

T54-155000 23SEP02 20NOV02 38* 23SEP02A 20NOV02 12

T54-158000 23SEP02 20NOV02 38* 23SEP02A 20NOV02 12

T54-202000 12NOV02 10FEB03 61* 12NOV02 10FEB03 0

T54-177000 12NOV02 10FEB03 61* 12NOV02 10FEB03 0

T54-200000 12NOV02 10FEB03 61* 12NOV02 10FEB03 0

T54-240000 26NOV02 04FEB03 47* 26NOV02 04FEB03 0

T54-230000 21MAR03 07APR03 12* 21MAR03 07APR03 0

T54-245000 07APR03 0 07APR03 0

T54-260000 15JUL02 07APR03 132* 15JUL02A 07APR03 29

T54-INF 15JUL02 07APR03 132* 08AUG02A 07APR03 21

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Sect. 35 Soils Design

PMC Prepare Task Order Proposal - 35S

RVO Procurement Cycle - 35S

Mobilization - 35S

<<<<<<Imp. Start Deadline>>>>>> - 35S

Excavate HH/Biota Soil - 35S

Landfill HH/Chemical Sewer - 35S

Consolidation of Biota Soil to Basin A - 35S

Survey Remaining Chemical Sewer Pipe - 35S

Excavate/Strip Remaining Sewer Overburden - 35S

Excavate Remaining Chemical Sewer Pipe - 35S

Backfill w/Sewer Overburden - 35S

BOR3 Support to Section 35 Soils - 35S

Backfill w/Borrow Material - 35S

Demobilization - 35S

Permanent Revegetation - 35S

<<<<<<Imp. Finish Deadline>>>>>> - 35S

Section 35 Soil Remediation Project Support

Sect. 35 Soil Remediation
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
T56-250000 08APR03 07JUN03 60 08APR03 07JUN03 0

T56-250010 08JUN03 08JUL03 30 08JUN03 08JUL03 0

T56-250020 09JUL03 07AUG03 30 09JUL03 07AUG03 0

T56-250030 08AUG03 07SEP03 30 08AUG03 07SEP03 0

T56-250040 07SEP03 0 07SEP03 0

T56-INF1 08APR03 07SEP03 150* 08APR03 07SEP03 0

Short-Term Monitoring/Maintenance/Operations
T57-100000 08APR03 27SEP11 2,148* 08APR03 27SEP11 0

Post Remediation Maintenance/Operations
T58-100000 28SEP11 09MAY36 6,291 28SEP11 09MAY36 0

North Plants Structure Demolition and Removal
Remedial Design
NS2-120000 28FEB00* 09JUN00 0* 28FEB00A 09JUN00A 100

NS2-122000 31MAR00 0 31MAR00A 100

NS2-125000 31MAR00 29APR00 0 31MAR00A 29APR00A 100

NS2-130000 12JUN00 18AUG00 0* 12JUN00A 18AUG00A 100

NS2-140000 19AUG00 18SEP00 0* 19AUG00A 18SEP00A 100

NS2-150000 21AUG00 28DEC00 0* 21AUG00A 19DEC00A 100

NS2-160000 29DEC00 28JAN01 0* 20DEC00A 23JAN01A 100

NS2-150001 10JUL00* 20OCT00 0* 10JUL00A 20OCT00A 100

NS2-160100 21OCT00 19NOV00 0* 21OCT00A 19NOV00A 100

NS2-150003 20NOV00 18JAN01 0* 20NOV00A 18JAN01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prep Construction Cmplt  Report (CCR) - 35S

Regulator/Committee Review CCR - 35S

Incorp/Respond to Comments/Issue Draft CCR - 35S

EPA - State Prepare & Issue Accept Ltr  CCR -35S

Project Complete - Section 35 Soil Remediation

Const Cplt Rprt (CCR) Process-35S

<<<< Short-Term Maintenance >>>> - 35S

Post Remediation Operations/Maintenance - 35S

Prepare / Revise Design Scope of Work - NPST

<<<<< Design Scope Deadline >>>>>- NPST

Regulator / RMA Committee Review - NPST

Prepare 30% (Conceptual) Design - NPST

Regulator / Committee Rev. & Public Input - NPST

Prepare 60% Design - NPST

Regulator / Committee Review - 60% Design - NPST

Specialized Equip Destruction 95% Design

Regulator / Committee Review - 95% Design NPSED

Specialized Equip Destruction REVISED 95% Design
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
NS2-160101 19JAN01 17FEB01 0* 19JAN01A 17FEB01A 100

NS2-150002 19FEB01 30MAR01 0* 19FEB01A 12APR01A 100

NS2-160200 31MAR01 29APR01 0 31MAR01A 29APR01A 100

NS2-170000 29DEC00 18APR01 0* 20DEC00A 18APR01A 100

NS2-175000 18APR01 0 18APR01A 100

NS2-180000 19APR01 18MAY01 0* 19APR01A 18MAY01A 100

NS2-190000 19APR01 13JUL01 0* 19APR01A 13JUL01A 100

NS2-INF 28FEB00 13JUL01 0* 28FEB00A 13JUL01A 100

Procurement
NS3-090010 28DEC00 19JAN01 0* 28DEC00A 19JAN01A 100

NS3-100010 22JAN01 21MAR01 0* 19JAN01A 21MAR01A 100

NS3-090000 06JUL01 10AUG01 0* 29JUN01A 18JUL01A 100

NS3-100000 11AUG01 18SEP01 0* 18JUL01A 07AUG01A 100

Remediation Activities
NS4-105200 21MAR01 16MAY01 0* 21MAR01A 10AUG01A 100

NS4-130100 15JUN01 14SEP01 0 23JUL01A 10AUG01A 100

NS4-135100 15JUN01 14SEP01 0* 23JUL01A 17AUG01A 100

NS4-116000 15MAY01 14SEP01 0* 30JUL01A 17AUG01A 100

NS4-160100 17SEP01 28SEP01 0* 10AUG01A 20SEP01A 100

NS4-170100 21MAR01 28SEP01 0* 21MAR01A 20SEP01A 100

NS4-105000 18SEP01 07JAN02 0 07AUG01A 21DEC01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Reg / Comm Review - REVISED 95% Design NPSED

Specialized Equip Destruction 100% Design

Regulator / Committee Review - 100% Design NPSED

Prepare 95% (Draft Final) Design - NPST

<<<<<<Design Deadline>>>>>> - NPST

Regulator / Committee Review - NPST

Prepare 100% Design - NPST

N. Plants Structure Demo Design

PMC Prepare Task Order Proposal - GBEQ

RVO Procurement Cycle - GBEQ

PMC Prepare Task Order Proposal - NPST

RVO Procurement Cycle - NPST

Mobilization - NP Spec Equip Destruction

Agent Air Monitoring - GBEQ

Destruction of Specialized Equipment  - GBEQ

Destruction of Standard Equipment - GBEQ

Demobilization - GBEQ

Project Support- GBEQ

Mobilization - NP Structures Demolition
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
NS4-140000 12JUL02 12JUL02 0 13DEC01A 13DEC01A 100

NS4-144100 03DEC01 11FEB02 0* 27NOV01A 05FEB02A 100

NS4-146000 03DEC01 11FEB02 0* 13DEC01A 05FEB02A 100

NS4-116200 17DEC01 29MAR02 0* 12DEC01A 14MAY02A 100

NS4-135200 17DEC01 29MAR02 0* 12DEC01A 14MAY02A 100

NS4-132000 03DEC01 14FEB02 68* 31DEC01A 07JAN03 74

NS4-142000 12JUL02* 07NOV02 68* 31DEC01A 07JAN03 74

NS4-142100 28JAN02 19MAR02 68* 31DEC01A 07JAN03 74

NS4-110000 03DEC01 08OCT02 0* 03JAN02A 15MAY02A 100

NS4-135000 03DEC01 27DEC02 39* 03JAN02A 21NOV02 83

NS4-144000 12JUL02 07NOV02 74* 09JAN02A 15JAN03 71

NS4-115000 03DEC01 12FEB03 63* 14JAN02A 30DEC02 74

NS4-120000 03DEC01 12FEB03 102* 08FEB02A 24FEB03 62

NS4-125000 03DEC01 12FEB03 88* 06FEB02A 04FEB03 73

NS4-145000 14DEC01 28FEB03 102* 08FEB02A 24FEB03 62

NS4-130000 03DEC01 27DEC02 41* 01MAR02A 25NOV02 78

NS4-178000 18MAR02 28FEB03 68* 18MAR02A 07JAN03 67

NS4-178500 18MAR02 28FEB03 68* 18MAR02A 07JAN03 67

NS4-150000 18MAR02 28FEB03 128* 18MAR02A 01APR03 52

NS4-155000 30DEC02 28FEB03 128* 18MAR02A 01APR03 52

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Agent Caustic Treatment - NPST

Excavate HH/Biota Soil - NPST

Consolidate Biota Soil to Basin A - NPST

Destruction of Remaining Standard Equipment GBEQ

Destruction of Remaining Specialized Equip  GBEQ

Survey Chemical Sewer Lines - NPST

Excavate Agent Chemical Sewer - NPST

Excavate Non-Agent Chemical Sewer - NPST

Nonagent Dust and Safety Sampling - NPST

Agent Structures Demolition - NPST

Excavate Agent Soil - NPST

Nonagent Structures Demolition - NPST

Landfill Sig Contaminated Nonagt Material - NPST

Consolidate Other Nonagent Material - NPST

Landfill Agent Demolition Material - NPST

Agent Air Monitoring - NPST

BOR6 Support to No. Plants Structures Demo

BOR7A Support to No. Plants Structures Demo

Backfill Agt/HH/Biota Areas & Chem Sewers - NPST

Backfill Demo Areas - NPST
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
NS4-105100 63* 20MAY02A 30DEC02 59

NS4-105300 10* 31DEC02 14JAN03 0

NS4-105400 15* 15JAN03 04FEB03 0

NS4-160000 03FEB03 28FEB03 10* 02APR03 15APR03 0

NS4-161000 28FEB03 0 15APR03 0

NS4-170000 18SEP01 28FEB03 138* 07AUG01A 15APR03 68

NS4-INF 21MAR01 28FEB03 138* 21MAR01A 15APR03 74

Construction Completion Report
NS6-165000 01MAR03 29APR03 60 16APR03 15JUN03 0

NS6-165010 30APR03 30MAY03 30 16JUN03 16JUL03 0

NS6-165020 31MAY03 29JUN03 30 17JUL03 15AUG03 0

NS6-165030 30JUN03 30JUL03 30 16AUG03 15SEP03 0

NS6-165040 30JUL03 0 15SEP03 0

NS6-INF1 01MAR03 30JUL03 150* 16APR03 15SEP03 0

Phase IV - Basin F/Lime Basins
Basin F Wastepile Remediation

Predesign Activities
WP1-110000 08FEB99* 13OCT00 0* 08FEB99A 14NOV00A 100

WP1-115000 07JAN00* 31JAN01 0* 07JAN00A 31JAN01A 100

WP1-INF 00 08FEB99 13OCT00 0* 08FEB99A 14NOV00A 100

Remedial Design
WP2-120000 16OCT00 05APR01 0 16OCT00A 05APR01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Bldg. 1614 VCS/ GB 3X Decon Mob.

Bldg. 1614 VCS/ GB 3X Decon Ops.

Bldg. 1614 VCS/ GB 3X Demob

Demobilization - NPST

<<<<<<Imp. Finish Deadline>>>>>> - NPST

Project Support- North Plants Structure Demo

North Plants Structure Demolition

Prep Construction Cmplt  Report (CCR) - NPST

Regulator/Committee Review CCR - NPST

Incorp/Respond to Comments/Issue Draft CCR-NPST

EPA - State Prepare & Issue Accept Ltr  CCR-NPST

Project Complete - North Plants Structure Demo

Const Cplt Rprt (CCR) Process-NPST

Basin F Treatability Study

Integrated Conceptual Design

Basin F Wastepile Treatability Testing

Prepare / Revise Design Scope of Work - BFWP
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ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
WP2-122000 31JAN01 0 31JAN01A 100

WP2-125000 01FEB01 03MAR01 0 31JAN01A 01MAR01A 100

WP2-130000 05MAR01 23MAY01 0 02MAR01A 23MAY01A 100

WP2-140000 23MAY01 22JUN01 0 23MAY01A 22JUN01A 100

WP2-145000 23MAY01 03AUG01 0 23MAY01A 03AUG01A 100

WP2-150000 22JUN01 24JAN02 0 22JUN01A 24JAN02A 100

WP2-160000 25JAN02 24FEB02 0 24JAN02A 22FEB02A 100

WP2-170000 25FEB02 01JUL02 0 25FEB02A 01JUL02A 100

WP2-175000 01JUL02 0 01JUL02A 100

WP2-180000 02JUL02 01AUG02 0 01JUL02A 01AUG02A 100

WP2-184000 01AUG02 0 24JUL02A 100

WP2-185000 01AUG02 01SEP02 0 24JUL02A 23AUG02A 100

WP2-190000 01AUG02 25NOV02 41 01AUG02A 25NOV02 16

WP2-200000 26NOV02 30DEC02 32 26NOV02 30DEC02 0

WP2-210000 30DEC02 0 30DEC02 0

WP2-INF 16OCT00 30DEC02 63* 16OCT00A 30DEC02 89

Procurement
WP3-109100 14OCT04 27DEC04 50* 14OCT04 27DEC04 0

WP3-110100 28DEC04 02FEB05 35* 28DEC04 02FEB05 0

WP3-109200 18JAN06 28MAR06 50* 18JAN06 28MAR06 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<<< DesignScope Deadline >>>>>- BFWP

Regulator / RMA Committee Review - BFWP

Prepare 30% (Conceptual) Design - BFWP

Regulator / Committee Review - BFWP

Public Input - BFWP

Prepare 60% Design - BFWP

Regulator / Committee Review - BFWP

Prepare 95% Design (Amend Closure Plan) - BFWP

<<<<<<Design Deadline>>>>>> - BFWP

Regulator / Committee Review - BFWP

RAB Presentation of 95% Design (Closure Plan)

Public Comment 95% Design & Closure Plan - BFWP

Prepare 100% Design - BFWP

Regulator / Committee Review - BFWP

CDPHE Approval of 100% Design & Amendment - BFWP

Basin F Wastepile Design

PMC Prepare Mob/Site Prep TO Proposal - BFWP

RVO Procurement Mob/Site Prep - BFWP

PMC Prepare 1st Lift Rem. TO Proposal - BFWP
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Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Procurement
WP3-110200 29MAR06 02MAY06 35* 29MAR06 02MAY06 0

WP3-109300 19JUN06 28AUG06 50* 19JUN06 28AUG06 0

WP3-110300 29AUG06 03OCT06 35* 29AUG06 03OCT06 0

Remediation Activities
WP4-120000 02FEB05* 01JUL05 107* 02FEB05 01JUL05 0

WP4-125000 02FEB05 0 02FEB05 0

WP4-129500 02FEB05 01MAY06 317* 02FEB05 01MAY06 0

WP4-129000 02MAY06 02OCT06 107* 02MAY06 02OCT06 0

WP4-130000 02MAY06 02OCT06 107* 02MAY06 02OCT06 0

WP4-132000 02MAY06 02OCT06 107* 02MAY06 02OCT06 0

WP4-134000 02MAY06 02OCT06 107* 02MAY06 02OCT06 0

WP4-130500 03OCT06 20SEP07 246* 03OCT06 20SEP07 0

WP4-132500 03OCT06 20SEP07 246* 03OCT06 20SEP07 0

WP4-134500 03OCT06 20SEP07 246* 03OCT06 20SEP07 0

WP4-130100 12MAR07 26OCT07 162* 12MAR07 26OCT07 0

WP4-140000 12MAR07 26OCT07 162* 12MAR07 26OCT07 0

WP4-145000 29OCT07 11DEC07 30 29OCT07 11DEC07 0

WP4-135000 26OCT07 17DEC07 35* 26OCT07 17DEC07 0

WP4-150000 26OCT07 17DEC07 35* 26OCT07 17DEC07 0

WP4-155000 17DEC07 0 17DEC07 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

RVO Procurement Cycle 1st Lift Rem. - BFWP

PMC Prepare Final Lift TO Proposal - BFWP

RVO Procurement Cycle Final Lift - BFWP

Mobilization - BFWP

<<<<<<Imp. Start Deadline>>>>>> - BFWP

Site Prep/Construct Drying Fac. - BFWP

Excavate/Strip Overburden - BFWP

Excavate 1st Lift w/Vapor Controls - BFWP

Dry 1st Lift for Landfill Disposal - BFWP

Landfill 1st Lift Wastepile Material - BFWP

Excavate Final Lift w/Vapor Controls - BFWP

Dry for Final Landfill Disposal - BFWP

Landfill Final Lift Wastepile Material - BFWP

BOR4 Support to Basin F Wastepile - BFWP

Backfill w/Overburden/Road Fill - BFWP

Revegetation - BFWP

Demolition of Wastepile Support Facilities

Demobilization - BFWP

<<<<<<Imp. Finish Deadline>>>>>> - BFWP
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ID
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Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
WP4-170000 02FEB05 17DEC07 730* 02FEB05 17DEC07 0

WP4-INF 02FEB05 17DEC07 730* 02FEB05 17DEC07 0

Construction Completion Report
WP6-160000 18DEC07 18FEB08 60 18DEC07 18FEB08 0

WP6-160010 19FEB08 19MAR08 30 19FEB08 19MAR08 0

WP6-160020 20MAR08 18APR08 30 20MAR08 18APR08 0

WP6-160030 19APR08 18MAY08 30 19APR08 18MAY08 0

WP6-160040 18MAY08 0 18MAY08 0

WP6-INF1 18DEC07 18MAY08 150* 18DEC07 18MAY08 0

Former Basin F Solidification
Predesign Activities
FS1-100000 02APR01* 22JAN04 333* 02APR01A 22JAN04 53

FS1-INF 00 02APR01 22JAN04 333* 02APR01A 22JAN04 53

Remedial Design
FS2-120000 22JAN04 07MAY04 156* 29SEP03 07MAY04 0

FS2-122000 27FEB04 0 27FEB04 0

FS2-125000 28FEB04 28MAR04 30* 28FEB04 28MAR04 0

FS2-133000 10MAY04 06JUN05 272* 10MAY04 06JUN05 0

FS2-130000 20JUL04 21SEP04 45* 20JUL04 21SEP04 0

FS2-140000 22SEP04 21OCT04 30* 22SEP04 21OCT04 0

FS2-145000 22SEP04 28DEC04 67 22SEP04 28DEC04 0

FS2-150000 23MAY05 27JUL05 46* 23MAY05 27JUL05 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Project Support - Basin F Wastepile Rem

Basin F Wastepile Remediation

Prep Construction Cmplt  Report (CCR) - BFWP

Regulator/Committee Review CCR - BFWP

Incorp/Respond to Comments/Issue Draft CCR-BFWP

EPA - State Prepare & Issue Accept Ltr  CCR-BFWP

Project Complete - Basin F Wastepile

Const Cplt Rprt (CCR) Process-BFWP

Basin F Solidification Treatability Study

Basin F Solidification Treatability Testing

Prepare / Revise Design Scope of Work - FBFS

<<<<< DesignScope Deadline >>>>>- FBFS

Regulator / RMA Committee Review - FBFS

Pilot Scale Study

Prepare 30% (Conceptual) Design - FBFS

Regulator / Committee Review - FBFS

Public Input - FBFS

Prepare 60% Design - FBFS
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
FS2-160000 27JUL05 25AUG05 30* 27JUL05 25AUG05 0

FS2-170000 25AUG05 14OCT05 36* 25AUG05 14OCT05 0

FS2-175000 14OCT05 0 14OCT05 0

FS2-180000 15OCT05 13NOV05 30* 15OCT05 13NOV05 0

FS2-184000 01DEC05 0 01DEC05 0

FS2-185000 02DEC05 03JAN06 29 02DEC05 03JAN06 0

FS2-190000 14NOV05 12JAN06 40* 14NOV05 12JAN06 0

FS2-200000 12JAN06 10FEB06 30* 12JAN06 10FEB06 0

FS2-210000 10FEB06 0 10FEB06 0

FS2-INF 22JAN04 10FEB06 601* 29SEP03 10FEB06 0

Procurement
FS3-109000 04MAY07 25JUL07 81 04MAY07 25JUL07 0

FS3-110000 26JUL07 21SEP07 57 26JUL07 21SEP07 0

Remediation Activities
FS4-120000 21SEP07 03DEC07 50 21SEP07 03DEC07 0

FS4-125000 21SEP07 0 21SEP07 0

FS4-130000 04DEC07 04DEC08 255 04DEC07 04DEC08 0

FS4-220000 05DEC08 31DEC08 18 05DEC08 31DEC08 0

FS4-225000 31DEC08 0 31DEC08 0

FS4-240000 21SEP07 31DEC08 323* 21SEP07 31DEC08 0

FS4-INF 21SEP07 31DEC08 323* 21SEP07 31DEC08 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator / Committee Review - FBFS

Prepare 95% Design (Amend Closure Plan) - FBFS

<<<<<<Design Deadline>>>>>> - FBFS

Regulator / Committee Review - FBFS

RAB Presentation of 95% Design (Clourse Plan)

Public Comment 95% Design & Closure Plan - FBFS

Prepare 100% Design - FBFS

Regulator / Committe Review - FBFS

CDPHE Approval of 100% Design & Amendment - FBFS

Former Basin F Solidification Design

PMC Prepare Task Order Proposal - FBFS

RVO Procurement Cycle - FBFS

Mobilization - FBFS

<<<<<<Imp. Start Deadline>>>>>> - FBFS

In Situ Solidification - FBFS

Demobilization - FBFS

<<<<<<Imp. Finish Deadline>>>>>> - FBFS

Project Support - Former Basin F Solidification

Former Basin F Solidification
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Control
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Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish
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Curve
Total
float
WBS %

Comp

Construction Completion Report
FS6-230000 02JAN09 02MAR09 60 02JAN09 02MAR09 0

FS6-230010 03MAR09 01APR09 30 03MAR09 01APR09 0

FS6-230020 02APR09 01MAY09 30 02APR09 01MAY09 0

FS6-230030 02MAY09 01JUN09 30 02MAY09 01JUN09 0

FS6-230040 01JUN09 0 01JUN09 0

FS6-INF1 02JAN09 01JUN09 150* 02JAN09 01JUN09 0

Basin F and Basin F Exterior Remediation
Remedial Design
FC2-120100 23AUG99* 10DEC99 0 23AUG99A 10DEC99A 100

FC2-122100 17SEP99 0 17SEP99A 100

FC2-121100 18SEP99 17OCT99 0 17SEP99A 17OCT99A 100

FC2-130100 18OCT99 10DEC99 0 18OCT99A 10DEC99A 100

FC2-140100 11DEC99 09JAN00 0 11DEC99A 09JAN00A 100

FC2-150100 10JAN00 10MAR00 0 10JAN00A 10MAR00A 100

FC2-160100 11MAR00 09APR00 0 11MAR00A 09APR00A 100

FC2-170100 10APR00 26MAY00 0 10APR00A 26MAY00A 100

FC2-175100 26MAY00 0 26MAY00A 100

FC2-180100 27MAY00 26JUN00 0 27MAY00A 26JUN00A 100

FC2-190100 27JUN00 28AUG00 0 27JUN00A 28AUG00A 100

FC2-INF1 23AUG99 28AUG00 0* 23AUG99A 28AUG00A 100

FC2-120200 16MAR01* 28AUG01 0 16MAR01A 28AUG01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prep Construction Cmplt  Report (CCR) - FBFS

Regulator/ Committee Review CCR - FBFS

Incorp/Respond to Comments/Issue Draft CCR -FBFS

EPA - State Prepare & Issue Accept Ltr  CCR-FBFS

Project Complete - Former basin F Solidification

Const Cplt Rprt (CCR) Process-FBFS

Prepare/Revise Design Scope of Work - FBHH

<<<<<Desing Scope Deadline>>>>>-FBHH>>>>- FBHH

Regulator/RMA Committee - FBHH

Prepare 30% (Conceptual) Design - FBHH

Regulator / Committee Rev. & Public Input - FBHH

Prepare 60% Design - FBHH

Regulator / Committee Review - FBHH

Prepare 95% (Draft Final) Design - FBHH

<<<<<<Design Deadline>>>>>> - FBHH

Regulator / Committee Review - FBHH

Prepare 100% Design - FBHH

Basin F & F Exterior Design - HHE/Biota  - FBHH

Prepare/Revise Design Scope of Work - FBSC
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
FC2-122200 15MAY01 0 15MAY01A 100

FC2-125200 16MAY01 15JUN01 0 16MAY01A 15JUN01A 100

FC2-130200 18JUN01 02JUL02 0 18JUN01A 01JUL02A 100

FC2-140200 03JUL02 02AUG02 0 02JUL02A 30JUL02A 100

FC2-140250 03JUL02 09SEP02 0 25JUL02A 23AUG02A 100

FC2-150200 05AUG02 06MAR03 110 31JUL02A 06MAR03 0

FC2-160200 07MAR03 07APR03 32 07MAR03 07APR03 0

FC2-170200 07APR03 03JUL03 63 07APR03 03JUL03 0

FC2-175200 03JUL03 0 03JUL03 0

FC2-180200 05JUL03 04AUG03 31 05JUL03 04AUG03 0

FC2-180240 07AUG03 0 07AUG03 0

FC2-185200 08AUG03 09SEP03 32 08AUG03 09SEP03 0

FC2-190200 05AUG03 01DEC03 82 05AUG03 01DEC03 0

FC2-200200 01DEC03 30DEC03 29 01DEC03 30DEC03 0

FC2-210200 30DEC03 0 30DEC03 0

FC2-INF2 16MAR01 30DEC03 317* 16MAR01A 30DEC03 55

Procurement
FC3-109100 23JUL01 17AUG01 0 14JUN01A 12JUL01A 100

FC3-110100 17AUG01 19FEB02 0 12JUL01A 20DEC01A 100

FC3-102250 15JUL04 05OCT04 58 15JUL04 05OCT04 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<<< Design Scope Deadline >>>>>- FBSC

Regulator / RMA Committee Review - FBSC

Prepare 30% (Conceptual) Design - FBSC

Regulator / Committee Rev. & Public Input - FBSC

Public Input - FBSC

Prepare 60% Design - FBSC

Regulator / Committee Review - FBSC

Prepare 95% Design (Amend Closure Plan) - FBSC

<<<<<Design Deadline>>>>>>>>>> - FBSC

Regulator / Committee Review - FBSC

RAB Presentation of 95% Desing (Closure Plan )

Public Comment 95% Design & Closure Plan - FBSC

Prepare 100% Design - FBSC

Regulator / Committee Review - FBSC

CDPHE Approval of 100% Design & Amendment - FBSC

Basin F & F Exterior Design - Soil Cover - FBSC

PMC Prepare Task Order Proposal HHE Soil- FBHH

RVO Procurement Cycle HHE Excavation- FBHH

PMC Prepare Task Order Basin F Biota Soil- FBBS
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Procurement
FC3-110250 06OCT04 04NOV04 30 06OCT04 04NOV04 0

FC3-109300 27MAY08 15AUG08 58 27MAY08 15AUG08 0

FC3-110300 16AUG08 15SEP08 30 16AUG08 15SEP08 0

FC3-109400 07APR09 26JUN09 58 07APR09 26JUN09 0

FC3-110400 27JUN09 28JUL09 30 27JUN09 28JUL09 0

Remediation Activities
FC4-120100 19FEB02* 19MAR02 0* 20DEC01A 08MAR02A 100

FC4-125100 19FEB02 0 20DEC01A 100

FC4-141100 20MAR02 31OCT02 24* 06MAR02A 31OCT02 86

FC4-137100 20MAR02 31OCT02 23* 06MAR02A 31OCT02 86

FC4-230215 22MAR02 18DEC02 56* 08MAR02A 18DEC02 72

FC4-130211 22MAR02 18DEC02 56* 08MAR02A 18DEC02 72

FC4-141200 4* 17APR02A 03OCT02 97

FC4-240100 16JUL02 27DEC02 62* 16JUL02A 27DEC02 46

FC4-176500 16JUL02 27DEC02 62* 16JUL02A 27DEC02 46

FC4-240210 16JUL02 27DEC02 62* 16JUL02A 27DEC02 46

FC4-176000 16JUL02 27DEC02 62* 16JUL02A 27DEC02 46

FC4-250100 30SEP02 22NOV02 40* 30SEP02 22NOV02 0

FC4-250210 30SEP02 22NOV02 40* 30SEP02 22NOV02 0

FC4-290210 30DEC02 13JAN03 10* 30DEC02 13JAN03 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

RVO Procurement Cycle Basin F Biota Exc. - FBBS

PMC Prepare Task Order Proposal Gradefill - FBGF

RVO Procurement Cycle Gradefill - FBGF

PMC Prepare Task Order Proposal Soil Cover- FBSC

RVO Procurement Cycle Soil Cover- FBSC

Mobilization HHE Soil Excavation - FBHH

<<<<<<Imp. Start Deadline>>>>>> - FBHH

Excavate HHE Soil - FBHH

Landfill HH - FBHH

Excavate Basin A Biota Soils - FBBS

Consolidation of Basin A Biota Soil - FBBS

Excavate CSV Soil - FBHH

Backfill HHE Excavation w/Borrow Material - FBHH

Topsoil Support Basin F/Exterior HHE Soil - FBHH

Backfill Basin A Biota Excavat. w/Borrow - FBBS

Topsoil Support to Basin F/Exterior Biota - FBBA

Revegetation of HHE Excavations - FBHH

Revegetation of Basin A Biota Excavation - FBBS

Demobilization Basin A Biota Excavation - FBBS
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Activity
ID
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Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
FC4-291200 13JAN03 0 13JAN03 0

FC4-INF1 19FEB02 13JAN03 72* 15JAN02A 13JAN03 82

FC4-310100 19FEB02 13JAN03 72* 15JAN02A 13JAN03 82

FC4-120220 04NOV04* 06DEC04 21 04NOV04* 06DEC04 0

FC4-125300 04NOV04 0 04NOV04 0

FC4-230225 07DEC04 27APR05 99 07DEC04 27APR05 0

FC4-130221 07DEC04 27APR05 99* 07DEC04 27APR05 0

FC4-240220 14DEC04 02JUN05 99 14DEC04 02JUN05 0

FC4-177000 14DEC04 02JUN05 119* 14DEC04 02JUN05 0

FC4-250220 03JUN05 23JUN05 15 03JUN05 23JUN05 0

FC4-290220 24JUN05 22JUL05 20 24JUN05 22JUL05 0

FC4-INF2 04NOV04 22JUL05 180* 04NOV04 22JUL05 0

FC4-310300 04NOV04 22JUL05 180* 04NOV04 22JUL05 0

FC4-120300 15SEP08 31OCT08 35 15SEP08 31OCT08 0

FC4-260300 03NOV08 15SEP09 194 03NOV08 15SEP09 0

FC4-178000 03NOV08 15SEP09 220* 03NOV08 15SEP09 0

FC4-290300 16SEP09 13OCT09 20 16SEP09 13OCT09 0

FC4-INF3 15SEP08 13OCT09 275* 15SEP08 13OCT09 0

FC4-310400 15SEP08 13OCT09 275* 15SEP08 13OCT09 0

FC4-120400 28JUL09 15SEP09 35 28JUL09 15SEP09 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<<<<Imp. Finish Deadline>>>>>> - FBBS

Basin F/Basin F Exterior HH Rem. Part I - FBHH

Project Support Basin F Exterior Biota Soil FBHH

Mobilization Basin F Biota Soil Excavation -FBBS

<<<<<<Imp. Start Deadline>>>>>> - FBGF

Excavate Basin F Biota Soils - FBBS

Consolidation of Basin F Biota Soil - FBBS

Backfill Basin F Biota Excavat. w/Borrow - FBBS

BOR4 Support to Basin F/Exterior Biota - FBBF

Revegetation of Basin F Biota Excavation - FBBS

Demobilization Basin F Biota Excavation - FBBS

Basin F/Basin F Exterior Biota Soil Rem. FBBS

Project Support Basin F Biota Soil FBBS

Mobilization Gradefill - FBGF

Install Gradefill after Consolidation - FBGF

BOR4 Support to Basin F/Exterior Gradefill -FBGF

Demobilization Gradefill - FBGF

Basin F & Basin F Exterior Gradefill FBGF

Project Support Basin F Exterior Gradefill FBGF

Mobilization Soil Cover- FBSC
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
FC4-270400 16SEP09 08JUN10 184 16SEP09 08JUN10 0

FC4-179000 16SEP09 08JUN10 184* 16SEP09 08JUN10 0

FC4-280400 15SEP10 16NOV10 45 15SEP10 16NOV10 0

FC4-290400 20OCT10 16NOV10 20 20OCT10 16NOV10 0

FC4-291400 16NOV10 0 16NOV10 0

FC4-INF4 28JUL09 16NOV10 332* 28JUL09 16NOV10 0

FC4-310500 28JUL09 16NOV10 332* 28JUL09 16NOV10 0

Construction Completion Report
FC6-300100 14JAN03 14MAR03 60 14JAN03 14MAR03 0

FC6-300110 15MAR03 13APR03 30 15MAR03 13APR03 0

FC6-300120 14APR03 13MAY03 30 14APR03 13MAY03 0

FC6-300130 14MAY03 13JUN03 30 14MAY03 13JUN03 0

FC6-300140 13JUN03 0 13JUN03 0

FC6-INF1 14JAN03 13JUN03 150* 14JAN03 13JUN03 0

FC6-300200 17NOV10 21JAN11 60 17NOV10 21JAN11 0

FC6-300210 22JAN11 20FEB11 30 22JAN11 20FEB11 0

FC6-300220 21FEB11 22MAR11 30 21FEB11 22MAR11 0

FC6-300230 23MAR11 21APR11 30 23MAR11 21APR11 0

FC6-300240 21APR11 0 21APR11 0

FC6-INF2 17NOV10 21APR11 150* 17NOV10 21APR11 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Install RCRA-Equivalent Cap - FBSC

BOR4 Support to Basin F/Exterior Cap - FBSC

Permanent Revegetation Over Soil Cover/Cap-FBSC

Demobilization Soil Cover - FBSC

<<<<<<Imp. Finish Deadline>>>>>> - FBSC

Basin F & Basin F Exterior Soil Cover FBSC

Project Support Basin F Exterior Soil Cover FBSC

Prep Construction Cmplt  Report (CCR) - FBHH

Regulator/ Committee Review CCR - FBHH

Incorp/Respond to Comments/Issue Draft CCR -FBHH

EPA - State Prepare & Issue Accept Ltr  CCR-FBHH

Project Complete - HHE Excavation - FBHH

Const Cplt Rprt (CCR) Process-FBHH

Prep Construction Cmplt  Report (CCR) - FBSC

Regulator/ Committee Review CCR - FBSC

Incorp/Respond to Comments/Issue Draft CCR -FBSC

EPA - State Prepare & Issue Accept Ltr  CCR-FBSC

Project Complete - Soil Cover - FBSC

Const Cplt Rprt (CCR) Process-FBSC
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ID
OD Rem

Dur
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Forecast
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Quantity at
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Curve
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Short-Term Monitoring/Maintenance/Operations
FC7-100000 17NOV10 27SEP11 217* 17NOV10 27SEP11 0

Post Remediation Maintenance/Operations
FC8-100000 28SEP11 28SEP40 7,423 28SEP11 28SEP40 0

Section 36 Lime Basins Soil Remediation
Predesign Activities
LB1-110000 12APR99* 02NOV00 0* 12APR99A 02NOV00A 100

LB1-INF 12APR99 02NOV00 0* 12APR99A 02NOV00A 100

Remedial Design
LB2-120000 08OCT01* 03JUL02 0 08OCT01A 02JUL02A 100

LB2-122000 16MAY02 0 16MAY02A 100

LB2-125000 16MAY02 17JUN02 0* 16MAY02A 17JUN02A 100

LB2-125100 05JUN02 06JAN03 97* 07JUN02A 06JAN03 54

LB2-130000 07JAN03 25MAR03 56* 07JAN03 25MAR03 0

LB2-140000 26MAR03 24APR03 30* 26MAR03 24APR03 0

LB2-150000 26MAR03 18JUN03 60* 26MAR03 18JUN03 0

LB2-160000 19JUN03 21JUL03 32* 19JUN03 21JUL03 0

LB2-170000 19JUN03 27AUG03 49* 19JUN03 27AUG03 0

LB2-175000 27AUG03 0 27AUG03 0

LB2-180000 28AUG03 29SEP03 32* 28AUG03 29SEP03 0

LB2-190000 30SEP03 20NOV03 38* 30SEP03 20NOV03 0

LB2-INF 08OCT01 20NOV03 292* 08OCT01A 20NOV03 46

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<< Short-Term Maintenance >>>> - FBFE

Post Remediation Operations/Maintenance - FBFE

Lime Basins Treatability Study

Sect. 36 Lime Basins Treatability Study

Prepare / Revise Design Scope of Work - 36LB

<<<<< DesignScope Deadline >>>>>- 36LB

Regulator / RMA Committee Review - 36LB

Soil Sampling/Testing and Test Pad Evaluation

Prepare 30% (Conceptual) Design - 36LB

Regulator / Committee Rev. & Public Input - 36LB

Prepare 60% Design - 36LB

Regulator / Committee Review - 36LB

Prepare 95% (Draft Final) Design - 36LB

<<<<<<Design Deadline>>>>>> - 36LB

Regulator / Committee Review - 36LB

Prepare 100% Design - 36LB

Sect. 36 Lime Basins Design
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Procurement
LB3-109000 27FEB07 28MAR07 30 27FEB07 28MAR07 0

LB3-110000 29MAR07 27APR07 30 29MAR07 27APR07 0

Remediation Activities
LB4-120000 27APR07* 06AUG07 70 27APR07 06AUG07 0

LB4-125000 27APR07 0 27APR07 0

LB4-134000 07AUG07 19OCT07 53 07AUG07 19OCT07 0

LB4-136000 21SEP07 26FEB08 108 21SEP07 26FEB08 0

LB4-138000 21SEP07 26FEB08 89* 21SEP07 26FEB08 0

LB4-140000 21SEP07 26FEB08 89* 21SEP07 26FEB08 0

LB4-144000 27FEB08 17MAR08 14 27FEB08 17MAR08 0

LB4-176000 27FEB08 17MAR08 14* 27FEB08 17MAR08 0

LB4-137000 27FEB08 15APR08 35 27FEB08 15APR08 0

LB4-148000 18MAR08 20MAR08 3 18MAR08 20MAR08 0

LB4-160000 21MAR08 17APR08 20 21MAR08 17APR08 0

LB4-165000 17APR08 0 17APR08 0

LB4-180000 27APR07 17APR08 247* 27APR07 17APR08 0

LB4-INF 27APR07 17APR08 247* 27APR07 17APR08 0

Construction Completion Report
LB6-170000 18APR08 17JUN08 60 18APR08 17JUN08 0

LB6-170010 18JUN08 18JUL08 30 18JUN08 18JUL08 0

LB6-170020 19JUL08 17AUG08 30 19JUL08 17AUG08 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

PMC Prepare Task Order Proposal - 36LB

RVO Procurement Cycle - 36LB

Mobilization - 36LB

<<<<<<Imp. Start Deadline>>>>>> - 36LB

Excavate/Strip Overburden - 36LB

Excavate Agent/HH Soil - 36LB

Caustic Wash Agent Soil - 36LB

Landfill Agent/HH Soil - 36LB

Backfill w/Borrow Material - 36LB

BOR10 Support to Sec 36 Lime Basin -36LB

Demolition of LB Support Facilities

Backfill w/Overburden - 36LB

Demobilization - 36LB

<<<<<<Imp. Finish Deadline>>>>>> - 36LB

Project Support - Section 36 Lime Basin Soil Rem

Sect. 36 Lime Basins Remediation

Prep Construction Cmplt  Report (CCR) - 36LB

Regulator/ Committee Review CCR - 36LB

Incorp/Respond to Comments/Issue Draft CCR -36LB
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OD Rem
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Construction Completion Report
LB6-170030 18AUG08 17SEP08 30 18AUG08 17SEP08 0

LB6-170040 17SEP08 0 17SEP08 0

LB6-INF1 18APR08 17SEP08 150* 18APR08 17SEP08 0

Site-Wide Programs
RCRA Cap Equivalency

Predesign Activities
RC1-110000 03JUN96A 02MAY97A 0 03JUN96A 02MAY97A 100

RC1-111000 05MAY97A 12SEP97A 0 05MAY97A 12SEP97A 100

RC1-112000 01AUG97A 30JAN98 0 01AUG97A 30JAN98A 100

RC1-113000 02FEB98 27MAR98 0* 05JAN98A 27MAR98A 100

RC1-114000 17MAR98 18SEP98 0* 17MAR98A 18SEP98A 100

RC1-114100 17MAR98 18SEP98 0* 17MAR98A 18SEP98A 100

RC1-114500 19MAY98 31AUG00 0* 19MAY98A 31AUG00A 100

RC1-115000 01SEP00 31AUG01 0 01SEP00A 31AUG01A 100

RC1-116000 04SEP01 04SEP01 0 04SEP01A 04SEP01A 100

RC1-INF 00 03JUN96A 04SEP01 0* 03JUN96A 04SEP01A 100

Borrow Areas Design; Prep & Closure
+ Remedial Design

28AUG97A 06MAY04 344 28AUG97A 06MAY04 83

+ Short-Term Monitoring/Maintenance/Operations
26SEP97 11APR11 2,137 26SEP97A 11APR11 54

Site-Wide Biota Monitoring - BAS
Short-Term Monitoring/Maintenance/Operations
BM7-100000 11JUN96A 27SEP11 2,280* 11JUN96A 27SEP11 17

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

EPA - State Prepare & Issue Accept Ltr  CCR-36LB

Project Complete - Section 36 Lime Basin

Const Cplt Rprt (CCR) Process-36LB

RCRA Cap Equivalency Studies

Agreement on Design/Field Demo

Develop Final Design on Field Demo

Procure Field Demo Contractor

Construct Test Covers

RCRA Test Covers - Project Support

Establish Vegetative Cover

RCRA Cap Testing Period

Field Demo Pass/Fail Decision

RCRA Cap Equivalency

Biota Monitoring - BMON
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Start

Current
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Description

Calendar
ID
OD Rem

Dur
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Quantity at
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Site-Wide Air Monitoring - APA
Short-Term Monitoring/Maintenance/Operations
AM7-100000 11JUN96A 27SEP11 2,280* 11JUN96A 27SEP11 35

Site-Wide Plume Management
Short-Term Monitoring/Maintenance/Operations
PM7-100000 11JUN96A 27SEP11 2,280* 11JUN96A 27SEP11 39

Confined Flow System Well Monitoring
Short-Term Monitoring/Maintenance/Operations
DM7-100000 11JUN96A 27SEP11 2,280* 11JUN96A 27SEP11 17

Medical Monitoring Program
ROD
MM0-099900 06DEC95A 0 06DEC95A 100

MM0-100000 06DEC95A 27SEP11 2,280* 06DEC95A 27SEP11 0

Site-Wide Traffic Management
+ Remedial Design

28AUG97A 22JUN05 539 28AUG97A 22JUN05 87

+ Procurement
03JUL98 26FEB08 1,328 03JUL98A 26FEB08 46

+ Construction/Operations/Closure
20JUL98 23FEB09 1,623 20JUL98A 23FEB09 42

Drummed Waste
Predesign Activities
DW1-102100 01DEC98* 16AUG99 0 01DEC98A 28APR00A 100

Geophysical Investigation
+ Predesign Activities

23MAR98 04MAR99 0 23MAR98A 01FEB99A 100

Site Wide Revegetation & Irrigation
+ Remedial Design

03NOV98 14OCT04 520 03NOV98A 14OCT04 72

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Air Monitoring - AMON

<<<<Short-Term Monitoring/Operations>>>> - SWPM

<<<<Short-Term Monitoring/Operations>>>> - DWM

Program Development / Oversight - MMAG

Drummed Waste Planning
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OD Rem
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Curve
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WBS %
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+ Procurement
29OCT98 28JAN05 510 29OCT98A 28JAN05 57

+ Remediation Activities
07DEC98 13DEC02 53* 07DEC98A 13DEC02 96

Lower Derby Lake Shoreline Expansion
+ Remedial Design

12MAY99 27JUL99 0 12MAY99A 27JUL99A 100

+ Procurement
15APR99 12AUG99 0 15APR99A 12AUG99A 100

+ Construction/Operations/Closure
15APR99 06OCT99 0 15APR99A 08OCT99A 100

+ Construction Completion Report
0 16DEC99A 15DEC99A 100

UXO Emergency Response
+ Predesign Activities

04JAN99 30DEC10 2,092 01JAN99A 30DEC10 32

Site Wide Well Abandonment
+ Remediation Activities

429 23JAN02A 07JUN04 29

5 Year Review - Report Preparation
Report Preparation
Y5S-100000 01NOV99* 31JAN01 0 01NOV99A 31JAN01A 100

Y5S-100010 01NOV04* 31JAN06 315 01NOV04* 31JAN06 0

Corrective Actions
Y5TAINF 30APR01* 04NOV01 0* 30APR01A 09NOV01A 100

Y5TBINF 05APR01* 27NOV01 0* 05APR01A 07MAY02A 100

Y5TCINF 05MAR01* 27NOV01 0* 05MAR01A 07MAY02A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prep/Revise/Issue/Approved 5yr Review-(2000)

Prep/Revise/Issue/Approve 5yr Review-(2006)

Recom #3-ESD to Chng Endrin ARAR - 2000

Recom#7-CFS Well Mon Reduction Fact Sheet-2000

Recom#8-Correct Tbl 7-3 of the Off-Post ROD-2000
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OD Rem
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Water Treatment / Monitoring
So Adams Co. Water Supply/Henderson Distribution

Remediation Activities
SA4-100000 07OCT96A 06OCT96A 0 06OCT96A 100

SA4-110000 06OCT97* 03OCT97 0 26SEP97A 100

SA4-120000 31DEC99* 0 28APR00A 100

SA4-200000 02OCT98 0 14AUG98A 100

SA4-210000 31MAR99* 0 01FEB99A 100

Short-Term Monitoring/Maintenance/Operations
SA7-100000 10JUN96A 01OCT04 511 10JUN96A 01OCT04 64

SA7-200000 01OCT04 0 01OCT04 0

On-Post Water Supply
Predesign Activities
OP1-100000 03JUN96A 26JAN97A 0 03JUN96A 26JAN97A 100

OP1-110000 27JAN97A 23MAY97A 0 27JAN97A 23MAY97A 100

OP1-120000 27JAN97A 20NOV98 0 27JAN97A 23OCT98A 100

OP1-130000 23NOV98 29JAN99 0 26OCT98A 30NOV98A 100

Construction/Operations/Closure
OP5-110000 27APR10 11AUG10 75 27APR10 11AUG10 0

OP5-115000 12AUG10 0 12AUG10 0

Short-Term Monitoring/Maintenance/Operations
OP7-100000 12AUG10 27SEP11 285* 12AUG10 27SEP11 0

Bedrock Ridge GW Plume Extr System
Short-Term Monitoring/Maintenance/Operations
BD7-100000 03MAR00 27SEP11 2,280* 03MAR00A 27SEP11 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

1st Annual SACWSD Payment - SAWH

2nd Annual SACWSD Payment - SAWH

Final SACWSD Payment - SAWH

Distribution Line Hookup Complete - SAWH

Water Supply Under Contract

SACWSD Water Supply Program Oversight

SACWSD Water Supply Operationsl

Preliminary On-Post Water Evaluation

Develop Preferred Alternative

Environmental Assessment

Selection of Preferred Alternative

Design/Construct/Implement Selected Water Source

On-Post Water Source Available

<<<<Short-Term Monitoring/Operations>>>>  - OPWS

<<<<Short-Term Monitoring/Operations >>>> - BDRS
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OD Rem
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Post Remediation Maintenance/Operations
BD8-100000 28SEP11 30JAN34 5,703 28SEP11 30JAN34 0

Confined Flow System Well Closure
+ Remedial Design

02SEP97A 12JAN99 0 02SEP97A 12JAN99A 100

+ Procurement
13JAN99 02APR99 0* 13JAN99A 22MAR99A 100

+ Remediation Activities
02APR99 01OCT99 0 22MAR99A 07OCT99A 100

+ Construction Completion Report
02OCT99 04MAR00 0 08OCT99A 27OCT00A 100

Irondale Containment System
Short-Term Monitoring/Maintenance/Operations
IR7-100000 11JUN96A 27SEP11 2,280* 11JUN96A 27SEP11 17

Basin A Neck System
Short-Term Monitoring/Maintenance/Operations
AN7-100 00 11JUN96A 27SEP11 2,280* 11JUN96A 27SEP11 17

CERCLA Wastewater Treatment Facility
Short-Term Monitoring/Maintenance/Operations
CE7-100000 11JUN96A 27SEP11 2,280* 11JUN96A 27SEP11 17

Northwest Boundary Containment Sys
Short-Term Monitoring/Maintenance/Operations
NW7-100000 11JUN96A 27SEP11 2,280* 11JUN96A 27SEP11 17

Post Remediation Maintenance/Operations
NW8-100000 28SEP11 10SEP32 5,347 28SEP11 10SEP32 0

North Boundary Containment System
Short-Term Monitoring/Maintenance/Operations
NB7-100000 11JUN96A 27SEP11 2,280* 11JUN96A 27SEP11 17

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Post Remediation Operations/Maintenance - BDRS

<<<Short-Term Monitoring/Operations - ISLI>>>

<<<<Short-Term Monitoring/Operations >>>> - BANI

Continued CERCLA WWTP Operations

<<<<Short-Term Monitoring/Operations>>>> - NWBS

Post Remediation Operations/Maintenance - NWBS

<<<< Short-Term Monitoring/Operations >>>> - NBS
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OD Rem
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Quantity at
completion

Res
Curve
Total
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Post Remediation Maintenance/Operations
NB8-100000 28SEP11 10SEP32 5,347 28SEP11 10SEP32 0

South Lakes Plume Management
Short-Term Monitoring/Maintenance/Operations
SL7-100000 11JUN96A 27SEP11 2,280* 11JUN96A 27SEP11 17

Remediation Venture Office
+ Program Management

10JUN96A 30SEP11 2,283 11JUN96A 30SEP11 43

+ Remedy Support and Operations
10JUN96A 30SEP11 2,283 11JUN96A 30SEP11 41

+ Remedy Execution
03JUN96A 30SEP11 2,283 11JUN96A 30SEP11 44

+ Mitigation/Restoration
10JUN96A 30SEP11 2,283 11JUN96A 30SEP11 41

+ Program Controls
03JUN96A 30SEP11 2,283 11JUN96A 30SEP11 44

Program Management
Completion of Remedial Action

Remediation Activities
CR4-980000 07JUN11 0 07JUN11 0

CR4-980001 27SEP11 0 27SEP11 0

Trust Fund
ROD
TF0-100000 03JUN96A 18AUG96A 0 11JUN96A 18AUG96A 100

TF0-200000 19AUG96A 24DEC08 1,582 19AUG96A 24DEC08 50

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Post Remediation Operations/Maintenance - NBS

<<<<Short-Term Monitoring/Operations>>>> - SLPM

Completion of Remedial Action - RDIS Milestone

Completion of all Constr Compl Rprts - (CCRs)

Develop Trust Fund Strategy Group

Define / Establish Trust Fund Program
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OD Rem
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Finish

ResourceCost X
$1000
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RMA Off-Post Operable Unit
Off-Post Remedy - (Reference Only)

Off-Post Surficial Soil
Remediation Activities
OS4-130000 04MAR96A 26AUG97A 0 04MAR96A 26AUG97A 100

Off-Post Water Treatment Plant
Short-Term Monitoring/Maintenance/Operations
WT7-100000 11JUN96A 27SEP11 2,280* 11JUN96A 27SEP11 17

Post Remediation Maintenance/Operations
WT8-100000 28SEP11 10SEP32 5,347 28SEP11 10SEP32 0

Off-Post Well Closure
+ Remediation Activities

03JUN96A 16DEC98 0 03JUN96A 16DEC98A 100

+ Construction Completion Report
17DEC98 19MAY99 0 17DEC98A 30SEP99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Off Post Soil Tillage and Seeding Task

<<<<Short-Term Monitoring/Operations>>>> - OPWT

Post Remediation Operations/Maintenance - OPWT
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RMA ROD IMPLEMENTATION PRIMAVERA PROJECT PLANNER FISCAL YEAR ENDING-30 SEPTEMBER 1999

REPORT DATE 20NOV02 DETAILED TABULAR REPORT START DATE 30DEC91 FIN DATE 28SEP40
16:14

DATA DATE 28SEP02 PAGE NO. 1
Disposal Facilities - Basin A / Landfills

PERCENT ACTIVITY EARLY EARLY
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH

Construct Hazardous Waste Landfill

LF2-120000 100 Prepare / Revise 10% Design Scope of Work - LF 11 MAR96A 21 JUL96A
LF2-130000 100 Prepare 30% Design - LF 22JUL96A 31MAR97A
LF2-135000 100 cc<c<RCRA Design Deadline Date>>>>>> 31 MAR97A
LF2-140000 100 Regulator/ Committee Review - LF 01 APR97A 01 MAY97A
LF2-150000 100 Prepare 60% Design - LF 03MAR97A 09JUN97A
LF2-160000 100 Regulator / Committee Rev. & Public Input - LF 09JUL97A 14AUG97A
LF2-170000 100 Prepare 90% Design - LF 09JUN97A 10SEP97A
LF2-180000 100 Regulator / Committee Review - LF 11 SEP97A 27OCT97A
LF2-190000 100 Prepare 100% Design - LF 280CT97A 13FEB98A
LF2-INF 00 100 Hazardous Waste Landfill Design 11 MAR96A 13FEB98A
LF2K1100900 100 HWLF Operational Plans 23MAR98A 30APR99A
LF2-INF1 22 Hazardous Waste Landfill Cap Redesign 08JUL02A 22JUL03
LF3-620000 100 Procurement Cycle - LF (Remediation Phase) 16OCT97A 13NOV97A
LF3-620100 100 Procurement Cycle - LF (Construction Phase) 03NOV97A 19JAN98A
LF3-714000 0 PMC Prepare T.O. Proposal - HWL CAP Construction 17APR05 21MAY05
LF3-7141 00 0 RVO Procurement Cycle - HWL CAP Construction 22MAY05 03OCT05
LF4-630000 100 Mobilization - LF 14NOV97A 16JAN98A
LF4-640000 100 Excavate Biota Soil - LF 06FEB98A 09APR98A
LF5-130000 100 BOR5 Support to Haz Waste Landfill -Cell I Liner 17AUG98A 14DEC98A
LF5-179000 100 BOR12 Support to Hazardous Waste Landfill 26FEB98A 14JAN99A
LF5-665000 100 Phase I Cell Construction - LF 26FEB98A 14JAN99A
LF5-666000 100 Landfill Water Treat System - Construction 1SJUN98A 01 MAR99A
LF5-680000 100 *** RCRA LANDFILL AVAILABLE *** - LF 30APR99A
LF5-690000 66 Operation LF 30APR99A 06JUL04
LF5-670000 100 Phase II Cell Construction - LF 01JUL99A 04JAN01A
LF5-691105 100 Project Support - HWL 2000 Operations 03JANOOA 29DECOOA
LFS-740000 100 Project Support - HWL Cell II Construction O5JUN98A 04JAN01A
LF5-140000 100 BOR5 Support to Haz Waste Landfill Cell II Liner 07MAROOA 14SEPOOA
LF5-700000 0 *** RCRA LANDFILL CLOSED *** - HWL 06JUL04
LF5-715013 0 Settlement Monitoring - HWL 07JUL04 05JUL05
LF5-715000 0 Construct Gradefill after Consolidation - HWL 07JUL04 03AUG04
LF5-140010 100 BOR10 Support to HWL Sand Bedding Layer 04AUG04 26JAN05
LF5-715015 0 Mobilization - Cap Construction - HWL 03OCT05 18NOV05
LF5-716000 0 Construct Geotextiles/Geosynthetics - HWL 21NOV05 28DEC05
LF5-715011 0 Construct Clean Soils and Biota Barrier - HWL 29DEC05 17OCT06
LF5-150000 0 BOR5 Support to HWL (Soil Cover) 29DEC05 17OCT06
LF5-1 55000 0 BOR7A Support to HWL (Soil Cover) 29DEC05 17OCT06
LF5-715090 0 Final Drainage & Surface Water Controls - HWL 18OCT06 30NOV06
LF5-720000 0 Demobilization Cap Construction - HWL 01 DEC06 22JAN07
LF5-660000 0 Permanent Revegetation Over Cap - HWL 21 MAR07 15MAY07
LF5-INF 50 Landfill Construct / Operations - HWL 16MAR98A 15MAY07
LF6-730100 100 Prep Constr. Cmplt Report (CCR) - Cell II Constr 28NOVOOA 29JAN01A
LF6-730102 100 Regulator/Committee Review CCR - Cell II Constr 29JAN01A 27FEB01A
LF6-730104 100 Incorp/Resp. to Comments/Issue Draft CCR - C II 24FEB01A 22MAR01A
LF6-730106 100 EPA-State Prepare & Issue Accept Ltr CCR - C II 26MAR01A 01MAY01A
LF6-730108 100 Project Complete - Cell II Construction 24APROlA
LF6-INF2 100 Constr Cmplt Rprt (CCR) Process-HWL Cell II 28NOVOOA 24APRO1A
LF6-730000 0 Prep Construction Cmplt Report (CCR) - LF 16MAY07 16JUL07
LF6-730001 0 Regulator/Committee Review CCR - LF 17JUL07 15AUG07
LF6-730010 0 Incorp/Respond to Comments/issue Draft CCR - LF 16AUG07 15SEP07
LF6-730020 0 EPA - State Prepare & Issue Accept Ltr CCR - LF 16SEP07 15OCT07
LF6-730030 0 Project Complete - Hazardous Waste Landfill 15OCT07
LF6-INF1 0 Constr Cmplt Rprt (CCR) Process - LF 16MAY07 15OCT07
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Construct Hazardous Waste Landfill

LF7-980000 0 <ccc Short-Term Maintenance >>>> - LF 16MAY07 27SEP11
LF8-100000 0 Post Remediation Operations/Maintenance - LF 28SEP11 21MAR39

Operational Construction of Enhanced Haz Wst LF

LE1-INF10 98 Enhanced Landfill Pre-Design 12APR99A 22OCT02
LE1-INF30 100 ELF Geotechnical Investigation 12APR99A 06JULOOA
LEl-INF40 98 ELF Liner Compatibility Study 02FEBOOA 22OCT02
LE2-100000 100 Prepare\Revise Design SOW- ELF 17NOVOOA 04APRO1A
LE2-101500 100 Submit Draft Design Scope of Work -ELF 30JAN01A
LE2-101600 100 Regl/RMA Committee Review (Design SOW) 12FEBO1A 02MAR01A
LE2-130000 100 Prepare 30% Design - ELF 1OJAN01A 15MAY01 A
LE2-132500 100 ««ccccSubmit 30% - Design Deadline >>>>>>>> 15MAY01A
LE2-140000 100 Regulator/CommitteeReview/Pub. Input-LE30%Design 18MAY01A 15JUN01A
LE2-150000 100 Prepare 60% Design - ELF 18MAYO1A 25OCT01A
LE2-160000 100 Regulator/ Committee Review - 60% Design (ELF) 26OCT01A 28DEC01A
LE2-170000 100 Prepare 95% (Draft Final) Design - ELF 260CT01A 28MAR02A
LE2-175000 100 «<<<<Design Deadline>>>>> - ELF - 95% Design 28MAR02A
LE2-180000 100 Regulator/Committee Review&Public Input - 95%ELF 29MAR02A 13MAY02A
LE2-190000 100 Prepare 100% Design - ELF 29MAR02A 25JUL02A
LE2-INF 100 Enhanced Landfill Design 17NOVOOA 25JUL02A
LE2-INF30 100 LWTS Upgrade Design 06AUGO1A 26JUL02A
LE2-190100 39 Pre-OP Groundwater Monitoring Program - ELF 19SEPOOA 29NOV05
LE2-INF35 100 ELF Test Pad Program 26FEBO1A 29APR02A
LE2-INF31 0 Contingent Contaminated Stormwater System Design 28OCT02 31JUL03
LE3-657010 0 PMC Prepare T.O. Proposal- ELF Construction 11APR03 06JUN03
LE3-657020 0 RVO Procurement Cycle - ELF Construction 09JUN03 01OCT03
LE3-100010 0 PMC Prepare T.O. Proposal - ELF CAP Construction 12FEB10 05MAR10
LE3-100020 0 RVO Procurement Cycle - ELF CAP Construction 08MAR10 11APR10
LE5-630000 0 Mobilization - ELF Construction 01OCT03 04DEC03
LE5-650000 0 ELF Excavation & Berm Construction 29OCT03 30APR04
LE5-176000 0 BOR5 Support to ELF Construction 09FEB04 31AUG04
LE5-650001 0 ELF Cell Liner Construction (Part 1) 03MAY04 03NOV04
LE5-656000 0 ELF Intracell Berm, LRCH's, Piping & E/l Constr 04NOV04 29APR05
LE5-66001 0 0 CCSMS Facility Construction 04NOV04 29APRO5
LE5-656001 0 ELF Cell Liner Construction (Part 2) 02MAY05 19OCT05
LE5-71 0000 0 Demobilization - ELF Construction 20OCT05 29NOV05
LE5-661000 0 Enhanced Landfill Construction 01OCT03 29NOV05
LE5-186010 0 Develop/Submit CR-ELF Construction 03MAY04 22DEC05
LES-186020 0 Regulatory Agencies Approval to Place Waste 23DEC05 22FEB06
LE5-670000 0 ***RCRA ENHANCED LF AVAILABLE*** 22FEB06
LE5-680000 0 Operation w/Vapor Controls - ELF OPS 02MAY06 15APR08
LE5-707000 0 Place WP, LB, and ELF Demo. and Debris - OPS 02MAY06 15APR08
LE5-690000 0 ***RCRA ENHANCED LF CLOSED*** - LE 15APR08
LE5-705000 0 Construct Errosion Protection - ELF 16APR08 19SEP08
LE5-176010 0 BORl 0 Support to ELF Sand Bedding Layer 16APR08 19SEP08
LE5-71 1000 0 Monitor Settlement of ELF Material - OPS 16APR08 14APR09
LE5-632000 0 Mobilization - ELF Cap Construction 12APR10 25MAY10
LE5-718000 0 Construct Geotextiles/Geosynthetics - ELF 26MAY10 23JUN10
LE5-719000 0 Construct Clean Soils and Biota Barrier - ELF 24JUN10 15OCT10
LE5-720000 0 Final Drainage and Surface Water Controls - ELF 18OCT10 19NOV10
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Operational Construction of Enhanced Haz Wst LF

LE5-206000 0 BOR5 Support to ELF Cap Construction 26MAY10 19NOV10
LE5-709000 0 Permanent Revegetation Over Soil Cover/Cap 22NOV10 25APR11
LE5-710020 0 Demobilization - ELF Cap Construction 26APR11 07JUN11
LE5-1 00000 0 ELF Cap Construction 12APR10 07JUN11
LE5-730000 0 Project Support - Enhanced Haz Waste Landfill 01OCT03 07JUN11
LE5-INF 0 Enhanced Landfill Construct/ Operations 01OCT03 07JUN1 1
LE6-663002 0 Prepare Liner CCR - Cell Construction 20OCT05 22DEC05
LE6-663003 0 Regulator/Committee Review CCR-Liner Constr 23DEC05 25JAN06
LE6-663004 0 Incor/Resp to Comments/Iss Final CCR-Liner Const 26JAN06 24FEB06
LE6-663006 0 EPA-State Prep & Iss Accept Letter CCR-Cell Cons 25FEB06 27MAR06
LE6-663016 0 Project Complete- Enhanced Hazardous Waste LF 27MAR06
LE6-INF2 0 ELF Liner Constr Completion Report (CCR) Process 20OCT05 27MAR06
LE6-300030 0 Prepare CCR - CAP Construction 26APR11 27JUN11
LE6-300040 0 Reg./Committee Review CCR - CAP Construction 28JUN11 28JUL11
LE6-300050 0 Incorporate Comments & Resubmit CCR - CAP Constr 29JUL11 27AUG11
LE6-300060 0 EPA-State Prepare/Issue Accept CCR- ELF CAP 28AUG11 27SEP11
LE6-300070 0 Project Complete (EPA Accept. of CCR - ELF Cap) 27SEP11
LE6-INF3 0 ELF Cap Construction Completion Report (CCR) 26APR11 27SEP11
LE7-980000 0 «ccc Short-Term Maintenance >>>> - LE 08JUN11 27SEP11
LE8-100000 0 Post Remediation Operations/Maintenance - LE 28SEP11 29MAR38

Basin A Consolidation and Remediation

BA2-120000 100 Prepare / Revise Design Scope of Work - BASA 03JUN96A 19JAN97A
BA2-125000 100 Regulator/ RMA Committee Review 18NOV96A 22DEC96A
BA2-130000 100 Prepare 30% (Conceptual) Design - BASA 19AUG96A 17NOV96A
BA2-140000 100 Regulator / Committee Rev. & Public Input- BASA 18NOV96A 22DEC96A
BA2-150000 100 Prepare 60% Design - BASA 18NOV96A 02MAY97A
BA2-160000 100 Regulator / Committee Review - BASA 05MAY97A 30MAY97A
BA2-170000 100 Prepare 95% (Draft Final) Design - BASA O5MAY97A 21JUL97A
BA2-175000 100 ««<<<<Design Deadline>>>>>> 21JUL97A
BA2-180000 100 Regulator/Committee Rev. & Public Comment- BASA 22JUL97A 08SEP97A
BA2-190000 100 Prepare 100% Design 09SEP97A 29SEP97A
BA2-lNF 00 100 Basin A Design 03JUN96A 29SEP97A
BA2-INF1 0 Basin A Grading/Cover Redesign 28FEB03 19AUG04
BA3-110000 100 RVO Procurement Cycle 1 6OCT97A 13NOV97A
BA3-120000 0 PMC Prepare T.O. Proposal - Basin A Cover Constr 29APR05 17JUN05
BA3-121000 0 RVO Review T.O. Proposal - Basin A Construction 19JUN05 03OCT05
BA4-120000 100 Mobilization 14NOV97A 140CT98A
BA4-125000 100 <«««<Imp. Start Deadline>>>>>> 14NOV97A
BA4-131000 100 Visual Surface UXO Survey 09JAN98A 16APR98A
BA4-190000 100 *** BASIN A CONSOLIDATION AREA OPEN 19JAN98A
BA4-291000 100 Consolidate Biota to Basin A From CAMU Area 19JAN98A 16APR98A
BA4-200000 73 --- BASIN A CONSOLIDATION OPS DURATION ---- 19JAN98A 06JUL04
BA4-292000 66 Basin A Operations 11 MAY99A 06JUL04
BA4-140000 68 BOR7A Support to Basin A Operations (Non BEMA) 13JAN99A 06JUL04
BA4-175000 66 BOR1 0 Support to Basin A Operations (Non BEMA) 11 MAY99A 06JUL04
BA4-176000 16 BOR3 Support to Basin A Operations (Non BEMA) 29MAY02A 06JUL04
BA4-178000 0 BOR8 Support to Basin A Operations (Non BEMA) 03MAR03 06JUL04
BA4-178010 0 BOR6 Support to Basin A Operations (Non BEMA) 03MAR03 06JUL04
BA4-177000 66 BOR7B Support to Basin A Operation During BEMA 11 MAY99A 06JUL04
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Basin A Consolidation and Remediation

BA4-21 0000 0 *** BASIN A CONSOLIDATION AREA CLOSED *** 06JUL04
BA4-210010 0 Interim Revegetation after Consolidiation 07JUL04 27OCT04
BA4-30001 0 0 Mobilization - Basin A Cover Construction 03OCT05 11 NOV05
BA4-300000 0 Install Gradefill after Consolidation 14NOV05 16NOV06
BA4-179010 0 BOR10 Support to Basin A Gradefill 14NOV05 16NOV06
BA4-31 0000 0 Install Conc. Human/Biota Barrier 13FEB06 07MAR07
BA4-31 0010 0 Install Soil Cover 08MAR07 02NOV07
BA4-179000 0 BOR1O Support to Basin A Cover 08MAR07 02NOV07
BA4-320000 0 Perm.Reveg./Soil Amend.Over Soil Cover - Basin A 05NOV07 15OCT08
BA4-350000 0 Demobilization -- Basin A 16OCT08 26NOV08
BA4-355000 0 «««<<<Imp. Finish Deadline>>>>>> 26NOV08
BA4-370000 36 Project Support - Basin A Consolidation & Remedi 04MAY99A 26NOV08
BA4-INF 44 Basin A Consolidation & Remediation 14NOV97A 26NOV08
BA6-360000 0 Prep Construction Cmplt Report (CCR) - Basin A 29NOV08 29JAN09
BA6-360010 0 Regulator/Committee Review CCR - Basin A 30JAN09 28FEB09
BA6-360020 0 Incorp/Respond to Comments/issue Draft CCR-BA 01 MAR09 30MAR09
BA6-360030 0 EPA - State Prepare & Issue Accept Ltr CCR - BA 31 MAR09 29APR09
BA6-360040 0 Project Complete - Basin A Consolidation & Remed 29APR09
BA6-INF1 0 Constr CmpIt Rprt (CCR) Process - LE 29NOV08 29APR09
BA7-100000 0 «<Short-Term Monitoring/Maintenance/Operations>> 01DEC08 27SEP11
BA8-100000 0 Post Remediation Operations/Maintenance 28SEP11 14FEB39
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Sanitary/Chemical Sewer Manhole Plugging-Phase I

S12-120000 100 Prepare / Revise Design Scope of Work - S/CSW1 03JUN96A 16JAN97A
S1 2-125000 100 Regulator/ RMA Committee Review - S/CSW1 15NOV96A 23DEC96A
S1 2-130000 100 Prepare 30% (Conceptual) Design - S/CSW1 05AUG96A 17NOV96A
S12-140000 100 Regulator/Committee Rev. & Public Input-S/SCW1 18NOV96A 22DEC96A
S12-150000 100 Prepare 60% Design - S/CSW1 18NOV96A 02FEB97A
S12-160000 100 Regulator/ Committee Review - S/CSW1 03FEB97A 1OMAR97A
S1 2-170000 100 Prepare 95% (Draft Final) Design - S/CSW1 03FEB97A 07MAR97A
S12-175000 100 <«««<<Design Deadline>>>>>> 07MAR97A
S12-180000 100 Regulator/Committee Rev. & Public Comment-S/CSW1 1OMAR97A 21APR97A
S12-190000 100 Prepare 100% Design - S/CSW1 22APR97A 30MAY97A
S12-INF 00 100 Phase I Sanitary/Chem Sewer Design 03JUN96A 30MAY97A
S13-110000 100 RVO Procurement Cycle - S/CSW1 02JUN97A 03SEP97A
S1 4-120000 100 Mobilization - S/CSW1 03SEP97A 030CT97A
S14-125000 100 <<<<«« Imp. Start Deadline>>>>>> 03SEP97A
S14-130000 100 Plugging of Sanitary Sewer Manholes - S/CSW1 060CT97A 20FEB98A
S1 4-135000 100 Plugging of Chemical Sewer Manholes 060CT97A 14JAN98A
S1 4-140000 100 Demobilization - S/CSW1 16FEB98A 23FEB98A
S14-145000 100 «««<<<Imp. Finish Deadline>>>>>> 23FEB98A
S14-INF 100 Phase I Sanitary/Chemical Sewer Plugging 03SEP97A 23FEB98A
S1 6-150000 100 Prep Construction Cmplt Report (CCR) - S/CSW1 24FEB98A 24APR98A
S16-150100 100 Regulator/Committee Review CCR 25APR98A 18JUN98A
S16-150200 100 Incorp/Respond to Comments/Issue Final Draft CCR 19JUN98A 13AUG98A
S16-150300 100 EPA-State Review/Prepare & Issue Acceptance Ltrs 14AUG98A 30SEP98A
S1 6-150400 100 Phase I San/Chem Sewer Plugging Proj Complete 30SEP98A
S16-INF1 100 Constr Cmplt Rprt (CCR) Process - S/CSW1 24FEB98A 30SEP98A

Shell/Complex Trench Slurry Walls

SW2-120000 100 Prepare / Revise Design Scope of Work - SLWL 03JUN96A 26JAN97A
SW2-125000 100 Regulator / RMA Committee Review - SLWL 23DEC96A 26JAN97A
SW2-130000 100 Prepare 30% (Conceptual) Design - SLWL 26AUG96A OSJAN97A
SW2-140000 100 Regulator/Committee Rev. & Public Input - SLWL O6JAN97A O9FEB97A
SW2-150000 100 Prepare 60% Design - SLWL 06JAN97A 16FEB97A
SW2-160000 100 Regulator / Committee Review - SLWL 17FEB97A 03APR97A
SW2-170000 100 Prepare 95% (Draft Final) Design - SLWL 17FEB97A 23JUN97A
SW2-175000 100 «««<<<Design Deadline>>>>>> 23JUN97A
SW2-180000 100 Regulator/Committee Review- SLWL 23JUN97A 25JUL97A
SW2-190000 100 Prepare 100% Design - SLWL 28JUL97A 12SEP97A
SW2-INF 00 100 Slurry Wall Design 03JUN96A 12SEP97A
SW3-1 10000 100 RVO Procurement Cycle - SLWL 02FEB98A 24APR98A
SW4-120000 100 Mobilization - SLWL 27APR98A 01JUN98A
SW4-125000 100 «««<<<Imp. Start Deadline 24APR98A
SW4-127500 100 UXO Clearance - Install Working Benches 02JUN98A 27JUL98A
SW4-127510 100 Support Shell & Army Slurry Wall-Early Start Pro 03JUN98A 07APROOA
SW4-127600 100 Perform Soil Borings - CXTR & SHTR 20JUL98A 020CT98A
SW4-130000 100 Install Slurry Walls - CXTR 07JAN99A 22MAR99A
SW4-140000 100 Install Slurry Wall-SHTR/ Extr Well/Trench/Pipe 23MAR99A 07APROOA
SW4-165000 100 «««<<<Imp. Finish Deadline>>>>>> 07APROOA
SW4-430000 100 Demobilization 14MAROOA 06JULOOA
SW4-INF 100 Shell & Army Complex Trenches Slurry Walls O2JUN98A 07APROOA
SW4-206500 100 Project Support Slurry Wall Construction 15JUL98A 07APROOA
SW6-170000 100 Prep Construction Cmplt Report (CCR) - SLWL 07JULOOA 22MAR01A
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Shell/Complex Trench Slurry Walls

SW6-170010 100 Regulator/Committee Review CCR - SLWL 22MAR01A O9MAY01A
SW6-1170020 100 Incorp/Respond to Comments/issue Draft CCR -SLWL O9MAYO1A 16MAYOIA
SW6-170030 100 EPA - State Prepare & Issue Accept Ltr CCR SLWL 16MAY01A 03JUL01A
SW6-170040 100 Project Complete - Shell Treches Slurry Wall 08JUN01A
SW6-INF1 100 Constr Cmplt Rprt (CCR) Process - SLWL 07JULOOA 08JUNO1A
SW6-170100 100 Prep Construction Cmplt Report (CCR) - CTSW 07JULOOA 13SEPOOA
SW6-170110 100 Regulator/Committee Review CCR - CTSW 13SEPOOA 02NOVOOA
SW6-170120 100 Incorp/Respond to Comments/issue Draft CCR -CTSW 02NOVOOA 21MAR01A
SW6-170130 100 EPA - State Prepare & Issue Accept Ltr CCR CTSW 22MARO1A 03JULO1A
SW6-170140 100 Project Complete - Complex Trenches Slurry Wall 08JUN01A
SW6-lNF2 100 Constr Cmplt Rprt (CCR) Process - CTSW 07JULOOA 08JUNOlA
SW6-155000 100 Prep Addendum to CCR to Show Operat & Functional 03SEP02A 17SEP02A
SW6-155030 85 EPA-State Prep & Iss Acc Ltr-Operat & Functional 18SEP02A 30SEP02
SW6-175000 0 Prep ConstrCmplt Rprt (CCR) - Dewatering Ops 04JUN11 03AUG11
SW6-175010 0 Regulator/Committee Review CCR - Dewatering Ops 04AUG11 02SEP11
SW6-175020 0 Incorp/Resp to Com/Iss Draft OCR -Dewatering Ops 03SEP11 03OCT11
SW6-175030 0 EPA-State Prep & Iss Acc Ltr CCR-Dewatering Ops 04OCT11 02NOV11
SW6-175040 0 Project Complete - Complex Trench Dewatering Ops 02NOV11
SW7G200100 69 Water Level Monitoring of the CDT 12MAR01A 03JUN03
SW7G200200 0 Full Scale Operations - Dewatering the CDT 04JUN03 03JUN06
SW7G20021 0 0 5 Yr Water Level Monitoring Period-For Shutdown 05JUN06 03JUN11

Post-ROD Removal Actions for Structures

C14-130000 100 Asbestos Removal - PRRA 03JUN96A 01DEC97A
C14-140000 100 Ph I Chem Proc Equip Removal (Exterior) - PRRA 03JUN96A 19JAN98A
C14-200000 100 Prep Const Omplt Report (CCR)-Chem Proc Equip R 20JAN98A 20MAR98A
C14-205000 100 Ph II Chem Proc Equip Removal (Interior) - PRRA 19JAN98A 28DEC99A
C14-INF 100 Chem Proc Equip Removal Ph I & Ph II 03JUN96A 28DEC99A
C16-210000 100 Prep Const Cmplt Report (CCR)-Chem Proc Equip R 1OJANOOA 17APROOA
C16-210010 100 Regulator/Committee Review CCR - Chem Proc Equip 18APROOA 19MAYOOA
C16-210020 100 Incorp/Resp to Com/Issue Draft CCR-Chem Proc Eq. 20MAYOOA 25SEPOOA
C16-210030 100 EPA/State Prep & Issue Accept Ltr-Chem Proc Eq 26SEPOOA 29SEPOOA
C16-210040 100 Project Complete - Chem Process Equip (Interior) 29SEPOOA
C16-INF1 100 Const CpIt Rprt (CCR) Process-Chem Proc Eq Ph II 10JANOOA 29SEPOOA
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Toxic Storage Yards Soil Remediation

TS2-120000 100 Prepare / Revise Design Scope of Work - TXSY 21APR98A 21AUG98A
TS2-122000 100 >>>>Design Scope Deadline>>>>- TXSY 15MAY98A
TS2-125000 100 Regulator/ RMA Committee Review - TXSY 18MAY98A 13JUL98A
TS2-130000 100 Prepare 30% (Conceptual) Design - TXSY 18MAY98A 28AUG98A
TS2-140000 100 Regulator/ Committee Rev. & Public Input - TXSY 31AUG98A 30SEP98A
TS2-150000 100 Prepare 60% Design - TXSY 03AUG98A 090CT98A
TS2-160000 100 Regulator / Committee Review - TXSY 120CT98A 12NOV98A
TS2-170000 100 Prepare 95% (Draft Final) Design - TXSY 080CT98A 07DEC98A
TS2-175000 100 >>>>Design Deadline>>>> - TXSY 07DEC98A
TS2-180000 100 Regulator / Committee Review - TXSY 08DEC98A 12FEB99A
TS2-190000 100 Prepare 100% Design - TXSY 01FEB99A 17MAR99A
TS2-INF 100 Toxic Storage Yard Design 21APR98A 17MAR99A
TS3-109000 100 PMC Prepare T.O. Proposal - TXSY Remediation 25JAN99A 12MAR99A
TS3-109010 100 PMC Assemble T.O. Proposal - TXSY Remediation 15MAR99A 29MAR99A
TS3-1 10000 100 RVO Procurement Cycle - TXSY Remediation 30MAR99A 03MAY99A
TS4-120000 100 Mobilization- TXSY 03MAY99A 24JUN99A
TS4-125000 100 «««<<<Imp. Start Deadline>>>>>- TXSY 03MAY99A
TS4-130000 100 Non-Agent Structure Removal- TXSY 10JUN99A 08SEP99A
TS4-140000 100 Agent Screening - TXSY 14JUN99A 15SEP99A
TS4-150000 100 Excavate Non-Agent/HH Soil - TXSY 10JUN99A 13SEP99A
TS4-179600 100 BOR10 Support to Toxic Storage Yard Soils - TXSY 08JUL99A 30SEP99A
TS4-200000 100 Demobilization - TXSY 16SEP99A 30SEP99A
TS4-205000 100 «<«Imp. Finish Deadline>>>>>- TXSY 15SEP99A
TS4-2201 00 100 Project Support - Toxic Storage Yard Soil Rem 03MAY99A 130CT99A
TS4-lNF 100 Toxic Storage Yard Remediation 03MAY99A 30SEP99A
TS6-210000 100 Prep Construction Cmplt Report (CCR) - TXSY 140CT99A 10DEC99A
TS6-21 0010 100 Regulator/Committee Review CCR - TXSY 13DEC99A 12JANOOA
TS6-210020 100 Incorp/Respond to Comments/issue Draft CCR - TXS 13JANOOA 23FEBOOA
TS6-210030 100 EPA - State Prepare & Issue Accept Ltr - TXSY 24FEBOOA 20JUNOOA
TS6-210040 100 Project Complete - Toxic Storage Yard Soil Rem. 20JUNOOA
TS6-INF1 100 Const Cplt Rprt (CCR) Process-Toxic Storage Yard 140CT99A 20JUNOOA

Existing (Sanitary) Landfill Remediation

SF2-120000 100 Prepare / Revise Design Scope of Work - SANL 13AUG97A 12JAN98A
SF2-122000 100 <cccc DesignScope Deadline >>>>>- SANL 140CT97A
SF2-125000 100 Regulator/ RMA Committee Review - SANL 150CT97A 18NOV97A
SF2-130000 100 Prepare 30% (Conceptual) Design - SANL 19NOV97A 20FEB98A
SF2-140000 100 Regulator/Committee Rev. & Public Input- SANL 21FEB98A 31MAR98A
SF2-150000 100 Prepare 60% Design - SANL 23MAR98A 28APR98A
SF2-160000 100 Regulator / Committee Review - SANL 29APR98A 30MAY98A
SF2-170000 100 Prepare 95% (Draft Final) Design - SANL 01JUN98A 22JUN98A
SF2-175000 100 cc««cc Design Deadline >>>>>> - SANL 22JUN98A
SF2-180000 100 Regulator/ Committee Review - SANL 23JUN98A 20JUL98A
SF2-190000 100 Prepare 100% Design - SANL 23JUL98A 24AUG98A
SF2-INF 100 Existing (San) Landfill Remediation Design 13AUG97A 24AUG98A
SF3-01 0000 100 PMC Prepare Task Order Proposal - SANL Remediat 17AUG98A 25SEP98A
SF3-010001 100 PMC Assemble Task Order Proposal - SANL Remediat 28SEP98A 190CT98A
SF3-i 10000 100 RVO Procurement Cycle - SANL Remediation 200CT98A 22NOV98A
SF3-020100 100 PMC Prepare Task Order Proposal - Sect. 36 03JUL02A 24JUL02A
SF3-020101 100 PMC Assemble Task Order Proposal - Sect. 36 25JUL02A 13AUG02A
SF3-120100 0 RVO Procurement Cycle - Sect. 36 14AUG02A 29OCT02



RMA ROD IMPLEMENTATION PRIMAVERA PROJECT PLANNER FISCAL YEAR ENDING-30 SEPTEMBER 1999

REPORT DATE 20NOV02 DETAILED TABULAR REPORT START DATE 30DEC91 FIN DATE 28SEP40
16:14

DATA DATE 28SEP02 PAGE NO. 8
Phase I - Outlying Areas

PERCENT ACTIVITY EARLY EARLY
IACTIVITY ID COMPLETE DESCRIPTION START FINISH

Existing (Sanitary) Landfill Remediation

SF3-0l 01 00 0 PMC Prepare Task Order Proposal - Sect. 30 07AUG03 27AUG03
SF3-010101 0 PMC Assemble Task Order Proposal - Sect. 30 28AUG03 04SEP03
SF3-i 10100 0 RVO Procurement Cycle - Sect. 30 05SEP03 03NOV03
SF4-120000 100 Mobilization - Existing (San) Landfill Sec 4 & 1 22NOV98A 26JUL99A
SF4-125000 100 «««<<<Imp. Start Deadline>>>>> - SANL 22NOV98A
SF4-125500 100 Agent Monitoring Exist. San Landfill Sect 4 & 1 26MAY99A 220CT99A
SF4-130000 100 Excavate HH Soil/Non-HH Material - Sect 4 & 1 02AUG99A 220CT99A
SF4-135000 100 Consolidation of Non-HH Soil - Sect 4 & 1 26MAY99A 220CT99A
SF4-200000 100 Contingent Soil Excavation Sect 4 & 1 15SEP99A 16SEP99A
SF4-130100 100 BOR1 Support to Existing (San) Landfill Sect 4 08SEP99A 17NOV99A
SF4-140000 100 Landfill HH Soil - Sect 4 & 1 26MAY99A 22OCT99A
SF4-150000 100 Backfill w/Borrow Material - Sect 4 & 1 08SEP99A 17NOV99A
SF4-170000 100 Demobilization - Sect. 4 & 1 21SEP99A 02DEC99A
SF4-1901 00 100 Project Support Existing (San) Landfill 1 & 4 22NOV98A 02DEC99A
SF4-INF1 100 Existing (San) Landfill Rem. Section 1 & 4 22NOV98A 02DEC99A
SF4-120021 0 Mobilization - Existing Landfill Sec 36 01NOV02 26NOV02
SF4-130021 0 Excavate HH Soil/Non-HH Material - Sect 36 27NOV02 21APR03
SF4-135021 0 Consolidation of Non-HH Soil - Sect 36 27NOV02 21APR03
SF4-140021 0 Landfill HH Soil - Sect. 36 27NOV02 21APRo3
SF4-150021 0 Backfill w/Borrow Material - Sect 36 20DEC02 11MAR03
SF4-176000 0 BOR7A Support to Sect 36 Exist San Landfill 20DEC02 11 MAR03
SF4-170021 0 Demobilization - Sect 36 12MAR03 21 MAR03
SF4-177020 0 Revegetation - Sect 36 12MAR03 21 MAR03
SF4-190220 0 Project Support Existing (San) Landfill 36 01NOV02 21MAR03
SF4-INF2 0 Existing (San) Landfill Rem. Section 36 01 NOV02 21 MAR03
SF4-120001 0 Mobilization - Existing Landfill Sec 30 03NOV03 03DEC03
SF4-130001 0 Excavate HH Soil/Non-HH Material - Sect 30 04DEC03 06JUL04
SF4-135001 0 Consolidation of Non-HH Soil - Sect 30 04DEC03 06JUL04
SF4-140001 0 Landfill HH Soil - Sect. 30 04DEC03 06JUL04
SF4-150001 0 Backfill w/Borrow Material - Sect 30 08JUN04 03AUG04
SF4-176500 0 BOR7B Support to Sect 30 Exist San Landfill 08JUN04 03AUG04
SF4-177000 0 Revegetation - Sect 30 04AUG04 12AUG04
SF4-170001 0 Demobilization - Sect 30 04AUG04 12AUG04
SF4-175000 0 <<««<<Imp. Finish Deadline>>>>> - SANL 12AUG04
SF4-190200 0 Project Support Existing (San) Landfill 30 03NOV03 12AUG04
SF4-INF3 0 Existing (San) Landfill Rem. Section 30 03NOV03 12AUG04
SF6-200100 100 Prep Construction Cmplt Report CCR - Section 1 20SEP99A 20NOV99A
SF6-2001 10 100 Regulator/Committee Review OCR - Section 1 21 NOV99A 15DEC99A
SF6-200120 100 Incorp/Respond to Comment/issue Draft CCR Sect 1 16DEC99A 28JANOOA
SF6-200130 100 EPA State Prepare & Issue Accept Ltr CCR-Sect 1 29JANOOA 27FEBOOA
SF6-200140 100 Project Complete - Section 1 Sanitary Landfill 27FEBOOA
SF6-200200 100 Prep Construction Cmplt Report CCR - Section 4 17NOV99A 19JANOOA
SF6-200210 100 Regulator/Committee Review CCR - Section 4 20JANOOA 22FEBOOA
SF6-200220 100 Incorp/Respond to Comment/issue Draft CCR Sect 4 16FEBOOA 1SMAROOA
SF6-200230 100 EPA State Prepare & Issue Accept Ltr CCR-Sect 4 16MAROOA 26MAYOOA
SF6-200240 100 Project Complete - Section 4 Sanitary Landfill 26MAYOOA
SF6-INF1 100 Const CpIt Rprt (CCR) Process - Section 1 & 4 20SEP99A 26MAYOOA
SF6-180300 0 Prep Construction Cmplt Report Section 36 22MAR03 20MAY03
SF6-180310 0 Regulator/Committee Review CCR - Section 36 21 MAY03 20JUN03
SF6-180320 0 Respond to Comments/issue Draft Section 36 21JUN03 21JUL03
SF6-180330 0 EPA/State Prepare & Issue Accept Ltr Sect 36 22JUL03 20AUG03
SF6-180340 0 Project Complete - Section 36 San Landfill 20AUG03
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Existing (Sanitary) Landfill Remediation

SF6-INF2 0 Const CpIt Rprt (CCR) Process - Section 36 22MAR03 20AUG03
SF6-180400 0 Prep Construction Cmplt Report Section 30 13AUG04 12OCT04
SF6-180410 0 Regulator/Committee Review CCR - Section 30 13OCT04 11NOV04
SF6-180420 0 Respond to Comments/Issue Draft Section 30 12NOV04 13DEC04
SF6-180430 0 EPA/State Prepare & Issue Accept Ltr Sect 30 14DEC04 16JAN05
SF6-180440 0 Project Complete - Section 30 San Landfill 16JAN05
SF6-INF3 0 Const CpIt Rprt (CCR) Process - Section 30 13AUG04 16JAN05

Lake Sediments Remediation

LS2-120000 100 Prepare / Revise Design Scope of Work - LAKS 29SEP97A O9FEB98A
LS2-122000 100 «<<<< DesignScope Deadline >>>>>- LAKS 24NOV97A
LS2-125000 100 Regulator / RMA Committee Review - LAKS 25NOV97A 29DEC97A
LS2-130000 100 Prepare 30% (Conceptual) Design - LAKS 10FEB98A 06APR98A
LS2-131000 100 Transition 30% Design to Foster Wheeler 22APR98A
LS2-140000 100 Regulator / Committee Rev. & Public Input - LAKS 07APR98A 08MAY98A
LS2-150000 100 60% Design - LAKS 07APR98A 08JUN98A
LS2-160000 100 Regulator/Committee Review - LAKS 08JUN98A 16JUL98A
LS2-170000 100 95% (Draft Final) Design - LAKS 02JUN98A 03AUG98A
LS2-175000 100 <«ccc«Design Deadline>>>>>> - LAKS 03AUG98A
LS2-180000 100 Regulator / Committee Review - LAKS 03AUG98A 04SEP98A
LS2-1190000 100 Prepare 100% Design - LAKS 08SEP98A 130CT98A
LS2-INF 100 Lake Sediments Design 29SEP97A 130CT98A
LS3-109000 100 PMC Prepare T.O. Proposal - LAKS Remediation 17AUG98A 22SEP98A
LS3-109010 100 PMC Assemble T.O. Proposal - LAKS Remediation 23SEP98A 04NOV98A
LS3-1 10000 100 RVO Procurement Cycle - LAKS Remediation 04NOV98A 13DEC98A
LS4-125000 100 «««<<<Imp. Start Deadline>>>>>> - LAKS 13DEC98A
LS4-130000 100 Excavate HH/Selected Biota Soil - LAKS 13DEC98A 070CT99A
LS4-150000 100 Consolidate Selected Biota Soil to Basin A- LAKS 19JUL99A 06AUG99A
LS4-160000 100 Landfill HH Soil - LAKS 06JUL99A 25AUG99A
LS4-190000 100 Demobilization - LAKS O1SEP99A 070CT99A
LS4-195000 100 «<««ccImp. Finish Deadline>>>>>> - LAKS 25AUG99A
LS4-210000 100 Project Support - Lake Sediments Remediation 13DEC98A 070CT99A
LS4-230000 100 Permanent Revegetation - LAKS 01 OCT99A 01 OCT99A
LS4-INF 100 Lake Sediments Remediation 13DEC98A 070CT99A
LS6-200000 100 Prep Construction Cmplt Report (CCR) - LAKS 08OCT99A 07DEC99A
LS6-20001 0 100 Regulator/Committee Review CCR - LAKS 08DEC99A 08JANOOA
LS6-200020 100 Incorp/Respond to Comments/issue Draft CCR -LAKS 1OJANOOA 13FEBOOA
LS6-200030 100 EPA - State Prepare & Issue Accept Ltr CCR-LAKS 14FEBOOA 2OAPROOA
LS6-200040 100 Project Complete - Lake Sediments Soil Rem 20APROOA
LS6-lNF1 100 Const CpIt Rprt (CCR) Process-LAKS 080CT99A 20APROOA

Burial Trenches Soil Remediation

BT2-120000 100 Prepare / Revise Design Scope of Work - BUTR 22AUG97A 22DEC97A
BT2-122000 100 <cccc DesignScope Deadline >>>>>- BUTR 01 OCT97A
BT2-125000 100 Regulator / RMA Committee Review - BUTR 020CT97A 05NOV97A
BT2-130000 100 Prepare 30% (Conceptual) Design - BUTR 06NOV97A 15APR98A
BT2-140000 100 Regulator / Committee Rev. & Public Input - BUTR 16APR98A 29MAY98A
BT2-150000 100 Prepare 60% Design - BUTR 16APR98A 28AUG98A
BT2-160000 100 Regulator/ Committee Review - BUTR 31AUG98A 050CT98A



RMA ROD IMPLEMENTATION PRIMAVERA PROJECT PLANNER FISCAL YEAR ENDING-30 SEPTEMBER 1999

REPORT DATE 20NOV02 DETAILED TABULAR REPORT START DATE 30DEC91 FIN DATE 28SEP40
16:14

DATA DATE 28SEP02 PAGE NO. 10
Phase I - Outlying Areas

PERCENT ACTIVITY EARLY EARLY
IACTIVITY ID# COMPLETE DESCRIPTION START FINISH

Burial Trenches Soil Remediation

BT2-170000 100 Prepare 95% (Draft Final) Design - BUTR 050CT98A 15SEP99A
BT2-175000 100 «««<<cDesign Deadline>>>>>> - BUTR 15SEP99A
BT2-180000 100 Regulator / Committee Review - BUTR 16SEP99A 130CT99A
BT2-190000 100 Prepare 100% Design - BUTR 140CT99A 13DEC99A
BT2-INF 100 Burial Trenches Design 22AUG97A 13DEC99A
BT3-109000 100 PMC Prepare T.O. Proposal - BUTR Remediation 30DEC99A 21JANOOA
BT3-1 10000 100 RVO Procurement Cycle - BUTR Remediation 22JANOOA 28FEBOOA
BT4-120000 100 Mobilization - BUTR 28FEBOOA 28APROOA
BT4-125000 100 «<<<<«Imp. Start Deadline>>>>>> - BUTR 28FEBOOA
BT4-160000 100 Excavate HH/Munitions Debris Soil - BUTR 01MAYOOA 15SEPOOA
BT4-130000 100 OE Screening - BUTR 01JUNOOA 15SEPOOA
BT4-2001 10 100 Soil Ammendments- BUTR 27JULOOA 03OCTOOA
BT4-190000 100 Backfill w/Borrow Material - BUTR 01 SEPOOA O90CTOOA
BT4-240000 100 BORlO Support to Burial Trenches - BUTR 01SEPOOA 09OCTOOA
BT4-200120 100 Revegetation - BUTR 11SEPOOA 130CTOOA
BT4-21 0000 100 Demobilization - BUTR 1 OOCTOOA 240CT00A
BT4-230000 100 Project Support - Burial Trench Soil Remediation 11 APROOA 24OCTOOA
BT4-121000 100 Mobilization - Section 4 Trenches 22JAN01A 08FEB01A
BT4-131000 100 Agent Monitoring - Section 4 Trenches 12FEB01A 14MARO1A
BT4-161000 100 Excavate Munitions Debris Soil - Sect 4 Trenches 12FEB01A 14MAR01 A
BT4-191 000 100 Backfill w/Borrow Material - Section 4 Trenches 14MARo1A 28MAR01A
BT4-250000 100 BOR1 Support to Section 4 Trenches - BUTR 14MAR01A 22MAR01A
BT4-200310 100 Soil Ammendments - Section 4 Trenches 26MAR01A 27MAR01A
BT4-200320 100 Revegetation Section 4 Trenches 28MAR01A 30MAR01A
BT4-210200 100 Demobilization Section 4 Trenches 26MAR01A 30MAR01A
BT4-230200 100 Project Support - Section 4 Trenches 22JAN01A 30MAR01A
BT4-122000 100 Mobilization Before UXO - ESA-2c 21AUG01A 22AUG01A
BT4-130100 100 OE Screening Before UXO ESA-2c - BUTR 23AUG01A 24AUGO1A
BT4-1601 00 100 Excavate HHE Soil ESA-2c Before UXO - BUTR 23AUG01A 24AUG01A
BT4-210100 100 Demobilization ESA-2c & Before UXO - BUTR 27AUG01A 29AUG01A
BT4-230100 100 Project Support - ESA-2c Before UXO 21AUG01A 29AUG01A
BT4-122100 100 Mobilization - ESA-2c 27AUGO2A 2OSEP02A
BT4-130200 22 OE Screening After UXO ESA-2c - BUTR 28AUG02A 17JAN03
BT4-160200 5 Excavate HHE Soil ESA-2c & Other Trenches - BUTR 26SEP02A 20NOV02
BT4-170100 0 Backfill ESA-2c & Other Trenches - BUTR 11OCT02 15NOV02
BT4-210210 0 Demobilization ESA-2c & Other Trenches - BUTR 21 OCT02 02DEC02
BT4-200210 0 Soil Amendments ESA-2c & Other Trenches - BUTR 30OCT02 19NOV02
BT4-200220 0 Revegetation ESA-2c & Other Trenches - BUTR 01 NOV02 27NOV02
BT4-215000 0 <<««<<Imp. Finish Deadline>>>>>> - BUTR 17JAN03
BT4-230210 3 Project Support - ESA-2c & Other Trenches 26SEP02A 17JAN03
BT4-INF 90 Burial Trench Soils Remediation 28FEBOOA 17JAN03
BT6-220100 100 Prep Construction Cmplt Report (CCR) Part I O2APRO1A 25APR02A
BT6-2201 10 100 Regulator/Committee Review CCR Part I 26APR02A 28MAYo2A
BT6-220120 100 Incorp/Respond to Comments Draft CCR Part I 29MAY02A 27JUN02A
BT6-220130 100 EPA - State Prepare & Issue Accept Ltr CCR-BUTR 28JUNo2A 25SEP02A
BT6-lNF 100 Const CpIt Rprt (CCR) Process Part I 02APRO1A 25SEP02A
BT6-220000 0 Prep Construction Cmplt Report (CCR) Part II 18JAN03 18MAR03
BT6-220010 0 Regulator/Committee Review CCR Part II 19MAR03 17APR03
BT6-220020 0 Incorp/Respond to Comments Draft CCR Part II 18APR03 17MAY03
BT6-220030 0 EPA State Prepare/issue Accept Ltr CCR Part II 18MAY03 17JUN03
BT6-220040 0 Project Complete - Burial Trenches Soil Remed 17JUN03
BT6-INF1 0 Const CpIt Rprt (CCR) Process Part II 18JAN03 17JUN03
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Burial Trenches Soil Remediation

Munitions (Testing) Soil Remediation

MT2-190000 100 Prepare 100% Design - MUNT 140CT99A 13DEC99A
MT2-120000 100 Prepare / Revise Design Scope of Work - MUNT 22AUG97A 22DEC97A
MT2-122000 100 ««<cc DesignScope Deadline >>>>>- MUNT 010CT97A
MT2-125000 100 Regulator / RMA Committee Review - MUNT 020CT97A 05NOV97A
MT2-130000 100 Prepare 30% (Conceptual) Design - MUNT 06NOV97A 15APR98A
MT2-140000 100 Regulator/ Committee Rev. & Public Input - MUNT 16APR98A 29MAY98A
MT2-150000 100 Prepare 60% Design - MUNT 24APR98A 28AUG98A
MT2-160000 100 Regulator / Committee Review - MUNT 31AUG98A 25SEP98A
MT2-170000 100 Prepare 95% Design - MUNT 28SEP98A 15SEP99A
MT2-175000 100 «<««ccDesign Deadline>>>>>> - MUNT 15SEP99A
MT2-1 80000 100 Regulator / Committee Review - MUNT 16SEP99A 130CT99A
MT2-INF 100 Munitions Testing Design 22AUG97A 13DEC99A
MT2-195000 100 Prepare/Present Facts Sheet to Public 16APR01 A 15JAN02A
MT2-INF1 85 ESD and DCN to Munitions Testing Design 16APRO1A 31DEC02
MT3-109000 100 PMC Prepare T.O. Proposal - MUNT Remediation 30DEC99A 21JANOOA
MT3-110000 100 RVO Procurement Cycle - MUNT Remediation 22JANOOA 01 MAROOA
MT4-120000 100 Mobilization - MUNT 01 MAROOA 22SEPOOA
MT4-125000 100 «««<<<Imp. Start Deadline>>>>>> - MUNT 01MAROOA
MT4-140100 100 OE Screening - MUNT 24JULOOA 06OCTOOA
MT4-150000 100 Excavate Munition Debris & Surficial Soil - MUNT 24JULOOA 04OCTOOA
MT4-160000 100 Landfill Debris and Surficial Soil - MUNT 24JULOOA 04OCTOOA
MT4-170110 100 Soil Ammendments - MUNT 12SEPOOA o9OCTOOA
MT4-170120 100 Revegetation - MUNT 19SEPOOA 08NOVOOA
MT4-190000 100 Backfill 01OCTOOA 040CTOOA
MT4-180000 100 Demobilization - MUNT O9QCTOOA 200CTOOA
MT4-185000 100 «««<<<Imp. Finish Deadline>>>>>> - MUNT 08NOVOOA
MT4-200000 100 Project Support - MUNT 20MAROOA 08NOVOOA
MT4-INF 100 Munitions Testing Remediation 01MAROOA 08NOVOOA
MT4-195500 62 Geophyiscal Clearance 01 MAY02A 31DEC02
MT6-190000 100 Prep Construction Cmplt Report (CCR) 09NOVOOA 08JAN01A
MT6-190010 100 Regulator/ Committee Review CCR 08JAN01A O9FEB01A
MT6-190020 0 Incorp/Respond to Comments Draft CCR 02JAN03 31JAN03
MT6-190030 0 EPA - State Prepare/issue Accept Ltr CCR 01FEB03 02MAR03
MT6-190040 0 Project Complete - Munitions Testing 02MAR03
MT6-INF1 82 Const CpIt Rprt (CCR) Process-MUNT 09NOVOOA 02MAR03

Miscellaneous Northern Tier Soil Remediation

NM2-120000 100 Prepare / Revise Design Scope of Work - NM 29SEP97A 09FEB98A
NM2-122000 100 ««<<< DesignScope Deadline >>>>>- NM 24NOV97A
NM2-125000 100 Regulator / RMA Committee Review - NM 25NOV97A 29DEC97A
NM2-130000 100 Prepare 30% (Conceptual) Design - NM 10FEB98A 06APR98A
NM2-131000 100 Transition 30% Design to Foster Wheeler 22APR98A
NM2-140000 100 Regulator / Committee Rev. & Public Input- NM 07APR98A 08MAY98A
NM2-150000 100 Prepare 60% Design - NM 07APR98A 08JUN98A
NM2-160000 100 Regulator/Committee Review- NM 08JUN98A 16JUL98A
NM2-170000 100 Prepare 95% (Draft Final) Design - NM 04JUN98A 03AUG98A
NM2-175000 100 «««<<<Design Deadline>>>>>> - NM 03AUG98A
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Miscellaneous Northern Tier Soil Remediation

NM2-180000 100 Regulator / Committee Review - NM 04AUG98A 04SEP98A
NM2-190000 100 Prepare 100% Design - NM 08SEP98A 130CT98A
NM2-lNF 100 Misc. N. Tier Soil Design 29SEP97A 130CT98A
NM3-109000 100 PMC Prepare T.O. Proposal - NM Remediation 17AUG98A 22SEP98A
NM3-109010 100 PMC Assemble T.O. Proposal - NM Remediation 23SEP98A 04NOV98A
NM3-1 10000 100 RVO Procurement Cycle - NM Remediation 04NOV98A 22DEC98A
NM4-120000 100 Mobilization - NM 22DEC98A 16APR99A
NM4-125000 100 «««<<<Imp. Start Deadline>>>>>> - NM 22DEC98A
NM4-130000 100 Excavate HH/Biota Soil - NM 04MAY99A 01OCT99A
NM4-135000 100 Consolidation of Biota Soil to Basin A - NM O4MAY99A 25JUN99A
NM4-135001 100 Structure Demolition - NM 20APR99A 28SEP99A
NM4-137500 100 Landfill Agent/HH/Chemical Sewer - NM 11 MAY99A 1 OSEP99A
NM4-157500 100 Backfill w/Borrow Material - NM 11JUN99A 01 OCT99A
NM4-240000 100 Demobilization - NM 050CT99A 070CT99A
NM4-245000 100 «««<<<Imp. Finish Deadline>>>>>> - NM 070CT99A
NM4-260000 100 Project Support - Misc Northern Tier Soil Rem 22DEC98A 070CT99A
NM4-INF 100 Misc. N. Tier Soil Remediation 22DEC98A 070CT99A
NM6-250000 100 Prep Construction Cmplt Report (CCR) - NM 080CT99A 07DEC99A
NM6-250010 100 Regulator/Committee Review CCR - NM 08DEC99A 1OJANOOA
NM6-250020 100 Incorp/Respond to Comments/issue Draft CCR - NM 11JANOOA 13FEBOOA
NM6-250030 100 EPA - State Prepare & Issue Accept Ltr CCR - NM 14FEBOOA 20APROOA
NM6-250040 100 Misc Northern Tier Soil Project Complete 20APROOA
NM6-lNF1 100 Const Cplt Rprt (CCR) Process-NM 080CT99A 20APROOA

Miscellaneous. Southern Tier Soil Remediation

SM2-120000 100 Prepare / Revise Design Scope of Work - SM 29SEP97A O9FEB98A
SM2-122000 100 «<<<< DesignScope Deadline >>>>>- SM 24NOV97A
SM2-125000 100 Regulator / RMA Committee Review - SM 25NOV97A 29DEC97A
SM2-130000 100 Prepare 30% (Conceptual) Design - SM 10FEB98A 06APR98A
SM2-131000 100 Transition 30% Design to Foster Wheeler 06APR98A
SM2-140000 100 Regulator / Committee Rev. & Public Input - SM 07APR98A 08MAY98A
SM2-150000 100 Prepare 60% Design - SM 07APR98A 08JUN98A
SM2-160000 100 Regulator/Committee Review - SM 09JUN98A 16JUL98A
SM2-170000 100 Prepare 95% (Draft Final) Design - SM 03JUN98A 03AUG98A
SM2-175000 100 «««<<<Design Deadline>>>>>> - SM 03AUG98A
SM2-180000 100 Regulator / Committee Review - SM 04AUG98A 04SEP98A
SM2-190000 100 Prepare 100% Design - SM 08SEP98A 13OCT98A
SM2-INF 100 Misc. S. Tier Soil Design 29SEP97A 130CT98A
SM3-109000 100 PMC Prepare T.O. Proposal - SM Remediation 17AUG98A 23SEP98A
SM3-109010 100 PMC Assemble T.Q Proposal - SM Remediation 24SEP98A 04NOV98A
SM3-1 10000 100 RVO Procurement Cycle - SM Remediation 04NOV98A 22DEC98A
SM4-120000 100 Mobilization - SM 22DEC98A 22JUL99A
SM4-125000 100 «««<<<Imp. Start Deadline>>>>>> - SM 22DEC98A
SM4-130000 100 Excavate HH/Biota/Priority 1 Soil - SM 14JUN99A 30SEP99A
SM4-140000 100 Consolidation of Biota Soil to Basin A - SM 14JUL99A 30SEP99A
SM4-140001 100 Structure Demolition - SM 12APR99A 17SEP99A
SM4-140100 100 BOR1 Support to Misc. So. Tier Soils Pro - SM 12AUG99A 050CT99A
SM4-150000 100 Landfill HH Soil - SM 19JUL99A 30SEP99A
SM4-160000 100 Backfill w/Borrow Material - SM 23JUL99A 050CT99A
SM4-180000 100 Demobilization - SM 04AUG99A 070CT99A
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Miscellaneous. Southern Tier Soil Remediation

SM4-185000 100 «««<<<Imp. Finish Deadline>>>>>> - SM 30SEP99A
SM4-21 0000 100 Contingent Soil Excavation 1SJUL99A 040CT99A
SM4-INF 100 Misc. S. Tier Soil Remediation 22DEC98A 070CT99A
SM41-20000 100 Project Support 12APR99A 070CT99A
SM6-190000 100 Prep Construction Cmplt Report (CCR) - SM 080CT99A 12NOV99A
SM6-190010 100 Regulator/ Committee Review CCR - SM 12NOV99A 14DEC99A
SM6-1190020 100 Incorp/Respond to Comments/issue Draft CCR - SM 15DEC99A 13FEBOOA
SM6-190030 100 EPA - State Prepare & Issue Accept Ltr CCR - SM 14FEBOOA 20JULOOA
SM6-190040 100 Project Complete - Misc South Tier Soil Rem 20JULOOA
SM6-1NF1 100 Const Cplt Rprt (CCR) Process-SM 080CT99A 20JULOOA

Bedrock Ridge GW Plume Extr System

BD2-120000 100 Prepare / Revise Design Scope of Work - BDRS 24FEB97A 15JUL97A
BD2-122000 100 ccccc DesignScope Deadline >>>>>- BDRS 18APR97A
BD2-125000 100 Regulator/ RMA Committee Review - BDRS 21APR97A 21MAY97A
BD2-130000 100 Prepare 30% (Conceptual) Design - BDRS 16JUL97A 170CT97A
BD2-140000 100 Regulator/ Committee Rev. & Public Input - BDRS 180CT97A 17NOV97A
BD2-150000 100 Prepare 60% Design - BDRS (submission waived) 170CT97A 170CT97A
BD2-160000 100 Regulator / Committee Review - BDRS (NA) 170CT97A 170CT97A
BD2-170000 100 Prepare 95% (Draft Final) Design - BDRS 200CT97A 02NOV98A
BD2-175000 100 «««cccDesign Deadline>>>>>> - BDRS 02NOV98A
BD2-180000 100 Regulator / Committee Review - BDRS 03NOV98A 04DEC98A
BD2-190000 100 Prepare 100% Design - BDRS 07DEC98A 1OMAR99A
BD2-INF 100 Sect 36 Bedrock Ridge GW Extraction Design 24FEB97A 1OMAR99A
BD2-190050 0 Bedrock Ridge DCN Proc (thru Regulator Approval) 02JAN03 02MAY03
BD3-1 10000 100 RVO Procurement Cycle - BDRS 11 MAR99A 19MAY99A
BD4-120000 100 Mobilization - BDRS 19MAY99A 17DEC99A
BD4-125000 100 «««<<<Imp. Start Deadline>>>>>>>>>>> - BDRS 19MAY99A
BD4-125010 100 Well Installation 13AUG99A 17DEC99A
BD4-150000 100 Piping Installation and Well Completion 19JUL99A 22FEBOOA
BD4-250000 100 Demobilization - BDRS 23FEBOOA 25FEBOOA
BD4-255000 100 «««<<<Imp. Finish Deadline>>>>>>>>>>> - BDRS 25FEBOOA
BD4-270000 100 Project Support - Section 36 Bedrock 19MAY99A 25FEBOOA
BD4-lNF 100 Sect. 36 Bedrock Ridge GW Extraction System 19MAY99A 25FEBOOA
BD4A400000 0 Implem of Bedrock Ridge DCN for Sys Enhancements 05MAY03 01JUL03
BD6-260000 100 Prep Preliminary Const Cmplt Report (CCR) - BDRS 26FEBOOA 28APROOA
BD6-260010 100 Regulator/ Committee Review CCR - BDRS 29APROOA 30MAYOOA
BD6-260020 100 Incorp/Respond to Comments/issue Prelim CCR-BDRS 31MAYOOA 28SEPOOA
BD6-260025 100 Operational Verification of System Performance 03MAROOA 02MAR01 A
BD6-260026 100 Redevelopment of Bedrock Ridge Wells 05MAROlA 01MAY01A
BD6-260027 100 Bedrock Ridge Water Table Evaluations 02MAY01A 20DEC01A
BD6-260028 100 Redevelopment of Bedrock Ridge Wells 04FEB02A 19FEB02A
BD6-260029 100 Redevelopment of Extraction Well #2 - (4th time) 18MARo2A 21MAR02A
BD6-260030 100 Procure Equipment/Re-Construct Redevelopment Rig 04JUN02A 18SEP02A
BD6-260035 0 Redevelopment of Extraction Well #2 - (5th Time) 24SEP02A 11 OCT02
BD6-260040 68 Bedrock Ridge Water Table Evaluations 22MAR02A 31 DEC02
BD6-2601 00 0 Operational Verification of BDR Sys Enhancements 02JUL03 03JAN04
BD6-260105 0 Collection and Analysis of Chemical Quality Data 04JAN04 03MAR04
BD6-2601 10 0 Prepare revised Draft CCR - BDRS 04MAR04 03MAY04
BD6-260120 0 Regulator/Committee Review CCR - BDRS 04MAY04 03JUN04
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Bedrock Ridge GW Plume Extr System

BD6-260130 0 Incorp/Respond to Comments/issue Final CCR-BDRS 04JUN04 03JUL04
BD6-260140 0 EPA - State Prepare & Issue Accept Ltr CCR-BDRS 06JUL04 04AUG04
BD6-260150 0 Project Complete - Section 36 Bedrock Ridge 04AUG04
BD6-INF1 0 Const CpIt Rprt (CCR) Process-BDRS 26FEBOOA 04AUG04

South Plants Structure Demolition and Removal

SS2-120000 100 Prepare / Revise Design Scope of Work - SPST 28AUG97A 12FEB98A
SS2-122000 100 «<<<< DesignScope Deadline >>>>>- SPST 200CT97A
SS2-125000 100 Regulator / RMA Committee Review - SPST 21 OCT97A 20NOV97A
SS2-130000 100 Prepare 30% (Conceptual) Design - SPST 21 NOV97A 27MAR98A
SS2-140000 100 Regulator / Committee Rev. & Public Input - SPST 28MAR98A 01 MAY98A
SS2-150000 100 Prepare 60% Design - SPST 30MAR98A 09JUN98A
SS2-160000 100 Regulator / Committee Review - SPST 10JUN98A 10JUL98A
SS2-170000 100 Prepare 95% (Draft Final) Design - SPST 13MAY98A 14AUG98A
SS2-175000 100 «<<<<<Design Deadline>>>>>> - SPST 14AUG98A
SS2-180000 100 Regulator / Committee Review - SPST 1 4AUG98A 17SEP98A
SS2-190000 100 Prepare 100% Design - SPST 18SEP98A 19OCT98A
SS2-196001 100 Prepare 95% Design - SPST Agent Package #5 200CT98A 30APR99A
SS2-196032 100 Regulator Review - SPST Agent Pkg #5 01 MAY99A 28MAY99A
SS2-196033 100 Prepare 100% Design - SPST Agent Pkg #5 01JUN99A 040CT99A
SS2-INF 100 S. Plants Structures Demo Design 28AUG97A 190CT98A
SS3-090000 100 PMC Prepare T.O. Proposal - SPST Package #1 18SEP98A 130CT98A
SS3-090010 100 PMC Assemble T.O. Proposal - SPST Package #1 140CT98A 190CT98A
SS3-100000 100 RVO Procurement Cycle - SPST Package #1 200CT98A 22NOV98A
SS32100010 100 PMC Incorporate WP#2 into T.O. Proposal 18JAN99A 12FEB99A
SS33100010 100 PMC Incorporate WP#3 into T.O. Proposal 07DEC98A 19JAN99A
SS34100010 100 PMC Incorporate WP #4 into T.O. Proposal 17FEB99A 25FEB99A
SS35100010 100 PMC Prepare T.O. Proposal - SPST Agent Pkg. #5 24NOV99A 29DEC99A
SS35100020 100 RVO Procurement Cycle- SPST Agent Pkg. #5 29DEC99A 24FEBOOA
SS4-105000 100 Mobilization - SPST 22NOV98A 16AUG99A
SS4-106000 100 «««<<<Imp. Start Deadline>>>>>> - SPST 22NOV98A
SS4-110000 100 Nonagent Dust and Safety Sampling - SPST 01 MAR99A 30MAY01 A
SS4-115000 100 Nonagent Structures Demolition - SPST 01MAR99A 23APRO1A
SS4-120000 100 Landfill Sig' Contam' Non-agt Matl SPST 01MAR99A 30MAYo1A
SS4-125000 100 Consolidate Other Nonagent Material - SPST 01MAR99A 30MAY01A
SS4-130000 100 Agent Air Monitoring - SPST 24APROOA 17AUGOOA
SS4-135000 100 Agent Structures Demolition - SPST 24APROOA 17AUGOOA
SS4-140000 100 Agent Caustic Treatment - SPST 17AUGOOA 17AUGOOA
SS4-145000 100 Landfill Agent Demolition Material - SPST 24APROOA 17AUGOOA
SS4-160000 100 Demobilization - SPST 30APRO1A 30MAY01A
SS4-161000 100 «««<<<Imp. Finish Deadline>>>>>> - SPST 30MAY01A
SS4-170000 100 Project Support - South Plants Structure Demo 22NOV98A 30MAY01A
SS4-INF 100 South Plants Structure Demolition 14DEC98A 30MAY01A
SS6-165000 100 Prep Constr CmpIt Report (CCR) - SPST - PH I 01 MAYOOA 12JULOOA
SS6-165010 100 Regulator/ Committee Review CCR - SPST - PH I 12JULOOA 17AUGOOA
SS6-165020 100 Inc/Resp Comms/Iss Draft CCR-SPST - PH I 18AUGOOA 08SEPOOA
SS6-165030 100 EPA-State Prep & Iss Accept Ltr CCR-SPST - PH I 11 SEPOOA 29SEPOOA
SS6-165040 100 Project Complete - S P Structure Demo - PH I 29SEPOOA
SS6-INF1 100 Const CpIt Rprt (CCR) Process-SPST 01MAYOOA 29SEPOOA
SS6-165001 100 Prep ConstrCmplt Report (CCR) - SPST - PH Il 31MAYO1A 18DEC01A
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South Plants Structure Demolition and Removal

SS6-165011 100 Regulator/Committee Review CCR - SPST - PH Il 20DEC01A 25JAN02A
SS6-165021 100 Inc/Resp to Comms/Iss Draft CCR-SPST - PH II 26JAN02A 18APR02A
SS6-165031 100 EPA-State Prep & Iss Accept Ltr CCR-SPST - PH II 19APR02A 02JUL02A
SS6-165041 100 Project Complete - S P Structure Demo - PH II 02JUL02A
SS6-INF2 100 Const CpIt Rprt (CCR) Process-SPST 31MAY01A 02JULo2A

Miscellaneous RMA Structure Demolition & Removal

MS2-120000 100 Prepare / Revise Design Scope of Work - MIST 02NOV98A 03FEB99A
MS2-122000 100 <c«<c DesignScope Deadline >>>>>- MIST 13NOV98A
MS2-125000 100 Regulator/ RMA Committee Review - MIST 13NOV98A 08JAN99A
MS2-130000 100 Prepare 30% (Conceptual) Design - MIST 11JAN99A 22FEB99A
MS2-140000 100 Regulator / RMA Committee Review - MIST 23FEB99A 25MAR99A
MS2-150000 100 Prepare 60% Design - MIST 23FEB99A 02AUG99A
MS2-160000 100 Regulator/ RMA Committee Review - MIST 03AUG99A 03SEP99A
MS2-170000 100 Prepare 95% (Draft Final) Design - MIST 03AUG99A 02NOV99A
MS2-175000 100 «««<<<Design Deadline>>>>>> - MIST 02NOV99A
MS2-180000 100 Regulator/ RMA Committee Review - MIST 03NOV99A 03DEC99A
MS2-190000 100 Prepare 100% Design - MIST 06DEC99A 24JANOOA
MS2-INF 100 Misc. Structure Demo Design 02NOV98A 24JANOOA
MS3-090000 100 PMC Prepare T.O. Proposal - MIST Remed PH I 07JANOOA 21JANOOA
MS3-1 00000 100 RVO Procurement Cycle - MIST Remed PH I 24JANOOA 23FEBOOA
MS3-090100 0 PMC Prepare T.O. Proposal - MIST Remed PH II 21JAN03 18FEB03
MS3-090400 0 RVO Procurement Cycle - MIST Remed PH II 19FEB03 25MAR03
MS3-090500 0 PMC Prepare T.O. Proposal - MIST Remed PH III 27OCT09 25NOV09
MS3-090700 0 RVO Procurement Cycle - MIST Remed PH III 29NOV09 05JAN10
MS4-105000 100 Mobilization - PH I - MIST 24FEBOOA 24APROOA
MS4-106000 100 «««<<<Imp. Start Deadline>>>>>> - MIST 24FEBOOA
MS4-135000 100 Remaining Nonagent Structures Demo - PH I - MIST 24APROOA 15DECOOA
MS4-135550 100 B809 Irondale Structure Demo - PH I - MIST 06MAR02A 23MAY02A
MS4-140000 100 NP Drum Disposal 28AUGOOA 21DECOOA
MS4-150000 100 BOR1Supportto Misc. Structures Phase I - MIST 01MAYOOA 04DECOOA
MS4-155000 100 Remaining Agent Structures Demo - PH I - MIST 26APROOA 14JULOOA
MS4-170000 100 Backfill Demolished Areas - PH I - MIST 01MAYOOA 04DECOOA
MS4-180000 100 Demobilization - PH I - MIST 06NOVOOA 19DECOOA
MS4-INF10 100 Misc. RMA Structures - Phase I 24FEBOOA 19DECOOA
MS4-200000 100 Project Support PH I - Misc RMA Structure Demo 24FEBOOA 19DECOOA
MS4-200100 100 Proj Sup PH I - Sect. 36 Debris Pile Screening 07MAY01A 15JUN01A
MS4-107000 0 Mobilization - PH II - MIST 25MAR03 23MAY03
MS4-116000 0 MP/RY Structures Demolition - PH II - MIST 27MAY03 07MAY04
MS4-136000 0 Remaining Nonagent Structures Demo - PH II MIST 27MAY03 07MAY04
MS4-156000 0 Remaining Agent Structures Demo - PH II - MIST 27MAY03 07MAY04
MS4-171 000 0 Backfill Demolished Areas - PH II - MIST 03JUN03 24AUG04
MS4-171500 0 Revegetation Demolished Areas - PH II - MIST 15JAN04 03SEP04
MS4-182000 0 Demobilization - PH II - MIST 25AUG04 22SEP04
MS4-INF20 0 Misc. RMA Structures - Phase II 25MAR03 22SEP04
MS4-201000 0 Project Support Ph II - Misc RMA Structure Demo 25MAR03 22SEP04
MS4-108000 0 Mobilization - PH Ill - MIST 05JAN10 29MAR10
MS4-117000 0 MP/RY Structures Demolition - PH III - MIST 30MAR10 29MAR11
MS4-137000 0 Remaining Nonagent Structure Demo - PH III MIST 30MAR10 14MAR11
MS4-145000 0 Remaining Consolidate Other Nonagnt Mat'l - MIST 30MAR10 14MAR11
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Miscellaneous RMA Structure Demolition & Removal

MS4-170100 0 BOR5 Support to Misc. Structures Phase III -MIST 30MAR10 14MAR11
MS4-172000 0 Backfill Demolished Areas - PH III - MIST 30MAR10 14MAR11
MS4-172500 0 Revegetation Demolished Areas - PH III - MIST 08SEP10 18APR11
MS4-183000 0 Demobilization - PH III - MIST 30MAR11 26APR11
MS4-183500 0 «««<<<Imp. Finish Deadline>>>>>>>>>>> - MIST 26APR11
MS4-202000 0 Project Support Ph III - Misc RMA Structure Demo 05JAN10 26APR11
MS4-INF30 0 Misc. RMA Structures - Phase III 05JAN10 26APR11
MS6-185001 100 Prep Construction Cmpit Report (CCR) - MIST 18DECOOA 16FEB01A
MS6-185051 100 Complete Construction Cmpit Report (CCR) - MIST 18JUN01A 04SEP01A
MS6-185011 100 Regulator/ Committee Review CCR - MIST OSSEP01A 14NOV01A
MS6-185021 100 Incorp/Respond to Comments/issue Draft CCR -MIST 1SNOV01A 23MAY02A
MS6-185031 97 EPA - State Prepare & Issue Accept Ltr CCR-MIST 24MAY02A 28SEP02
MS6-185041 0 Project Complete - Misc RMA Structs Demo - PH I 30SEP02
MS6-INF40 100 Const Cplt Rprt (CCR) Process - PH I 18DECOOA 28SEP02
MS6-185002 0 Prep Construction CmpIt Report (CCR) - MIST 23SEP04 21NOV04
MS6-185012 0 Regulator/ Committee Review CCR - MIST 22NOV04 23DEC04
MS6-185022 0 Incorp/Respond to Comments/issue Draft CCR -MIST 26DEC04 26JAN05
MS6-185032 0 EPA - State Prepare & Issue Accept Ltr CCR-MIST 27JAN05 25FEB05
MS6-185042 0 Project Complete - Misc RMA Structs Demo - PH II 25FEB05
MS6-INF50 0 Const CpIt Rprt (CCR) Process - PH II 23SEP04 25FEB05
M56-185003 0 Prep Construction Cmplt Report (CCR) - MIST 27APR11 26JUN11
MS6-185013 0 Regulator/Committee Review CCR - MIST 27JUN11 27JUL11
MS6-185023 0 Incorp/Respond to Comments/Issue Draft CCR -MIST 28JUL11 26AUG11
MS6-185033 0 EPA - State Prepare & Issue Accept Ltr CCR-MIST 27AUG11 26SEP11
MS6-185043 0 Project Complete - Misc RMA Structs Demo - PHIII 26SEP11
MS6-INF60 0 Const CpIt Rprt (CCR) Process - PH III 27APR11 26SEP11
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Buried M-1 Pits Soil Remediation

M11-100000 100 PMC - Ml Pits Treatability Study 16DEC98A 12APROOA
Ml1 -INF 100 Treatability Study - Ml P 16DEC98A 12APROOA
M12-120000 100 Prepare / Revise Design Scope of Work - Ml P 03JANOOA 14APROOA
M12-122000 100 «<<<< DesignScope Deadline >>>>>- Ml P 17MAROOA
M12-125000 100 Regulator/ RMA Committee Review - M1P 17MAROOA 10APROOA
M12-130000 100 Prepare 30% (Conceptual) Design - M1P 18APROOA 28JUNOOA
M12-140000 100 Regulator/Committee Rev, & Public Input - M1P 29JUNOOA 28JULOOA
M12-170000 100 Prepare 95% (Draft Final) Design - M1P 28JULOOA 18OCTOOA
M12-175000 100 <<<<<<Design Deadline>>>>>> - M1P 180CTOOA
M12-180000 100 Regulator / Committee Review - Ml P 18OCTOOA 17NOVOOA
M12-190000 100 Prepare 100% Design - M1P 01NOVOOA 25JAN01A
M12-INF 100 Buried M-1 Pit Design 03JANOOA 25JANO1A
M13-109000 100 PMC Prepare T.O. Proposal - MiP Remediation 18OCTOOA 17NOVOOA
M13-109010 100 PMC Assemble T.O. Proposal - Ml P Remediation 20NOVOOA 13DECOOA
Ml 3-110000 100 RVO Procurement Cycle - MiP Remediation 14DECOOA 01FEB01A
M14-120000 100 Mobilization- M1P 09FEB01A 15JUN01A
M14-125000 100 «««<<<Imp. Start Deadline>>>>>> - M1P 01FEB01A
M14-145000 100 M-1 Pit Pre-Production Test - Ml P 17MAY01A 15JUN01A
M14-140000 100 M-1 Pit Excavation wNapor Controls -M1P 19JUNOlA 16OCTO1A
M14-150000 100 Caustic Wash of Agent Soil (if necessary) - Ml P 19JUNo1A 16OCT01A
M14-170000 100 Landfill Treated Material - M1P 19JUNO1A 16OCTOlA
M14-160000 100 Solidify M-1 Pit Material - M1P 19JUNO1A 16QCTO1A
M14-180000 100 Backfill w/ Borrow Material - Ml P 11 JUL01A 24OCT01 A
M14-140100 100 BOR3 Support to Buried M-1 Pits Soils - Ml P 26SEP01A 25OCT01 A
M14-200000 100 Demobilization - M1P 21SEPO1A 01NOV01A
M14-205000 100 «<««<<Imp. Finish Deadline>>>>>> - M1P 01NOV01A
M14-220000 100 Project Support - Buried M-1 Pit Soil Rem O9FEB01A 01NOV01A
M14-INF 100 Buried M-1 Pits Remediation O9FEB01A 01NOV01A
M16-210000 100 Prep Construction Cmplt Report (CCR) - M1P 02NOV01A 31DEC01A
M16-210010 100 Regulator/ Committee Review CCR - Ml P 02JANO2A 01 FEB02A
M16-210020 100 Incorp/Respond to Comments/issue Final CCR -Ml P 01FEB02A 01 MAR02A
M16-210030 100 EPA - State Prepare & Issue Accept Ltr CCR -MlP 04MAR02A 18JUL02A
M16-210040 100 Project Complete - Ml Pit Soil Remediation 18JUL02A
M16-INF1 100 Const Cpit Rprt (CCR) Process-MiP 02NOV01A 18JUL02A

Hex Pit Soil Remediation

HX1 -110000 100 Pre-remediation Studies 09SEP96A 13JUN97A
HX1-120000 100 Field Investigation 16JUN97A 16FEB98A
HX1 -1 25000 100 Thermal Technology Evaluation 02SEP97A 30SEP98A
HX1 -1 30000 100 Hex Pit Treatability Study 01 MAR99A 06MAROOA
HX1-INF 100 Hex Pit Treatability Study 09SEP96A 06MAROOA
HX1-140000 47 Hex Pit ROD Amendment 24JUN02A 21JAN03
HX1-150000 71 Hex Pit Compatibility Study 24JUNO2A 06NOV02
HX1-INF2 47 Hex Pit Leachate Production Study/ROD Amendment 24JUN02A 21JAN03
HX2-120000 100 Prepare / Revise Design Scope of Work - HEXP 08FEBOOA 22MAROOA
HX2-122000 100 «<ccc DesignScope Deadline >>>>>- HEXP 16FEBOOA
HX2-125000 100 Regulator/ RMA Committee Review - HEXP 16FEBOOA 01MAROOA
HX2-130000 100 Prepare 30% (Conceptual) Design - HEXP 22FEBOOA 25APROOA
HX2-140000 100 Regulator/Committee Rev. & Public Input - HEXP 26APROOA 2SMAYOOA
HX2-150000 100 Prepare 60% Design (waived) - HEXP 26APROOA 2SAPROOA
HX2-160000 100 Regulator / Committee Review (waived) - HEXP 26APROOA 25APROOA
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Hex Pit Soil Remediation

HX2-170000 100 Prepare 95% (Draft Final) Design - HEXP 26APROOA 02AUGOOA
HX2-170500 100 Prepare 95% Design Addendum - HEXP 27OCTOOA 28DECOOA
HX2-175000 100 <«««<<Design Deadline>>>>>> - HEXP 02AUGOOA
HX2-180000 100 Regulator / Committee Review - HEXP 02AUGOOA 07SEPOOA
HX2-180500 100 Regulator / Committe Review 95% Addendum - HEXP 29DECOOA 29JANO1A
HX2-190000 100 Prepare 100% Design - HEXP 29DECOOA 20MARO1A
HX2-INF 100 Hex Pit Design 08FEBOOA 20MARO1A
HX2-120500 0 Prepare/Revise Design SOW - Hex Pit Redesign 28OCT02 23JAN03
HX2-122200 0 c<<c< DesignScope Deadline >>>>>- HEXP 23JAN03
:HX2-120520 0 Regulator/RMA Committee Review -DSOW Redesign 30JAN03 28FEB03
HX2-130500 0 Prepare 30% Design - Hex Pit Redesign 01 NOV02 30JAN03
HX2-140500 0 Regulator/Committee Rev - 30% Redesign 30JAN03 28FEB03
HX2-150500 0 Prepare 60% Design - Hex Pit Redesign 03FEB03 28APR03
HX2-160500 0 Regulator/Committee Rev - 60% Redesign 28APR03 28MAY03
HX2-170510 0 Prepare 95% Design - Hex Pit Redesign 29APR03 29JUL03
HX2-175200 0 «««<<<Design Deadline>>>>>> - HEXP 29JUL03
HX2-180520 0 Regulator/ Committee Review - 95% Redesign 29JUL03 27AUG03
HX2-190500 0 Prepare 100% Design - Hex Pit Redesign 30JUL03 24SEP03
HX2-INF2 0 Hex Pit Redesign 28OCT02 24SEP03
HX3-109000 100 PMC Prepare T.O. Proposal - HEXP Remediation 25JULOOA 04AUGOOA
HX3-109010 100 PMC Assemble T.O. Proposal - HEXP Remediation 07AUGOOA 11 AUGOOA
HX3-110000 100 RVO Procurement Cycle - HEXP Remediation 14AUGOOA 21MAR01A
HX3-109001 0 PMC Prepare TO Proposal - HEX Pit HWL Rem. 11SEP03 24SEP03
HX3-109011 0 PMC Assemble TO Proposal - HEX Pit HWL Rem. 25SEP03 01 OCT03
HX3-110001 0 RVO Procurement Cycle - HEX Pit HWL Remediation 02OCT03 31OCT03
HX4-120000 100 Mobilization - HEXP 22MAR01A 14FEB02A
HX4-125000 100 <<<<<«Imp. Start Deadline>>>>>> - HEXP 21MAR01A
HX4-130000 100 Agent Air Monitoring 31 OCT01 A 31OCT01A
HX4-140000 100 Hex Pit Treatment - HEXP 15FEB02A 17APR02A
HX4-180000 100 Demobilization - HEXP 18APR02A 27JUN02A
HX4-185000 100 «««<<<Imp. Finish Deadline>>>>>> - HEXP 27JUN02A
HX4-200000 100 Project Support - Hex Pit Soil 22MAR01A 27JUN02A
HX4-INF 100 Hex Pit Soil Remediation 22MAR01A 27JUN02A
HX4-120200 0 Mobilization - HEXP 31OCT03 20NOV03
HX4-125200 0 «««<<<Imp. Start Deadline>>>>>> - HEXP 31OCT03
HX4-140200 0 Excavate/Transport to HWL - HEXP 21NOV03 22DEC03
HX4-180200 0 Demobilization - HEXP 23DEC03 30DEC03
HX4-185200 0 «««<<<Imp. Finish Deadline>>>>>> - HEXP 30DEC03
HX4-200200 0 Project Support - Hex Pit Soil 31OCT03 30DEC03
HX4-INF2 0 Hex Pit Soil Remediation 31OCT03 30DEC03
HX6-191000 0 Prep Construction Cmplt Report (CCR) - HEXP 31DEC03 29FEB04
HX6-191100 0 Regulator/ Committee Review CCR - HEXP 01 MAR04 30MAR04
HX6-191110 0 Incorp/Respond to Comments/Issue Final CCR -HEXP 31MAR04 29APR04
HX6-191120 0 EPA - State Prepare & Issue Accept Ltr CCR-HEXP 30APR04 30MAY04
HX6-191130 0 Project Complete - Hex Pit Soil Remediation 30MAY04
HX6-INF2 0 Const CpIt Rprt (CCR) Process-HEXP 31 DEC03 30MAY04

SP BOA & CPA Soil Remediation - PH II

SC2-120000 100 Prepare / Revise Design Scope of Work - SPCP 01JUN98A 16NOV98A
SC2-122000 100 «<<<< DesignScope Deadline >>>>>- SPCP 04SEP98A
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SP BOA & CPA Soil Remediation - PH II

SC2-125000 100 Regulator / RMA Committee Review - SPCP OSSEP98A 080CT98A
SC2-130000 100 Prepare 30% (Conceptual) Design - SPCP 17NOV98A 22FEB99A
SC2-140000 100 Regulator/Comm Rev. & Public Input - SPCP 23FEB99A 23MAR99A
SC2-150000 100 Prepare 60% Design - SPCP 23MAR99A 26MAY99A
SC2-160000 100 Regulator/Committee Review - SPCP 26MAY99A 25JUN99A
SC2-170000 100 Prepare 95% (Draft Final) Design PH I - SPCP 26MAY99A 15DEC99A
SC2-175000 100 ««<<<<Design Deadline>>>>>> PH I - SPCP 15DEC99A
SC2-180000 100 Regulator/Committee Review PH I - SPCP 15DEC99A 16JANOOA
SC2-190000 100 Prepare 100% Design PH I - SPCP 17JANOOA 24MAROOA
SC2-170001 100 Prepare 95% (Draft Final) Design PH II - SPCP 27MAROOA 07AUGOOA
SC2-175001 100 «««<<<Design Deadline - PH II>>>>>>>>>>> - SPCP 07AUGOOA
SC2-180001 100 Regulator/Committee Review PH II - SPCP 08AUGOOA 02NOVOOA
SC2-190101 100 Prepare 100% Design PH II - SPCP 03NOVOOA 05JUNOIA
SC2-INF 100 SP BOA & CPA Soil Remediation Design - Ph II 01JUN98A 05JUN01A
SC2-120001 0 SP Cover Redesign (PMC) 24FEB03 23MAY03
SC2-121000 0 Regulator Review of DCN - Cover Redesign 24MAY03 23JUN03
SC3-109000 100 PMC Prepare Task Order Proposal - SPCP 16AUG01A 1SOCT01A
SC3- 110000 100 RVO Procurement Cycle - SPCP 15OCT01A 03DEC01A
SC3-109001 0 PMC Prepare Task Order Proposal - SP Cover 31JUL03 29AUG03
SC3-1 10001 0 RVO Procurement Cycle - SP Cover 05SEP03 21 OCT03
SC4-120000 100 Mobilization - SPCP 19DEC01A 18MAR02A
SC4-125000 100 «<««ccImp. Start Deadline>>>>>> - SPCP 03DEC01A
SC4-155000 0 Excavate Non-Agent/HH Soil - SPCP 14MAR02A 23OCT02
SC4-170100 100 BOR3 Support to SP CPA Soils - Not Required 01 MAY02A 01 MAY02A
SC4-140000 0 Excavate Agent/HH Soil - SPCP 21 MAR02A 02OCT02
SC4-148000 100 Excavate / Plug Agent Chemical Sewers - SPCP 19JUN02A 30AUG02A
SC4-150000 100 Caustic Wash Agent Soil - SPCP (not req'd) 01APR02A 01APR02A
SC4-160000 0 Landfill AgentVHH Soil - SPCP 21MAR02A 23OCT02
SC4-158000 100 Excavate / Plug Non-Agent Chemical Sewers - SPCP 19JUN02A 30AUG02A
SC4-159000 100 Chemical Sewers Plugging (Agent and Non-Agent) 19JUN02A 30AUG02A
SC4-00000 0 BOR1 1 Support to South Plants (now to Compl Tr.) 13SEP02A 01NOV02
SC4-170000 0 Consolidate Mat Fm SP Bal as Back/Gradefill-SPCP 14MAR02A 21NOV02
SC4-230000 0 Non-Agent Structures Demo/Removal - SPCP 14OCT02 08JAN03
SC4-200000 0 Install Gradefill After Consolidation - SPCP (H) 22NOV02 09APR03
SC4-210000 0 Demobilization - SPCP 10APR03 30APR03
SC4-280000 14 Project Support - South Plant Central Process 19DEC01A 30APR03
SC4-INF 50 SP BOA & CPA Soil Remediation - Ph II 19DEC01A 30APR03
SC4-120100 0 S/C Mobilization for Cap / Cover Instal. - SPCP 24OCT03 29DEC03
SC4-180000 0 Install Biota Barrier - SPCP 30DEC03 31 MAR04
SC4-170101 0 BOR3 Support to South Plants CPA Cover - SPCP 01APR04 05JAN05
SC4-240000 0 Install Soil Cover - SPCP 01APR04 23JUN05
SC4-250000 0 Permanent Revegetation Over Soil Cap/Cover-SPCP 22MAR05 02MAY05
SC4-250110 0 Soil Amendment- SPCP 22MAR05 25APR05
SC4-260000 0 Demobilization - SPCP 24JUN05 01JUL05
SC4-265000 0 «<<<<<Imp. Finish Deadline>>>>>> - SPCP 01JUL05
SC4-280001 0 Project Support SPCPA - Cover 24OCT03 01JUL05
SC4-INF2 0 SP BOA & CPA Soil Remediation Ph II - Cover 24OCT03 01JUL05
SC6-270000 0 Prep Draft Constr Cmplt Report (CCR) - SP Cover 02JUL05 31AUG05
SC6-270010 0 Regulator/Committee Review CCR - SP Cover 01SEP05 01OCT05
SC6-270020 0 Incorp/Respond to Comments/Issue Draft CCR-SP Cv 02OCT05 31OCT05
SC6-270030 0 EPA - State Prepare & Issue Accept Ltr CCR-SP C 01 NOV05 02DEC05
SC6-270040 0 Project Complete - SP BOA & CPA Ph II - Cover 02DEC05
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SP BOA & CPA Soil Remediation - PH II

SC6-INF1 0 Const Cpit Rprt (CCR) Process-SP Cover 02JUL05 02DEC05
SC6-260000 0 Prepare Draft CCR - South Plant BOA & CPA II 01 MAY03 30JUN03
SC6-260010 0 RVO & Regulat.Review Draft CCR - SP BOA & CPA II 01JUL03 31JUL03
SC6-260020 0 Incorp. Reg. Corn. Draft CCR - SP BOA & CPA II 01AUG03 30AUG03
SC6-260030 0 EPA - State Prep & Iss Accpt L - SP BOA CCR 31AUG03 30SEP03
SC6-1NF2 0 Const CpIt Rprt (CCR) Process-SP BOA & CPA Ph II 01 MAY03 30SEP03
SC7-100000 0 <ccc Short-Term Maintenance >>>> - SPCP 29JUN05 27SEP11
SC8-1 00000 0 Post Remediation Operations/Maintenance - SPCP 28SEP11 17DEC37

SP BOA & CPA Soil Remedation - PH I

SR2-120000 100 Prepare / Revise Design Scope of Work 01JUN98A 16NOV98A
SR2-122000 100 <cccc DesignScope Deadline >>>>>- SPBA 04SEP98A
SR2-125000 100 Regulator / RMA Committee Review - SPBA 05SEP98A 080CT98A
SR2-130000 100 Prepare 30% (Conceptual) Design - SPBA 17NOV98A 22FEB99A
SR2-140000 100 Regulator / Committee Rev. & Public Input 23FEB99A 23MAR99A
SR2-150000 100 Prepare 60% Design - SPBA 23MAR99A 26MAY99A
SR2-160000 100 Regulator/ Committee Review - SPBA 26MAY99A 25JUN99A
SR2-170000 100 PH I - Prepare 95% (Draft Final) Design - SPBA 26MAY99A 15DEC99A
SR2-175000 100 «««<ccDesign Deadline>>>>>> - SPBA 15DEC99A
SR2-180000 100 Regulator/Committee Review - SPBA 1SDEC99A 16JANOOA
SR2-1190000 100 Prepare 100% Design - SPBA 17JANOOA 24MAROOA
SR2-INF 100 SP BOA & CPA Soil Remediation Design- Ph I 01JUN98A 24MAROOA
SR3-109000 100 PMC Prepare T.O. Proposal - SPBA Remediation 14DEC99A 12JANOOA
SR3-110000 100 RVO Procurement Cycle - SPBA Remediation 13JANOOA 28FEBOOA
SR4-120000 100 Mobilization - SPBA 28FEBOOA 07JULOOA
SR4-1125000 100 ccccccImp. Start Deadline>>>>>> - SPBA 28FEBOOA
SR4-153000 100 Survey Chemical Sewer Line - SPBA 23JUNOOA 28SEP01A
SR4-155000 100 Excavate/Strip Sewer Overburden - SPBA 23JUNOOA 28SEP01A
SR4-158000 100 Excavate Chemical Sewer - SPBA 23JUNOOA 28SEP01A
SR4-160000 100 Excavate Agent - SPBA 08JUNOOA 31AUGOOA
SR4-180000 100 Caustic Wash Agent Soil/Material - SPBA 31AUGOOA 31AUGOOA
SR4-190000 100 Landfill Agent/HH/Chem Sew- SPBA 23JUNOOA 12OCT01A
SR4-200000 100 Backfill Chem Sewers - SPBA 08AUGOOA 28SEPO1A
SR4-240000 100 Demobilization PH I - SPBA 03OCT01A 12OCTO1A
SR4-245000 100 «««<<<Imp. Finish Deadline>>>>>> - SPBA 12OCT01A
SR4-260000 100 Project Support PH I - SPBA 28FEBOOA 12OCT01A
SR4-INF 100 SP BOA & CPA Soil Remediation - PH I 28FEBOOA 12OCT01A
SR4-230100 100 Revegetation - SPBA 14NOV01A 13DECO1 A
SR6-250000 100 Prep Const Cmplt Rpt (CCR) - SPBA - PH I 15OCT01 A 11 DEC01 A
SR6-250010 100 Reg/Committee Review CCR - SPBA - PH I 12DEC01A 25JAN02A
SR6-250020 100 Incorp/Resp to Comments/issue Drft CCR-SPBA PH I 26JAN02A 08FEB02A
SR6-250024 100 Incorp/Resp to Comments/re-Issue Drft CCR 08FEB02A 02JUL02A
SR6-250030 100 EPA-State Prep & Iss Accept Ltr CCR-SPBA - PH I 03JUL02A 24SEP02A
SR6-250040 100 Project Complete - SP BOA & CPA Soil Rem - PH I 24SEP02A
SR6-INF2 100 Const Cplt Rprt (CCR) Process-SPBA PH I 15OCTo1A 24SEP02A
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Sanitary Sewer Manhole Plugging - Phase II

S22-120000 100 Prepare/Revise Design Scope of Work - SSW2 14JAN02A 25JUL02A
S22-122000 100 «<<<< DesignScope Deadline >>>>>- SSW2 12FEB02A
S22-125000 100 Regulator / RMA Committee Review - SSW2 13FEB02A 14MAR02A
S22-130000 100 Prepare 30% (Conceptual) Design - SSW2 25JUL02A 25JUL02A
S22-140000 100 Regulator / Committee Rev. & Public Input - SSW2 25JUL02A 25JUL02A
S22-150000 100 Prepare 60% Design - SSW2 25JULO2A 25JUL02A
S22-160000 100 Regulator / Committee Review -SSW2 25JUL02A 25JUL02A
S22-INF 100 Phase II San Sewer Design 14JAN02A 23AUGO2A
S22-170000 0 Prepare 95% (Draft Final) Design - SSW2 30JUN09 22OCT09
S22-175000 0 «««cccDesign Deadline>>>>>> - SSW2 23OCT09
S22-180000 0 Regulator / Committee Review - SSW2 25OCT09 23NOV09
S22-190000 0 Prepare 100% Design - SSW2 24NOV09 08FEB10
S22-INF1 0 Phase II San Sewer Design - 95/100% 30JUN09 08FEB10
S23-109000 0 PMC Prepare T.O. Proposal - SSW2 Remed PH I 24NOV09 23FEB10
S23-110000 0 RVO Procurement Cycle - SSW2 Remediation PH I 24FEB10 30MAR10
S24-120000 0 Mobilization - SSW2 PH I 30MAR10 07MAY10
S24-125000 0 «<<<<«Imp. Start Deadline>>>>>> - SSW2 PH I 30MAR10
S24-130000 0 Plugging of Manholes - SSW2 PH I 10MAY10 11JUN10
S24-140000 0 Demobilization - SSW2 PH I 14JUN10 12JUL10
S24-1451 00 0 «««<<<Imp. Finish Deadline>>>>> - SSW2 PH II 12JUL10
S24-160000 0 Project Support - Sanitary Sewer Manhole Plug 30MAR10 12JUL10
S24-INF 0 Phase II Sanitary Sewer Plugging 30MAR10 12JUL10
S26-150000 0 Prep Construct' Cmplt Report (CCR) - SSW2 PH I 13JUL10 11SEP10
S26-150010 0 Regulator/Committee Review CCR - SSW2 PH I 12SEP10 11OCT10
S26-150020 0 Incorp/Respond to Comments/Issue Draft CCR -SSW2 12OCT10 1 ONOV10
S26-150030 0 EPA - State Prepare & Issue Accept Ltr CCR-SSW2 11NOV10 12DEC10
S26-150040 0 Project Complete - Ph II San Sewer Manhole Plug 12DEC10
S26-INF1 0 Const Cplt Rprt (CCR) Process-SSW2 13JUL10 12DEC10

Section 36 Balance of Areas Soil Rem

T62-120000 100 Prepare/Revise Draft Design Scope of Work - 36BA 19DECOOA 22MAY01A
T62-122000 100 c<<<< Design Scope Deadline >>>>>- 36BA 06FEB01A
T62-125000 100 Regulatory Agency / RMA Committee Review - 36BA 06FEB01 A 07MAR01 A
T62-130000 100 Prepare 30% (Conceptual) Design - 36BA 02JANO1A 22MAYO1A
T62-140000 100 Regulatory Agency Rev. & Public Input - 36BA 23MAY01A 22JUNO1A
T62-150000 100 Prepare 60% Design Phase I - 36BA 23MAY01A 07FEB02A
T62-160000 100 Regulatory Agency Rev. 60% Des. Ph. I - 36BA 07FEB02A 13MAR02A
T62-170000 100 Prepare 95% (Draft Final) Design Phase I - 36BA 08FEB02A 13MAR02A
T62-155000 100 Prepare Revised 60% (Draft Final) Design - 36BA 13MAR02A 24JUN02A
T62-165000 100 Regulatory Agency Rev. Revised 60% Des. - 36BA 25JUN02A 08AUG02A
T62-171000 62 Prepare 95% (Draft Final) Design - 36BA 25JUN02A 26NOV02
T62-175000 0 «««<<<Design Deadline>>>>>> - 36BA 26NOV02
T62-1 80000 0 Regulatory Agency Review 95% Design - 36BA 26NOV02 28DEC02
T62-190000 0 Prepare 100% Design - 36BA 27NOV02 07FEB03
T62-INF 83 Sect. 36 Balance of Area Design 19DECOOA 07FEB03
T63-109000 0 PMC Prepare TOP - Remediation - 36BA PART 1 05DEC02 10JAN03
T63-110000 0 RVO Procurement Cycle -Remediation -36BA PART 1 11JAN03 01APR03
T63-1 11000 0 PMC Prepare TOP - Remediation - 36BA PART 2 12NOV04 30DEC04
T63-112000 0 RVO Procurement Cycle -Remediation -36BA PART 2 04JAN05 04APR05
T64-120000 0 Mobilization - Remediation Sub - 36BA Part 1 01APR03 12MAY03
T64-125000 0 «««<<<Imp. Start Deadline>>>>>> - 36BA 01APR03
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Section 36 Balance of Areas Soil Rem

T64-154000 0 Demolition of Sitework - 36BA Part 1 13MAY03 1 1JUN03
T64-170000 0 Consolidate Demo Debris to BASIN A - 36BA Part 1 13MAY03 11JUN03
T64-160000 0 Excavate Agent -HHE Soils - 36BA Part 1 19JUN03 02OCT03
T64-165000 0 Excavate Agent -Biota/Pi Soils -36BA Part 1 03OCT03 26JAN04
T64-157000 0 Excavate Agent - Chem Sewers - 36BA Part 1 27JAN04 03FEB04
T64-156000 0 Excavate Non-Agent - Chem Sewers - 36BA Part 1 04FEB04 13FEB04
T64-190000 0 Consolidate Soils to HWL - 36BA Part 1 19JUN03 13FEB04
T64-165300 0 Soil Ripping / Scarification - 36BA Part 1 16FEB04 03MAR04
T64-220000 0 Demobilization - Remediation Sub - 36BA Part 1 04MAR04 31 MAR04
T64-222000 0 Interim Revegetation - Reveg Sub - 36BA Part 1 22MAR04 16APR04
T64-INF1 0 Sect. 36 BOA Remediation -Demolition & Disposal 01APR03 16APR04
T64-121000 0 Mobilization - Remediation Sub - 36BA Part 2 04APRO5 20MAY05
T64-31 0000 0 Excavate Agent - Biota/P1 - 36BA Part 2 23MAY05 08NOV05
T64-31 0100 0 Gradefill w/Overburden - 36BA Part 2 09NOV05 01MAY06
T64-320000 0 Excavate Non-Agent - Biota/P1 Soil - 36BA Part 2 02MAY06 13JUN06
T64-320100 0 Gradef ill w/Overburden - 36BA Part 2 02MAY06 13JUN06
T64-330000 0 Borrow Area Excavation - 36BA Part 2 14JUN06 02OCT06
T64-330100 0 Backfill to Grade - 36BA Part 2 14JUN06 02OCT06
T64-365000 0 Cap / Cover Construction - 36BA Part 2 03OCT06 01 FEB07
T64-179900 0 BOR9A Support to Section 36 BOA Part 2 / Cover 14JUN06 01FEB07
T64-221 000 0 Demobilization - Remediation Sub - 36BA Part 2 02FEB07 15MAR07
T64-21 0000 0 Permanent Revegetation over Soil Cover - 36BA 21 MAR07 08MAY07
T64-225000 0 «««<<<Imp. Finish Deadline>>>>>> - 36BA 08MAY07
T64-INF2 0 Sect. 36 BOA Remediation - Gradefill & Cover 04APR05 08MAY07
T64-240000 0 Project Support - Section 36 BOA 01APR03 08MAY07
T64-INF 0 Sect. 36 Balance Soils Remediation 01APR03 08MAY07
T66-230000 0 Prep Construction Completion Report (CCR) - 36BA 09MAY07 09JUL07
T66-230010 0 Regulator/Committee Review CCR - 36BA 10JUL07 08AUG07
T66-230020 0 Incorp/Respond to Comments/issue Draft CCR -36BA 09AUG07 08SEP07
T66-230030 0 EPA - State Prepare & Issue Accept Ltr CCR-36BA 09SEP07 08OCT07
T66-230040 0 Project Complete - Section 36 Balance of Area 08OCT07
T66-INF1 0 Const Completion Report (CCR) Process - 36BA 09MAY07 08OCT07
T67-1 00000 0 ccc<c Short-Term Maintenance >>>>> - 36BA 09MAY07 27SEP11
T68-1 0000 0 Post Remediation Operations/Maintenance - 36BA 28SEP11 19NOV36

Secondary Basins Soil Remediation

SB2-120100 100 Prepare/Revise Design Scope of Work - SEHH 23AUG99A 10DEC99A
SB2-122100 100 «<<<< DesignScope Deadline >>>>>- SEHH 17SEP99A
SB2-121100 100 Regulator/RMA Committee Review Draft SOW - SEHH 18SEP99A 170CT99A
SB2-130100 100 Prepare 30% (Conceptual) Design - SEHH 180CT99A 10DEC99A
SB2-140100 100 Regulator / Committee Rev. & Public Input - SEHH 11 DEC99A 09JANOOA
SB2-1501 00 100 Prepare 60% Design - SEHH 1OJANOOA 1 OMAROOA
SB2-160100 100 Regulator / Committee Review - SEHH 11 MAROOA O9APROOA
SB2-170100 100 Prepare 95% (Draft Final) Design - SEHH 10APROOA 26MAYOOA
SB2-175100 100 <ccccccDesign Deadline>>>>>> - SEHH 26MAYOOA
SB2-180100 100 Regulator/ Committee Review - SEHH 27MAYOOA 25JUNOOA
SB2-190100 100 Prepare 100% Design - SEHH 26JUNOOA 25AUGOOA
SB2-200100 100 ESD to 100% Design Package - SHEE 28AUGOOA 16OCT01A
SB2-200200 100 DCN to 100% Design Package - SHEE 17OCT01A 31JAN02A
SB2-1NF1 100 Secondary Basins Design - SEHH 23AUG99A 25AUGOOA
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Secondary Basins Soil Remediation

SB3-109100 100 PMC Prepare Task Order Proposal - SEHH 22JAN01 A 13FEB01 A
SB3-110100 100 RVO Procurement Cycle - SEHH 13FEBO1A 21MARO1A
SB3-109200 100 PMC Prepare Task Order Proposal - SESC 18DEC01A 07FEB02A
S13-110200 100 RVO Procurement Cycle - SESC 08FEB02A 28JUN02A
SB4-120100 100 Mobilization - SEHH 21MAR01A 21AUG01A
SB4-125100 100 «««<<<Imp. Start Deadline>>>>>> - SEHH 21MAR01A
SB4-130100 100 Excavate HHE Soil - SEHH 08JUN01A 24AUG01A
SB4-140000 100 Landfill HH Soil - SEHH 08JUN01A 24AUG01A
SB4-130150 100 Backfill HHE Soil - SEHH 20AUG01A 31AUG01A
SB4-178500 100 BOR3 Support to Secondary Basin HHE Soils - SHEE 20AUG01A 31AUG01A
SB4-170100 100 Demobilization - SEHH 04SEP01A 09NOV01A
SB4-176100 100 Revegetation - SEHH 29OCT01A 09NOV01A
SB4-190100 100 Project Support - Secondary Basin SEHH 13APRO1A 09NOV01A
SB4-120200 100 Mobilization - SESC 15JUL02A 27SEP02A
SB4-1130200 46 Excavate Biota Soil - SESC 04SEP02A 29OCT02
SB4-140100 32 Consolidation of Biota Soil to Basin A - SESC 16SEP02A 29OCT02
SB4-150200 0 Backfill w/Borrow Material -SESC 30SEP02 09DEC02
SB4-1178000 0 BOR3 Support to Secondary Basin Cap - SESC 30SEP02 09DEC02
SB4-170200 0 Demobilization - SESC 26NOV02 04FEB03
SB4-160110 0 Soil Amendments - SESC 10DEC02 23DEC02
SB4-160000 0 Revegetation - SESC 21MAR03 31MAR03
SB4-175200 0 <«««<Imp. Finish Deadline>>>>> - SESC 31MAR03
SB4-190200 30 Project Support - Secondary Basin SESC 15JUL02A 31 MAR03
SB4-INF1 75 Secondary Basins Remediation - SEHH 21 MAR01 A 31 MAR03
SB6-180100 0 Prep Construction Cmplt Report (CCR) - SEHH 01APR03 31MAY03
SB6-180110 0 Regulator/Committee Review COCR - SEHH 01JUN03 30JUN03
SB6-180120 0 Incorp/Respond to Comments/Issue Draft CCR-SEHH 01JUL03 31JUL03
SB6-180130 0 EPA - State Prepare & Issue Accept Ltr CCR-SEHH 01AUG03 30AUG03
SB6-1 80140 0 Project Complete - Secondary Basins Soil Rem. 30AUG03
SB6-INF1 0 Const CpIt Rprt (CCR) Process-SEHH 01APR03 30AUG03

Complex(Army)Disposal Trenches Remediation-Cover

CT2-120000 0 Prepare / Revise Design Scope of Work - CXTR 19NOV02 19FEB03
CT2-122000 0 <<<<< DesignScope Deadline >>>>>- CXTR 09JAN03
CT2-125000 0 Regulator/ RMA Committee Review - CXTR 10JAN03 08FEB03
CT2-130000 0 Prepare 30% (Conceptual) Design - CXTR 20FEB03 08MAY03
CT2-140000 0 Regulator / Committee Rev. & Public Input - CXTR 09MAY03 08JUN03
CT2-150000 0 Prepare 60% Design - CXTR 09MAY03 03SEP03
CT2-160000 0 Regulator / Committee Review - CXTR 04SEP03 030CT03
CT2-170000 0 Prepare 95% (Draft Final) Design - CXTR 04SEP03 26DEC03
CT2-175000 0 «««<<<Design Deadline>>>>>> - CXTR 26DEC03
CT2-180000 0 Regulator / Committee Review - CXTR 27DEC03 26JAN04
CT2-190000 0 Prepare 100% Design - CXTR 27JAN04 24MAR04
CT2-INF 0 Army Complex Trenches Design 19NOV02 24MAR04
CT3-109000 0 PMC Prepare Task Order Proposal - CXTR 16AUG06 27SEP06
CT3-110000 0 RVO Procurement Cycle - CXTR 28SEP06 01NOV06
CT3-109200 0 PMC Prepare Task Order Proposal - CXTR 14JAN08 22FEB08
CT3-1110200 0 RVO Procurement Cycle - CXTR 24FEB08 24MAR08
CT4-120000 0 Mobilization - CXTR 01 NOV06 15JAN07
CT4-1 25000 0 «<««<<Imp. Start Deadline>>>>>> - CXTR 01 NOV06
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Complex(Army)Disposal Trenches Remediation-Cover

CT4-150000 0 UXO Clearance by Geophysics - CXTR 16JAN07 23FEB07
CT4-152000 0 Excavate UXO & Transport Off-Post - CXTR 26FEB07 29MAR07
CT4-160000 0 Install Gradefill - CXTR 30MAR07 27NOV07
CT4-179400 0 BOR7A Suppt to Complex Disp Trenches PHIII Grade 30MAR07 27NOV07
CT4-179410 0 BOR9C Support to Complex Disposal Trenches PHIII 30MAR07 27NOV07
CT4-179420 0 BOR10 Suppt Complex Disp Trenches PHIII Grade 30MAR07 27NOV07
CT4-170000 0 Install RORA-Equivalent Cap w/Concrete - CXTR 24MAR08 12SEP08
CT4-179430 0 BOR9C Suppt to Complex Disp Trenches PHIII Cover 24MAR08 12SEP08
CT4-179450 0 BOR10 Suppt to Complex Disp Trenches PHIII Cover 24MAR08 12SEP08
CT4-180000 0 Permanent Revegetation Over Soil Cover/Cap-CXTR 16SEP08 21 NOV08
CT4-1190000 0 Demobilization - CXTR 24NOV08 23DEC08
CT4-195000 0 «««<<<Imp. Finish Deadline>>>>>> - CXTR 23DEC08
CT4-21 0000 0 Project Support - Complex (Army) Trenches Rem 01 NOV06 23DEC08
CT4-INF 0 Complex Army Trenches Remediation 01 NOV06 23DEC08
CT6-200000 0 Prep Construction Cmplt Report (CCR) - CXTR 24DEC08 23FEB09
CT6-20001 0 0 Regulator/ Committee Review CCR - CXTR 24FEB09 25MAR09
CT6-200020 0 Incorp/Respond to Comments/Issue Draft CCR -CXTR 26MAR09 24APR09
CT6-200030 0 EPA - State Prepare & Issue Accept Ltr CCR-CXTR 25APR09 24MAY09
CT6-200040 0 Project Complete -Complex Army Trench RCRA Cover 24MAY09
CT6-INF1 0 Const CpIt Rprt (CCR) Process-CXTR 24DEC08 24MAY09
CT7-1 00000 0 «<<<< Short-Term Maintenance >>>>> - CXTR 07OCT02 27SEP11
CT8-100000 0 Post Remediation Operations/Maintenance - CXTR 28SEP11 27NOV36

Shell Disposal Trenches Remediation - Cover

ST2-120000 0 Prepare / Revise Design Scope of Work - SHTR 19NOV02 19FEB03
ST2-122000 0 <<<<< DesignScope Deadline >>>>>- SHTR 09JAN03
ST2-125000 0 Regulator / RMA Committee Review - SHTR 1 OJAN03 08FEB03
ST2-130000 0 Prepare 30% (Conceptual) Design - SHTR 20FEB03 08MAY03
ST2-140000 0 Regulator / Committee Rev. & Public Input - SHTR 09MAY03 08JUN03
ST2-150000 0 Prepare 60% Design - SHTR 09MAY03 03SEP03
ST2-1160000 0 Regulator / Committee Review - SHTR 04SEP03 03OCT03
ST2-170000 0 Prepare 95% (Draft Final) Design - SHTR 04SEP03 26DEC03
ST2-175000 0 «««<<<Design Deadline>>>>>> - SHTR 26DEC03
ST2-1180000 0 Regulator / Committee Review - SHTR 27DEC03 26JAN04
ST2-190000 0 Prepare 100% Design - SHTR 27JAN04 24MAR04
ST2-INF 0 Shell Disposal Trenches Design 19NOV02 24MAR04
ST3-109000 0 PMC Prepare Task Order Proposal - SHTR 14SEP06 25OCT06
ST3-1 10000 0 RVO Procurement Cycle - SHTR 26OCT06 15DEC06
ST4-120000 0 Mobilization - SHTR 15DEC06 01FEB07
ST4-125000 0 «««<<<Imp. Start Deadline>>>>>> - SHTR 15DEC06
ST4-140000 0 Install RCRA-Equivalent Cap - SHTR 02FEB07 29AUG07
ST4-179900 0 BOR10 Support to Shell Disp Trenches PHIII Cover 02FEB07 29AUG07
ST4-1190000 0 Permanent Revegetation Over Soil Cover/Cap-SHTR 17SEP07 22NOV07
ST4-200000 0 Demobilization - SHTR 23NOV07 26DEC07
ST4-205000 0 «««<<<Imp. Finish Deadline>>>>>> - SHTR 26DEC07
ST4-220000 0 Project Support - Shell Disposal Trenches Rem 15DEC06 26DEC07
ST4-INF 0 Shell Disposal Trenches Remediation 15DEC06 26DEC07
ST6-210000 0 Prep Construction Cmplt Report (CCR) - SHTR 27DEC07 25FEB08
ST6-210010 0 Regulator/Committee Review CCR - SHTR 26FEB08 26MAR08
ST6-210020 0 Incorp/Respond to Comments/issue Draft CCR-SHTR 27MAR08 25APR08
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Shell Disposal Trenches Remediation - Cover

ST6-210030 0 EPA - State Prepare & Issue Accept Ltr CCR-SHTR 26APR08 25MAY08
ST6-210040 0 Project Complete - Shell Disposal Trenches Rem 25MAY08
ST6-INF1 0 Const CpIt Rprt (CCR) Process-SHTR 27DEC07 25MAYo8
ST7-100000 0 <cc< Short-Term Maintenance >>>> - SHTR 27DEC07 27SEP11
ST8-1 00000 0 Post Remediation Operations/Maintenance - SHTR 28SEP11 24APR34

North Plants Soil Remediation

NP2-120000 0 Prepare / Revise Design Scope of Work - NP 16APR03 25JUN03
NP2-122000 0 <cccc DesignScope Deadline >>>>>- NP 06MAY03
NP2-125000 0 Regulator / RMA Committee Review - NP 07MAY03 06JUN03
NP2-130000 0 Prepare 30% (Conceptual) Design - NP 26JUN03 03SEP03
NP2-140000 0 Regulator/ Committee Rev. & Public Input - NP 04SEP03 03OCT03
NP2-150000 0 Prepare 60% Design - NP 04SEP03 28OCT03
NP2-160000 0 Regulator / Committee Review - NP 29OCT03 29NOV03
NP2-170000 0 Prepare 95% (Draft Final) Design - NP 29OCT03 26DEC03
NP2-175000 0 «««<<<Design Deadline>>>>>> - NP 26DEC03
NP2-180000 0 Regulator / Committee Review - NP 27DEC03 26JAN04
NP2-190000 0 Prepare 100% Design - NP 27JAN04 09FEB04
NP2-INF 0 N. Plant Soil Design 16APR03 09FEB04
NP3-109000 0 PMC Prepare Task Order Proposal - NP 10FEB04 06MAY04
NP3-110000 0 RVO Procurement Cycle - NP 07MAY04 25JUN04
NP4-120000 0 Mobilization - NP 25JUN04 05AUG04
NP4-125000 0 «««<<<Imp. Start Deadline>>>>>> - NP 25JUN04
NP4-170000 0 Backfill w/Borrow Material - NP 06AUG04 07OCT04
NP4-174000 0 Install Soil Cover - NP 08OCT04 11NOV04
NP4-179000 0 BOR5 Support to North Plants Soils 06AUG04 11 NOV04
NP4-179500 0 BOR7A Support to North Plants Soils 06AUG04 11NOV04
NP4-180000 0 Permanent Revegetation Over Soil Cover/Cap-NP 12NOV04 01APR05
NP4-190000 0 Demobilization - NP 04APR05 29APR05
NP4-195000 0 «««<<<Imp. Finish Deadline>>>>>> - NP 29APRO5
NP4-210000 0 Project Support - North Plants Soil Rem 25JUN04 29APR05
NP4-INF 0 N. Plant Soil Remediation 25JUN04 29APR05
NP6-200000 0 Prep Construction CmpIt Report (CCR) - NP 30APR05 29JUN05
NP6-200010 0 Regulator/Committee Review CCR - NP 30JUN05 30JUL05
NP6-200020 0 Incorp/Respond to Comments/issue Draft CCR - NP 31JUL05 29AUG05
NP6-200030 0 EPA - State Prepare & Issue Accept Ltr CCR - NP 30AUG05 29SEP05
NP6-200040 0 Project Complete - North Plant Soil Remediation 29SEP05
NP6-INF1 0 Const CpIt Rprt (CCR) Process-NP 30APR05 29SEP05
NP7-100000 0 ««<< Short-Term Maintenance >>>> - NP 02MAY05 27SEP11
NP8-100000 0 Post Remediation Operations/Maintenance - NP 28SEP11 19JUN36

Section 35 Soil Remediation

T52-120000 100 Prepare / Revise Design Scope of Work - 35S 01 DEC98A 05APR99A
T52-122000 100 <cccc DesignScope Deadline >>>>>- 35S 20JAN99A
T52-125000 100 Regulator / RMA Committee Review - 35S 21 JAN99A 19FEB99A
T52-130000 100 Prepare 30% (Conceptual) Design - 35S 19FEB99A 28MAY99A
T52-140000 100 Regulator/Committee Rev. & Public Input -35S 01JUN99A 26JUN99A
T52-150000 100 Prepare 60% Design - 35S 28JUN99A 29SEPOOA
T52-160000 100 Regulator / Committee Review - 35S 30SEPOOA 29OCTOOA
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Section 35 Soil Remediation

T52-170000 100 Prepare 95% (Draft Final) Design - 35S 300CTOOA 20NOV01A
T52-175000 100 «««<<<Design Deadline>>>>>> - 35S 20NOV01 A
T52-180000 100 Regulator/ Committee Review - 35S 21NOV01A 21DEC01A
T52-190000 100 Prepare 100% Design - 35S 26DEC01A 15FEB02A
T52-INF 100 Sect. 35 Soils Design 01DEC98A 15FEB02A
T53-109000 100 PMC Prepare Task Order Proposal - 35S 21JAN02A 06FEB02A
T53-110000 100 RVO Procurement Cycle - 35S 07FEB02A 28JUN02A
T54-120000 44 Mobilization - 35S 15JUL02A 07JAN03
T54-125000 100 «««<<<Imp. Start Deadline>>>>>> - 35S 28JUN02A
T54-160000 17 Excavate HH/Biota Soil - 35S 10SEP02A 07JAN03
T54-190000 27 Landfill HH/Chemical Sewer - 35S 10SEP02A 20NOV02
T54-170000 9 Consolidation of Biota Soil to Basin A - 35S 19SEP02A 07JAN03
T54-153000 12 Survey Remaining Chemical Sewer Pipe - 35S 23SEP02A 20NOV02
T54-155000 12 Excavate/Strip Remaining Sewer Overburden - 35S 23SEP02A 20NOV02
T54-158000 12 Excavate Remaining Chemical Sewer Pipe - 35S 23SEP02A 20NOV02
T54-202000 0 Backfill w/Sewer Overburden - 35S 12NOV02 10FEB03
T54-177000 0 BOR3 Support to Section 35 Soils - 35S 12NOV02 10FEB03
T54-200000 0 Backfill w/Borrow Material - 35S 12NOV02 10FEB03
T54-240000 0 Demobilization - 35S 26NOV02 04FEB03
T54-230000 0 Permanent Revegetation - 35S 21 MAR03 07APR03
T54-245000 0 «<««<<Imp. Finish Deadline>>>>>> - 35S 07APR03
T54-260000 29 Section 35 Soil Remediation Project Support 15JUL02A 07APR03
T54-INF 21 Sect. 35 Soil Remediation 08AUG02A 07APR03
T56-250000 0 Prep Construction Cmplt Report (CCR) - 35S 08APR03 07JUN03
T56-250010 0 Regulator/Committee Review CCR - 35S 08JUN03 08JUL03
T56-250020 0 Incorp/Respond to Comments/issue Draft CCR - 35S 09JUL03 07AUG03
T56-250030 0 EPA - State Prepare & Issue Accept Ltr CCR -35S 08AUG03 07SEP03
T56-250040 0 Project Complete - Section 35 Soil Remediation 07SEP03
T56-INF1 0 Const Cplt Rprt (CCR) Process-35S 08APR03 07SEP03
T57-100000 0 ««<< Short-Term Maintenance >>>> - 35S 08APR03 27SEP11
T58-100000 0 Post Remediation Operations/Maintenance - 35S 28SEP11 09MAY36

North Plants Structure Demolition and Removal

NS2-120000 100 Prepare / Revise Design Scope of Work - NPST 28FEBOOA 09JUNOOA
NS2-122000 100 «<<<< Design Scope Deadline >>>>>- NPST 31 MAROOA
NS2-125000 100 Regulator / RMA Committee Review - NPST 31 MAROOA 29APROOA
NS2-130000 100 Prepare 30% (Conceptual) Design - NPST 12JUNOOA 18AUGOOA
NS2-140000 100 Regulator/Committee Rev. & Public Input - NPST 19AUGOOA 18SEPOOA
NS2-150000 100 Prepare 60% Design - NPST 21AUGOOA 19DECOOA
NS2-160000 100 Regulator/ Committee Review - 60% Design - NPST 20DECOOA 23JAN01A
NS2-150001 100 Specialized Equip Destruction 95% Design 10JULOOA 200CTOOA
NS2-160100 100 Regulator / Committee Review - 95% Design NPSED 21 OCTOOA 19NOVOOA
NS2-150003 100 Specialized Equip Destruction REVISED 95% Design 20NOV00A 18JAN01A
NS2-160101 100 Reg / Comm Review - REVISED 95% Design NPSED 19JAN01A 17FEB01A
NS2-150002 100 Specialized Equip Destruction 100% Design 19FEB01A 12APRO1A
NS2-160200 100 Regulator/ Committee Review - 100% Design NPSED 31MAR01A 29APRO1A
NS2-170000 100 Prepare 95% (Draft Final) Design - NPST 20DECOOA 18APRO1A
NS2-175000 100 «««<<<Design Deadline>>>>>> - NPST 18APRO1A
NS2-180000 100 Regulator / Committee Review - NPST 19APR01 A 18MAY01 A
NS2-190000 100 Prepare 100% Design - NPST 19APRO1A 13JUL01A
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North Plants Structure Demolition and Removal

NS2-INF 100 N. Plants Structure Demo Design 28FEBOOA 13JUL01A
NS3-090010 100 PMC Prepare Task Order Proposal - GBEQ 28DECOOA 19JAN01A
NS3-100010 100 RVO Procurement Cycle - GBEQ 19JAN01A 21MAR01A
NS3-090000 100 PMC Prepare Task Order Proposal - NPST 29JUN01A 18JULO1A
NS3-1 00000 100 RVO Procurement Cycle - NPST 18JUL01A 07AUG01A
NS4-105200 100 Mobilization - NP Spec Equip Destruction 21MAR01A 10AUG01A
NS4-106000 100 «««<<<Imp. Start Deadline>>>>>> - GBEQ 21MAR01A
NS4-130100 100 Agent Air Monitoring - GBEQ 23JULo1A 10AUGO1A
NS4-135100 100 Destruction of Specialized Equipment - GBEQ 23JULo1A 17AUGO1A
NS4-116000 100 Destruction of Standard Equipment - GBEQ 30JUL01A 17AUGO1A
NS4-1601 00 100 Demobilization - GBEQ 10AUGO1A 20SEPO1A
NS4-170100 100 Project Support- GBEQ 21MAROIA 20SEPO1A
NS4-105000 100 Mobilization - NP Structures Demolition 07AUG01A 21DEC01A
NS4-140000 100 Agent Caustic Treatment - NPST 13DEC01A 13DEC01A
NS4-144100 100 Excavate HH/Biota Soil - NPST 27NOV01A 05FEB02A
NS4-146000 100 Consolidate Biota Soil to Basin A - NPST 13DEC01A 05FEB02A
NS4-116200 100 Destruction of Remaining Standard Equipment GBEQ 12DEC01A 14MAY02A
NS4-1135200 100 Destruction of Remaining Specialized Equip GBEQ 12DEC01A 14MAY02A
NS4-132000 74 Survey Chemical Sewer Lines - NPST 31DEC01A 07JAN03
NS4-142000 74 Excavate Agent Chemical Sewer - NPST 31DEC01A 07JAN03
NS4-142100 74 Excavate Non-Agent Chemical Sewer - NPST 31DEC01A 07JAN03
NS4-1 10000 100 Nonagent Dust and Safety Sampling - NPST 03JAN02A 15MAY02A
NS4-135000 83 Agent Structures Demolition - NPST 03JAN02A 21NOV02
NS4-144000 71 Excavate Agent Soil - NPST 09JAN02A 15JAN03
NS4-115000 74 Nonagent Structures Demolition - NPST 14JANo2A 30DEC02
NS4-1120000 62 Landfill Sig Contaminated Nonagt Material - NPST 08FEB02A 24FEB03
NS4-125000 73 Consolidate Other Nonagent Material - NPST 06FEB02A 04FEB03
NS4-145000 62 Landfill Agent Demolition Material - NPST 08FEB02A 24FEB03
NS4-130000 78 Agent Air Monitoring - NPST 01 MAR02A 25NOV02
NS4-178000 67 BOR6 Support to No. Plants Structures Demo 18MAR02A 07JAN03
NS4-178500 67 BOR7A Support to No. Plants Structures Demo 18MAR02A 07JAN03
NS4-150000 52 Backfill AgtVHH/Biota Areas & Chem Sewers - NPST 18MAR02A 01APR03
NS4-155000 52 Backfill Demo Areas - NPST 18MAR02A 01APR03
NS4-105100 59 Bldg. 1614 VCS/ GB 3X Decon Mob. 20MAY02A 30DEC02
NS4-105300 0 Bldg. 1614 VCS/ GB 3X Decon Ops. 31DEC02 14JAN03
NS4-105400 0 Bldg. 1614 VCS/ GB 3X Demob 15JAN03 04FEB03
NS4-1160000 0 Demobilization - NPST 02APR03 15APR03
NS4-161000 0 «««<<<Imp. Finish Deadline>>>>>> - NPST 15APR03
NS4-170000 68 Project Support- North Plants Structure Demo 07AUG01A 15APR03
NS4-INF 74 North Plants Structure Demolition 21MAR01A 15APR03
NS6-165000 0 Prep Construction Cmplt Report (CCR) - NPST 16APR03 15JUN03
NS6-165010 0 Regulator/Committee Review CCR - NPST 16JUN03 16JUL03
NS6-165020 0 Incorp/Respond to Comments/issue Draft CCR-NPST 17JUL03 15AUG03
NS6-165030 0 EPA - State Prepare & Issue Accept Ltr CCR-NPST 16AUG03 15SEP03
NS6-165040 0 Project Complete - North Plants Structure Demo 15SEP03
NS6-INF1 0 Const CpIt Rprt (CCR) Process-NPST 16APR03 15SEP03



RMA ROD IMPLEMENTATION PRIMAVERA PROJECT PLANNER FISCAL YEAR ENDING-30 SEPTEMBER 1999

REPORT DATE 20NOV02 DETAILED TABULAR REPORT START DATE 30DEC91 FIN DATE 28SEP40
16:14

DATA DATE 28SEP02 PAGE NO. 28
Phase IV - Basin F/Lime Basins

PERCENT ACTIVITY EARLY EARLY
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH

Basin F Wastepile Remediation

WP1-110000 100 Basin F Treatability Study 08FEB99A 14NOVOOA
WP1-115000 100 Integrated Conceptual Design 07JANOOA 31JAN01A
WP1 -INF 00 100 Basin F Wastepile Treatability Testing O8FEB99A 1 4NOVOOA
WP2-120000 100 Prepare / Revise Design Scope of Work - BFWP 160CTOOA 05APROlA
WP2-122000 100 «<<<< DesignScope Deadline >>>>>- BFWP 31JAN01A
WP2-125000 100 Regulator / RMA Committee Review - BFWP 31 JAN01 A 01 MAR01 A
WP2-130000 100 Prepare 30% (Conceptual) Design - BFWP 02MAR01A 23MAYO1A
WP2-140000 100 Regulator/Committee Review - BFWP 23MAY01A 22JUN01A
WP2-145000 100 Public Input - BFWP 23MAY01A 03AUG01A
WP2-150000 100 Prepare 60% Design - BFWP 22JUN01A 24JAN02A
WP2-160000 100 Regulator/ Committee Review - BFWP 24JANo2A 22FEB02A
WP2-170000 100 Prepare 95% Design (Amend Closure Plan) - BFWP 25FEB02A 01JUL02A
WP2-175000 100 <«««<<Design Deadline>>>>>> - BFWP 01JUL02A
WP2-180000 100 Regulator/Committee Review- BFWP 01JUL02A 01AUG02A
WP2-184000 100 RAB Presentation of 95% Design (Closure Plan) 24JUL02A
WP2-185000 100 Public Comment 95% Design & Closure Plan - BFWP 24JUL02A 23AUGO2A
WP2-190000 16 Prepare 100% Design - BFWP 01AUG02A 25NOV02
WP2-200000 0 Regulator / Committee Review - BFWP 26NOV02 30DEC02
WP2-210000 0 CDPHE Approval of 100% Design & Amendment - BFWP 30DEC02
WP2-lNF 89 Basin F Wastepile Design 16OCTOOA 30DEC02
WP3-109100 0 PMC Prepare Mob/Site Prep TO Proposal - BFWP 14OCT04 27DEC04
WP3-110100 0 RVO Procurement Mob/Site Prep - BFWP 28DEC04 02FEB05
WP3-109200 0 PMC Prepare 1st Lift Rem. TO Proposal - BFWP 18JAN06 28MAR06
WP3-110200 0 RVO Procurement Cycle 1st Lift Rem. - BFWP 29MAR06 02MAY06
WP3-109300 0 PMC Prepare Final Lift TO Proposal - BFWP 19JUN06 28AUG06
WP3-110300 0 RVO Procurement Cycle Final Lift - BFWP 29AUG06 03OCT06
WP4-120000 0 Mobilization - BFWP 02FEB05 01JUL05
WP4-125000 0 «««<<<Imp. Start Deadline>>>>>> - BFWP 02FEB05
WP4-129500 0 Site Prep/Construct Drying Fac. - BFWP 02FEB05 01MAY06
WP4-129000 0 Excavate/Strip Overburden - BFWP 02MAY06 02OCT06
WP4-130000 0 Excavate 1st Lift wlVapor Controls - BFWP 02MAY06 02OCT06
WP4-132000 0 Dry 1st Lift for Landfill Disposal - BFWP 02MAY06 02OCT06
WP4-134000 0 Landfill 1st Lift Wastepile Material - BFWP 02MAY06 02OCT06
WP4-130500 0 Excavate Final Lift wNapor Controls - BFWP 03OCT06 20SEP07
WP4-132500 0 Dry for Final Landfill Disposal - BFWP 03OCT06 20SEP07
WP4-134500 0 Landfill Final Lift Wastepile Material - BFWP 03OCT06 20SEP07
WP4-130100 0 BOR4 Support to Basin F Wastepile - BFWP 12MAR07 26OCT07
WP4-140000 0 Backfill w/Overburden/Road Fill - BFWP 12MAR07 26OCT07
WP4-145000 0 Revegetation - BFWP 29OCT07 11DEC07
WP4-135000 0 Demolition of Wastepile Support Facilities 26OCT07 17DEC07
WP4-150000 0 Demobilization - BFWP 26OCT07 17DEC07
WP4-155000 0 «««<<<Imp. Finish Deadline>>>>>> - BFWP 17DEC07
WP4-170000 0 Project Support - Basin F Wastepile Rem 02FEB05 17DEC07
WP4-INF 0 Basin F Wastepile Remediation 02FEB05 17DEC07
WP6-160000 0 Prep Construction Cmplt Report (CCR) - BFWP 18DEC07 18FEB08
WP6-160010 0 Regulator/Committee Review CCR - BFWP 19FEB08 19MAR08
WP6-160020 0 Incorp/Respond to Comments/issue Draft CCR-BFWP 20MAR08 18APR08
WP6-160030 0 EPA - State Prepare & Issue Accept Ltr CCR-BFWP 19APR08 18MAY08
WP6-160040 0 Project Complete - Basin F Wastepile 18MAY08
WP6-INF1 0 Const CpIt Rprt (CCR) Process-BFWP 18DEC07 18MAY08
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Former Basin F Solidification

FS1-100000 53 Basin F Solidification Treatability Study 02APRO1A 22JAN04
FS1-INF 00 53 Basin F Solidification Treatability Testing 02APROA 22JAN04
FS2-150000 0 Prepare 60% Design - FBFS 23MAY05 27JUL05
FS2-160000 0 Regulator / Committee Review - FBFS 27JUL05 25AUG05
FS2-170000 0 Prepare 95% Design (Amend Closure Plan) - FBFS 25AUG05 14OCT05
FS2-175000 0 «<<<<<Design Deadline>>>>>> - FBFS 14OCT05
FS2-180000 0 Regulator / Committee Review - FBFS 15OCT05 13NOV05
FS2-184000 0 RAB Presentation of 95% Design (Clourse Plan) 01DEC05
FS2-185000 0 Public Comment 95% Design & Closure Plan - FBFS 02DEC05 03JAN06
FS2-190000 0 Prepare 100% Design - FBFS 14NOV05 12JAN06
FS2-200000 0 Regulator / Committe Review - FBFS 12JAN06 10FEB06
FS2-210000 0 CDPHE Approval of 100% Design & Amendment - FBFS 10FEB06
FS2-INF 0 Former Basin F Solidification Design 29SEP03 10FEB06
FS2-120000 0 Prepare / Revise Design Scope of Work - FBFS 29SEP03 07MAY04
FS2-122000 0 «<<<< DesignScope Deadline >>>>>- FBFS 27FEB04
FS2-125000 0 Regulator / RMA Committee Review - FBFS 28FEB04 28MAR04
FS2-133000 0 Pilot Scale Study 10MAY04 06JUN05
FS2-130000 0 Prepare 30% (Conceptual) Design - FBFS 20JUL04 21SEP04
FS2-140000 0 Regulator/ Committee Review - FBFS 22SEP04 21OCT04
FS2-145000 0 Public Input - FBFS 22SEP04 28DEC04
FS3-109000 0 PMC Prepare Task Order Proposal - FBFS 04MAY07 25JUL07
FS3-1 10000 0 RVO Procurement Cycle - FBFS 26JUL07 21SEP07
FS4-120000 0 Mobilization - FBFS 21SEP07 03DEC07
FS4-125000 0 «««<<<Imp. Start Deadline>>>>>> - FBFS 21SEP07
FS4-130000 0 In Situ Solidification - FBFS 04DEC07 04DEC08
FS4-220000 0 Demobilization - FBFS 05DEC08 31DEC08
FS4-225000 0 «««<<<Imp. Finish Deadline>>>>>> - FBFS 31DEC08
FS4-240000 0 Project Support - Former Basin F Solidification 21SEP07 31 DEC08
FS4-INF 0 Former Basin F Solidification 21SEP07 31DEC08
FS6-230000 0 Prep Construction Cmrplt Report (CCR) - FBFS 02JAN09 02MAR09
FS6-230010 0 Regulator/ Committee Review CCR - FBFS 03MAR09 01APRO9
FS6-230020 0 Incorp/Respond to Comments/issue Draft CCR -FBFS 02APR09 01 MAY09
FS6-230030 0 EPA - State Prepare & Issue Accept Ltr CCR-FBFS 02MAY09 01JUN09
FS6-230040 0 Project Complete - Former basin F Solidification 01JUN09
FS6-INF1 0 Const CpIt Rprt (CCR) Process-FBFS 02JAN09 01JUN09

Basin F and Basin F Exterior Remediation

FC2-1201 00 100 Prepare/Revise Design Scope of Work - FBHH 23AUG99A 1ODEC99A
FC2-122100 100 «<cccDesing Scope Deadline>>>>>-FBHH>>>>- FBHH 17SEP99A
FC2-121100 100 Regulator/RMA Committee - FBHH 17SEP99A 170CT99A
FC2-130100 100 Prepare 30% (Conceptual) Design - FBHH 180CT99A 1 ODEC99A
FC2-140100 100 Regulator / Committee Rev. & Public Input - FBHH 11 DEC99A O9JANOOA
FC2-150100 100 Prepare 60% Design - FBHH 1OJANOOA 1 OMAROOA
FC2-160100 100 Regulator / Committee Review - FBHH 11 MAROOA 09APROOA
FC2-1701 00 100 Prepare 95% (Draft Final) Design - FBHH 10APROOA 26MAYOOA
FC2-17S100 100 «<««ccDesign Deadline>>>>>> - FBHH 26MAYOOA
FC2-180100 100 Regulator/Committee Review- FBHH 27MAYOOA 26JUNOOA
FC2-1901 00 100 Prepare 100% Design - FBHH 27JUNOOA 28AUGOOA
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Basin F and Basin F Exterior Remediation

FC2-INF1 100 Basin F & F Exterior Design - HHE/Biota - FBHH 23AUG99A 28AUGOOA
FC2-120200 100 Prepare/Revise Design Scope of Work - FBSC 16MAR01A 28AUGO1A
FC2-122200 100 <<<<< Design Scope Deadline >>>>>- FBSC 15MAYOIA
FC2-125200 100 Regulator/ RMA Committee Review - FBSC 16MAY01A 15JUN01A
FC2-130200 100 Prepare 30% (Conceptual) Design - FBSC 18JUN01A 01JUL02A
FC2-140200 100 Regulator / Committee Rev. & Public Input - FBSC 02JUL02A 30JUL02A
FC2-140250 100 Public Input - FBSC 25JUL02A 23AUG02A
FC2-150200 0 Prepare 60% Design - FBSC 31JUL02A 06MAR03
FC2-160200 0 Regulator / Committee Review - FBSC 07MAR03 07APR03
FC2-170200 0 Prepare 95% Design (Amend Closure Plan) - FBSC 07APR03 03JUL03
FC2-175200 0 «<<<<Design Deadline>>>>>>>>>> - FBSC 03JUL03
FC2-180200 0 Regulator / Committee Review - FBSC 05JUL03 04AUG03
FC2-180240 0 RAB Presentation of 95% Desing (Closure Plan) 07AUG03
FC2-185200 0 Public Comment 95% Design & Closure Plan - FBSC 08AUG03 09SEP03
FC2-190200 0 Prepare 100% Design - FBSC 05AUG03 01DEC03
FC2-200200 0 Regulator / Committee Review - FBSC 01DEC03 30DEC03
FC2-210200 0 CDPHE Approval of 100% Design & Amendment - FBSC 30DEC03
FC2-INF2 55 Basin F & F Exterior Design - Soil Cover - FBSC 16MAR01A 30DEC03
FC3-109100 100 PMC Prepare Task Order Proposal HHE Soil- FBHH 14JUNO1A 12JUL01A
FC3-110100 100 RVO Procurement Cycle HHE Excavation- FBHH 12JULO1A 20DEC01A
FC3-102250 0 PMC Prepare Task Order Basin F Biota Soil- FBBS 15JUL04 05OCT04
FC3-110250 0 RVO Procurement Cycle Basin F Biota Exc. - FBBS 06OCT04 04NOV04
FC3-109300 0 PMC Prepare Task Order Proposal Gradefill - FBGF 27MAY08 15AUG08
FC3-110300 0 RVO Procurement Cycle Gradefill - FBGF 16AUG08 15SEP08
FC3-109400 0 PMC Prepare Task Order Proposal Soil Cover- FBSC 07APR09 26JUN09
FC3-110400 0 RVO Procurement Cycle Soil Cover- FBSC 27JUN09 28JUL09
FC4-120100 100 Mobilization HHE Soil Excavation - FBHH 20DEC01A 08MAR02A
FC4-125100 100 «««<<<Imp. Start Deadline>>>>>> - FBHH 20DEC01A
FC4-141100 86 Excavate HHE Soil - FBHH 06MAR02A 31OCT02
FC4-137100 86 Landfill HH - FBHH 06MAR02A 31OCT02
FC4-230215 72 Excavate Basin A Biota Soils - FBBS 08MAR02A 18DEC02
FC4-130211 72 Consolidation of Basin A Biota Soil - FBBS 08MAR02A 18DEC02
FC4-141200 97 Excavate CSV Soil - FBHH 17APR02A 03OCT02
FC4-2401 00 46 Backfill HHE Excavation w/Borrow Material - FBHH 16JUL02A 27DEC02
FC4-176500 46 Topsoil Support Basin F/Exterior HHE Soil - FBHH 16JUL02A 27DEC02
FC4-24021 0 46 Backfill Basin A Biota Excavat. w/Borrow - FBBS 16JUL02A 27DEC02
FC4-176000 46 Topsoil Support to Basin F/Exterior Biota - FBBA 16JUL02A 27DEC02
FC4-2501 00 0 Revegetation of HHE Excavations - FBHH 30SEP02 22NOV02
FC4-25021 0 0 Revegetation of Basin A Biota Excavation - FBBS 30SEP02 22NOV02
FC4-290210 0 Demobilization Basin A Biota Excavation - FBBS 30DEC02 13JAN03
FC4-291200 0 «««<<<Imp. Finish Deadline>>>>>> - FBBS 13JAN03
FC4-INF1 82 Basin F/Basin F Exterior HH Rem. Part I - FBHH 15JAN02A 13JAN03
FC4-31 01 00 82 Project Support Basin F Exterior Biota Soil FBHH 15JAN02A 13JAN03
FC4-120220 0 Mobilization Basin F Biota Soil Excavation -FBBS 04NOV04 06DEC04
FC4-125300 0 «««<<<Imp. Start Deadline>>>>>> - FBGF 04NOV04
FC4-230225 0 Excavate Basin F Biota Soils - FBBS 07DEC04 27APR05
FC4-130221 0 Consolidation of Basin F Biota Soil - FBBS 07DEC04 27APR05
FC4-240220 0 Backfill Basin F Biota Excavat. w/Borrow - FBBS 14DEC04 02JUN05
FC4-177000 0 BOR4 Support to Basin F/Exterior Biota - FBBF 14DEC04 02JUN05
FC4-250220 0 Revegetation of Basin F Biota Excavation - FBBS 03JUN05 23JUN05
FC4-290220 0 Demobilization Basin F Biota Excavation - FBBS 24JUN05 22JUL05
FC4-INF2 0 Basin F/Basin F Exterior Biota Soil Rem. FBBS 04NOV04 22JUL05
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Basin F and Basin F Exterior Remediation

FC4-310300 0 Project Support Basin F Biota Soil FBBS 04NOV04 22JUL05
FC4-120300 0 Mobilization Gradefill - FBGF 15SEP08 31OCT08
FC4-260300 0 Install Gradefill after Consolidation - FBGF 03NOV08 15SEP09
FC4-178000 0 BOR4 Support to Basin F/Exterior Gradefill -FBGF 03NOV08 15SEP09
FC4-290300 0 Demobilization Gradefill - FBGF 16SEP09 13OCT09
FC4-INF3 0 Basin F & Basin F Exterior Gradefill FBGF 15SEP08 13OCT09
FC4-310400 0 Project Support Basin F Exterior Gradefill FBGF 15SEP08 13OCT09
FC4-120400 0 Mobilization Soil Cover- FBSC 28JUL09 15SEP09
FC4-270400 0 Install RCRA-Equivalent Cap - FBSC 16SEP09 08JUN10
FC4-179000 0 BOR4 Support to Basin F/Exterior Cap - FBSC 16SEP09 08JUN10
FC4-280400 0 Permanent Revegetation Over Soil Cover/Cap-FBSC 15SEP10 16NOV10
FC4-290400 0 Demobilization Soil Cover - FBSC 20OCT10 16NOV10
FC4-291400 0 «««<<<Imp. Finish Deadline>>>>>> - FBSC 16NOV10
FC4-INF4 0 Basin F & Basin F Exterior Soil Cover FBSC 28JUL09 16NOV10
FC4-310500 0 Project Support Basin F Exterior Soil Cover FBSC 28JUL09 16NOV10
FC6-300100 0 Prep Construction Cmplt Report (CCR) - FBHH 14JAN03 14MAR03
FC6-3001 10 0 Regulator/ Committee Review CCR - FBHH 15MAR03 13APR03
FC6-300120 0 Incorp/Respond to Comments/issue Draft CCR -FBHH 14APR03 13MAY03
FC6-300130 0 EPA - State Prepare & Issue Accept Ltr CCR-FBHH 14MAY03 13JUN03
FC6-300140 0 Project Complete - HHE Excavation - FBHH 13JUN03
FC6-INF1 0 Const Cplt Rprt (CCR) Process-FBHH 14JAN03 13JUN03
FC6-300200 0 Prep Construction Cmplt Report (CCR) - FBSC 17NOV10 21JAN11
FC6-300210 0 Regulator/ Committee Review CCR - FBSC 22JAN11 20FEB11
FC6-300220 0 Incorp/Respond to Comments/issue Draft CCR -FBSC 21FEB11 22MAR11
FC6-300230 0 EPA - State Prepare & Issue Accept Ltr CCR-FBSC 23MAR11 21APR11
FC6-300240 0 Project Complete - Soil Cover - FBSC 21APR11
FC6-lNF2 0 Const CpIt Rprt (CCR) Process-FBSC 17NOV10 21APR11
FC7-1 00000 0 <ccc Short-Term Maintenance >>>> - FBFE 17NOV10 27SEP11
FC8-1 00000 0 Post Remediation Operations/Maintenance - FBFE 28SEP11 28SEP40

Section 36 Lime Basins Soil Remediation

LB1 -110000 100 Lime Basins Treatability Study 12APR99A 02NOVOOA
LB1-INF 100 Sect. 36 Lime Basins Treatability Study 12APR99A 02NOVOOA
LB2-120000 100 Prepare / Revise Design Scope of Work - 36LB 08OCT01A 02JUL02A
LB2-122000 100 <cccc DesignScope Deadline >>>>>- 36LB 16MAY02A
LB2-125000 100 Regulator/ RMA Committee Review - 36LB 16MAY02A 17JUN02A
LB2-125100 54 Soil Sampling/Testing and Test Pad Evaluation 07JUN02A 06JAN03
LB2-130000 0 Prepare 30% (Conceptual) Design - 36LB 07JAN03 25MAR03
LB2-140000 0 Regulator / Committee Rev. & Public Input - 36LB 26MAR03 24APR03
LB2-150000 0 Prepare 60% Design - 36LB 26MAR03 18JUN03
LB2-160000 0 Regulator/ Committee Review - 36LB 19JUN03 21JUL03
LB2-170000 0 Prepare 95% (Draft Final) Design - 36LB 19JUN03 27AUG03
LB2-175000 0 «««<<<Design Deadline>>>>>> - 36LB 27AUG03
LB2-180000 0 Regulator / Committee Review - 36LB 28AUG03 29SEP03
LB2-190000 0 Prepare 100% Design - 36LB 30SEP03 20NOV03
LB2-INF 46 Sect. 36 Lime Basins Design 08OCTO1A 20NOV03
LB3-109000 0 PMC Prepare Task Order Proposal - 36LB 27FEB07 28MAR07
LB3-1 10000 0 RVO Procurement Cycle - 36LB 29MAR07 27APR07
LB4-120000 0 Mobilization - 36LB 27APR07 06AUG07
LB4-125000 0 «««<<<Imp. Start Deadline>>>>>> - 36LB 27APR07
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Section 36 Lime Basins Soil Remediation

LB4-134000 0 Excavate/Strip Overburden - 36LB 07AUG07 19OCT07
LB4-136000 0 Excavate Agent/HH Soil - 36LB 21SEP07 26FEB08
LB4-138000 0 Caustic Wash Agent Soil - 36LB 21SEP07 26FEB08
LB4-140000 0 Landfill Agent/HH Soil - 36LB 21SEP07 26FEB08
LB4-144000 0 Backfill w/Borrow Material - 36LB 27FEB08 17MAR08
LB4-176000 0 BOR10 Support to Sec 36 Lime Basin -36LB 27FEB08 17MAR08
LB4-137000 0 Demolition of LB Support Facilities 27FEB08 15APR08
LB4-148000 0 Backfill w/Overburden - 36LB 18MAR08 20MAR08
LB4-160000 0 Demobilization - 36LB 21 MAR08 17APR08
LB4-165000 0 «««<<<Imp. Finish Deadline>>>>>> - 36LB 17APR08
LB4-180000 0 Project Support - Section 36 Lime Basin Soil Rem 27APR07 17APR08
LB4-INF 0 Sect. 36 Lime Basins Remediation 27APR07 17APR08
LB6-170000 0 Prep Construction Cmplt Report (CCR) - 36LB 18APR08 17JUN08
LB6-170010 0 Regulator/ Committee Review CCR - 36LB 18JUN08 18JUL08
LB6-170020 0 Incorp/Respond to Comments/Issue Draft CCR -36LB 19JUL08 17AUG08
LB6-170030 0 EPA - State Prepare & Issue Accept Ltr CCR-36LB 18AUG08 17SEP08
LB6-170040 0 Project Complete - Section 36 Lime Basin 17SEP08
LB6-1NF1 0 Const CpIt Rprt (CCR) Process-36LB 18APR08 17SEP08
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RCRA Cap Equivalency

RC1 -110000 100 RCRA Cap Equivalency Studies 03JUN96A 02MAY97A
RC1 -111000 100 Agreement on Design/Field Demo 05MAY97A 12SEP97A
RC1 -112000 100 Develop Final Design on Field Demo 01AUG97A 30JAN98A
RC1 -1 13000 100 Procure Field Demo Contractor O5JAN98A 27MAR98A
RC1 -114000 100 Construct Test Covers 17MAR98A 18SEP98A
RC1 -114100 100 RCRA Test Covers - Project Support 17MAR98A 18SEP98A
RC1 -114500 100 Establish Vegetative Cover 19MAY98A 31AUGOOA
RC1 -115000 100 RCRA Cap Testing Period 01SEPOOA 31AUG01A
RC1 -116000 100 Field Demo Pass/Fail Decision 04SEP01A 04SEPO1A
RC1-INF 00 100 RCRA Cap Equivalency 03JUN96A 04SEPO1A

Borrow Areas Design; Prep & Closure

B1 2-120000 100 Prepare / Revise Design SOW - Borrow Areas 28AUG97A 21 OCT97A
B1 2-130000 100 Prepare 30% Design - Borrow Areas 220CT97A 30MAR98A
B1 2-150000 100 Prepare 60% Design - Borrow Areas 31 MAR98A 19MAY98A
B12-170000 100 Prepare 95% Design - Borrow Areas 20MAY98A 14AUG98A
B12-190000 100 Prepare 100% Design - Borrow Areas 16SEP98A 190CT98A
B12-191000 100 Borrow Area Fiscal Update - FY99 15JAN99A 09MAR99A
B1 2-191100 100 Submit Borrow Area Fiscal Update to RVO - FY99 09MAR99A 09MAR99A
B1 2-191200 100 RVO Review Borrow Area Fiscal Update - FY99 1 OMAR99A 04APR99A
B1 2-191210 100 Submit Final Borrow Area Fiscal Update - FY99 09APR99A 09APR99A
B1 2-200000 100 Borrow Area Fiscal Update - FY00 01 DEC99A 23FEBOOA
B12-200100 100 Submit Borrow Area Fiscal Update to RVO - FY00 08MAROOA 08MAROOA
B12-200150 100 Submit Draft Grading Plan to RVO - FY00 17FEBOOA 17FEBOOA
B1 2-200200 100 RVO Review Borrow Area Fiscal Update - FY00 08MAROOA 22MAROOA
B12-200210 100 Final Borrow Area Fiscal Update - FY00 09MAROOA 06APROOA
B12-200300 100 Borrow Area Fiscal Update - FY01 02JAN01A 09FEB01A
B12-200400 100 Submit Borrow Area Fiscal Update to RVO - FY01 12FEB01A 16FEB01A
B12-200410 100 RVO Review Borrow Area Fiscal Update - FY01 19FEB01A 27MAR01A
B12-200420 100 Final Borrow Area Fiscal Update - FY01 28MAR01A 26APRO1A
B12-200500 100 Borrow Area Fiscal Update - FY02 02JAN02A 29MAR02A
B12-200510 100 Submit Borrow Area Fiscal Update to RVO - FY02 29MAR02A
B12-200520 100 RVO Review Borrow Area Fiscal Update - FY02 29MAR02A 12APR02A
B12-200530 100 Final Borrow Area Fiscal Update - FY02 15APR02A 02MAY02A
B12-200600 0 Borrow Area Fiscal Update - FY03 02JAN03 28MAR03
B1 2-200610 0 Submit Borrow Area Fiscal Update to RVO - FY03 28MAR03
B1 2-200620 0 RVO Review Borrow Area Fiscal Update - FY03 28MAR03 17APR03
B1 2-200630 0 Final Borrow Area Fiscal Update - FY03 18APR03 08MAY03
B1 2-200700 0 Borrow Area Fiscal Update - FY04 02JAN04 26MAR04
B12-200710 0 Submit Borrow Area Fiscal Update to RVO - FY04 26MAR04
B1 2-200720 0 RVO Review Borrow Area Fiscal Update - FY04 26MAR04 15APR04
B1 2-200730 0 Final Borrow Area Fiscal Update - FY04 16APR04 06MAY04
B12-INF 100 Phase I Borrow Areas Initial Design 28AUG97A 190CT98A
B179180010 0 Sect 36 BOA Site Restoration Part 2/Cover-BOR9A 02FEB07 01MAR07
B171125000 100 Borrow Area Site Prep- BOR1 29MAR99A 07MAY99A
B171127500 100 ***BORROW AREA AVAILABLE ***-BOR1 07MAY99A
B171180000 100 *** BORROW AREA CLOSED *** - BOR1 22MAR01 A
B171185000 100 Section 4 Trenches Site Restoration - BOR1 22MAR01A 28MAR01A
B173125000 100 Borrow Area Site Prep. - BOR3 09JUL01A 17AUG01A
B173127500 100 *** BORROW AREA AVAILABLE *** - BOR3 17AUG01A
B173180000 0 BORROW AREA CLOSED *** - BOR3 05JAN05
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Borrow Areas Design; Prep & Closure

B173185010 0 South Plants CPA Cover Restoration- BOR3 06JAN05 02FEB05
B174125000 100 Borrow Area Site Prep-BOR4 29OCT04 13DEC04
B174127500 0 *** BORROW AREA AVAILABLE *** BOR4 13DEC04
B174180000 0 *** BORROW AREA CLOSED *** - BOR4 08JUN10
B174185000 0 Basin F/Exterior Site Restoration - BOR4 09JUN10 07JUL10
B1 75110000 100 Prepare Workplans/Design Drawings- BOR5 26SEP97A 13FEB98A
B175125000 100 Borrow Area Site Prep-BOR5 09JUN98A 09JUL98A
B175127500 100 *** BORROW AREA AVAILABLE *** - BOR5 09JUL98A
B175180000 0 *** BORROW AREA CLOSED *** - BOR5 14MAR11
B175185000 0 RMA Structures Phase III Site Restoration - BOR5 15MAR11 11APR11
B176125000 100 Borrow Area Site Prep. - BOR6 04FEB02A 15MAR02A
B176127500 100 *** BORROW AREA AVAILABLE *** - BOR6 15MARO2A
B176180000 0 *** BORROW AREA CLOSED *** - BOR6 06JUL04
B1 761 80010 0 Basin A Operations Site Restoration - BOR6 07JUL04 03AUG04
B177125000 100 Borrow Area Site Prep-BOR7A 23NOV98A 08JAN99A
B177127500 100 *** BORROW AREA AVAILABLE *** - BOR7A 08JAN99A
B177180000 0 *** BORROW AREA CLOSED *** - BOR7A 27NOV07
B177185000 0 Complex Disposal Trenches Site Restoration-BOR7A 28NOV07 16APR08
B17A125000 100 Borrow Area Site Prep-BOR7B o9MAR99A 19APR99A
B17A127500 100 *** BORROW AREA AVAILABLE *** BOR7B 19APR99A
B17A180000 0 BORROW AREA CLOSED *** - BOR7B 03AUG04
B17A185010 0 Sec 30 Exist San Landfill Site Restoration-BOR7B 04AUG04 31AUG04
B178125000 0 Borrow Area Site Prep - BOR8 20JAN03 28FEB03
B178127500 0 BORROW AREA AVAILABLE *** - BOR8 28FEB03
B178180000 0 *** BORROW AREA CLOSED *** - BOR8 06JUL04
B178185010 0 Basin A Operations Site Restoration - BOR8 07JUL04 03AUG04
B179125000 100 Borrow Area Site Prep-BOR9A 04FEB02A 15MAR02A
B179127S00 100 *** BORROW AREA AVAILABLE *** - BOR9A 15MAR02A
B179180000 0 *** BORROW AREA CLOSED - BOR9A 01FEB07
B17C125000 0 Borrow Area Site Prep-BOR9C 16FEB07 29MAR07
B17C127500 0 *** BORROW AREA AVAILABLE * - BOR9C 29MAR07
B17C180000 0 *** BORROW AREA CLOSED *** - BOR9C 12SEP08
B17C185000 0 Complex Disposal Trenches Site Restoration-BOR9C 15SEP08 10OCT08
B17D125000 100 Borrow Area Site Prep-BOR10 26MAY98A 03JUN98A
B17D127500 100 *** BORROW AREA AVAILABLE *** - BOR10 03JUN98A
B17D180000 0 *** BORROW AREA CLOSED *** - BOR10 19SEP08
B17D185010 0 ELF Cap Site Restoration - BOR1O 22SEP08 17OCT08
B17E125000 100 Borrow Area Site Prep-BOR1 1 28MAY02A 01JUL02A
B17E127500 100 *** BORROW AREA AVAILABLE *** - BORl1 02JUL02A
B17E180000 0 *** BORROW AREA CLOSED *** - BOR11 01 NOV02
B17E185000 0 BOR 11 Temp. Reveg. by SP CPA 04NOV02 24MAR03

Site-Wide Biota Monitoring - BAS

BM7-1 00000 17 Biota Monitoring - BMON 11JUN96A 27SEP11

Site-Wide Air Monitoring - APA

AM7-100000 35 Air Monitoring - AMON 11JUN96A 27SEP11
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Site-Wide Plume Management

PM7-100000 39 ««<<Short-Term Monitoring/Operations>>>> - SWPM 11JUN96A 27SEP11

Confined Flow System Well Monitoring

DM7-1 00000 17 ««<<Short-Term Monitoring/Operations>>>> - DWM 11JUN96A 27SEP11

Medical Monitoring Program

MMO-099900 100 Medical Monitoring Program Begins 06DEC95A
MMO-1 00000 0 Program Development / Oversight - MMAG 06DEC95A 27SEP11

Site-Wide Traffic Management

TM2-1120000 100 Prepare / Revise Design SOW - Stg I Traffic Mgmt 28AUG97A 21 OCT97A
TM2-1125000 100 Prepare 30% Design - Stage II Traffic Mgmt 270CT97A 30MAR98A
TM2-130000 100 Prepare 95% Design - Stage I - TM 20APR98A 22MAY98A
TM2-150000 100 RVO Comment Period 95% - Stage I - TM 29MAY98A 01JUN98A
TM2-170000 100 Regulator Review 95% - Stage I - TM 13JUN98A 13JUL98A
TM2-INF 100 Stage II Traffic Management Initial Design 28AUG97A 15SEP98A
TM21104200 100 Resolve Regulator Comments Stage II 09SEP98A 11 SEP98A
TM221 00000 100 RVO Review Period - Traffic Plan 06JUL98A 06AUG98A
TM22102000 100 Regulator Review 95% Traffic Plan 17AUG98A 17SEP98A
TM22104000 100 100% Design - Traffic Plan 18SEP98A 260CT98A
TM22104200 100 Resolve Regulator Comments Stage IlIl 130CT98A 200CT98A
TM23101020 100 RVO Review Traffic Plan Fiscal Update - FYOO 14JANOOA 03FEBOOA
TM23102020 100 RVO Review Traffic Plan Fiscal Update - FY01 14DECOOA 14DECOOA
TM23103020 100 RVO Review Traffic Plan Fiscal Update - FY02 20DEC01A 09JAN02A
TM23104020 0 RVO Review Traffic Plan Fiscal Update - FY03 08MAY03 19JUN03
TM23105020 0 RVO Review Traffic Plan Fiscal Update - FY04 07MAY04 18JUN04
TM23106020 0 RVO Review Traffic Plan Fiscal Update - FY05 11 MAY05 22JUN05
TM3-101012 100 PMC Prepare T.O. Proposal FYOO Ops. 03AUG99A 08SEP99A
TM3-101013 100 RVO Procurement - FYOO Operations 08SEP99A 2OJANOOA
TM3-101022 100 PMC Prepare T.O. Proposal FY01 Ops. 31MAYOOA 21JUNOOA
TM3-101023 100 RVO Procurement Cycle FY01 Ops. 18JULOOA O90CTOOA
TM3-101032 100 PMC Prepare T.O. Proposal FY02 Ops. 13AUG01A 31AUGo1A
TM3-101033 100 RVO Procurement Cycle FY02 Ops. 02SEP01A 07OCT01A
TM3-1011042 0 PMC Prepare T.O. Proposal FY03 Ops. 02DEC02 21 JAN03
TM3-1011043 0 RVO Procurement Cycle FY03 Ops. 22JAN03 25FEB03
TM3-101052 0 PMC Prepare T.O. Proposal FY04 Ops. 02DEC03 21JAN04
TM3-101053 0 RVO Procurement Cycle FY04 Ops. 22JAN04 25FEB04
TM3-101062 0 PMC Prepare T.O. Proposal FY05 Ops. 02DEC04 24JAN05
TM3-101063 0 RVO Procurement Cycle FY05 Ops. 25JAN05 28FEB05
TM3-101072 0 PMC Prepare T.O. Proposal FY06 Ops. 02DEC05 23JAN06
TM3-101073 0 RVO Procurement Cycle FY06 Ops. 24JAN06 27FEB06
TM3-101082 0 PMC Prepare T.O. Proposal FY07 Ops. 01 DEC06 22JAN07
TM3-101083 0 RVO Procurement Cycle FY07 Ops. 23JAN07 26FEB07
TM3-1011092 0 PMC Prepare T.O. Proposal FY08 Ops. 28NOV07 22JAN08
TM3-101093 0 RVO Procurement Cycle FY08 Ops. 23JAN08 26FEB08
TM31100010 100 RVO Procurement - SWTM Stage I 03JUL98A 10JUL98A
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Site-Wide Traffic Management

TM31101030 100 RVO Procurement - SWTM Stage II 18NOV98A 04JAN99A
TM3E01100 100 PMC Prepare T.O. Proposal FY99 Ops. SWTM 25SEP98A 29OCT98A
TM5-101 010 100 FY 00 - Maintenance Operation 01 OCT99A 29SEPOOA
TM5-101020 100 FY 01 - Maintenance Operation 02OCTOOA 28SEP01A
TM5-1011030 59 FY 02 - Maintenance Operation 01OCT01A 25FEB03
TM5-1011040 0 FY 03 - Maintenance Operation 26FEB03 25FEB04
TM5-1011050 0 FY 04 - Maintenance Operation 26FEB04 28FEB05
TM5-101060 0 FY 05 - Maintenance Operation 01 MAR05 27FEB06
TM5-101070 0 FY 06 - Maintenance Operation 28FEB06 26FEB07
TM5-101 080 0 FY 07 - Maintenance Operation 27FEB07 26FEB08
TM5-101090 0 FY 08 - Maintenance Operation 27FEB08 23FEB09
TM5A217001 100 Traffic Managemen - Stage I Construction 20JUL98A 14OCT98A
TM5-201 000 100 Stage I Project Support 04AUG98A 14OCT98A
TM5-202000 100 Stage IIA Project Support 22OCT98A 28JAN99A
TM5-202100 100 Stage IIB Project Support 0JAN99A 23APR99A
TM5E590000 100 Widening CRA Access Control Points 01JUL99A 15JUL99A
TM5F456000 100 Project Support FY 00 - Haul Roads Operation 30SEP99A 29SEPOOA

Drummed Waste

DW1-102100 100 Drummed Waste Planning 01 DEC98A 28APROOA

Geophysical Investigation

G111104000 100 Geophysical Investigation - UXO Sweep 23MAR98A 01FEB99A
Gl11104100 100 Geophysical Investigation - Phase I 06APR98A 12MAY98A
G112104200 100 Geophysical Investigation - Phase II 13MAY98A 20NOV98A

Site Wide Revegetation & Irrigation

IS2-1 01100 100 Site-Wide Revegetation & Irrigation Plan 03NOV98A 1OAUG99A
IS2-INF 100 Design Site-Wide Revegetation & Irrigation 03NOV98A 1OAUG99A
IS2-000000 100 FYo0 Site-Wide Irrigation Plan 01 DEC99A 24DEC99A
1S2-000010 100 FY01 Site-Wide Irrigation Plan 03JULOOA 130CTOOA
1S2-000020 100 FY02 Site-Wide Irrigation Plan 02JULO1A 10OCT01A
IS2-000030 0 FY03 Site-Wide Irrigation Plan 30SEP02 24JAN03
IS2-000040 0 FY04 Site-Wide Irrigation Plan 07JUL03 15OCT03
IS2-000050 0 FY05 Site-Wide Irrigation Plan 06JUL04 14OCT04
IS3-109000 100 PMC Prepare T.O. Proposal - Irrigation System 290CT98A 28JAN99A
IS3-109010 100 PMC Assemble T.O. Proposal - Irrigation System 29JAN99A 11 FEB99A
1S3-110000 100 RVO Procurement Cycle - Irrigation System 12FEB99A 02APR99A
IS3-000001 100 PMC Prepare T.O. Proposal - FY00 Irrigation 130CT99A 03DEC99A
1S3-000002 100 PMC Assemble T.O. Proposal - FY00 Irrigation 06DEC99A 17DEC99A
IS3-000003 100 RVO Procurement Cycle - FY00 Irrigation 20DEC99A 26JANOOA
1S3-000011 100 PMC Prepare T.O. Proposal - FY01 Irrigation 16OCTOOA 06NOVOQA
IS3-000012 100 PMC Assemble T.O. Proposal - FY01 Irrigation 07NOV00A 21NOVOOA
IS3-000013 100 RVO Procurement Cycle - FY01 Irrigation 22NOVOOA 21DECOOA
IS3-000021 100 PMC Prepare T.O. Proposal - CY02 Irrigation 11OCT01A 27NOV01A
1S3-000022 100 PMC Assemble T.O. Proposal - CY02 Irrigation 26NOVOiA 07DEC01A
IS3-000023 100 RVO Procurement Cycle - CY02 Irrigation 07DEC01A 14JAN02A
IS3-000031 0 PMC Prepare T.O. Proposal - FY03 Irrigation 27JAN03 14MAR03
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Site Wide Revegetation & Irrigation

1S3-000032 0 PMC Assemble T.O. Proposal - FY03 Irrigation 17MAR03 28MAR03
1S3-000033 0 RVO Procurement Cycle - FY03 Irrigation 29MAR03 02MAY03
IS3-000041 0 PMC Prepare T.O. Proposal - FY04 Irrigation 16OCT03 05DEC03
IS3-000042 0 PMC Assemble T.O. Proposal - FY04 Irrigation 08DEC03 19DEC03
IS3-000043 0 RVO Procurement Cycle - FY04 Irrigation 20DEC03 25JAN04
1S3-000051 0 PMC Prepare T.O. Proposal - FY05 Irrigation 15OCT04 06DEC04
1S3-000052 0 PMC Assemble T.O. Proposal - FY05 Irrigation 07DEC04 20DEC04
IS3-000053 0 RVO Procurement Cycle - FY05 Irrigation 21 DEC04 28JAN05
IS4-370000 100 Project Support Irrigation System Installation 07DEC98A 10JUN99A
1S4-000004 100 FY00 - Site Wide Irrigation 10FEBOOA 29SEPOOA
184-453000 100 FY00 Project Support Irrigation/Reveg/Mitigation 13MAROOA 29SEPOOA
IS4-000014 100 FY01 Site Wide Irrigation 14MAR01A 12DEC01A
IS4-000064 100 FY01 Site Wide Revegetation 19MAR01A 18DEC01A
IS4-000074 100 FY01 Site Wide Weed Management 04JUN01A 29MAR02A
IS4-014402 78 FY02 Site Wide Irrigation 02JAN02A 13DEC02
IS4-015302 100 FY02 Site Wide Weed Management 16MAY02A 16SEP02A
IS4-000002 100 FY02 Site Revegetation 03JUN02A 15JUL02A

Program Support Contract

PS5-010000 100 Program Support FY01 16JUL01A 31OCTO1A
PS5-020000 75 Program Support FY02 01OCT01A 31OCT02
PS5-030000 0 Program Support FY03 01 NOV02 31OCT03
PS5-040000 0 Program Support FY04 03NOV03 29OCT04
PS5-050000 0 Program Support FY05 01NOV04 31OCT05
PS5-060000 0 Program Support FY06 01NOV05 31OCT06
PS5-070000 0 Program Support FY07 01NOV06 31OCT07
PS5-080000 0 Program Support FY08 01NOV07 31OCT08
PS5-090000 0 Program Support FY09 03NOV08 30OCT09

Lower Derby Lake Shoreline Expansion

SE2-170000 100 Prepare 95% (Draft Final) Design - LDSE 12MAY99A 16JUN99A
SE2-180000 100 Regulator / Committee Review - LDSE 16JUN99A 30JUN99A
SE2-190000 100 Prepare 100% Design - LDSE 01JUL99A 27JUL99A
SE2-INF 100 Lower Derby Lake Shoreline Expansion Design 12MAY99A 27JUL99A
SE3-010000 100 PMC Prepare Task Order Proposal - LDSE 15APR99A 26MAY99A
SE3-010001 100 PMC Assemble Task Order Proposal - LDES 27MAY99A 08JUL99A
SE3-110000 100 RVO Procurement Cycle - LDSE 09JUL99A 12AUG99A
SE3-111000 100 PMC Procurement Cycle - LDSE 15APR99A 12AUG99A
SE5-lNF 100 Lower Derby Lake Shoreline Expansion 15APR99A 080CT99A
SE6-200040 100 Project Complete - Lower Derby Lake Shoreline 16DEC99A 1SDEC99A

Biota Barrier

SP3-200101 100 PMC Prepare Task Order Proposal - BBM 25SEPOOA 06NOVOOA
SP3-200102 100 RVO Procurement Cycle - BBM 07NOVOOA 04DECOOA
SP3-200201 100 PMC Prepare Task Order Proposal - BBM 06JUL01A 30JUL01A
SP3-200202 100 RVO Procurement Cycle - BBM 31JUL01A 19OCT01A
SP3-200301 100 PMC Prepare Task Order Proposal - BBM 08JUL02A 27AUG02A
SP3-200302 80 RVO Procurement Cycle - BBM 28AUG02A 07OCT02
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Biota Barrier

SP3-200401 0 PMC Prepare Task Order Proposal - BBM 08JUL03 18AUG03
SP3-200402 0 RVO Procurement Cycle - BBM 19AUG03 30SEP03
SP3-200501 0 PMC Prepare Task Order Proposal - BBM 08JUL04 18AUG04
SP3-200502 0 RVO Procurement Cycle - BBM 19AUG04 30SEP04
SP5-200103 100 FY 2001 Biota Barrier Material Production 05DECOQA 25JUL01A
SP5-200203 100 FY 2002 Biota Barrier Material Production 22OCT01 A 11 JUL02A
SP5-200303 0 FY 2003 Biota Barrier Material Production 08OCT02 26SEP03
SP5-200403 0 FY 2004 Biota Barrier Material Production 01 OCT03 28SEP04
SP5-200503 0 FY 2005 Biota Barrier Material Production 01 OCT04 30SEP05

UXO Emergency Response

UX1-101200 100 UXO Emergency Response - 1999 01JAN99A 21 JANOOA
UX1-101300 100 UXO Emergency Response - CY2000 24JANOOA 29DECOOA
UX1 -101400 100 UXO Emergency Response - CY2001 02JAN01 A 31 DEC01 A
UXI -101500 0 UXO Emergency Response - CY2002 02JAN02A 31DEC02
UX1-101600 0 UXO Emergency Response - CY2003 02JAN03 31DEC03
UX1-101700 0 UXO Emergency Response - CY2004 02JAN04 30DEC04
UX1-101800 0 UXO Emergency Response - CY2005 04JAN05 30DEC05
UXi -1 01 900 0 UXO Emergency Response - CY2006 03JAN06 29DEC06
UX1 -102000 0 UXO Emergency Response - CY2007 02JAN07 31DEC07
UXI -102100 0 UXO Emergency Response - CY2008 02JAN08 31 DEC08
UXI -102200 0 UXO Emergency Response - CY2009 02JAN09 31 DEC09
UX1-102300 0 UXO Emergency Response - CY2010 04JAN10 30DEC10

Site Wide Well Abandonment

WA4-1 00000 27 Site Wide Well Abandonment Phase I & II 23JAN02A 31MAR03
WA4-1 10000 0 Site Wide Well Abandonment Phase III 01APR03 07JUN04

5 Year Review - Report Preparation

Y5S-100000 100 Prep/Revise/Issue/Approved 5yr Review-(2000) 01 NOV99A 31JAN01 A
Y5S-100010 0 Prep/Revise/Issue/Approve 5yr Review-(2006) 01 NOV04 31JAN06
Y5TAINF 100 Recom #3-ESD to Chng Endrin ARAR - 2000 30APRO1A 09NOVO1A
Y5TBINF 100 Recom#7-CFS Well Mon Reduction Fact Sheet-2000 05APROlA 07MAY02A
Y5TCINF 100 Recom#8-Correct Tbl 7-3 of the Off-Post ROD-2000 05MAR01A 07MAY02A
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So Adams Co. Water Supply/Henderson Distribution

SA4-100000 100 1 st Annual SACWSD Payment - SAWH 060CT96A
SA4-1 10000 100 2nd Annual SACWSD Payment - SAWH 26SEP97A
SA4-120000 100 Final SACWSD Payment - SAWH 28APROOA
SA4-200000 100 Distribution Line Hookup Complete - SAWH 14AUG98A
SA4-21 0000 100 Water Supply Under Contract 01 FEB99A
SA7-100000 64 SACWSD Water Supply Program Oversight 10JUN96A 01OCT04
SA7-200000 0 SACWSD Water Supply Operationsl 01 OCT04

On-Post Water Supply

OP1-100000 100 Preliminary On-Post Water Evaluation 03JUN96A 26JAN97A
OP1-110000 100 Develop Preferred Alternative 27JAN97A 23MAY97A
OP1-120000 100 Environmental Assessment 27JAN97A 230CT98A
OPl-130000 100 Selection of Preferred Alternative 260CT98A 30NOV98A
0P5-1 10000 0 Design/Construct/Implement Selected Water Source 27APR10 11AUG10
OP5-115000 0 On-Post Water Source Available 12AUG10
OP7-100000 0 <<<<Short-Term Monitoring/Operations>>>> - OPWS 12AUG10 27SEP11

Bedrock Ridge GW Plume Extr System

BD7-100000 0 ««<<Short-Term Monitoring/Operations >>>> - BDRS 03MAROOA 27SEP11
BD8-100000 0 Post Remediation Operations/Maintenance - BDRS 28SEP11 30JAN34

Confined Flow System Well Closure

DA2-120000 100 Prepare / Revise Design Scope of Work - DWA 02SEP97A 21 JAN98A
DA2-122000 100 <<<<< DesignScope Deadline >>>>>- DWA 22SEP97A
DA2-1 25000 100 Regulator / RMA Committee Review - DWA 23SEP97A 220CT97A
DA2-130000 100 Prepare 30% (Conceptual) Design - DWA 230CT97A 06FEB98A
DA2-140000 100 Regulator / Committee Rev. & Public Input - DWA 07FEB98A O9MAR98A
DA2-150000 100 Prepare 60% Design - DWA (submission waived) 06FEB98A 06FEB98A
DA2-160000 100 Regulator / Committee Review - DWA (NA) 06FEB98A 06FEB98A
DA2-170000 100 Prepare 95% (Draft Final) Design - DWA 09FEB98A 30MAR98A
DA2-175000 100 «««<<<Design Deadline>>>>>> - DWA 30MAR98A
DA2-180000 100 Regulator / Committee Review - DWA 31 MAR98A 30APR98A
DA2-190000 100 Prepare 100% Design - DWA 11AUG98A 12JAN99A
DA2-INF 00 100 Confined Flow System Well Closure Design 02SEP97A 12JAN99A
DA3-1 10000 100 RVO Procurement Cycle - DWA 13JAN99A 22MAR99A
DA4-120000 100 Mobilization - DWA 22MAR99A 14JUN99A
DA4-125000 100 «««<<<Imp. Start Deadline>>>>>> - DWA 22MAR99A
DA4-1130000 100 Close Wells Within South Plants/BEMA O9AUG99A 08SEP99A
DA4-130025 100 Close Wells Within the CRA 27JUL99A 03SEP99A
DA4-130075 100 Close Remainning Wells Outside of CRA 28JUN99A 10AUG99A
DA4-250000 100 Demobilization - DWA 17SEP99A 070CT99A
DA4-255000 100 «««<<<Imp. Finish Deadline>>>>>> - DWA 24SEP99A
DA4-270000 100 Project Support - DWA - Confined Flow System 22MAR99A 070CT99A
DA4-INF 00 100 Confined Flow System Well Closure 22MAR99A 070CT99A
DA6-260000 100 Prep Construction Cmplt Report (CCR) - DWA 080CT99A 08DEC99A
DA6-260010 100 Regulator/Committee Review CCR - DWA 09DEC99A 10JANOOA
DA6-260020 100 Incorp/Respond to Comments/Issue Draft CCR-DWA 11 JANOOA 07JULOOA
DA6-260030 100 EPA - State Prepare & Issue Accept Ltr CCR-DWA 08JULOOA 27SEPOOA
DA6-260040 100 Project Complete - Confined Flow System 27OCTOOA
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Confined Flow System Well Closure

DA6-INF1 100 Const Cpit Rprt (CCR) Process-DWA 080CT99A 27OCTOOA

Irondale Containment System

IR7-100000 17 «<<Short-Term Monitoring/Operations - ISLI>>> 11JUN96A 27SEP11

Basin A Neck System

AN7-100 00 17 «cccShort-Term Monitoring/Operations >>>> - BANI 11JUN96A 27SEP11

CERCLA Wastewater Treatment Facility

CE7-100000 17 Continued CERCLA WWTP Operations 11JUN96A 27SEP11

Northwest Boundary Containment Sys

NW7-100000 17 ««<<Short-Term Monitoring/Operations>>>> - NWBS 11JUN96A 27SEP11
NW8-100000 0 Post Remediation Operations/Maintenance - NWBS 28SEP11 10SEP32

North Boundary Containment System

NB7-100000 17 ««c Short-Term Monitoring/Operations >>>> - NBS 11JUN96A 27SEP11
NB8-100000 0 Post Remediation Operations/Maintenance - NBS 28SEP11 10SEP32

South Lakes Plume Management

SL7-100000 17 ccccShort-Term Monitoring/Operations>>>> - SLPM 11JUN96A 27SEP11
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Program Management

Al 9-010000 100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A
Al 9-020000 100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 070CT96A 03OCT97A
A19-030000 100 Fiscal Year 1997/1998 - Task I - RMA 23MAY97A 31JAN98A
Al 9-031000 100 Fiscal Year 1998 - Task II - RMA 01 FEB98A 30SEP98A
Al 9-040000 100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01 OCT98A 30SEP99A
Al 9-050000 100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01 OCT99A 29SEPOOA
Al 9-060000 100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCTOOA 28SEP01A
Al 9-070000 100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02
Al 9-080000 0 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01 OCT02 30SEP03
Al 9-090000 0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01 OCT03 30SEP04
Al 9-100000 0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04 30SEP05
Al 9-110000 0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
Al 9-120000 0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
Al 9-130000 0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01 OCT07 30SEP08
Al 9-140000 0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01 OCT08 30SEP09
Al 9-150000 0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01 OCT09 30SEP10
Al 9-160000 0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11

Remedy Support and Operations

A2B-010000 100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A
A2B-020000 100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 070CT96A 030CT97A
A2B-030000 100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 060CT97A 30SEP98A
A2B-040000 100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01 OCT98A 30SEP99A
A2B-050000 100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01 OCT99A 29SEPOOA
A2B-060000 100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCTOOA 28SEPO1A
A2B-070000 100 Fiscal Year 2002 (Oct 01 -Sep 02) - RMA 01OCT01 A 30SEP02
A2B-080000 0 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01 OCT02 30SEP03
A2B-090000 0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01 OCT03 30SEP04
A2B-100000 0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01 OCT04 30SEP05
A2B-110000 0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A2B-1 20000 0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A2B-1 30000 0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01 OCT07 30SEP08
A2B-1 40000 0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01 OCT08 30SEP09
A2B-150000 0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A2B-160000 0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11
A2C-010000 100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 060CT96A
A2C-020000 100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 070CT96A 030CT97A
A2C-030000 100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 060CT97A 30SEP98A
A2C-040000 100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01 OCT98A 30SEP99A
A2C-050000 100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01 OCT99A 29SEPOOA
A2C-060000 100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCTOOA 28SEP01A
A2C-070000 100 Fiscal Year 2002 (Oct 01 -Sep 02) - RMA 01OCT01 A 30SEP02
A2C-080000 0 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01 OCT02 30SEP03
A2C-090000 0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01 OCT03 30SEP04
A2C-100000 0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04 30SEP05
A2C-110000 0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A2C-120000 0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A2C-1 30000 0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08
A2C-1 40000 0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01 OCT08 30SEP09
A2C-1 50000 0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A2C-160000 0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11
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Remedy Support and Operations

A2D-010000 100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 060CT96A
A2D-020000 100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 070CT96A 03OCT97A
A21D-030000 100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 060CT97A 30SEP98A
A2D-040000 100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01 OCT98A 30SEP99A
A2D-050000 100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01 OCT99A 29SEPOOA
A2D-060000 100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCTOOA 28SEPO1A
A2D-070000 100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCTOIA 30SEP02
A2D-080000 0 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01 OCT02 30SEP03
A2D-090000 0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01 OCT03 30SEP04
A2D-1 00000 0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01 OCT04 30SEP05
A2D-110000 0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A2D-1 20000 0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A2D-1 30000 0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08
A2D-140000 0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09
A2D-150000 0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01 OCT09 30SEP10
A2D-1 60000 0 Partial Fiscal Year 2011 (Oct 10-May 11) 01 OCT10 30SEP11
A2E-01 0000 100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 060CT96A
A2E-020000 100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 070CT96A 030CT97A
A2E-030000 100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 060CT97A 30SEP98A
A2E-040000 100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01 OCT98A 30SEP99A
A2E-050000 100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01 OCT99A 29SEPOOA
A2E-060000 100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCTOOA 28SEP01A
A2E-070000 100 Fiscal Year 2002 (Oct 01 -Sep 02) - RMA 01 OCT01 A 30SEP02
A2E-080000 0 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01 OCT02 30SEP03
A2E-090000 0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01 OCT03 30SEP04
A2E-1 00000 0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01 OCT04 30SEP05
A2E-110000 0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A2E-1 20000 0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A2E-1 30000 0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01 OCT07 30SEP08
A2E-1 40000 0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01 OCT08 30SEP09
A2E-1 50000 0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A2E-160000 0 Partial Fiscal Year 2011 (Oct 10-May 11) 01 OCT10 30SEP11
A2F-01 0000 100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 060CT96A
A2F-020000 100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 070CT96A 030CT97A
A2F-030000 100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 060CT97A 30SEP98A
A2F-040000 100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01 OCT98A 30SEP99A
A2F-050000 100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01 OCT99A 29SEPOOA
A2F-060000 100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCTOOA 28SEPO1A
A2F-070000 100 Fiscal Year 2002 (Oct 01 -Sep 02) - RMA 01OCT01A 30SEP02
A2F-080000 0 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01 OCT02 30SEP03
A2F-090000 0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01 OCT03 30SEP04
A2F-100000 0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01 OCT04 30SEP05
A2F-1 10000 0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A2F-1 20000 0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A2F-1 30000 0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01 OCT07 30SEP08
A2F-1 40000 0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01 OCT08 30SEP09
A2F-1 50000 0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A2F-160000 0 Partial Fiscal Year 2011 (Oct 10-May 11) 01 OCT10 30SEP11
A2G-010000 100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 060CT96A
A2G-020000 100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 070CT96A 030CT97A
A2G-030000 100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 060CT97A 30SEP98A
A2G-040000 100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01 OCT98A 30SEP99A
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Remedy Support and Operations

A2G-050000 100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEPOOA
A2G-060000 100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCTOOA 28SEP01A
A2G-070000 100 Fiscal Year 2002 (Oct 01 -Sep 02) - RMA 01OCT01 A 30SEP02
A2G-080000 0 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01 OCT02 30SEP03
A2G-090000 0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01 OCT03 30SEP04
A2G-100000 0 Fiscal Year 2005 (Oct 04-Sep 65) - RMA 01 OCT04 30SEP05
A2G-1 10000 0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A2G-120000 0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A2G-130000 0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01 OCT07 30SEP08
A2G-140000 0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01 OCT08 30SEP09
A2G-150000 0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01 OCT09 30SEP10
A2G-160000 0 Partial Fiscal Year 2011 (Oct 10-May 11) 01 OCT10 30SEP11
A2H-01 0000 100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 060CT96A
A2H-020000 100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 030CT97A
A2H-030000 100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A
A2H-040000 100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01 OCT98A 30SEP99A
A2H-050000 100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01 OCT99A 29SEPOOA
A2H-060000 100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCTOOA 28SEP01A
A2H-070000 100 Fiscal Year 2002 (Oct 01 -Sep 02) - RMA 01 OCT01 A 30SEP02
A2H-080000 0 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02 30SEP03
A2H-090000 0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01 OCT03 30SEP04
A2H-1 00000 0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01 OCT04 30SEP05
A2H-1110000 0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A2H-120000 0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A2H-1 30000 0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01 OCT07 30SEP08
A2H-140000 0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01 OCT08 30SEP09
A2H-1 50000 0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A2H-1160000 0 Partial Fiscal Year 2011 (Oct 10-May 11) 01 OCT10 30SEP11
A21-01 0000 100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 060CT96A
A21-020000 100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 070CT96A 030CT97A
A21-030000 100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 060CT97A 30SEP98A
A21-040000 100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01 OCT98A 30SEP99A
A21-050000 100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01 OCT99A 29SEPOOA
A21-060000 100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCTOOA 28SEP01A
A21-070000 100 Fiscal Year 2002 (Oct 01 -Sep 02) - RMA 01OCT01A 30SEP02
A21-080000 0 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01 OCT02 30SEP03
A21-090000 0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01 OCT03 30SEP04
A21-100000 0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01 OCT04 30SEP05
A21-1 10000 0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A21-120000 0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A21-130000 0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01 OCT07 30SEP08
A21-140000 0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01 OCT08 30SEP09
A21-150000 0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01 OCT09 30SEP10
A21-160000 0 Partial Fiscal Year 2011 (Oct 10-May 11) 01 OCT10 30SEP11
A2J-01 0000 100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11 JUN96A 060CT96A
A2J-020000 100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 070CT96A 030CT97A
A2J-030000 100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 060CT97A 30SEP98A
A2J-040000 100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A
A2J-050000 100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01 OCT99A 29SEPOOA
A2J-060000 100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCTOOA 28SEP01A
A2J-070000 100 Fiscal Year 2002 (Oct 01 -Sep 02) - RMA 01OCT01A 30SEP02
A2J-080000 0 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02 30SEP03
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Remedy Support and Operations

A2J-090000 0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03 30SEP04
A2J-100000 0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04 30SEP05
A2J-1 10000 0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A2J-120000 0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A2J-1 30000 0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01 OCT07 30SEP08
A2J-1 40000 0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01 OCT08 30SEP09
A2J-1 50000 0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A2J-1 60000 0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11
A2K-01 0000 100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 060CT96A
A2K-020000 100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 030CT97A
A2K-030000 100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 060CT97A 30SEP98A
A2K-040000 100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01 OCT98A 30SEP99A
A2K-050000 100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01 OCT99A 29SEPOOA
A2K-060000 100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCTOOA 28SEP01A
A2K-070000 100 Fiscal Year 2002 (Oct 01 -Sep 02) - RMA 01OCT01A 30SEP02
A2K-080000 0 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01 OCT02 30SEP03
A2K-090000 0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01 OCT03 30SEP04
A2K-1 00000 0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01 OCT04 30SEP05
A2K-1 10000 0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A2K-120000 0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A2K-1 30000 0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01 OCT07 30SEP08
A2K-140000 0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01 OCT08 30SEP09
A2K-150000 0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01 OCT09 30SEP10
A2K-160000 0 Partial Fiscal Year 2011 (Oct 10-May 11) 01 OCT10 30SEP11
A2L-010000 100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 060CT96A
A2L-020000 100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 070CT96A 030CT97A
A2L-030000 100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 060CT97A 30SEP98A
A2L-040000 100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01 OCT98A 30SEP99A
A2L-050000 100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01 OCT99A 29SEPOOA
A2L-060000 100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCTOOA 28SEP01A
A2L-070000 100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02
A2L-080000 0 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01 OCT02 30SEP03
A2L-090000 0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01 OCT03 30SEP04
A2L-100000 0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01 OCT04 30SEP05
A2L-1 10000 0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A2L-1 20000 0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A2L-1 30000 0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01 OCT07 30SEP08
A2L-1 40000 0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01 OCT08 30SEP09
A2L-1 50000 0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A2L-1 60000 0 Partial Fiscal Year 2011 (Oct 10-May 11) 01 OCT10 30SEP11
A2M-010000 100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 060CT96A
A2M-020000 100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 070CT96A 030CT97A
A2M-030000 100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 060CT97A 30SEP98A
A2M-040000 100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A
A2M-050000 100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01 OCT99A 29SEPOOA
A2M-060000 100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCTOOA 28SEP01A
A2M-070000 100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCTOlA 30SEP02
A2M-080000 0 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01 OCT02 30SEP03
A2M-090000 0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01 OCT03 30SEP04
A2M-100000 0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01 OCT04 30SEP05
A2M-110000 0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A2M-120000 0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
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Remedy Support and Operations

A2M-1 30000 0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01 OCT07 30SEP08
A2M-1 40000 0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01 OCT08 30SEP09
A2M-1 50000 0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A2M-160000 0 Partial Fiscal Year 2011 (Oct 10-May 11) 01 OCT10 30SEP11
A2M2061 000 62 815 Acre Land Transfer - Southern Portion 05MAY97A 30SEP03

Remedy Execution

A3N-001000 100 ROD Approval - ROD 11JUN96A
A3N-002000 100 BEGIN POST-ROD ACTIVITIES - ROD 11JUN96A
A3N-003000 100 Program Management Contractor Procurement 11JUN96A 23MAY97A
A3N-004000 100 PMC Protest 10JUN97A 18JUL97A
A3N-005000 100 Discussions/BAFO's 21JUL97A 03DEC97A
A3N-006000 100 Prepare Draft SW Imp Plan for PMC Acq. 11JUN96A 11AUG96A
A3N-007000 100 Update Draft SW Imp Plan for Ph II PMC 12AUG96A 200CT96A
A3N-01 0000 100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 060CT96A
A3N-020000 100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 070CT96A 030CT97A
A3N-030000 100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 060CT97A 30SEP98A
A3N-040000 100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01 OCT98A 30SEP99A
A3N-050000 100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01 OCT99A 29SEPOOA
A3N-060000 100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCTOOA 28SEP01A
A3N-070000 100 Fiscal Year 2002 (Oct 01 -Sep 02) - RMA 01OCT01A 30SEP02
A3N-080000 0 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02 30SEP03
A3N-090000 0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03 30SEP04
A3N-1 00000 0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01 OCT04 30SEP05
A3N-1 10000 0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A3N-1 20000 0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A3N-1 30000 0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08
A3N-140000 0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09
A3N-1 50000 0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A3N-160000 0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11
A30-003200 100 PMC Mobilization 27MAY97A O9JUN97A
A30-004200 100 Mob Interim RVO CM Team for Phase I Dsgn/Ops 21JUL97A 12AUG97A
A30-004400 100 Begin Interim RVO Ops - Phase I 13AUG97A
A30-005200 100 PMC Mobilization (2nd Mob) 04DEC97A 30JAN98A
A30-005400 100 Begin PMC Operations 02FEB98A
A30-010000 100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A
A30-020000 100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 070CT96A 030CT97A
A30-030000 100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 060CT97A 30SEP98A
A30-040000 100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01 OCT98A 30SEP99A
A30-050000 100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01 OCT99A 29SEPOOA
A30-060000 100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCTOOA 28SEP01A
A30-070000 100 Fiscal Year 2002 (Oct 01 -Sep 02) - RMA 01OCT01 A 30SEP02
A30-080000 0 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01 OCT02 30SEP03
A30-090000 0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01 OCT03 30SEP04
A30-100000 0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01 OCT04 30SEP05
A30-1 10000 0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A30-120000 0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A30-130000 0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01 OCT07 30SEP08
A30-140000 0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01 OCT08 30SEP09
A30-1 50000 0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
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Remedy Execution

A30-160000 0 Partial Fiscal Year 2011 (Oct 10-May 11) 01 OCT10 30SEP11
A3P-010000 100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A
A3P-020000 100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 070CT96A 030CT97A
A3P-030000 100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 060CT97A 30SEP98A
A3P-040000 100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01 OCT98A 30SEP99A
A3P-050000 100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01 OCT99A 29SEPOOA
A3P-060000 100 Fiscal Year 2001 (Oct OO-Sep 01) - RMA 02OCTOOA 28SEPO1A
A3P-070000 100 Fiscal Year 2002 (Oct 01 -Sep 02) - RMA 01OCT01 A 30SEP02
A3P-080000 0 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01 OCT02 30SEP03
A3P-090000 0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01 OCT03 30SEP04
A3P-100000 0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01 OCT04 30SEP05
A3P-1 10000 0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A3P-120000 0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A3P-130000 0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08
A3P-140000 0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01 OCT08 30SEP09
A3P-150000 0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A3P-160000 0 Partial Fiscal Year 2011 (Oct 10-May 11) 01 OCT10 30SEP11

Mitigation/Restoration

A49-01 0000 100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11 JUN96A 060CT96A
A49-020000 100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 070CT96A 030CT97A
A49-030000 100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 060CT97A 30SEP98A
A49-040000 100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01 OCT98A 30SEP99A
A49-050000 100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEPOOA
A49-060000 100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCTOOA 28SEP01A
A49-070000 100 Fiscal Year 2002 (Oct 01 -Sep 02) - RMA 01OCT01 A 30SEP02
A49-080000 0 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02 30SEP03
A49-090000 0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01 OCT03 30SEP04
A49-1 00000 0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01 OCT04 30SEP05
A49-1 10000 0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A49-120000 0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A49-130000 0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01 OCT07 30SEP08
A49-140000 0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09
A49-150000 0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A49-160000 0 Partial Fiscal Year 2011 (Oct 10-May 11) 01 OCT10 30SEP11

Program Controls

A59-001000 100 Prepare Draft RMA RSS (RDIS) 11JUN96A 08DEC96A
A59-002000 100 Regulator / Committee Review & Revise RDIS O9DEC96A 09MAR97A
A59-01 0000 100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 060CT96A
A59-020000 100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 070CT96A 030CT97A
A59-030000 100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 03FEB98A 30SEP98A
A59-040000 100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01 OCT98A 30SEP99A
A59-050000 100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01 OCT99A 29SEPOOA
A59-060000 100 Fiscal Year 2001 (Oct OO-Sep 01) - RMA 02OCTOOA 28SEP01A
A59-070000 100 Fiscal Year 2002 (Oct 01 -Sep 02) - RMA 01OCT01A 30SEP02
A59-080000 0 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01 OCT02 30SEP03
A59-090000 0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01 OCT03 30SEP04
A59-1 00000 0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01 OCT04 30SEP05
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Program Controls

A59-1 10000 0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A59-120000 0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A59-130000 0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01 OCT07 30SEP08
A59-140000 0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09
A59-150000 0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A59-160000 0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11
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Completion of Remedial Action

CR4-980000 0 Completion of Remedial Action - RDIS Milestone 07JUN11
CR4-980001 0 Completion of all Constr Compl Rprts - (CCRs) 27SEP11

Trust Fund

TFO-1 00000 100 Develop Trust Fund Strategy Group 11JUN96A 18AUG96A
TFO-200000 50 Define / Establish Trust Fund Program 1 9AUG96A 24DEC08
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Off-Post Surficial Soil

0S4-130000 100 Off Post Soil Tillage and Seeding Task 04MAR96A 26AUG97A

Off-Post Water Treatment Plant

WT7-1 00000 17 ccccShort-Term Monitoring/Operations>>>> - OPWT 11 JUN96A 27SEP11
WT8-1 00000 0 Post Remediation Operatiots/Maintenance - OPWT 28SEP11 10SEP32

Off-Post Well Closure

OW4-1 00000 100 Evaluation / Closure of Off-Post Wells-S/C Cpl 03JUN96A 16DEC98A
OW4-1 00010 100 Milestone-Cpl Well Closures & Constr. New Wells 24NOV98A
OW4-100020 100 Final Inspection Held - Off-Post Well Closures 16DEC98A
OW4-INF 100 Off-Post Well Closure 03JUN96A 16DEC98A
OW6-100030 100 Prep Draft Const Cpl Report(CCR)-Off-Post Wells 17DEC98A 26FEB99A
OW6-150100 100 Regulator/Committee Review CCR 27FEB99A 19MAR99A
OW6-150200 100 Incorp/Respond to Comments/Issue Final Draft CCR 20MAR99A 28JUL99A
OW6-150300 100 EPA-State Review/Prepare & Issue Acceptance Ltrs 29JUL99A 30SEP99A
OW6-150400 100 Off-Post Well Closure Project Complete 30SEP99A
OW6-INF1 100 Const CpIt Rprt (CCR) Process-Off Post Wells 17DEC98A 30SEP99A




